

## Revised Annual Procurement Plan 2025-2026 (BITAC Gopalganj)

Ministry/Division: Ministry of Industries  
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)  
 Procuring Entity Name & Code: Project Director, Code: 224352900

Budget: Development

Project/Program Name & Code: **Establishment of 6 (Six) Centres of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900**

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-13	Equipment for Refrigeration & Airconditioning Trade Course	nos	18	OTM (ICT)	PD	GoB	544.00 (\$444735.12)	Planned Dates Planned Days Actual Dates	-	11-03-26	22-04-26 42	06-05-26 14	13-05-26 7	20-05-26 7	17-06-26 28	98	14-12-26	
GD-19	Equipment for Welding Technology	nos	43	OTM (ICT)	PD	GoB	392.77 (\$321100.39)	Planned Dates Planned Days Actual Dates		12-03-26	23-04-26 42	07-05-26 14	14-05-26 7	21-05-26 7	18-06-26 28	98	15-12-26	
GD-18	Equipment for Industrial Automation	nos	123	OTM (ICT)	PD	GoB	236.07 (\$192993.79)	Planned Dates Planned Days Actual Dates		15-03-26	26-04-26 42	10-05-26 14	17-05-26 8	24-05-26 7	21-06-26 28	98	20-12-26	
GD-11	Equipment for Machine Shop (Heavy)	nos	69	OTM (ICT)	Director General	GoB	1783.00 (\$1457652.06)	Planned Dates Planned Days Actual Dates		16-03-26	27-04-26 42	11-05-26 14	18-05-26 7	25-05-26 7	22-06-26 28	98	21-12-26	
<b>Total=</b>							<b>2955.84 (\$2416481.36)</b>											

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk. 10,00,000.00 (Ten lac) for whole year.

*(Signature)*  
 09/12/2024

(Md. Habibur Rahman)  
 Research Assistant  
 BITAC, Dhaka.

*(Signature)*  
 09/12/2024

(S. M. Inamul Hossain)  
 Project Director  
 Establishment of 6 Centres of BITAC Project

*(Signature)*  
 09/13/2026

(Md. Firoz Uddin)  
 Director General (Additional Secretary)  
 BITAC, Dhaka

## Revised Annual Procurement Plan 2025-2026 (BITAC Sunamganj)

Ministry/Division: Ministry of Industries

Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)

Procuring Entity Name & Code: Project Director, Code: 224352900

Project/Program Name & Code: **Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900**

Budget: Development

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-27	Equipment for Welding Technology	nos	43	OTM (ICT)	PD	GoB	392.77 (\$321100.39)	Planned Dates Actual Dates		12-03-26 -	23-04-26 42	07-05-26 14	14-05-26 7	21-05-26 7	18-06-26 28	98	15-12-26	
<b>Total=</b>							<b>392.77</b> <b>(\$321100.39)</b>											

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.

  
02/12/2025

(Md. Habibur Rahman)  
Research Assistant  
BITAC, Dhaka.

  
20/12/2025

(S. M. Inamul Hossain)  
Project Director  
Establishment of 6 Centre's of BITAC Project

  
20/12/2025

(Md. Firoz Uddin)  
Director General (Additional Secretary)  
BITAC, Dhaka

## Revised Annual Procurement Plan 2025-2026 (BITAC Barishal)

Budget: Development

Ministry/Division: Ministry of Industries  
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)  
 Procuring Entity Name & Code: Project Director, Code: 224352900  
 Project/Program Name & Code: **Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900**

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-33	Equipment for Refrigeration & Airconditioning Trade Course	nos	18	OTM (ICT)	PD	GoB	544.00 (\$444735.12)	Planned Dates Planned Days Actual Dates	- - -	11-03-26	22-04-26	06-05-26	13-05-26	20-05-26	17-06-26	98	14-12-26	
GD-36	Equipment for Welding Technology	nos	43	OTM (ICT)	PD	GoB	392.77 (\$321100.39)	Planned Dates Planned Days Actual Dates	- - -	12-03-26	23-04-26	07-05-26	14-05-26	21-05-26	18-06-26	98	15-12-26	
GD-31	Equipment for Machine Shop (Heavy)	nos	69	OTM (ICT)	Director General	GoB	1783.00 (\$1457652.06)	Planned Dates Planned Days Actual Dates	- - -	16-03-26	27-04-26	11-05-26	18-05-26	25-05-26	22-06-26	98	21-12-26	
<b>Total=</b>							<b>2719.97 (\$223487.57)</b>											

GD= Goods Development  
 N.B. For emergency purchase (cash purchase) it may need Tk. 10,00,000.00 (Ten lac) for whole year.

  
 (Md. Habibur Rahman)  
 Research Assistant  
 BITAC, Dhaka.

  
 (S. M. Inamul Hossain)  
 Project Director  
 Establishment of 6 Centre's of BITAC Project

  
 (Md. Firoz Uddin)  
 Director General (Additional Secretary)  
 BITAC, Dhaka

## Revised Annual Procurement Plan 2025-2026 (BITAC Rangpur)

Ministry/Division: Ministry of Industries

Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)

Procuring Entity Name & Code: Project Director, Code: 224352900

Project/Program Name & Code: **Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900**

Budget: Development

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estid. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-45	Equipment for Welding Technology	nos	43	OTM (ICT)	PD	GoB	392.77 (\$321100.39)	Planned Dates Actual Dates		12-03-26 -	23-04-26 42	07-05-26 14	14-05-26 7	21-05-26 7	18-06-26 28	98	15-12-26	
GD-40	Equipment for Machine Shop (Heavy)	nos	69	OTM (ICT)	Director General	GoB	1783.00 (\$1457652.06)	Planned Dates Actual Dates		16-03-26 -	27-04-26 42	11-05-26 14	18-05-26 7	25-05-26 7	22-06-26 28	98	21-12-26	
<b>Total=</b>							<b>2175.97</b> <b>(\$1778752.45)</b>											

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.

  
(Md. Habibur Rahman)  
Research Assistant  
BITAC, Dhaka.

  
(S. M. Inamul Hossain)  
Project Director  
Establishment of 6 Centre's of BITAC Project

  
(Md. Firoz Uddin)  
Director General (Additional Secretary)  
BITAC, Dhaka

## Revised Annual Procurement Plan 2025-2026 (BITAC Jamalpur)

Ministry/Division: Ministry of Industries  
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)  
 Procuring Entity Name & Code: Project Director, Code: 224352900  
 Project/Program Name & Code: **Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900**


Budget: Development

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-51	Equipment for Refrigeration & Airconditioning Trade Course	nos	18	OTM (ICT)	PD	GoB	544.00 (\$444735.12)	Planned Dates Planned Days Actual Dates	-	11-03-26	22-04-26	06-05-26	13-05-26	20-05-26	17-06-26	98	14-12-26	
GD-54	Equipment for Welding Technology	nos	43	OTM (ICT)	PD	GoB	392.77 (\$321100.39)	Planned Dates Planned Days Actual Dates	-	12-03-26	23-04-26	07-05-26	14-05-26	21-05-26	18-06-26	98	15-12-26	
GD-49	Equipment for Machine Shop (Heavy)	nos	69	OTM (ICT)	Director General	GoB	1783.00 (\$1457652.06)	Planned Dates Planned Days Actual Dates	-	16-03-26	27-04-26	11-05-26	18-05-26	25-05-26	22-06-26	100	21-12-26	
<b>Total=</b>							<b>2719.97 (\$2223487.57)</b>											

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk. 10,00,000.00 (Ten lac) for whole year.

  
 (Md. Habibur Rahman)  
 Research Assistant  
 BITAC, Dhaka.

  
 (S. M. Inamul Hossain)  
 Project Director  
 Establishment of 6 Centre's of BITAC Project

  
 (Md. Firoz Uddin)  
 Director General (Additional Secretary)  
 BITAC, Dhaka