

Annual Procurement Plan (APP) 2026-2027

Ministry/Division: Ministry of Industries

Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)

Department: BITAC Head Quarter

Procuring Entity Name: Director General

Budget: Revenue

Econ Code	Package No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
3255104	GR 1	Stationary Goods (Soap, Photocopy/ Offset Paper, All Register/Ball pan etc.)	No/ Set	2000	e-GP(LTM)	Director General	GOB	18.00	Planned Dates	-	20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	18-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112310	GR 2	Office Equipment (Air Conditioner & Others Equipment))	No.	6	e-GP(LTM)	Director	GOB	3.40	Planned Dates		20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	18-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112202	GR 3	Computer/Laptop & Printer Accessories	Nos	12	e-GP (LTM)	Director General	GOB	8.00	Planned Dates	-	20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	18-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3255104	GR 4	Stationary Goods (Computer/Photocopier Cartage etc.)	Nos	200	e-GP (LTM)	Director General	GOB	7.00	Planned Dates	-	20-8-2026	05-9-2026	19-9-2026	26-9-2026	03-10-2026	17-10-2026	56	20-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GR 5	Domestic Training (Machinery Equipment)	Nos/ kg	5	e-GP/OTM	Director General	GOB	80.00	Planned Dates		20-7-2026	04-8-2026	18-8-2026	25-8-2026	02-9-2026	16-9-2026	56	16-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258101	GR 6	Auto Spare Parts/ Maintenance	No/ Set	100	e-GP(RFQ)	Director General	GOB	3.00	Planned Dates		20-7-2026	04-8-2026	18-8-2026	25-8-2026	02-9-2026	16-9-2026	56	16-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3821115	GR 7	Cultural Program.	Unit	01	DPM	Director	GOB	6.25	Planned Dates	-	20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	30-9-2026	56	20-10-2026
									Planned		0	14	14	7	7	28		

									Days									
									Actual Dates									
3256106	GR 8	Uniform (Safety Shoe & Others)	Set	100	DPM	Director General	GOB	4.00	Planned Dates		20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	18-9-2026	56	15-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112314	GR 9	Furniture & Others	Nos	140	DPM	Director General	GOB	7.00	Planned Dates		01-8-2026	15-8-2026	30-8-2026	07-9-2026	14-9-2026	28-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258103	GR 10	Annual Sports Program	Unit	5	e-GP/LTM	Director General	GOB	7.75	Planned Dates		01-8-2026	15-8-2026	29-8-2026	05-9-2026	12-9-2026	10-10-2026	70	10-11-2026
									Planned Days		0	14	14	7	7	28		
									Actual Dates									
3255104	GR 11	Stationary Goods (Annual Report Published)	Nos/set	500	e-GP(LTM)	Director General	GOB	1.00	Planned Dates		01-8-2026	15-8-2026	29-8-2026	05-9-2026	12-9-2026	27-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GR 12	Domestic Training (Training Equipment)	No/Set	120	e-GP/OTM	Director General	GOB	50.00	Planned Dates		30-7-2026	14-8-2026	29-8-2026	04-9-2026	11-9-2026	25-09-2026	56	24-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3257105	GR 13	Innovation Material	No/set	1000	e-GP/LTM	Director General	GOB	5.00	Planned Dates		01-8-2026	15-8-2026	29-8-2026	05-9-2026	12-9-2026	27-0-2026	56	10-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3255104	GR 14	Stationary Goods	No/set	1000	e-GP(RFQ)	Director General	GOB	2.00	Planned Dates		01-8-2026	8-8-2026	11-8-2026			12-8-205	11	20-8-2026
									Planned Days		0	7	3			1		
									Actual Dates									
4112201	GR 15	PA System/CC TV System/NVR	Set	1	e-GP/LTM	Director General	GOB	16.00	Planned Dates		01-9-2026	15-9-2026	29-9-2026	06-10-2026	13-10-2026	11-11-2026	70	11-2-2027
									Planned Days		0	14	14	7	7	28		
									Actual Dates									
3258101	GR 16	Auto Spare Parts,	Set/No.	20	e-GP(RFQ)	Director	GOB	2.00	Planned		01-8-2026	15-8-2026	29-8-2026	06-09-2026	13-09-2026	28-09-2026	56	18-10-2026

		Tyre Tube/Battery etc.							Dates									
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258103	GR 17	Maintenance & Repairing of Computer & Office Equipment.	L.S	L.S	e-GP(LTM)	Director	GOB	2.50	Planned Dates	-	01-9-2026	15-9-2026	29-9-2026	06-10-2026	13-10-2026	28-10-2026	56	18-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GR 18	Domestic Training (Machinery Equipment)	Nos	3	e-GP/LTM	Director General	GOB	17.00	Planned Dates	-	01-8-2026	15-8-2026	29-8-2026	6-9-2026	13-9-2026	28-10-2026	56	28-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3257103	GR 19	R & D Raw Mat. /Equipment	LS	LS	e-GP/LTM	Director General	GOB	10.00	Planned Dates	-	01-9-2026	15-9-2026	29-9-2026	06-10-2026	13-10-2026	28-10-2026	56	11-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112304	GR 20	Tools & Equipment's	Nos	14	e-GP/LTM	Director General	GOB	30.00	Planned Dates	-	10-7-2026	31-7-2026	14-8-2026	21-8-2026	28-8-2026	26-9-2026	77	31-12-2026
									Planned Days		0	21	14	7	7	28		
									Actual Dates									
3231301	GR 21	Domestic Training (Machinery Equipment)	Nos	4	e-GP/OTM	Director General	GOB	35.00	Planned Dates	-	10-7-2026	31-7-2026	14-8-2026	21-8-2026	28-8-2026	26-9-2026	77	31-12-2026
									Planned Days		0	21	14	7	7	28		
									Actual Dates									
3243101	GR 22	Petrol /Oil & Lubricant	Ltr.	3000	DPM	Director General	GOB	9.10	Planned Dates	-	1-10-2026	15-10-2026	29-10-2026	6-11-2026	13-11-2026	28-11-2027	56	28-12-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112304	GR 23	Engineering and Other Equipment (Foreign Machinery & Others)	Nos.	5	e-GP /OTM	Director General	GOB	220.00	Planned Dates		10-7-2026	31-7-2026	14-8-2026	21-8-2026	28-8-2026	26-9-2026	77	31-12-2026
									Planned Days		0	21	14	7	7	28		
									Actual Dates									
4112304	GR 24	Engineering and Other Equipment (Machinery & Others)	Nos.	5	e-GP /OTM	Director General	GOB	100.00	Planned Dates		07-8-2026	29-8-2026	12-9-2026	19-9-2026	26-9-2026	23-10-2026	84	30-3-2027
									Planned Days		0	21	14	7	7	28		

									Actual Dates									
4112101	GR 25	Motor Vehicle (Car & Jeep)	Nos.	02	DPM	Director General	OWN	120.00	Planned Dates	-	1-10-2026	10-10-2026	24-10-2026	30-10-2026	-		-	30-11-2026
									Planned Days		0	14	14	7	-			
									Actual Dates									
4112201	GR 26	ICT Equipment	Nos	20	e-GP(LTM)	Director General	GOB	6.00	Planned Dates	-	1-11-2026	15-11-2026	29-11-2026	6-12-2026	13-12-2026	28-12-2026	56	30-01-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3257103	GR 27	R & D Raw Mat. /Equipment	Nos	100	e-GP(LTM)	Director General	GOB	6.00	Planned Dates	-	1-11-2026	15-11-2026	29-11-2026	6-12-2026	13-12-2026	28-12-2026	56	28-01-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112201	GR 28	ICT Equipment	Set/No	5	e-GP(RFQ)	Director	GOB	3.50	Planned Dates		1-11-2026	15-11-2026	29-11-2026	06-12-2026	13-12-2026	28-12-2026	56	30-01-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112304	GR 29	Engineering and Other Equipment (Machinery & Others)	Nos	20	e-GP/OTM	Director General	GOB	100.00	Planned Dates		14-8-2026	29-8-2026	12-9-2026	19-9-2026	26-09-2026	23-10-2026	84	30-02-2027
									Planned Days		0	14	14	7	7	28		
									Actual Dates									
3257301	GR 30	Event and Management	LS	LS	DTM	Director General	OWN Fund	10.00	Planned Dates		1-12-2026	07-12-2026	14-12-2026	21-12-2026		28-12-2026	28	28-01-2027
									Planned Days		0	7	7	7		7		
									Actual Dates									
3257105	GR 31	Innovation Expenditure	L.S	L.S	DPM	Director	Own Fund	2.00	Planned Dates		01-1-2027	8-01-2027	15-1-2027	22-1-2027	29-1-2027	12-2-2027	42	12-3-2027
									Planned Days		0	7	7	7	7	14		
									Actual Dates									
3257301	GR 32	Event and Management	LS	LS	DTM	Director General	OWN Fund	6.20	Planned Dates		1-12-2026	07-12-2026	14-12-2026	21-12-2026		28-12-2026	28	28-01-2027
									Planned Days		0	7	7	7		7		
									Actual Dates									
3255104	GR 33	Stationary Goods	Nos	500	e-GP(RFQ)	Director General	GOB	3.80	Planned Dates		10-11-2026	25-11-2026	8-12-2026	15-12-2026	22-12-2026	06-01-2027	56	25-1-2027


		(Diary/Cal.)							Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112314	GR 34	Furniture	Nos	25	e-GP(LTM)	Director General	GOB	5.55	Planned Dates	-	01-3-2027	10-3-2027	13-3-2027			20-3-2027	17	31-3-2027
									Planned Days		0	10	3			7		
									Actual Dates									
4112201	GR 35	ICT Equipment (Sound System)	Set	1	e-GP(LTM)	Director General	GOB	8.00	Planned Dates		01-3-2027	10-3-2027	13-3-2027			20-3-2027	17	31-3-2027
									Planned Days		0	10	3			7		
									Actual Dates									
4112303	GR 36	Electrical Equipment	Nos	200	e-GP(LTM)	Director General	GOB	6.00	Planned Dates		01-3-2027	15-3-2027	29-3-2027	06-4-2027	13-4-2027	11-5-2027	70	11-6-2027
									Planned Days		0	14	14	7	7	28		
									Actual Dates									
3258103	GR 37	Repairing & Maint. (Computer & Office Equipment Repairing)	Nos	20	e-GP(RFQ)	Director	GOB	1.25	Planned Dates		01-4-2027	8-4-2027	11-4-2027			14-4-2027	13	21-4-2027
									Planned Days		0	7	3			3		
									Actual Dates									
3243101	GR 38	Uniform	Set	30	e-GP(LTM)	Director General	GOB	12.67	Planned Dates		20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	18-9-2026	56	15-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112202	GR 39	Computer, Laptop, Printer	Nos.	4	e-GP(RFQ)	Director General	GOB	1.70	Planned Dates		01-4-2027	10-4-2027	13-4-2027			16-4-2027	16	30-4-2027
									Planned Days		0	10	3			3		
									Actual Dates									
3257103	GR 40	R & D Raw Mat. /Equipment	Kg/ft	200	e-GP(RFQ)	Director General	GOB	3.00	Planned Dates		01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	28-6-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258101	GR 41	Auto Spare Parts	No/Set	200	e-GP(RFQ)	Director	GOB	2.50	Planned Dates		01-4-2027	08-4-2027	15-4-2027			22-4-2027	21	30-4-2027
									Planned Days		0	7	7			7		
									Actual Dates									


4112310	GR 42	Office Equipment (Photocopier Machine)	Nos	10	e-GP (RFQ)	Director	GOB	3.00	Planned Dates	-	01-4-2027	08-4-2027	15-4-2027			22-4-2027	21	30-4-2027
									Planned Days		0	7	7			7		
									Actual Dates									
4112303	GR 43	Electrical Equipment	Nos/Set	100	e-GP (LTM)	Director General	GOB	2.90	Planned Dates	-	01-4-2027	08-4-2027	15-4-2027			22-4-2027	21	30-4-2027
									Planned Days		0	7	7			7		
									Actual Dates									
3256105	GR 44	Raw Materials & Spare Parts (Galvanized Hot Deep Bolt & Nut)	Nos	1000	e-GP (OTM)	Director General	OWN	45.00	Planned Dates		01-4-2027	08-4-2027	15-4-2027			22-4-2027	21	30-4-2027
									Planned Days		0	7	7			7		
									Actual Dates									
3256105	GR 45	Raw Materials & Spare Parts	Nos	10	e-GP (LTM)	Director General	GOB	10.00	Planned Dates	-	01-4-2027	08-4-2027	15-4-2027			22-4-2027	21	30-4-2027
									Planned Days		0	7	7			7		
									Actual Dates									
Total:									1003.07	Taka: Ten Crore Three Lakh Seven Thousand Only.								

GR= Goods Revenue, WR= Works Revenue, MS= Mild Steel, PS= Propeller shaft, CS=Carbon Steel, SB=Stud Bolt, SS= Stainless Steel.

N.B: 1. For emergency purchase (cash purchase) it may need Tk. 25,00,000.00 (Twenty-Five lac) for whole year. Ref: PPR-2025


(Md. Tofayel Hossain Khan)
Purchase Officer
BITAC, Dhaka.
Additional Charge BITAC HQ


(Md. Fazlul Karim)
Director (Production & Engineering)
BITAC Head Quarter


(Md. Abu Sayeed Khan)
Director (Admin & Finance)
BITAC Head Quarter


(Md. Firoz Uddin)
Director General
BITAC