

Annual Procurement Plan 2026-2027 (BITAC Gopalgani)

Budget: Development

Ministry/Division: Ministry of Industries
Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
Procuring Entity Name & Code: Project Director, Code: 224352900
Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalgani, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts (2nd Revised). Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estid. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-13	Equipment for Refrigeration & Airconditioning Trade Course	nos	18	OTM (ICT)	PD	GoB	544.00 (\$444735.12)	Planned		12/07/2	23/08/26	06/09/26	13/09/26	20/09/26	18/10/26	98	15/06/27
								Planned Days		-	42	14	8	7	28		
								Actual Dates									
GD-18	Equipment for Industrial Automation	nos	123	OTM (ICT)	PD	GoB	236.07 (\$192993.79)	Planned		09/08/2	20/09/26	04/10/26	11/10/26	18/10/26	15/11/26	98	13/07/27
								Planned Days		6	42	14	7	7	28		
								Actual Dates									
GD-10	Equipment for Machine Shop (CNC)	nos	14	OTM (ICT)	Director General	GoB	1719.00 (\$1405330.28)	Planned	-	16/08/2	27/09/26	11/10/26	18/10/26	25/10/26	22/11/26	98	20/07/27
								Planned Days		6	42	14	7	7	28		
								Actual Dates									
Total=							2499.07 (\$2043059.19)										

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


(Md. Habibur Rahman)
Research Assistant
BITAC, Dhaka.


(S. M. Inamul Hossain)
Project Director
Establishment of 6 Centre's of BITAC Project


(Md. Firoz Uddin)
Director General (Additional Secretary)
BITAC, Dhaka

Budget: Development

Ministry/Division: Ministry of Industries

Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)

Procuring Entity Name & Code: Project Director, Code: 224352900

Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts (2nd Revised). Code: 224352900

[illegible]

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.

year.

(Md. Habibur Rahman)
Research Assistant
BITAC, Dhaka.

(S. M. Inamul Hossain)

Project Director

Project Director

Establishment of 6 Centre's of BITAC Project

26 June
06.07.2026

(Md. Firoz Uddin)

Director General (Additional Secretary)

BITAC, Dhaka

Annual Procurement Plan 2026-2027 (BITAC Barishal)

Budget: Development

Ministry/Division: Ministry of Industries
Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
Procuring Entity Name & Code: Project Director, Code: 224352900
Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts (2nd Revised). Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract
1	GD-33	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Equipment for Refrigeration & Airconditioning Trade Course	nos	18	OTM (ICT)	PD	GoB	544.00 (\$444735.12)	Planned Dates		19/07/26	30/08/26	13/09/26	20/09/26	27/09/26	25/10/26	98	22/06/27
								Planned Days		-	42	14	8	7	28		
								Actual Dates									
Total=							544.00 (\$444735.12)										

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 (S. M. Samul Hossain)
 Project Director
 Establishment of 6 Centre's of BITAC Project


 (Md. Firoz Uddin)
 Director General (Additional Secretary)
 BITAC, Dhaka

Annual Procurement Plan 2026-2027 (BITAC Rangpur)

Budget: Development

Ministry/Division: Ministry of Industries
Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
Procuring Entity Name & Code: Project Director, Code: 224352900
Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts (2nd Revised). Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd Cost In Lac Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-42	Equipment for Refrigeration & Airconditioning Trade Course	nos	18	OTM (ICT)	PD	GoB	544.00 (\$444735.12)	Planned		26/07/26	06/09/26	20/09/26	27/09/26	04/10/26	01/11/26	98	29/06/27
								Planned Days		-	42	14	8	7	28		
								Actual Dates									
GD-39	Equipment for Machine Shop (CNC)	nos	14	OTM (ICT)	Director General	GoB	1719.00 (\$1405330.28)	Planned	-	16/08/26	27/09/26	11/10/26	18/10/26	25/10/26	22/11/26	98	03/08/27
								Planned Days	-		42	14	7	7	28		
								Actual Dates	-								
Total=							2263.00 (\$1850065.40)										

GD= Goods Development
N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


(Md. Habibur Rahman)
Research Assistant
BITAC, Dhaka.


(S. M. Inamul Hossain)
Project Director
Establishment of 6 Centre's of BITAC Project


(Md. Firoz Uddin)
Director General (Additional Secretary)
BITAC, Dhaka

Annual Procurement Plan 2026-2027 (BITAC Jamalpur)

Budget: Development

Ministry/Division: Ministry of Industries
Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
Procuring Entity Name & Code: Project Director, Code: 224352900
Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts (2nd Revised). Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract
1	GD-51 Equipment for Refrigeration & Air conditioning Trade Course	nos	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
			18	OTM (ICT)	PD	GoB	544.00 (\$444735.12)	Planned Dates		02/08/26	13/09/26	27/09/26	04/10/26	11/10/26	08/11/26	98	06/07/27
								Planned Days		-	42	14	7	7	28		
								Actual Dates									
Total=							544.00 (\$444735.12)										

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk. 10,00,000.00 (Ten lac) for whole year.

06.07.26

(Md. Habibur Rahman)
Research Assistant
BITAC, Dhaka.

06.07.26

(S. M. Inamul Hossain)
Project Director
Establishment of 6 Centre's of BITAC Project

06.07.26

(Md. Firoz Uddin)
Director General (Additional Secretary)
BITAC, Dhaka

Annual Procurement Plan 2026-2027 (BITAC Jashore)

Ministry/Division: Ministry of Industries

Budget: Development

Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)

Procuring Entity Name & Code: Project Director, Code: 224352900


Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts (2nd Revised), Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est'd Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-58	Equipment for Machine Shop (Heavy)	nos	69	OTM (ICT)	Director General	GoB	1783.00 (\$1457652.06)		-	13/09/26	25/10/26	08/11/26	15/11/26	22/11/26	20/12/26	98	17/08/27
GD-55	Equipment for Automobile Maintenance & Servicing	nos	113	OTM (ICT)	PD	GoB	808.92 (\$661314.58)		-	20/09/26	01/11/26	15/11/26	22/11/26	29/11/26	27/12/26	98	24/08/27
Total=							2591.92 (\$2118966.64)										

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 (S. M. Inamul Hossain)
 Project Director
 Establishment of 6 Centre's of BITAC Project


 (Md. Firoz Uddin)
 Director General (Additional Secretary)
 BITAC, Dhaka