

1st Priority

Budget : Revenue

ANNUAL PROCUREMENT PLAN (2024-2025)

Department of Hydrography

Ministry /Division : Ministry of Shipping.
Agency : Bangladesh Inland Water Transport Authority (BIWTA).
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA).
Name of Plan : Procurement of Hydrographic Survey Equipment's.

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funding	Estd. Cost in Million TK.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Contract	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Procurement of Single beam Echo-sounder.	No.	4	e-GP (OTM)	Chairman	GOB	11.223	Planned Dates		16.07.24	06.08.24	27.08.24	10.09.24	17.09.24	15.10.24		
								Planned Days		0	21	21	14	7	28	91	90 days.
								Actual Days		-	-	-	-	-	-	-	
GD2	Procurement of RTK GNSS Receiver & Auto Leveling Machine.	No.	6	e-GP (OTM)	Chairman	GOB	2.000	Planned Dates		22.07.24	05.08.24	19.08.24	02.09.24	09.09.24	07.10.24		
								Planned Days		0	14	14	14	7	28	77	70 days.
								Actual Days		-	-	-	-	-	-	-	
GD3	Procurement of Wooden Staff Gauge	No.	100	e-GP (OTM)	Chairman	GOB	1.000	Planned Dates		30.07.24	13.08.24	27.08.24	10.09.24	17.09.24	15.10.24		
								Planned Days		0	14	14	14	7	28	77	70 days
								Actual Days		-	-	-	-	-	-	-	
Sub-Total Value of Goods Procurement (সাধাৰন ব্যৱেৰ-মূলধনিক ব্যয়-জৰিপ যন্ত্ৰপাতি সংগ্ৰহ)							14.223										

০৬/০৭/২৪
(মোঃ জামাল উদ্দিন)
নির্বাহী প্রকৌশলী (যন্ত্রায়ন)

০৬/০৭/২৪
(মোঃ মুনিরুজ্জামান)
তত্ত্বাবধায়ক প্রকৌশলী (যন্ত্রায়ন)

০৬/০৭/২৪
(সামসুন সাহার)
পরিচালক
হাইড্রোগ্রাফি বিভাগ
বিআইডব্লিউটিএ, ঢাকা

২৭/৭/২৪
মোহাম্মদ মনোয়ার উজ্জামান
সদস্য (প্রকৌশল)
বিআইডব্লিউটিএ, ঢাকা।

২৭/৭/২৪
কমডোর আরিফ আহমেদ মোস্তফা
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funding	Estd. Cost in Million TK.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Contract	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Package No. Hydro/ Ins/computer/ 23-24/ 0002	Procurement of Data Acquisition Computer-02, Data Procession Computer-02, Data Backup and Archival-02, Data transfer Drive-02 & Monitor-06	No.	14	e-GP (OTM)	Chairman	GOB	2.022	Planned Dates										
								Planned Days										
								Actual Days										
Hydro/Ins/ RTK GNSS/ 23-24/ 0009	Procurement of RTK GNSS Receiver & Auto Leveling Machine.	No.	6	e-GP (OTM)	Chairman	GOB	1.755	Planned Dates										
								Planned Days										
								Actual Days										
Sub-Total Value of Goods Procurement (সাধারণ ব্যয়ের-মূলধনিক ব্যয়-জরিপ যন্ত্রপাতি সংগ্রহ)							3.777											
Total Value of Goods Procurement (সাধারণ ব্যয়ের-মূলধনিক ব্যয়-জরিপ যন্ত্রপাতি সংগ্রহ)							18.000											

বিশেষ দৃষ্টব্যঃ

১। আলোচ্য Package No. Hydro/Ins/computer/23-24/0002 এর সংগ্রহ কাজটি ইতোমধ্যে সরবরাহকারী প্রতিষ্ঠানের সাথে চুক্তিপত্র স্বাক্ষরিত হয়েছে। যার চুক্তিমূল্য ৭৭,৪৬,১৯৬ টাকা। বর্ণিত সংগ্রহ কাজের ব্যয় ২০২৩-২০২৪ অর্থ বছরের “সাধারণ ব্যয়-মূলধনিক ব্যয়-ভিজিপিএস যন্ত্রপাতি সংগ্রহ” উপখাত হতে ৫৭,২৫,০৬৫/- (সাতান্ন লক্ষ পঁচিশ হাজার পয়ষট্টি) টাকা পরিশোধ করা হয়েছে। অবশিষ্ট ২০,২১,১৩১ (বিশ লক্ষ একশ হাজার একশত একত্রি) টাকা ২০২৪-২০২৫ অর্থ বছরের “সাধারণ ব্যয়-মূলধনিক ব্যয়-জরিপ যন্ত্রপাতি সংগ্রহ” উপখাত হতে নির্বাহ করা হবে।

২। আলোচ্য Hydro/Ins/RTK GNSS/23-24/ 0009 এর সংগ্রহ কাজটি ইতোমধ্যে সরবরাহকারী প্রতিষ্ঠানের সাথে চুক্তিপত্র স্বাক্ষরিত হয়েছে। যার চুক্তিমূল্য ১৭,৫৫,০০০ টাকা। বর্ণিত সংগ্রহ কাজের ব্যয় ২০২৩-২০২৪ অর্থ বছরের “সাধারণ ব্যয়-মূলধনিক ব্যয়-ভিজিপিএস যন্ত্রপাতি সংগ্রহ” উপখাত হতে বাজেট স্বল্পতার কারণে পরিশোধ করা সম্ভব হয়নি। ২০২৪-২০২৫ অর্থ বছরের “সাধারণ ব্যয়-মূলধনিক ব্যয়-জরিপ যন্ত্রপাতি সংগ্রহ” উপখাত হতে নির্বাহ করা হবে।


(মোঃ জামাল উদ্দিন)
নির্বাহী প্রকৌশলী (যন্ত্রাণ)


(মোঃ নূরুল জামান)
তত্ত্বাবধায়ক প্রকৌশলী (যন্ত্রাণ)


(সমিসুন নাহার)
পরিচালক
হাইড্রোগ্রাফি বিভাগ
বিআইডব্লিউটিএ, ঢাকা


২০/০৭/২৪

মোহাম্মদ মনোয়ার উজ্জ জামান
সদস্য (প্রকৌশল)
বিআইডব্লিউটিএ, ঢাকা।



কমডোর আরিফ আহমেদ মোস্তফা
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা।

Budget : Revenue

ANNUAL PROCUREMENT PLAN (2024-2025)
Department of Hydrography

Ministry /Division : Ministry of Shipping.
Agency : Bangladesh Inland Water Transport Authority (BIWTA).
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA).
Name of Plan : Annual Maintenance Contract (AMC) of Repair, Maintenance and Replacement.

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funding	Estd. Cost in Million TK.	Time Code for Process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Contract	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Annual Maintenance Contract (AMC) of Repair, Maintenance and Replacement for 54 (Fifty four) nos. Digital Gauge Machine and 02(Two) nos. Control Stations (Server) including all Installed Existing Equipment & Software's.	No.	56	e-GP (OTM)	Chairman	GOB	23.00	Planned Dates		01.08.24	22.08.24	12.09.24	03.10.24	17.10.24	24.10.24		
								Planned Days		0	21	21	14	7	28	91	365 days
								Actual Days		-	-	-	-	-	-		
Total Value of Annual Maintenance (মেরামত ও সংরক্ষণ-ডিজিটাল গেজ)							23.00										


(মোঃ জামাল উদ্দিন)
নির্বাহী প্রকৌশলী (যন্ত্রাঙ্গ)


মোঃ মুনিরুজ্জামান
সহকারী প্রকৌশলী (যন্ত্রাঙ্গ)


(সামসুন নাহার)
পরিচালক
হাইড্রোগ্রাফিক বিভাগ
বিআইডব্লিউটিএ, ঢাকা


মোহাম্মদ মনোয়ার উজ্জামান
সদস্য (প্রকৌশল)
বিআইডব্লিউটিএ, ঢাকা


কমডোর আরিফ আহমেদ মোস্তফা
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা।

Maintenance and License Renewal of Hypack Max, Hypack & Hysweep Software

Budget : Revenue


ANNUAL PROCUREMENT PLAN (2024-2025)


Department of Hydrography

Ministry /Division : Ministry of Shipping.
Agency : Bangladesh Inland Water Transport Authority (BIWTA).
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA).
Name of Plan : Annual Maintenance and License Renewal & Up-gradation.

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funding	Estd. Cost in Million TK.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Contract	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	(i) Annual Maintenance and License Renewal & Up-gradation for Hypack Max Software 22 (Twenty Two) Nos. (ii) Annual Maintenance and License Renewal & Up-gradation for Hypack & Hysweep Software 4 (Four) Nos.	Nos.	26	e-GP (OTM)	Chairman	GOB	5.00	Planned Dates		01.10.24	22.10.24	12.11.24	26.11.24	03.12.24	31.12.24		
								Planned Days		0	21	21	14	7	28	91	365 days
								Actual Days		-	-	-	-	-	-	-	
Total Value of Goods Procurement (সাধারন ব্যবহৃত-মূলধনিক ব্যয়-হাইপ্যাক সফটওয়্যার)							5.00										


মোঃ জামাল উদ্দিন
প্রকৌশলী (যন্ত্রায়ন)


মোঃ নূরুজ্জামান
প্রকৌশলী (যন্ত্রায়ন)


০৬/০৭/২৪
(সামসুন নাহার)
পরিচালক
হাইড্রোগ্রাফি বিভাগ
বিআইডব্লিউটিএ, ঢাকা


০৬/০৭/২৪
মোহাম্মদ মনোয়ার উজ্জামান
সদস্য (প্রকৌশল)
বিআইডব্লিউটিএ, ঢাকা


কমডোর আরিফ আহমেদ মোস্তফা
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা।

2nd Priority

Budget : Revenue

ANNUAL PROCUREMENT PLAN (2024-2025)

Department of Hydrography

Ministry /Division : Ministry of Shipping.
Agency : Bangladesh Inland Water Transport Authority (BIWTA).
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA).
Name of Plan : Procurement of Hydrographic Survey Equipment's.

Package No.	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funding	Estd. Cost in Million TK.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Contract	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD4	Procurement of Single beam Echo-sounder.	No.	3	e-GP (OTM)	Chairman	GOB	9.00	Planned Dates									
								Planned Days									
								Actual Days									
GD5	Procurement of Velocity /Current Meter	No.	3	e-GP (OTM)	Chairman	GOB	9.00	Planned Dates									
								Planned Days									
								Actual Days									
GD6	Procurement of Navigational Echo-sounder	No.	5	e-GP (OTM)	Chairman	GOB	5.00	Planned Dates									
								Planned Days									
								Actual Days									
GD7	Procurement of RTK GNSS Receiver	No.	2	e-GP (OTM)	Chairman	GOB	3.00	Planned Dates									
								Planned Days									
								Actual Days									
Sub-Total Value of Goods Procurement (সাধারণ ব্যয়ের-মূলধনিক ব্যয়-ছরিপ যন্ত্রপাতি সংগ্রহ)							26.00										

Drive (F): Annual Plan-2024-2025

১৬/০৬/২৪
(মোঃ জামাল উদ্দিন)
নির্বাহী প্রকৌশলী (যন্ত্রাংশ)

১৬/০৬/২৪
(মোঃ মনিরুজ্জামান)
তত্ত্বাবধায়ক প্রকৌশলী (যন্ত্রাংশ)

১৬/০৬/২৪
(সাইমুন নাহার)
পরিচালক
হাইড্রোগ্রাফিক বিভাগ
বিআইডব্লিউটিএ, ঢাকা

১৬/০৬/২৪
কমডোর আরিফ আহমেদ মোস্তফা
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা।

GD8	Procurement of Leveling Machine	No.	5	e-GP (OTM)	Chairman	GOB	0.50	Planned Dates												
								Planned Days												
								Actual Days												
GD9	Procurement of HP T170S Plotter Cartridge and Print Head	No.	45	e-GP (OTM)	Chairman	GOB	0.80	Planned Dates												
								Planned Days												
								Actual Days												
GD10	Procurement of Cannon Image Program TM 5300 Plotter Cartridge & Printhead	No.	30	e-GP (OTM)	Chairman	GOB	0.60	Planned Dates												
								Planned Days												
								Actual Days												
GD11	Procurement of 12 Volt, 200Ah heavy duty Battery	No.	10	e-GP (OTM)	Chairman	GOB	0.40	Planned Dates												
								Planned Days												
								Actual Days												
Sub-Total Value of Goods Procurement (সাধারণ ব্যয়ের-মূলধনিক ব্যয়-অরিপ যন্ত্রপাতি সংগ্রহ)							2.30													
Total Value of Goods Procurement (সাধারণ ব্যয়ের-মূলধনিক ব্যয়-অরিপ যন্ত্রপাতি সংগ্রহ)							28.30													

১৬/০৬/২৪
(মোঃ জামান উদ্দিন)
নির্বাহী প্রকৌশলী (যন্ত্রাঙ্গ)

১৬/০৬/২৪
(মোঃ মুনীরুজ্জামান)
তত্ত্বাবধায়ক প্রকৌশলী (যন্ত্রাঙ্গ)

১৬/০৬/২৪
(সামসুন নাহার)
পরিচালক
হাইড্রোগ্রাফিক বিভাগ
বিআইডব্লিউটিএ, ঢাকা

১৬/০৬/২৪
কমডোর আরিফ আহমেদ মোস্তফা
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা