

Annex 1:

Table 01: Outstanding Social Safeguard Tasks Identified for the Memorandum

Issues	Location	No. of Outstanding compensations	Action to be taken	Timeframe	Responsible Entity	Supervision	Remarks
Compensation and Resettlement Actions							
Non-titleholder compensation unpaid	Motirhat	6 PAPs	Complete payment to all eligible PAPs	June 2026	PIU/BIWTA authorized entity	BIWTA	To be confirmed.
CCL payment pending in Terminal area	Ashuganj	1 PAPs	Resolve existing court case and verify lease documents	December 2026	PIU/BIWTA authorized entity	Do	-
Prepare and submit Land Acquisition Plan (LAP) to the DC	Laharhat	30 PAPs	Submit LAP	June 2026	PIU/BIWTA	PIU/BIWTA	To be confirmed.
Transfer LA budget to the DC that is not yet done	Alubazar, Hizla, Motirhat, Boddarhat, Laharhat and Tomuruddin.	BDT: 2,63,54,996.00	Transfer the budget	June 2026 to	PIU/BIWTA	PIU/BIWTA	- Budget already transferred for the locations of Alubazar, Hizla, Bankerhat, Ilisha and Tomuruddin. - Budget to be transferred to DC for the location of Motirhat & Boddarhat by June 2026. - Budget to be transferred to DC for the location of Laharhat by December 2026.
CCL payment pending in Landing Station area	Alubazar, Hizla, Bankerhat, Ilisha, Daulatkhan, Monpura, Tojumuddin, Boddarhat, Motirhat, Laharhat and Tomoruddin.	20 PAPs	Follow up with DC and expedite CCL payment Ensure that the required budget is available and transferred to the relevant DCs	December 2026	PIU/BIWTA authorized entity	Do	- Alubazar, Hizla, Bankerhat, Ilisha and Tomoruddin to be paid by August 2026. - Daulatkhan, Monpura, Tozumuddin, Motirhat and Boddarhat to be paid by September 2026. - Laharhat to be

Issues	Location	No. of Outstanding compensations	Action to be taken	Timeframe	Responsible Entity	Supervision	Remarks
							paid by December 2026.
Resettlement Benefits unpaid to all title PAPs who received CCL in Terminal area	Ashuganj	25 PAPs (100% of CCL recipient)	Disburse all Resettlement Benefits	June 2026	PIU/BIWTA authorized entity	Do	To be confirmed.
Resettlement Benefits unpaid in Landing Stations area (Title and Non-title)	Alubazar, Hizla, Bankerhat, Ilisha, Daulatkhan, Monpura, Tojumoddin, Baddarhat, Motirhat, Tomuruddin,	26 Both Title & Non-Title) PAPs (88%)	Complete CCL and Resettlement Benefits payments where procedures are completed	October 2026	PIU/BIWTA authorized entity	Do	To be confirmed.
Land Acquisition and LAP Actions							
Landing stations handover to contractors	The Deputy Commissioner (DC) handed over the land for the Bankerhat and Ilisha landing stations to the PIU, and the PIU subsequently handed over the same to the contractor accordingly. However, for the other landing stations, the PIU handed over only the encumbrance-free land and land under water to the contractor. The private lands (under acquisition) are yet to be handed over.	N/A	Land acquisition process will be expedited.	December 2026	Do	Do	- Two sites (Bankerhat & Ilisha) already handed over to contractor. - Alubazar, Hizla, Daulatkhan, Monpura, Tojumuddin & Tomoruddin to be handed over by July 2026. - Boddarhat & Motirhat to be handed over by August 2026. - Laharhat to be handed over by December 2026.
Livelihood Improvement and Restoration Program (LIRP)							
Vulnerable grants unpaid	Hizla, Ilisha, Daulatkhan & Motirhat.	8 non-title PAPs (100%)	Disburse vulnerable grants	October 2026	PIU/BIWTA authorized entity	Do	To be confirmed.
Skill development training pending	Do	Do	Arrange training	October 2026	PIU/BIWTA authorized entity	Do	To be confirmed.
Seed money payment is pending for those PAPs who have already received skill development training.	In all terminals: Chandpur, Narayanganj, Ashuganj, Barishal, Shashanghat and Pangaon.	160 PAPs (100% of training recipient)	Due compensation should be paid so that the vulnerable PAPs can initiate income-generating activities (IGAs).	June 2026	PIU/BIWTA authorized entity	Do	To be confirmed.

Issues	Location	No. of Outstanding compensations	Action to be taken	Timeframe	Responsible Entity	Supervision	Remarks
Good Faith Agreement (GFA)/agreement with government for dykes							
Pending GFAs/Agreement with government	Lot-2 and Lot-3	N/A	08 agreements under Lot-3 to be completed. 09 agreements under Lot-3 to be completed .	June 2026	DCs/PIU/BIWTA authorized entity	Do	To be completed through S1A consultant.

Annex2:

**Summary of
Outstanding Compensation Pending/to be Paid to PAPs (Both Title & Non-title) in
Terminals and Landing Stations/Launch Ghats Area**

SL No.	Project Site	CCL Payment Pending (Title PAPs)	Resettlement Benefits Pending/to be Paid (Title PAPs)	Compensation Pending/to be Paid (Non-Title PAPs)	Vulnerable Grant Pending (Title and Non-Title PAPs)
1	Ashuganj (Private Land)	1	25	-	-
2	Ashuganj (RHD Land)	-	-	-	2
	Alubazar	3	3	-	-
4	Hizla	2	2	-	1
5	Bankerhat	0	3	-	-
6	Ilisha	0	3	-	1
7	Doulatkhan	5	5	-	3
8	Monpura	3	3	-	-
9	Tojumoddin	2	2	-	-
10	Boddarhat	1	1	-	-
11	Motirhat	1	1	6	3
12	Tomoruddin	3	3	-	-
13	Pangaon	-	-	-	8
14	Narayanganj	-	-	-	16
15	Chandpur	-	-	-	77
16	Barishal	-	-	-	57
Total		21	51	6	168

**List of the Outstanding Compensation Pending PAPs (Both Title & Non-title) in
Terminal and Landing Stations/Launch Ghats Area**

Location of Project Site	Issue	No. of PAPs	Sl. No. of PAP	Name of PAPs	Remarks
	(i) Compensation and Resettlement Benefits				
Ashuganj	CCL Payment Pending	1	1	Hasna Rohman	
Ashuganj	Resettlement Benefits Pending	25	1	Md Romjan Ali	
			2	Md Faruk Mia	
			3	Md Saiful Islam	
			4	Mohammad Javedur Rahman Bhuya	
			5	Md Aminul Islam	
			6	Didarul Islam	
			7	Johirul Islam	
			8	Md Sirajul Islam	
			9	Md. Tajul Islam Masum	
			10	Kamrul Islam	
			11	Monowara Begum	
			12	Naharin Begum	
			13	Nasrin Begum	
			14	Shirin Begum	
			15	Mohammad Mamunur Rahman Bhuiyan	
			16	Mohammad Ali	
			17	Hena Nasir	
			18	Shahana Begum	
			19	Jamela Begum	
			20	Mousumi	
			21	Mohammad Tara Mia	
			22	SamsuMuya	
			23	Md. Nozrul Islam	
			24	Md MobinSarowar	
			25	Hasna Rohman	
	(ii) Livelihood Improvement and Restoration Program (LIRP)				
Ashuganj	Vulnerable Grant Unpaid	2	1	Alaya	
			2	Mahmuda Aktar	
Alubazar	CCL Payment Pending	3	1	Sultan Bepari	
			2	Md.Mozibur Rahman Shekh	
			3	Zitu Mia Bepary	
Alubazar	Resettlement Benefits pending	3	1	Sultan Bepari	
			2	Md.Mozibur Rahman Shekh	
			3	Zitu Mia Bepary	
Hizla	CCL Payment Pending	2	1	Oliuddin	
			2	Asadul Hakim	

Location of Project Site	Issue	No. of PAPs	Sl. No. of PAP	Name of PAPs	Remarks
	Resettlement Benefits Pending	2	1	Oliuddin	
			2	Asadul Hakim	
	Vulnerable Grant Pending (Seed Money)	1	1	Asadul Hakim	
Bankethat	Resettlement Benefits Pending	3	1	Nour Mohammed	
			2	Nur Jahan Begum	
			3	Ruhul Amin	
Ilisha	Resettlement Benefits Pending	3	1	MD. Kamal Farazi	
			2	Md Mostopa	
			3	Mainuddin	
	Vulnerable Grant Pending	1	1	Mainuddin	
Doulatkan	CCL Payment Pending	5	1	Md Al Amran	
			2	MD. Ashrafal Alam Jamal	
			3	MD. Humahun Kabir	
			4	MD. Ajad Hosen	
			5	Abdul Aziz Bepari	
	Resettlement Benefits Pending	5	1	Md Al Amran	
			2	MD. Ashrafal Alam Jamal	
			3	MD. Humahun Kabir	
			4	MD. Ajad Hosen	
			5	Abdul Aziz Bepari	
Doulatkan	Vulnerable Grant Pending	3	1	Md Al Amran	
			2	Md. Humahun Kabir	
			3	Md. Ajad Hosen	
Monpura	CCL Payment Pending	3	1	Md Abdul Khalek	
			2	Aziz Mechher	
			3	Anu Malik Sheikh	
	Resettlement Benefits Pending	3	1	Md Abdul Khalek	
			2	Aziz Mechher	
			3	Anu Malik Sheikh	
Tojumoddin	CCL Payment Pending	2	1	Abdur Rab	
			2	Ali Haider Chowdhury	
	Resettlement Benefits	2	1	Abdur Rab	

Location of Project Site	Issue	No. of PAPs	Sl. No. of PAP	Name of PAPs	Remarks
	to be paid				
			2	Ali Haider Chowdhury	
Boddarhat	CCL Payment Pending	1	1	Md.FaridHowlader	
	Resettlement Benefits Pending	1	1	Md.Farid Howlader	
Motirhat	CCL Payment Pending	1	1	Md.Farid Howlader	
	Resettlement Benefits Pending	1	1	Md.Farid Howlader	
	Compensation Pending (Non-Title PAPs)	6	1	Abdul Korim	
			2	AleyaBegum	
			3	Md Shahin	
			4	Md Kamal Hossain	
			5	Amir Hossen Kalu	
			6	Alauddin	
(ii) Livelihood Improvement and Restoration Program (LIRP)					
Motirhat	Vulnerable Grant Pending	3	1	AleyaBegum	
			2	Amir Hossen Kalu	
			3	Alauddin	
Tomoruddin	CCL Payment Pending	3	1	Md akterhossen	
			2	BodiulAlam	
			3	Mohammad Rashed	
	Resettlement Benefits Pending	3	1	Md akterhossen	
			2	BodiulAlam	
			3	Mohammad Rashed	
(ii) Livelihood Improvement and Restoration Program (LIRP)					
Barishal	Vulnerable Grant Pending (Seed Money)	57	1	Md. Nasiruddin Mollik	
			2	Nurul Alam Khan	
			3	Mst. Asia Khatun	
			4	Md. Jalal Uddin Ahmed	
			5	Md. BachuHawlader	
			6	Md. Kanchon Ali	
			7	Md. Sabuz Hossain	
			8	Most. Rabea	
			9	Md. AltabFarauj	
			10	Md. Selim Munsu	
			11	Md. Moslem Ali Munsu	

Location of Project Site	Issue	No. of PAPs	Sl. No. of PAP	Name of PAPs	Remarks
			12	Sobahan	
			13	Md. Hannan Mallik	
			14	Mst. Bakul Begum	
			15	Md. Sumon	
			16	Md. Kamal Howlader	
			17	Md. Shohel Hossain	
			18	Kalam Howlader	
			19	Md. Shalim Faraji	
			20	Md. Solaiman	
			21	Md. Delowar Hossain	
			22	Md. Cherag Ali	
			23	Md. Abdul Aziz	
			24	Md. Zakir HossenBapary	
			25	Md. Rustom Ali Howlader	
			26	Md. MaziborRahaman	
			27	Md. Sukkor	
			28	Jahanara Begum	
			29	Md. Ripon Baperi	
			30	Md. Tulu Mia	
			31	Jalal	
			32	Md. Faruq Talukdar	
			33	Parvin Begum	
			34	Md. Jamal Hossain	
			35	Md. Farid Hossain	
			36	Md. JakirHaolader	
			37	Hira	
			38	MonowarHossenMontu	
			39	Md. Samim Hossen	
			40	Kamal Matabbar	
			41	Md. Billal Kazi	
			42	Hasina Begum	
			43	Alok Kumar Ray	
			44	Faruk Matabbor	
			45	Shahidul Islam Khokon	
			46	Md. Rafik Matabbar	
			47	Setera Begum	
			48	Shetara Begum	
			49	Rangu Begum	
			50	Rahim Howlader	
			51	Rawsanara Begum	
			52	Kulsum Begum	
			53	Ruma Begum	
			54	Md. Moklesur Rahman	
			55	Md. Suman Howlader	
			56	Md. Al Amin Sharif	
			57	Anise Molla	
Chandpur	Vulnerable Grant Pending (Seed Money)	77	1	Md. NuruddinBepari	
			2	Md. Joynal Abedin Sardar	
			3	Nargis Akter	
			4	Md. MostofaBepari	

Location of Project Site	Issue	No. of PAPs	Sl. No. of PAP	Name of PAPs	Remarks
			5	Md. Sahjalal	
			6	Indrajit Ghosh	
			7	Anil Chandra Das	
			8	Babul Chandra Das	
			9	Azizur Rahman Sarkar	
			10	Md. Masud Khan	
			11	DidarBapari	
			12	Mrs. Khoteja Begum	
			13	Abu Sayed Chokder	
			14	Abdul Khaleq Bapary	
			15	Rafiq Gazi	
			16	Md. SamsuddinBepary	
			17	Md. Khurshid Alam Fakir	
			18	Shahera Khatun	
			19	Dipu Islam	
			20	Md. Mostafa Kamal	
			21	Md. Selim Bepari	
			22	Md. Abul	
			23	Rab Banu	
			24	Ali Ahmmed	
			25	SoidunNesa	
			26	Md. Nazrul Islam Bepari	
			27	Md. Abul Kasem Gazi	
			28	Md. Mohammad	
			29	Hanif Kamal Gazi	
			30	Md. Sahid Khan	
			31	Md. Manik Hossain Bepary	
			32	SohrafChowkider	
			33	Fatema Khatun	
			34	Asia	
			35	Nur Hosen	
			36	Md. Abul	
			37	Md. Jainal Abedin	
			38	Md. Latif Howlader	
			39	Abdul Khalek Kha	
			40	Md. Jamir Deowan	
			41	Najma Begum	
			42	Md. Hajrat Ali Gaji	
			43	Anowara Begum	
			44	Hanif Molla	
			45	Md. Mostafa Bepari	
			46	Md. Faruk Hosen	
			47	Md. Abul Basar	
			48	Md. Yousuf Ali	
			49	Rabiya Begum	
			50	Md. Delowar Hosen Bepari	
			51	Md. Ismaile Ali	
			52	Md. Nasir Ahamed	
			53	Patowari	
			54	Md. Abdul Haque	
Chandpur			55	Choukider	
			56	Md. Shahid Voiya	

Location of Project Site	Issue	No. of PAPs	Sl. No. of PAP	Name of PAPs	Remarks
			57	Reziya Begum	
			58	Md. Ripon	
			59	Hasina Begum	
			60	Md. Siraj Bepary	
			61	Md. Kajol Molla	
			62	Md. Jahangir Bakaul	
			63	Aklima	
			64	Md. Anowar Abdul	
			65	Rahman	
			66	Anowar Begum	
			67	Abdul KuddusProdhan	
			68	Md. Mansur Haolader	
			69	Md. Yousuf Haolader	
			70	Sufia Khatun	
			71	Nur Jahan Begum	
			72	Siddik Ali Pradhan	
			73	Abdur Rahman Chowkider	
			74	Amena Khatun	
			75	Md. Jahangir Bapari	
			76	Md. FoysalBapari	
			77	Md. SekanderDeowan	
Narayanganj	Vulnerable Grant Pending (Seed Money)	16	1	Md. Babul Haolader	
			2	Md. Abdul Alim	
			3	Md. Jakir Hossen Faraji	
			4	Md. Liton	
			5	Md. Mizanur Rahman	
			6	Md. Khalek Gazi	
			7	Delowar	
			8	Md Masum Sheikh	
			9	Md. Kazi Murad	
			10	Md. Abu Sufian Gazi	
			11	Md. Saddam	
			12	Md. DelowarHossen	
			13	Md. Ziyaur Rahman	
			14	Abdur Rab Mia	
			15	Moznu Mia	
			16	Md. Rafik	
Pangaon	Vulnerable Grant Pending (Seed Money)	8	1	Md. Motaleb Hosen	
			2	Md Mojibor Mia	
			3	Khairul Islam	
			4	Ali Hosen	
			5	Md. Shah AlomHawoladar	
			6	Kazi Nasim Uddin	
			7	Anowar Hosen	
			8	Rupban Begum	