

# Carpeting Jute Mills Ltd

Rajghat, Jessore.

Date: 30-07-2024

## Annual procurement plan for the year 2024-25 (Goods)


Total Procurement Cost (Tk.in Lac): 10,08,340.00


Sl.No	Package No/Lot No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Source of Funds	Procuring Entity	Estd.Cost/ Contract Amount (Tk. In lac) Approx	Indicative Dates							Remark
									Invitation for Tender	Opening of Tender	Evaluation of Tender	Appeal of TER	NOA	Signing of Contract	Completion of Contract	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Electrical																
০১।	Lot no.E1	বোরাক বাঁশ (পার্কো পাইলিং এর জন্য)	Pcs	900	DPM/OTM	CJML	M.(S/P)	2,97,000.00	01 April/25	29 April/25	04 May/25	15 May/25	21 May/25	21 May/25	May/25	Total
০২।	Lot no.E2	গজাল পেরেক ৬"	KG	200	DPM	CJML	M.(S/P)	29,000.00	01 April/25	29 April/25	04 May/25	15 May/25	21 May/25	21 May/25	May/25	Total
০৩।	Lot no. E3	তারকাটা ২"	KG	30	DPM	CJML	M.(S/P)	3,750.00	01 April/25	29 April/25	04 May/25	15 May/25	21 May/25	21 May/25	May/25	Total
০৪।	Lot no. E4	১ম শ্রেণীর ইট	Pcs	10000	DPM	CJML	M.(S/P)	1,20,000.00	01 April/25	29 April/25	04 May/25	15 May/25	21 May/25	21 May/25	May/25	Total
০৫।	Lot no. E5	এ-৪ কাগজ	Packet	60	RFQ	CJML	M.(S/P)	29,160.00	21 May/24	15 June/24	25 June/24	03 July/24	05 July/24	06 July/24	May/25	Total
০৬।	Lot no. E6	লিগাল কাগজ	Packet	60	RFQ	CJML	M.(S/P)	35,640.00	21 May/24	15 June/24	25 June/24	03 July/24	05 July/24	06 July/24	May/25	Total
০৭।	Lot no. E7	টোনার কম্পিউটারের জন্য	Pcs	25	DPM/RFQ	CJML	M.(S/P)	32,400.00	21 May/24	15 June/24	25 June/24	03 July/24	05 July/24	06 July/24	May/25	Total
০৮।	Lot no. E8	সিমেন্ট	Bag	40	DPM/RFQ	CJML	M.(S/P)	25,080.00	21 May/24	15 June/24	25 June/24	03 July/24	05 July/24	06 July/24	May/25	Total
০৯।	Lot no. E9	রং বার্জার (গেস্ট হাউজ ও বাংলোর জন্য)	Galan	15	DPM/RFQ	CJML	M.(S/P)	30,000.00	21 May/24	15 June/24	25 June/24	03 July/24	05 July/24	06 July/24	May/25	Total
১০।	Lot no. E10	পিভিসি তার ২x৩ আর এম	Coil	3	DPM/RFQ	CJML	M.(S/P)	22,000.00	21 May/24	15 June/24	25 June/24	03 July/24	05 July/24	06 July/24	May/25	Total

Sl.No	Package No/Lot No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Source of Funds	Procuring Entity	Estd.Cost/ Contract Amount (Tk. In lac) Approx	Indicative Dates							Remark
									Invitation for Tender	Opening of Tender	Evaluation of Tender	Approval of TER	NOA	Signing of Contract	Completion of Contract	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Electrical																
১১।	Lot no. E11	খাম এ-৪	Pcs	1000	DPM/RFQ	CJML	M.(S/P)	5,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
১২।	Lot no.E12	ফায়ার এক্সটিংগুইশার	Pcs	10	DPM/RFQ	CJML	M.(S/P)	20,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
১৩।	Lot no.E13	রেজিস্টার খাতা	Pcs	50	Cash	CJML	M.(S/P)	5,400.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
১৪।	Lot no. E14	লোডাউন	Pcs	3	DPM/Cash	CJML	M.(S/P)	4,500.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
১৫।	Lot no.E15	অফিস ফাইল	Pcs	50	Cash	CJML	M.(S/P)	1,800.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
১৬।	Lot no.E16	কাটিং সেভ ক্রস (গাড়ীর জন্য)	Pcs	2	Cash/RFQ	CJML	M.(S/P)	2,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
১৭।	Lot no. E17	ব্রেক সু ৪ চাকা	Set	4	Cash	CJML	M.(S/P)	37,150.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
১৮।	Lot no.E18	বকেট হুইল	Pcs	8	Cash	CJML	M.(S/P)	1,500.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
১৯।	Lot no.E19	প্লাগ	Set	4	Cash	CJML	M.(S/P)	3,200.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
২০।	Lot no.E20	ডাম্পার সামনের	Pcs	2	DPM/RFQ	CJML	M.(S/P)	12,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
২১।	Lot no.E21	পাওয়ার ওয়েল	Ltr	5	Cash	CJML	M.(S/P)	5,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
২২।	Lot no.E22	এয়ার ফিল্টার	Pcs	1	DPM	CJML	M.(S/P)	700.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
২৩।	Lot no.E23	এসি ফিল্টার	Pcs	1	Cash	CJML	M.(S/P)	700.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
২৪।	Lot no.E24	ইন্টারকম টেলিফোন	Set	5	DPM/RFQ	CJML	M.(S/P)	50,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
২৫।	Lot no.E25	গাড়ির টায়ার	Pcs	8	DPM/RFQ	CJML	M.(S/P)	55,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
২৬।	Lot no.E26	কন্সট লেঙ্কার সিট	Pcs	500	DPM/RFQ	CJML	M.(S/P)	2,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total

Sl.No	Package No/Lot No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Source of Funds	Procuring Entity	Estd.Cost/ Contract Amount (Tk. In lac) Approx	Indicative Dates							Remark
									Invitation for Tender	Opening of Tender	Evaluation of Tender	Appeoval of TER	NOA	Signing of Contract	Completion of Contract	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Electrical																
২৭।	Lot no.E27	ডাস্টার	Pcs	2	DPM /RFQ	CJML	M.(S/P)	800.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
২৮।	Lot no.E28	এনারজি সেভিং বাল্ব ৩০ শক্তি	Pcs	80	DPM/ Cash	CJML	M.(S/P)	28,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
২৯।	Lot no.E29	এসিডিসি বাল্ব	Pcs	45	DPM/ Cash	CJML	M.(S/P)	29,250.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৩০।	Lot no.E30	লিড টিউব লাইট ১০ শক্তি	Pcs	50	DPM/ Cash	CJML	M.(S/P)	28,750.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৩১।	Lot no.E31	কনসিল সুইচ	Dz	2	DPM/ Cash	CJML	M.(S/P)	720.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৩২।	Lot no.E32	কনসিল সকেট	Dz	2	DPM/ Cash	CJML	M.(S/P)	720.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৩৩।	Lot no.E33	প্লাস্টিক টেপ	Dz	1	DPM/ Cash	CJML	M.(S/P)	360.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৩৪।	Lot no.E34	ফ্যান ক্যাপাসিটর	Dz	1	DPM/ Cash	CJML	M.(S/P)	1,800.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৩৫।	Lot no.E35	বারবিট ওয়্যার ১২ গেজ	KG	200	DPM/ Cash	CJML	M.(S/P)	30,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৩৬।	Lot no.E36	মোটো বালি (কুষ্টিয়া)	CFT	100	DPM/ Cash	CJML	M.(S/P)	5,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৩৭।	Lot no.E37	হারপিক (বেড়)	Pcs	10	DPM/ Cash	CJML	M.(S/P)	4,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৩৮।	Lot no.E38	হইল পাওডার	Kg	10	DPM/ Cash	CJML	M.(S/P)	2,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৩৯।	Lot no.E 39	টিস্যু বক্স	Pcs	20	DPM/ Cash	CJML	M.(S/P)	1,500.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৪০।	Lot no.E 40	টয়লেট টিস্যু	Pcs	20	DPM/ Cash	CJML	M.(S/P)	700.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৪১।	Lot no.E 41	এয়রফ্রেশনার	Pcs	10	DPM/ Cash	CJML	M.(S/P)	2,300.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৪২।	Lot no.E 42	এরোসল	Pcs	6	DPM/ Cash	CJML	M.(S/P)	3,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৪৩।	Lot no.E 43	হ্যান্ড ওয়াশ	Pcs	10	DPM/ Cash	CJML	M.(S/P)	1,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৪৪।	Lot no.E 44	ভিকসল	Pcs	1	DPM/ Cash	CJML	M.(S/P)	60.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৪৫।	Lot no.E 45	মবিল ফিল্টার	Pcs	2	DPM/ Cash	CJML	M.(S/P)	800.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total

Sl.No	Package No/Lot No.	Description of Procurement Package	Unit	Quantity	Procurement Method	Source of Funds	Procuring Entity	Estd.Cost/ Contract Amount (Tk. In lac) Approx	Indicative Dates							Remark
									Invitation for Tender	Opening of Tender	Evaluation of Tender	Approval of TER	NOA	Signing of Contract	Completion of Contract	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Electrical																
৪৬।	Lot no.E 46	এসি করনিসার	Pcs	2	DPM/ Cash	CJML	M.(S/P)	12,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৪৭।	Lot no.E 47	কুলিং চেম্বার (এসি)	Pcs	2	DPM/ Cash	CJML	M.(S/P)	14,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৪৮।	Lot no.E 48	অনু (ইন্টারনেট যন্ত্রাংশ)	Pcs	1	Cash	CJML	M.(S/P)	2,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৪৯।	Lot no.E 49	কম্পিউটার মনিটরের অ্যাডপ্টার	Pcs	1	Cash	CJML	M.(S/P)	3,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৫০।	Lot no.E 50	কি-বোর্ড	Pcs	4	Cash	CJML	M.(S/P)	3,600.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
৫১।	Lot no.E	কম্পিউটার মাউস	Pcs	5	Cash	CJML	M.(S/P)	3,000.00	21 May/24	15 June/24	25 June/24	03July/24	05July/24	06July/24	May/25	Total
<b>Grand Total=</b>								1008340.00								

  
 (শেখ শূহাগ হোসেন)  
 সহঃ হিসাব কর্মকর্তা ও  
 ভারপ্রাপ্ত ক্রয় বিভাগীয় প্রধান।

  
 উপ-মহাব্যবস্থাপক (প্রকল্প প্রধান)।  
 (শোহাগ হোসেন)  
 উপ-মহাব্যবস্থাপক (প্রকল্প প্রধান) ও  
 কার্পেটিং জুট মিলস্‌ লিমিটেড  
 রাজঘাট, যশোর।