



## Annual Procurement Plan (APP) Dashboard

## APP Information Bar :

APP ID : 204376      APP Code : APP 2024-2025      Project Name (If Applicable) : Not Applicable

Financial Year : 2024-2025      Budget Type : Own Fund

## Workflow :

[Edit](#) | [View](#) | [View Workflow History](#)

## Annual Procurement Plan :

[Consolidated Annual Procurement Plan](#)

## Search Package :

Package No. :

Estimated Cost (In BDT) :

Status :

Framework Agreement :

Procurement Nature :

Procurement Type :

Package Type :


[Steps for Tender/Proposal Preparation](#)
[Add New Package](#)

## Package Details :

S. No.	Package No., Package Description	Package Type	Procurement Nature, Procurement Type	Package Est. Cost (In BDT)	Estimated Cost	Tender/Proposal ID	Tender/Proposal Status	Status	Action
1	APP-1-Toner Procurement of Toner for the year to 30-06-2025	Manual	Goods NCT	200000.00	-	-	Tender/Proposal not floated	Approved	<a href="#">View</a>   <a href="#">Create Offline</a> <a href="#">Tender/Proposal</a>   <a href="#">Revise</a>   <a href="#">Report</a>
2	APP-Tyre and Tube Procurement of Tyre and Tube for the year to 30-06-2025	Manual	Goods (Framework Agreement) NCT	900000.00	-	-	Tender/Proposal not floated	Approved	<a href="#">View</a>   <a href="#">Create Offline</a> <a href="#">Tender/Proposal</a>   <a href="#">Revise</a>   <a href="#">Report</a>
3	App-Medicine Procurement of Medicine for the year to 30-06-2025	Manual	Goods NCT	100000.00	-	-	Tender/Proposal not floated	Approved	<a href="#">View</a>   <a href="#">Create Offline</a> <a href="#">Tender/Proposal</a>   <a href="#">Revise</a>   <a href="#">Report</a>
4	App-Printing and Stationary Procurement of Printing and Stationary for the year to 30-06-2025	Manual	Goods NCT	650000.00	-	-	Tender/Proposal not floated	Approved	<a href="#">View</a>   <a href="#">Create Offline</a> <a href="#">Tender/Proposal</a>   <a href="#">Revise</a>   <a href="#">Report</a>
5	App-Sanitary Procurement of Sanitary Goods for the year to 30-06-2025	Manual	Goods NCT	250000.00	-	-	Tender/Proposal not floated	Approved	<a href="#">View</a>   <a href="#">Create Offline</a> <a href="#">Tender/Proposal</a>   <a href="#">Revise</a>   <a href="#">Report</a>
6	App-Dress Procurement of Dress for the year to 30-06-2025	Manual	Goods NCT	900000.00	-	-	Tender/Proposal not floated	Approved	<a href="#">View</a>   <a href="#">Create Offline</a> <a href="#">Tender/Proposal</a>   <a href="#">Revise</a>   <a href="#">Report</a>
7	App-Electric Goods Procurement of Electric Goods for the year to 30-06-2025	Manual	Goods NCT	100000.00	-	-	Tender/Proposal not floated	Approved	<a href="#">View</a>   <a href="#">Create Offline</a> <a href="#">Tender/Proposal</a>   <a href="#">Revise</a>   <a href="#">Report</a>
8	App-AC Services Procurement of AC Services for the year to 30-06-2025	Manual	Goods NCT	250000.00	-	-	Tender/Proposal not floated	Approved	<a href="#">View</a>   <a href="#">Create Offline</a> <a href="#">Tender/Proposal</a>   <a href="#">Revise</a>   <a href="#">Report</a>

9	App-Software Procurement of Software for the year to 30-06-2025	Manual	Goods NCT	300000.00	-	-	Tender/Proposal not floated	Approved	<a href="#">View</a>   <a href="#">Create</a> <a href="#">Offline</a> <a href="#">Tender/Proposal</a>   <a href="#">Revise</a>   <a href="#">Report</a>
---	---	--------	--------------	-----------	---	---	--------------------------------	----------	--

[Home](#) | [About e-GP](#) | [Contact Us](#) | [RSS Feed](#) | [Terms and Conditions](#) | [Service Level](#) | [Disclaimer and Privacy Policy](#) | [New Features](#)  
Best viewed in 1024 x 768 and above resolution. Browsers Tested & Certified by BPPA: Microsoft Edge 109.x or above and Mozilla Firefox 113.x or above and Google Chrome 109.x or above



Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.  
IMED, Ministry of Planning, Government of the People's Republic of Bangladesh

Consolidated Annual Procurement Plan

Print Save As PDF

Ministry :	Ministry of Textiles & Jute
Division :	-
Organization :	Bangladesh Jute Mills Corporation (BJMC)

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12

Procuring Entity Name and Code :	HQ Store Purchase -										
Budget Type :	Own Fund	Project / Programme Name and Code :					Not Available				

APP-1- Toner	Lot No.	Lot Description	Qty.	Unit	DPM (NCT) Manual	HOPE	Own Fund	200000.00	Planned Dates	28-Jul-2024	13-Aug-2024	03-Sep-2024	17-Sep-2024	24-Sep-2024
	APP-1- Toner	Procurement of Toner for the year to 30-06-2025	250.00	Nos.					Planned Days	0	16	21	14	7
									Actual Dates	-	-	-	-	-

Electronically Signe

APP-Tyre and Tube	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) Manual	HOPE	Own Fund	900000.00	Planned Dates	16-Sep-2024	01-Oct-2024	22-Oct-2024	05-Nov-2024	12-Nov-2024
	APP-Tyre and Tube	Procurement of Tyre and Tube for the year to 30-06-2025	80.00	Nos.					Planned Days	0	15	21	14	7
									Actual Dates	-	-	-	-	-

Electronically Signe

App-Medicine	Lot No.	Lot Description	Qty.	Unit	DPM (NCT) Manual	HOPE	Own Fund	100000.00	Planned Dates	30-Sep-2025	15-Oct-2025	05-Nov-2025	19-Nov-2025	26-Nov-2025
	App-Medicine	Procurement of Medicine for the year to 30-06-2025	60.00	Items					Planned Days	0	15	21	14	7
									Actual Dates	-	-	-	-	-

Electronically Signe

App-Printing and Stationary	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	650000.00	Planned Dates	30-Sep-2024	10-Oct-2024	31-Oct-2024	14-Nov-2024	21-Nov-2024
	App-Printing and Stationary	Procurement of Printing and Stationary for the year to 30-06-2025	85.00	Items					Planned Days	0	10	21	14	7
									Actual Dates	-	-	-	-	-

Electronically Signe

App-Sanitary	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	250000.00	Planned Dates	28-Nov-2024	09-Dec-2024	30-Dec-2024	13-Jan-2025	20-Jan-2025
	App-Sanitary	Procurement of Sanitary Goods for the year to 30-06-2025	30.00	Items					Planned Days	0	11	21	14	7
									Actual Dates	-	-	-	-	-

Electronically Signe

App-Dress	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) Manual	HOPE	Own Fund	900000.00	Planned Dates	18-Nov-2024	03-Dec-2024	24-Dec-2024	07-Jan-2025	14-Jan-2025
	App-Dress	Procurement of Dress for the year to 30-06-2025	75.00	Persons					Planned Days	0	15	21	14	7
									Actual Dates	-	-	-	-	-

Electronically Signe

App-Electric Goods	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	HOPE	Own Fund	100000.00	Planned Dates	05-Jan-2025	16-Jan-2025	06-Feb-2025	20-Feb-2025	27-Feb-2025
	App-Electric Goods	Procurement of Electric Goods for the year to 30-06-2025	10.00	Items					Planned Days	0	11	21	14	7
									Actual Dates	-	-	-	-	-

										Actual Dates						
										<b>Electronically Signed</b>						
App-AC Services	<b>Lot No.</b>	<b>Lot Description</b>	<b>Qty.</b>	<b>Unit</b>	RFQ (NCT) <b>Manual</b>	HOPE	Own Fund	250000.00	<b>Planned Dates</b>	27-Mar-2025	07-Apr-2025	28-Apr-2025	12-May-2025	19-May-2025		
	APP-AC Services	Procurement of AC Services for the year to 30-06-2025	36.00	Nos.					<b>Planned Days</b>	0	11	21	14	7		
									<b>Actual Dates</b>	-	-	-	-	-		
										<b>Electronically Signed</b>						
App-Software	<b>Lot No.</b>	<b>Lot Description</b>	<b>Qty.</b>	<b>Unit</b>	RFQ (NCT) <b>Manual</b>	HOPE	Own Fund	300000.00	<b>Planned Dates</b>	17-Nov-2024	28-Nov-2024	19-Dec-2024	02-Jan-2025	09-Jan-2025		
	App-Software	Procurement of Software for the year to 30-06-2025	1.00	Item					<b>Planned Days</b>	0	11	21	14	7		
									<b>Actual Dates</b>	-	-	-	-	-		
										<b>Electronically Signed</b>						
<b>Total Value of Procurement</b>								<b>Total :</b>	3650000.00							

Home | About e-GP | Contact Us | RSS Feed | Terms and Conditions | Service Level | Disclaimer and Privacy Policy | New Features  
 Best viewed in 1024 x 768 and above resolution, Browsers Tested & Certified by BPPA: Microsoft Edge 109.x or above and Mozilla Firefox 113.x or above and Google Chrome 109.x or above

Copyright © 2011 Central Procurement Technical Unit (CPTU). All Rights Reserved.  
 IMED, Ministry of Planning, Government of the People's Republic of Bangladesh