

1st REVISED ANNUAL PROCUREMENT PLAN (Repair & Maintenance)

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertisse Prequel(If applicable)	Advertisse Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract							
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18						
Economic code no : 3258106, Residential Buildings (Repair & Maintenance)																								
Budget : 35.00 lakh																								
WR-1(R)	Repairing, Renovation works & others necessary works of B-Type Officers Quater (2-Unit) inside, outside, Staircase & Roof top at Jute Research Regional Station Kishoregonj.	Sqm.	1	OTM (e-GP)	DG BJRI	GOB	29.00	Planned Dates	08-08-2023	12-08-2023	02-09-2023	13-09-2023	20-09-2023	27-09-2023	25-10-2023	10-01-2024	08-06-2024							
								Planned Days	0	0	21	14	7	7	28	77	150							
GD-2(G)	Procurement of Sanitary & Hardware equipment at BJRI H,Q Dhaka-1207.	Job	1	OTM (e-GP)	DG BJRI	GOB	5.00	Planned Dates	09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024							
								Planned Days	0	0	21	14	7	7	28	77	150							
WR-3(R)	Others	Job	1	DPM	DG BJRI	GOB	1.00	Planned Dates	20-07-2023	0	0	0	0	0	0	0	20-06-2024							
								Planned Days	0	0	0	0	0	0	0	0	0							
Sub Total (Code no : 3258106) Tk =																								

(ড. মোঃ আবদুল আউয়াল)
মহাপরিচালক
স্বাস্থ্যাদেশ পাট সুরক্ষণা ইনস্টিটিউট
মানিক নিয়া এভিনিউ, ঢাকা-১২০৭

Economic code no : 3258108 Other Buildings and Structures (Repair & Maintenance)										Budget : 83.90 lakh									
WR-5(R)	Repairing, Renovation works & others necessary works of Administrative Building outside at BJRI H.Q Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	33.65	Planned Dates	09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024		
								Planned Days	0	0	21	14	7	7	28	77	150		
								Actual Date											
WR-6(R)	Repairing, Renovation works & others necessary works of Administrative Building inside at BJRI H.Q Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	32.85	Planned Dates	09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024		
								Planned Days	0	0	21	14	7	7	28	77	150		
								Actual Date											
WR-7(R)	Repairing, Renovation & necessary works of Soil Science Lab at Research Building in Agriculture wing at BJRI H.Q Dhaka-1207.	Sqm.	1	OTM (e-GP)	DG BJRI	GOB	16.50	Planned Dates	06-08-2023	10-08-2023	31-08-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024		
								Planned Days	0	0	21	14	7	7	28	77	150		
								Actual Date											
WR-8(R)	Others	Job	1	DPM	DG BJRI	GOB	0.90	Planned Dates	20-07-2023	0	0	0	0	0	0	0	20-06-2024		
								Planned Days	0	0	0	0	0	0	0	0	0		
								Actual Date											
Sub total (Code no : 3258108) Tk =							83.90												

Economic code no : 3258114, Irrigation and drainage structure (Repair & Maintenance)									
Budget : 6.00 lakh									
WR-9(R)	Necessary repairing and renovation work of Existing Irrigation drains for Jute Research sub-station at Monirampur, jashore	Rm.	1	OTM (e-GP) /RFQ	DG BJRI	GOB	6.00	Planned Dates	09-08-2023
								Planned Days	0
								Actual Date	
Sub total (Code: 3258114) Tk =							6.00		

(স্বাক্ষর) 12-08-2023
উপ-সহকারী সচিব (সিভিল)
সরকারী জল ও বন্যায় ইনস্পেক্টর
মানিক ভিয়া এজেন্সি, ঢাকা-১২০৭

(স্বাক্ষর) 22/08/23
সহকারী সচিব (সিভিল)
সরকারী জল ও বন্যায় ইনস্পেক্টর
মানিক ভিয়া এজেন্সি, ঢাকা-১২০৭

(স্বাক্ষর) 22/08/23
উপ-সহকারী সচিব (সিভিল)
সরকারী জল ও বন্যায় ইনস্পেক্টর
মানিক ভিয়া এজেন্সি, ঢাকা-১২০৭

(স্বাক্ষর) 22/08/23
উ. প্র. প্র. সচিব (সিভিল)
সরকারী জল ও বন্যায় ইনস্পেক্টর
মানিক ভিয়া এজেন্সি, ঢাকা-১২০৭

(স্বাক্ষর) 22/08/23
উ. প্র. প্র. সচিব (সিভিল)
সরকারী জল ও বন্যায় ইনস্পেক্টর
মানিক ভিয়া এজেন্সি, ঢাকা-১২০৭

1st REVISED ANNUAL PROCUREMENT PLAN (Capital)

Ministry / Division	:	Ministry of Agriculture
Agency	:	Bangladesh Jute Research Institute (BJRI)
Procuring Entity Name & Code	:	Director (A&F), Bangladesh Jute Research Institute
Hope	:	Director General, Bangladesh Jute Research Institute

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic code no : 4111306 Irrigation structure (Capital)																		
Budget : 10.00 lakh																		
WC-10(C)	Construction works of Irrigation Drain for research plot at Jute Research regional station Kishoreganj.	RM	1	OTM (e-GP)	DG B/E/L	GOB	10.00	Planned Dates	09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024	
								Planned Days	0	0	21	14	7	7	28	77	150	
								Actual Date										
								Sub Total (Code: 4111306) Tk =	10.00									

Economic code no : 4111309 Health provision and water supply (Capita)										Budget : 5.00 lakh							
W- 11(C)	Construction works of drainage system for Rain water drainage / Sewage disposal in office area of BJRL HQ Dhaka	Job	I	OTM (e-GP) /RFQ	DG BJRL	GOB	5.00	Planned Dates	08-08-2023	12-08-2023	02-09-2023	13-09-2023	20-09-2023	27-09-2023	25-10-2023	10-01-2024	08-06-2024
									0	0	21	14	7	7	28	77	150
								Actual Date									
Sub Total (Code: 4111309) Tk=								5.00									

(अनुसूचित जाति)
 प्र. अ. महाराष्ट्र शासकीय (मिडिल)
 बोर्ड/मिडिल ऑफ पाठ्यक्रम इन्स्टीट्यूट
 गानेश, गिरगा, मुंबई-४०००७२

22/08/2023

১২১০৫১২৬

(ড. এম. এম. মাহবুব আলী)
পরিচালক (স্মারক ও অর্থ)
স্বাধীনতা শাখা
মানিক নিয়মা এভিনিউ, ঢাকা-১২০৭

(স্বাক্ষরিত)
 ড. মোঃ আব্দুল হক
 মহাপাঠ্যক্রম পরিচালক
 বাংলাদেশ সরকারি বিশ্ববিদ্যালয়
 ঢাকা-১২০৮

