

Financial Year: 2024-2025
1st REVISED ANNUAL PROCUREMENT PLAN (Repair & Maintenance)

Ministry / Division : Ministry of Agriculture
Agency : Bangladesh Jute Research Institute (BJRI)
Procuring Entity Name & Code : Director (A&F), Bangladesh Jute Research Institute
Hope : Director General, Bangladesh Jute Research Institute

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic code no: 3258106, Residential Buildings (Repair & Maintenance) Budget: 39.50 lakh																	
WR-1(R)	Repairing, Renovation works & others necessary works of Banglow No-3 outside, Staircase, Roof top & Flat no-3/I inside quarter at BJRI H.Q Dhaka-1207.	Sqm.	1	OTM (e-GP)	DG BJRI	GOB	10.00	Planned Dates Planned Days Actual Date	06-08-2024 0 Actual Date	10-08-2024 0	31-08-2024 21	14-09-2024 14	21-09-2024 7	28-09-2024 7	26-10-2024 28	11-01-2025 77	09-06-2025 150
WR-2(R)	Repairing, Renovation & Maintenance works of BJRI head quarter, Montipurpara residential buildings/Regional station/ Sub-station, buildings houses area as per required new allotment/ transfer allotment/ as per demand of flat BJRI H.Q Dhaka-1207.	Sqm.	1	OTM (e-GP)/ RFQ	DG BJRI	GOB	29.00	Planned Dates Planned Days Actual Date	07-08-2024 0 Actual Date	11-08-2024 0	01-09-2024 21	15-09-2024 14	22-09-2024 7	29-09-2024 7	27-10-2024 28	12-01-2025 77	10-06-2025 150
WR-3(R)	Others	Job	1		DG BJRI	GOB	0.50	Planned Dates Planned Days Actual Date	20-07-2024 0 Actual Date	0 0	0 0	0 0	0 0	0 0	0 0	0 0	20-06-2025 0
Sub Total (Code no: 3258106) Tk =							39.50										

(স্বাক্ষর) (সিদ্ধি)
স্বাক্ষর এবং স্বাক্ষর
স্বাক্ষর এবং স্বাক্ষর

(স্বাক্ষর) (সিদ্ধি)
স্বাক্ষর এবং স্বাক্ষর
স্বাক্ষর এবং স্বাক্ষর

(স্বাক্ষর) (সিদ্ধি)
স্বাক্ষর এবং স্বাক্ষর
স্বাক্ষর এবং স্বাক্ষর

(স্বাক্ষর) (সিদ্ধি)
স্বাক্ষর এবং স্বাক্ষর
স্বাক্ষর এবং স্বাক্ষর

(স্বাক্ষর) (সিদ্ধি)
স্বাক্ষর এবং স্বাক্ষর
স্বাক্ষর এবং স্বাক্ষর

Economic code no : 3258108 Other Buildings and Structures (Repair & Maintenance)										Budget : 90.00 lakh									
WR-4(R)	Necessary repair and renovation work of Director General's office ground floor driver's room and 1st floor common space and office rooms at BJRI H.Q. Dhaka - 1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	20.00	Planned Dates	09-08-2024	13-08-2024	03-09-2024	14-09-2024	21-09-2024	28-09-2024	26-10-2024	11-01-2025	09-06-2025		
								Planned Days	0	0	21	14	7	7	28	77	150		
								Actual Date											
WR-5(R)	Necessary repair and renovation of office rooms of Director (Agriculture), Director (Jute Textiles) and Director (PTC) and ground floor entrance common space (including south side common space) of PTC building, int/c partition wall and other ancillary works of Room No. 117 of Fiber Quality Improvement Department at BJRI H.Q. Dhaka -1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	20.00	Planned Dates	06-08-2024	10-08-2024	31-08-2024	14-09-2024	21-09-2024	28-09-2024	26-10-2024	11-01-2025	09-06-2025		
								Planned Days	0	0	21	14	7	7	28	77	150		
								Actual Date											
WR-6(R)	Repairing & Maintenance works of Ceiling/Wall/Column cracks support by Steel Props/Steel Joist (I/U Section) at Boiler House Building at BJRI H.Q. Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	23.00	Planned Dates	07-08-2024	11-08-2024	01-09-2024	15-09-2024	22-09-2024	29-09-2024	27-10-2024	12-01-2025	10-06-2025		
								Planned Days	0	0	21	14	7	7	28	77	150		
								Actual Date											
WR-7(R)	Repairing & Maintenance works of wet processing section and weaving section in technical wing building at BJRI H.Q. Dhaka-1207	Sqm	1	OTM (e-GP)	DG BJRI	GOB	26.00	Planned Dates	07-08-2024	11-08-2024	01-09-2024	15-09-2024	22-09-2024	29-09-2024	27-10-2024	12-01-2025	10-06-2025		
								Planned Days	0	0	21	14	7	7	28	77	150		
								Actual Date											
WR-8(R)	Others	Job	1	-	DG BJRI	GOB	1.00	Planned Dates	20-07-2024	0	0	0	0	0	0	0	20-06-2025		
								Planned Days	0	0	0	0	0	0	0	0			
								Actual Date											
Subtotal (Code no: 3258108) Tk =							90.00												

Economic code no : 3258114, Irrigation and drainage structure (Repair & Maintenance)							Budget : 10.00 lakh										
WR-9(R)	Necessary repairing and Maintenance work of Existing drains (as per requirement) of Office/Residential area at BJRI H.Q Dhaka-1207.	Rm.	1	OTM (e-GP)	DG BJRI	GOB	10.00	Planned Dates	09-08-2024	13-08-2024	03-09-2024	14-09-2024	21-09-2024	28-09-2024	26-10-2024	11-01-2025	09-06-2025
								Planned Days	0	0	21	14	7	7	28	77	150
								Actual Date									
Sub total (Code: 3258114) Tk =							10.00										

(স্বাক্ষর বিভাগ)
উপ-সহকারী প্রকৌশলী (মিঃ)
স্বাক্ষর বিভাগ
২৩-০৭-২০২৪

(স্বাক্ষর বিভাগ)
উপ-সহকারী প্রকৌশলী (মিঃ)
স্বাক্ষর বিভাগ
২৩-০৭-২০২৪

(স্বাক্ষর বিভাগ)
উপ-সহকারী প্রকৌশলী (মিঃ)
স্বাক্ষর বিভাগ
২৩-০৭-২০২৪

(স্বাক্ষর বিভাগ)
উপ-সহকারী প্রকৌশলী (মিঃ)
স্বাক্ষর বিভাগ
২৩-০৭-২০২৪

(স্বাক্ষর বিভাগ)
উপ-সহকারী প্রকৌশলী (মিঃ)
স্বাক্ষর বিভাগ
২৩-০৭-২০২৪

Financial Year : 2024-2025

1st REVISED ANNUAL PROCUREMENT PLAN (Capital)

Ministry / Division : Ministry of Agriculture
Agency : Bangladesh Jute Research Institute (BJRI)
Procuring Entity Name & Code : Director (A&F), Bangladesh Jute Research Institute
Hope : Director General, Bangladesh Jute Research Institute

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic code no : 4111306 Irrigation structure (Capital)																	
Budget : 10.00 lakh																	
WC-10(C)	Construction works of Irrigation Drain at Jute Seed Production and Research Center at Nashipur, Dinajpur.	RM	1	OTM (e-GP)	DG BJRI	GOB	10.00	Planned Dates	09-08-2024	13-08-2024	03-09-2024	14-09-2024	21-09-2024	28-09-2024	26-10-2024	11-01-2025	09-06-2025
								Planned Days	0	0	21	14	7	7	28	77	150
								Actual Date									
Sub Total (Code: 4111306) Tk =							10.00										

Economic code no: 4111309 Health provision and water supply (Capital)																	
Budget : 10.00 lakh																	
WC-11(C)	Construction works of partial replacement of main water lines at places of main water line for uninterrupted supply of fresh water to Offices/Residential area & others necessary works of BJRI H.Q Dhaka	Rm	1	OTM (e-GP)	DG BJRI	GOB	10.00	Planned Dates	08-08-2024	12-08-2024	02-09-2024	13-09-2024	20-09-2024	27-09-2024	25-10-2024	10-01-2025	08-06-2025
								Planned Days	0	0	21	14	7	7	28	77	150
								Actual Date									
Sub Total (Code: 4111309) Tk=							10.00										

(স্বাক্ষর) ১২-০৯-২০২৪
উপ-সহকারী প্রকৌশলী (সিভিল)
বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
শ্রীমতি বিদ্যা এভিনিউ, ঢাকা-১২০৭।

(স্বাক্ষর) ১২/০৯/২০২৪
সহকারী প্রকৌশলী (সিভিল)
বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
শ্রীমতি বিদ্যা এভিনিউ, ঢাকা-১২০৭।

(স্বাক্ষর) ১২/০৯/২০২৪
উপ-সহকারী প্রকৌশলী (সিভিল)
বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
শ্রীমতি বিদ্যা এভিনিউ, ঢাকা-১২০৭।

(স্বাক্ষর) ১২/০৯/২০২৪
উপ-সহকারী প্রকৌশলী (সিভিল)
বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
শ্রীমতি বিদ্যা এভিনিউ, ঢাকা-১২০৭।

(স্বাক্ষর) ১২/০৯/২০২৪
উপ-সহকারী প্রকৌশলী (সিভিল)
বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
শ্রীমতি বিদ্যা এভিনিউ, ঢাকা-১২০৭।

