

3rd REVISED ANNUAL PROCUREMENT PLAN (Repair & Maintenance)

Ministry / Division : Ministry of Agriculture
 Agency : Bangladesh Jute Research Institute (BJRI)
 Procuring Entity Name & Code : Director (A&F), Bangladesh Jute Research Institute
 Hope : Director General, Bangladesh Jute Research Institute

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertiser Prequal (if applicable)	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic code no : 3258106, Residential Buildings (Repair & Maintenance)																	
Budget : 35.00 lakh																	
WR-1(R)	Repairing, Renovation works & others necessary works of B-Type Officers Quarter (2-Unit) inside, staircase & Roof top at Jute Research Regional Station Kishoregonj.	Sqm.	1	OTM (e-GP)	DG BJRI	GOB	19.73	Planned Dates	08-08-2023	12-08-2023	02-09-2023	13-09-2023	20-09-2023	27-09-2023	25-10-2023	10-01-2024	08-06-2024
								Planned Dates	0	0	21	14	7	7	28	77	150
								Actual Date									
UD-2(G)	Procurement of Sanitary & Hardware equipment at BJRI H.Q Dh.: 1207.	Job	1	OTM (e-GP)	DG BJRI	GOB	3.97	Planned Dates	09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024
								Planned Dates	0	0	21	14	7	7	28	77	150
								Actual Date									
WR-3(R)	Repairing & Maintenance works & others necessary works of Officers & Staff quarter B-Type-124/3, E-Type-126/3, Dormitory D-10, H-Type-130/2, 129/2, Tin shed-08, Moni-145/A, H-Moni-145/9, 145/22, 145/23, & 145/27 at BJRI H.Q Dhaka.	Sqm.	1	OTM (e-GP)	DG BJRI	GOB	7.72	Planned Dates	09-11-2023	13-11-2023	03-12-2023	14-12-2023	21-12-2023	28-12-2023	26-01-2024	11-04-2024	25-06-2024
								Planned Dates	0	0	21	14	7	7	28	77	90
								Actual Date									
WR-4(R)	Others	Job	1	-	DG BJRI	GOB	3.58	Planned Dates	20-07-2023	0	0	0	0	0	0	0	20-06-2024
								Planned Dates	0	0	0	0	0	0	0	0	0
								Actual Date									
Sub Total (Code no : 3258106) Tk =							35.00										

(স্বাক্ষর) 25-02-2024
 উপ-সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
 মানিক ভিয়া এডিনিটে, ঢাকা-১২০৭

(স্বাক্ষর) 25-02-2024
 উপ-সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
 মানিক ভিয়া এডিনিটে, ঢাকা-১২০৭

(স্বাক্ষর) 25-02-2024
 উপ-সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
 মানিক ভিয়া এডিনিটে, ঢাকা-১২০৭

(স্বাক্ষর) 25-02-2024
 উপ-সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
 মানিক ভিয়া এডিনিটে, ঢাকা-১২০৭

(স্বাক্ষর) 25-02-2024
 উপ-সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
 মানিক ভিয়া এডিনিটে, ঢাকা-১২০৭

Economic code no : 3258108 Other Buildings and Structures (Repair & Maintenance)										Budget : 83.90 lakh									
WR-5(R)	Repairing, Renovation works & others necessary works of Administrative Building outside at BJRI H.Q Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	25.20	Planned Dates	09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024		
								Planned Days	0	0	21	14	7	7	28	77	150		
								Actual Date											
WR-6(R)	Repairing, Renovation works & others necessary works of Administrative Building inside at BJRI H.Q Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	23.61	Planned Dates	09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024		
								Planned Days	0	0	21	14	7	7	28	77	150		
								Actual Date											
WR-7(R)	Repairing, Renovation & necessary works of Soil Science Lab at Research Building in Agriculture wing at BJRI H.Q Dhaka-1207.	Sqm.	1	OTM (e-GP)	DG BJRI	GOB	13.19	Planned Dates	06-08-2023	10-08-2023	31-08-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024		
								Planned Days	0	0	21	14	7	7	28	77	150		
								Actual Date											
WR-8(R)	Repairing, Renovation & others necessary works of Research Building & adjacent Spinning Mill bhaban outside at BJRI H.Q Dhaka-1207.	Sqm.	1	OTM (e-GP)	DG BJRI	GOB	18.01	Planned Dates	09-11-2023	13-11-2023	03-12-2023	14-12-2023	21-12-2023	28-12-2023	26-01-2024	11-04-2024	25-06-2024		
								Planned Days	0	0	21	14	7	7	28	77	90		
								Actual Date											
WR-9(R)	Others	Job	1	-	DG BJRI	GOB	3.89	Planned Dates	20-07-2023	0	0	0	0	0	0	0	20-06-2024		
								Planned Days	0	0	0	0	0	0	0	0	0		
								Actual Date											
Sub total (Code no : 3258108) Tk =							83.90												

Economic code no : 3258114, Irrigation and drainage structure (Repair & Maintenance)										Budget : 6.00 lakh							
WR-10(R)	Necessary repairing and renovation work of Existing Irrigation drains for Jute Research sub-station at Montirampur, jashore	Rm.	1	OTM (e-GP) /RFQ	DG BJRI	GOB	6.00	Planned Dates	09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024
								Planned Days	0	0	21	14	7	7	28	77	150
								Actual Date									
Sub total (Code: 3258114) Tk =							6.00										

(স্বাক্ষর করা হয়েছে)
২৫.০২.২০২৪
উপ-সহকারী প্রকৌশলী (সিভিল)
স্বাক্ষর করা হয়েছে ইনস্পেক্টর
স্বাক্ষর করা হয়েছে এজিটেন্ট, ঢাকা-১২০৭

(স্বাক্ষর করা হয়েছে)
২৫.০২.২০২৪
উপ-সহকারী প্রকৌশলী (সিভিল)
স্বাক্ষর করা হয়েছে ইনস্পেক্টর
স্বাক্ষর করা হয়েছে এজিটেন্ট, ঢাকা-১২০৭

(স্বাক্ষর করা হয়েছে)
২৫.০২.২০২৪
উপ-সহকারী প্রকৌশলী (সিভিল)
স্বাক্ষর করা হয়েছে ইনস্পেক্টর
স্বাক্ষর করা হয়েছে এজিটেন্ট, ঢাকা-১২০৭

(স্বাক্ষর করা হয়েছে)
২৫.০২.২০২৪
উপ-সহকারী প্রকৌশলী (সিভিল)
স্বাক্ষর করা হয়েছে ইনস্পেক্টর
স্বাক্ষর করা হয়েছে এজিটেন্ট, ঢাকা-১২০৭

(স্বাক্ষর করা হয়েছে)
২৫.০২.২০২৪
উপ-সহকারী প্রকৌশলী (সিভিল)
স্বাক্ষর করা হয়েছে ইনস্পেক্টর
স্বাক্ষর করা হয়েছে এজিটেন্ট, ঢাকা-১২০৭

3rd REVISED ANNUAL PROCUREMENT PLAN (Capital)

Ministry / Division : Ministry of Agriculture
 Agency : Bangladesh Jute Research Institute (BJRI)
 Procuring Entity Name & Code : Director (A&F), Bangladesh Jute Research Institute
 Hope : Director General, Bangladesh Jute Research Institute

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic code no: 4111306 Irrigation structure (Capital)																	
Budget : 10.00 lakh																	
WC-11(C)	Construction works of Irrigation Drain for research plot at Jute Research regional station Kishoreganj.	RM	1	OTM (e-GP)	DG BJRI	GOB	7.99	Planned Dates	09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024
								Planned Days	0	0	21	14	7	7	28	77	150
								Actual Date									
WC-12(C)	Construction works of Irrigation Drain for research plot at Jute Research sub-station at Montrampur, Jashore	RM	1	RFQ	DG BJRI	GOB	2.01	Planned Dates	09-11-2023	13-11-2023	03-12-2023	14-12-2023	21-12-2023	28-12-2023	26-01-2024	11-04-2024	25-06-2024
								Planned Days	0	0	21	14	7	7	28	77	90
								Actual Date									
Sub Total (Code: 4111306) Tk =							10.00										

Economic code no : 4111309 Health provision and water supply (Capital)																	
Budget : 5.00 lakh																	
WC-13(C)	Construction works of drainage system for Rain water drainage / Sewage disposal in office area of BJRI H.Q Dhaka	RM	1	RFQ	DG BJRI	GOB	5.00	Planned Dates	08-08-2023	12-08-2023	02-09-2023	13-09-2023	20-09-2023	27-09-2023	25-10-2023	10-01-2024	08-06-2024
								Planned Days	0	0	21	14	7	7	28	77	150
								Actual Date									
Sub Total (Code: 4111309) Tk =							5.00										

Economic code no : 4111315 Small Capital Work (Capital)																	
Budget : 5.00 lakh																	
WC-14(C)	Construction works of Guard post on Jute Research Regional station at Faridpur	Sqm	1	RFQ	DG BJRI	GOB	5.00	Planned Dates	10-09-2023	14-09-2023	05-10-2023	19-10-2023	26-10-2023	03-11-2023	30-11-2023	15-02-2024	24-06-2024
								Planned Days	0	0	21	14	7	7	28	77	130
								Actual Date									
Sub Total (Code: 4111315) Tk =							5.00										

Economic code no : 4111317 Other Buildings and Structures (Capital)																	
Budget : 45.00 lakh																	
WC-15(C)	Construction works of Rcc Road in front of JTPDC Bhaban at BJRI H.Q Dhaka-1207.	Sqm	1	OTM (e-GP)	DG BJRI	GOB	45.00	Planned Dates	10-09-2023	14-09-2023	05-10-2023	19-10-2023	26-10-2023	03-11-2023	30-11-2023	15-02-2024	25-06-2024
								Planned Days	0	0	21	14	7	7	28	77	131
								Actual Date									
Sub Total (Code: 4111317) Tk =							45.00										

(স্বাক্ষর করা হয়েছে)
 উপ-সহকারী প্রকৌশলী (নির্মাণ)
 বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
 মানিক গিয়া এভিনিউ, ঢাকা-১২০৭

(স্বাক্ষর করা হয়েছে)
 সহকারী প্রকৌশলী (নির্মাণ)
 বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
 মানিক গিয়া এভিনিউ, ঢাকা-১২০৭

(স্বাক্ষর করা হয়েছে)
 উপ-সহকারী প্রকৌশলী (নির্মাণ)
 বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
 মানিক গিয়া এভিনিউ, ঢাকা-১২০৭

(স্বাক্ষর করা হয়েছে)
 উপ-সহকারী প্রকৌশলী (নির্মাণ)
 বাংলাদেশ জুট গবেষণা ইনস্টিটিউট
 মানিক গিয়া এভিনিউ, ঢাকা-১২০৭