

ANNUAL PROCUREMENT PLAN (APP) 2026-27

Ministry: Ministry of Public Administration
Department: Bangladesh Employee Welfare Board, Divisional Office, Khulna.
Head Of Procuring Entity: Director, Bangladesh Employee Welfare Board, Divisional Office, Khulna
Code: 131000900210005

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (In lac Taka)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 01	Computer and Accessories (Desktop Computer) (4112202)	Nos	As Per Requirement	RFQ NCT	PE (As per DFP)	GOB	4.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	04 Oct 2026 	13 Oct 2026 9 days 	15 Oct 2026 02 Days 	20 Oct 2026 5 Days 	27 Oct 2026 7 Days 	- 	23 Days	20 Days
GR 02	Office Equipment (Photocopy Machine) (4112310)	Nos	As Per Requirement	RFQ NCT	PE)	GOB	3.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	04 Oct 2026 	13 Oct 2026 9 days 	15 Oct 2026 02 Days 	20 Oct 2026 5 Days 	27 Oct 2026 7 Days 	- 	23 Days	20 Days
GR 03	Furniture (Office Table, Chair, Etc) (4112314)	Nos	As Per Requirement	RFQ NCT	PE	GOB	3.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	01 Nov 2026 	10 Nov 2026 9 days 	12 Nov 2026 02 Days 	17 Nov 2026 5 Days 	24 Nov 2026 7 Days 	- 	23 Days	20 Days
GR 04	ICT Equipment (DSLR Camera) (4112201)	Nos	As Per Requirement	RFQ NCT	PE	GOB	2.00	Planned Dates Planned Days Actual Dates	N/A N/A N/A	01 Nov 2026 	10 Nov 2026 9 days 	12 Nov 2026 02 Days 	17 Nov 2026 5 Days 	24 Nov 2026 7 Days 	- 	23 Days	20 Days
GR 05	Sports Equipment (3256107)	Nos	As Per Requirement	OTM/Direct Purchase NCT	PE	GOB	15.50	Planned Dates Planned Days Actual Dates	N/A N/A N/A	29 Nov 2026 	13 Dec 2026 14 days 	23 Dec 2026 10 Days 	30 Dec 2026 7 Days 	06 Jan 2027 7 Days 	03 Feb 2027 28 Days 	66 Days	20 Days
GR 06	Entertainment Expenses (3211106)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.60	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 07	Entertainment Expenses (3211106)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.60	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 08	Seminar/Conference (3211111)	Nos	As Per Requirement	Direct Purchase	PE	GOB	3.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								

স্বাক্ষর
২৬/০৭/২০২৬
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
২৬/০৭/২০২৬
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
২৬/০৭/২০২৬
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
২৬/০৭/২০২৬
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (in lac Taka)	Time Code for Process	Not used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to contract completion Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 09	Advertising Expenses (3211125)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.50	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 10	Books, Newspaper & Periodical (3211127)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.30	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 11	Outsourcing Employees (3211131)	Nos	As Per Requirement	OTM NCT	PE	GOB	16.50	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 12	Design, Infrastructure, Soil Test, Feasibility Study (3211116)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.60	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 13	Training (3223103)	Nos	As Per Requirement	Direct Purchase	PE	GOB	3.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 14	Petrol, Oil and Lubricants (3243101)	Nos	As Per Requirement	Direct Purchase	PE	GOB	3.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 15	Computer Accessories (3255101)	Nos	As Per Requirement	Direct Purchase	PE	GOB	1.20	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 16	Printing and Binding (3255102)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.60	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 17	Stamp & Seal (3255104)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.50	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 18	Other Stationary (3255105)	Nos	As Per Requirement	Direct Purchase	PE	GOB	2.20	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 19	Liveries (3256106)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.90	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								

স্বাক্ষর
২৫/০৭/২০২৬
হিসাবরক্ষক
বিভাগীয় কর্মচারী

বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
২৫/০৭/২০২৬
সিনিয়র অফিসার
হিসাবরক্ষক

বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।


স্বাক্ষর
২৫/০৭/২০২৬
উপসিনিয়র অফিসার
হিসাবরক্ষক

বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
২৫/০৭/২০২৬
মোঃ সাইদুল আজিজ
অতিরিক্ত (উপসিনিয়র)
হিসাবরক্ষক

বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd. Cost (in lac Taka)	Time Code for Process	Not used In Goods	Invite/Advert ise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 20	Ceremonies/ Festivities (3257301)	Nos	As Per Requirement	Direct Purchase	PE	GOB	1.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 21	Repair of Vehicles (3258101)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.75	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 22	Repair of Furniture (3258102)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.50	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 23	Repair of Computers (3258103)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.60	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 24	Repair of Office Accessories (3258104)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.50	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
WR 01	Office Building & Structure (3258108)	Job	1	OTM NCT	PE	GOB	10.00	Planned Dates Planned Days Actual Dates	29 Nov 2026	13 Dec 2026	23 Dec 2026	30 Dec 2026	06 Jan 2027	03 Feb 2027		66 Days	20 Days


 26/09/2024
 চিফা বিজ্ঞান
 হিসাবরক্ষক
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 বিভাগীয় কার্যালয়, খুলনা।


 বাজীল আহমেদ
 হিসাবরক্ষক, অফিসার
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 বিভাগীয় কার্যালয়, খুলনা।


 নাসরিন আক্তার
 উপসহিতালক
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 বিভাগীয় কার্যালয়, খুলনা।


 মোঃ জাহিদুজ্জামান
 পরিচালক (উপসহিতার)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 বিভাগীয় কার্যালয়, খুলনা।

Staff Bus Service

ANNUAL PROCUREMENT PLAN (APP) 2026-27

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (In lac Taka)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 01	Books, Newspaper & Periodical (3211127)	Nos	As Per Requirement	Direct Purchase	PE (As per DFP)	GOB	0.05	Planned Dates	As per PPA, 2006 & PPR, 2008								
								Planned Days									
								Actual Dates									
GR 02	Petrol, Oil and Lubricants (3243101)	Nos	As Per Requirement	Direct Purchase	PE	GOB	1.00	Planned Dates	As per PPA, 2006 & PPR, 2008								
								Planned Days									
								Actual Dates									
GR 03	Computer Accessories (3255101)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.25	Planned Dates	As per PPA, 2006 & PPR, 2025								
								Planned Days									
								Actual Dates									
GR 04	Printing and Binding (3255102)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.25	Planned Dates	As per PPA, 2006 & PPR, 2025								
								Planned Days									
								Actual Dates									
GR 05	Stamp & Seal (3255104)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.10	Planned Dates	As per PPA, 2006 & PPR, 2008								
								Planned Days									
								Actual Dates									
GR 06	Other Stationary (3255105)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.45	Planned Dates	As per PPA, 2006 & PPR, 2008								
								Planned Days									
								Actual Dates									
GR 07	Liveries (3256106)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.50	Planned Dates	As per PPA, 2006 & PPR, 2025								
								Planned Days									
								Actual Dates									
GR 08	Repair of Vehicles (3258101)	Nos	As Per Requirement	Direct Purchase	PE	GOB	4.50	Planned Dates	As per PPA, 2006 & PPR, 2008								
								Planned Days									
								Actual Dates									
GR 09	Repair of Furniture (3258102)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.20	Planned Dates	As per PPA, 2006 & PPR, 2008								
								Planned Days									
								Actual Dates									
GR 10	Repair of Computers (3258103)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.20	Planned Dates	As per PPA, 2006 & PPR, 2025								
								Planned Days									
								Actual Dates									

স্বাক্ষর
26/09/26
চিহ্না বিশাস
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
26/09/26
সাজীব আহমেদ
হিসাবরক্ষণ অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
26/09/26
নাসরিন আক্তার
উপপরিচালক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
26/09/26
মোঃ শাহীনুজ্জামান
পরিচালক (উপসচিব)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd. Cost (in lac Take)	Time Code for Process	Not used in Goods	Invite/Advert ise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to completion of contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 11	Repair of Office Accessories (3258104)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.10	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 12	ICT Equipment (4112201)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.25	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 13	Computer and Accessories (4112202)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.25	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 14	Office Equipment (4112310)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.40	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 15	Furniture (4112314)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.50	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								

২৬/০৭/২০২৫
 চিফা বিজ্ঞান
 হিসাবরক্ষক
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 বিভাগীয় কার্যালয়, খুলনা।

২৬/০৭/২৫
 রাজীব আহমেদ
 হিসাবরক্ষক অফিসার
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 বিভাগীয় কার্যালয়, খুলনা।

২৬/০৭/২৫
 নবীয়া আক্তার
 উপসহকারী
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 বিভাগীয় কার্যালয়, খুলনা।

২৬/০৭/২৫
 মোঃ জাহাঙ্গীর আলম
 পরিচালক (উপসচিব)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 বিভাগীয় কার্যালয়, খুলনা।

ANNUAL PROCUREMENT PLAN (APP) 2026-27

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (in lac Taka)	Time Code for Process	Not used in Goods	Invite/Advert ise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of contract	Total Time to completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 01	Advertising Expenses (3211125)	Nos	As Per Requirement	Direct Purchase	PE (As per DFP)	GOB	0.30	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 02	Books, Newspaper & Periodical (3211127)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.10	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 03	Computer Accessories (3255101)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.70	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 04	Printing and Binding (3255102)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.30	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 05	Stamp & Seal (3255104)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.06	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 06	Other Stationary (3255105)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.40	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 07	Liveries (3256106)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.20	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								
GR 08	Repair of Furniture (3258102)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.40	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 09	Repair of Computers (3258103)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.60	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008								
GR 10	Repair of Office Accessories (3258104)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.10	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2025								

হিসাবরক্ষক
বিশ্বা বর্ষাক

বাংলাদেশ কর্তৃক কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, মুলানা।

ৱাজ্জিৱ আহৰোদ
 হিমাৱৰৰুণ অফিক্সাৰ
 বাংলাদেশ কৰ্মচাৰী কল্যাণ বোৰ্ড
 বিভাগীয় কাৰ্যালয়, যুৱনা।

নাসিরুল আক্তার
উপদেষ্টা
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, ফুলনা।

মোঃ শাহিদুল আলম
পরিচালক (উপস্থিত)
বাংলাদেশ কচাচী কল্যাণ বোর্ড
বিজয়ী কার্জনগর, খুলনা।

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd. Cost (In lac Taka)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time to completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 11	ICT Equipment (4112201)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.30	Planned Dates									
								Planned Days									
								Actual Dates									
GR 12	Office Equipment (4112310)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.40	Planned Dates									
								Planned Days									
								Actual Dates									
GR 13	Furniture (4112314)	Nos	As Per Requirement	Direct Purchase	PE	GOB	0.50	Planned Dates									
								Planned Days									
								Actual Dates									
GR 14	Computer and Accessories (4112202)	Nos	As Per Requirement	RFQ/ Direct Purchase NCT	PE	GOB	3.00	Planned Dates	29 Nov 2026	13 Dec 2026	23 Dec 2026	30 Dec 2026	06 Jan 2027	03 Feb 2027		66 Days	20 Days
								Planned Days		14 days	10 Days	7 Days	5 Days	28 Days			
								Actual Dates									

স্বাক্ষর
২৪/০৭/২০২৬
চিহ্না বিজ্ঞাপন
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
২৪/০৭/২০২৬
বাজির আহমেদ
হিসাবরক্ষক অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
২৪/০৭/২০২৬
নাসরিন আক্তার
উপসহকারী
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।

স্বাক্ষর
২৪/০৭/২০২৬
মোঃ শাহীনুজ্জামান
পরিচালক (উপসচিব)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
বিভাগীয় কার্যালয়, খুলনা।