



Government of the People's Republic of Bangladesh
Bangladesh Employees Welfare Board
Ministry of Public Administration
1st 12th Storied Government Office Building (10th Floor)
Segunbagicha, Dhaka.
www.bkbb.gov.bd

ANNUAL PROCURMENT PLAN (APP) FOR FY-2026-2027

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18							
GR-1	Computer & Computer Accessories (Desktop, Laptop, Printer, Monitor, Projector and Others As per needs) (4112202)	NOS	List-1	OTM/RFQ/Direct Method	HOPE/DG	GOB	55.00 Lac	Planned dates for OTM		10 August-2026	25 August 2026	01 Sep-2026	06 Sep-2026	13 Sep-2026	11 Oct-2026	-	1 years							
								Planned Days for OTM	-	-	15 Days	7 Days	5 Days	7 Days	28 Days	62 Days								
								Actual Dates for OTM		-	-	-	-	-	-	-								
																								1 years
								Planned dates for RFQ	-	5 Jan-27	14 Jan-27	16 Jan-27	21 Jan-27	26 Jan-27	-	-								
								Planned Days for RFQ	-	-	9 Days	2 Days	5 Days	5 Days	-	20 Days								
Actual Dates for RFQ	-	-	-	-	-	-	-	-																
GR-2	Repair/ Maintenance of Computer (3258103)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	3.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025														

মোঃ রবিউল ইসলাম
২৮/৭/২৬
মোঃ রবিউল ইসলাম
হিসাবরক্ষণ অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ রবিউল ইসলাম
২৮/৭/২৬
মোঃ রবিউল ইসলাম
হিসাবরক্ষণ অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ শরীফুল ইসলাম
২৮/৭/২৬
মোঃ শরীফুল ইসলাম
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

মোঃ জামিরুল ইসলাম
২৮/৭/২৬
মোঃ জামিরুল ইসলাম
উপপরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ জামিরুল ইসলাম
২৮/৭/২৬
মোঃ জামিরুল ইসলাম
পরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

ড. মোহাম্মদ আবদুল নজিফ
২৮/৭/২৬
ড. মোহাম্মদ আবদুল নজিফ
মহাপরিচালক (গ্রেড-১)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-3	Monihari & Other Stationary (3255105)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	20.42 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-4	Furniture (4112314)	NOS	List-2	OTM/ RFQ/ Direct Purchase	HOPE/DG	GOB	30.00 Lac	Planned dates for OTM	-	4 Oct 2026	18 Oct 2026	25 Oct 2026	03 Nov 2026	11 Nov 2026	9 Dec 2026	-	
								Planned Days for OTM	-	-	14 Days	7 Days	7 Days	8 Days	28 Days	64 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
								Planned dates for RFQ	-	1 Feb-27	10 Feb-27	12 Feb-27	17 Feb-27	20 Feb-27	-		
								Planned Days for RFQ	-	-	10 Days	2 Days	5 Days	3 Days	-	20 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-5	Furniture Repair/ Maintenance (3258102)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	3.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-6	Office Equipment (4112310)	NOS	List-3	OTM/ RFQ/ Direct Purchase	HOPE/DG	GOB	30.00 Lac	Planned dates for OTM	-	2 Sep-26	15 Sep-26	23 Sep-26	30 Sep-26	4 Oct-26	30 Oct-26	-	-
								Planned Days for OTM	-	-	14 Days	8 Days	7 Days	4 Days	28 Days	61 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
								Planned dates for	-	1 Dec-26	9 Dec-26	9 Dec-26	15 Dec-26	19 Dec-26	-	-	

মোঃ জামিরুল ইসলাম
26/9/26
মোঃ জামিরুল ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ রবিউল ইসলাম
26/9/26
মোঃ রবিউল ইসলাম
হিসাবরক্ষক অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
পদান কার্যালয়, ঢাকা।


মোঃ শরীফুল ইসলাম
26/9/26
মোঃ শরীফুল ইসলাম
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


মোঃ মাহবুব রায়
26.9.26
মোঃ মাহবুব রায়
উপপরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ জামিরুল ইসলাম
26/9/26
মোঃ জামিরুল ইসলাম
পরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

ড. মোহাম্মদ আবদুল লতিফ
26/9/26
ড. মোহাম্মদ আবদুল লতিফ
মহাপরিচালক (খ্রেড-১)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								RFQ									
								Planned Days for RFQ	-	-	9 Days	0 Days	6 Days	4 Days	-	19 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	-
GR-7	Office Equipment Repair/ Maintenance (3258104)	NOS	As per requirement	Direct Method	HOPE/DG	GOB	5.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-8	Liveries (3256106)	NOS	List-4	RFQ/Cash Purchase	HOPE/DG	GOB	11.14 Lac	Planned dates for RFQ	-	1 Oct. 2026	9 Oct 2026	9 Oct 2026	15 Oct 2026	18 Oct 2026	-	-	-
								Planned Days for RFQ	-	-	9 days	00 days	6 days	3 days	-	18 days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-9	Motor Vehicle Repair & Maintenance (3258101)	NOS	As per requirement	Framework Agreement	HOPE/DG	GOB	10.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-10	Printing & binding (3255102)	NOS	As per requirement	RFQ/Cash Purchase	HOPE/DG	GOB	1.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-11	Meeting, Conference, Workshop & Seminar (3211111)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	9.50 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-12	Stamp & Seal (3255104)	NOS	As per requirement	Direct Method	HOPE/DG	GOB	1.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							



26/9/24
মোঃ রবিউল ইসলাম
হিসাবরক্ষণ অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


26/9/24
মোঃ রবিউল ইসলাম
হিসাবরক্ষণ অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


26/9/24
মোঃ রবিউল ইসলাম
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


26/9/24
মোঃ রবিউল ইসলাম
উপপরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


26/9/24
মোঃ জামিরুল ইসলাম
পরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


26/9/24
ড. মোহাম্মদ আবদুল লতিক
মহাপরিচালক (গ্রেড-১)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR-13	Fuel & Lubricant (3243101)	NOS	As per requirement	Direct Contracting	HOPE/DG	GOB	26.07 Lac	-	-	Direct Contracting As per PPA-2006 & PPR 2025									
GR-14	Sports Equipment (3256107)	NOS	List-5	OTM/RFQ/Direct Method	HOPE/DG	GOB	53.50 Lac	Planned dates for OTM	-	1 Oct. 2026	18 Oct. 2026	26 Oct. 2026	5 Nov. 2026	20 Nov. 2026	22 Dec. 2026	-			
								Planned Days for OTM	-	-	18 days	8 days	10 days	10 days	22 days	68 days			
								Actual Dates for OTM	-	-	-	-	-	-	-	-			
GR-15	Telephone (3211120)	NOS	As per requirement	Direct Method	HOPE/DG	GOB	9.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025									
GR-16	ICT & Network Equipment (4112201)	NOS	List-6	OTM/RFQ/Direct Method	HOPE/DG	GOB	15.00 Lac	Planned dates for OTM	-	1 Sep-26	14 Sep26	20 Sep-26	27 Sep-25	30 Sep-25	27 Oct-26	-			
								Planned Days for OTM	-	-	14 Days	6 Days	7 Days	3 Days	28 Days	58 Days			
								Actual Dates for OTM	-	-	-	-	-	-	-	-			
								Planned dates for RFQ	-	02 August 2026	09 August 2026	02 August 2026	13 August 2026	20 August 2026	-				
								Planned Days for RFQ	-	-	7 Days	2 Days	4 Days	7 Days	-	20 Days			
								Actual Dates for RFQ	-	-	-	-	-	-	-	-			
GR-17	Entertainment Expenses (3211106)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	12.50 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025									

২৬/৯/২৬
মানিকুল ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

২৬/৯/২৬
মোঃ রবিউল ইসলাম
হিসাবরক্ষক অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

২৬/৯/২৬
মোঃ শরিফুল ইসলাম
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

২৬/৯/২৬
মোঃ মাহবুবী রায়
উপপরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

২৬/৯/২৬
মোঃ জামিরুল ইসলাম
পরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

২৬/৯/২৬
ড. মোহাম্মদ আবদুল লতিফ
মহাপরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-18	Books, Newspaper & Periodicals (3211127)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	1.90 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-19	Outsourcing Employees (3211131)	NOS	List-7	OTM	HOPE/DG	GOB	44.50 Lac	Planned dates for OTM	-	15 Sep. 2026	30 Sep. 2026	15 Oct 2026	22 Oct 2026	29 Oct 2026	15 Nov 2026	-	-
								Planned Days for OTM	-	-	15 days	15 days	7 days	7 days	17 days	61 days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
GR-20	Other Stationary (3255105)	NOS	List-8	Direct Purchase	HOPE/DG	GOB	20.42 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-21	Computer Accessories (3255101)	NOS	List-9	Direct Purchase	HOPE/DG	GOB	3.30 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-22	Postage (3211119)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	1.07 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
SR-1	Software Development (4113301)	NOS	List-10	QCBS/SFB/L CS/SSS/ OTM/RFQ	HOPE/DG	GOB	20.00 Lac	Planned dates for QCBS	-	1 Sep-26	14 Sep26	20 Sep-26	27 Sep-25	30 Sep-25	27 Oct-26	-	
								Planned Days for QCBS	-	-	14 Days	6 Days	7 Days	3 Days	28 Days	58 Days	
								Actual Dates for QCBS	-	-	-	-	-	-	-	-	
								Planned dates for SSS	-	02 August 2026	09 August 2026	02 August 2026	13 August 2026	20 August 2026	31 August 2026		
								Planned Days for SSS	-	-	7 Days	2 Days	4 Days	7 Days	11 Days	20 Days	

মোঃ জামিরুল ইসলাম
২৬/৭/২৬
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ রবিউল ইসলাম
২৬/৭/২৬
হিসাবরক্ষক অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ শরীফুল ইসলাম
২৬/৭/২৬
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

মোঃ শাহী আল
২৬/৭/২৬
উপপরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ জামিরুল ইসলাম
২৬/৭/২৬
পরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

ড. মোহাম্মদ আবদুল লতিফ
২৬/৭/২৬
মহাপরিচালক (গ্রেড-১)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for SSS	-	-	-	-	-	-	-	-	
								Planned dates for OTM	-	2 Dec 2026	15 Dec 2026	23 Dec 2026	30 Dec 2026	4 Jan 2027	31 Jan 2027	-	
								Planned Days for OTM	-	-	14 Days	8 Days	7 Days	4 Days	27 Days	60 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
								Planned dates for RFQ	-	1 March 2027	9 March 2027	9 March 2027	15 March 2027	19 March 2027	-	-	
								Planned Days for RFQ	-	-	9 Days	0 Days	6 Days	4 Days	-	19 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
SR-2	Software Maintenance (4113301)	NOS	List-11	QCBS/SFB/L CS/SSS/ OTM/RFQ	HOPE/DG	GOB	15.00 Lac	Planned dates for SSS	-	02 August 2026	09 August 2026	02 August 2026	13 August 2026	20 August 2026	31 August 2026	-	
								Planned Days for SSS	-	-	7 Days	2 Days	4 Days	7 Days	11 Days	20 Days	
								Actual Dates for SSS	-	-	-	-	-	-	-	-	
								Planned dates for OTM	-	2 Dec 2026	15 Dec 2026	23 Dec 2026	30 Dec 2026	4 Jan 2027	31 Jan 2027	-	
								Planned Days for OTM	-	-	14 Days	8 Days	7 Days	4 Days	27 Days	60 Days	

মোঃ মনিরুল ইসলাম
26/9/24
মনিরুল ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ রবিউল ইসলাম
26/9/24
মোঃ রবিউল ইসলাম
হিসাবরক্ষক অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
পাঠান কার্যালয় ঢাকা।

মোঃ শরীফুল ইসলাম
26/9/24
মোঃ শরীফুল ইসলাম
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

মোঃ মাহবুবুল হক
26/9/24
মোঃ মাহবুবুল হক
উপপরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ জামিরুল ইসলাম
26/9/24
মোঃ জামিরুল ইসলাম
পরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

ড. মোহাম্মদ রবিউল লতিফ
26/9/24
ড. মোহাম্মদ রবিউল লতিফ
মহাপরিচালক (খ্রেড-১)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
								Planned dates for RFQ	-	1 March 2027	9 March 2027	9 March 2027	15 March 2027	19 March 2027	-	-	
								Planned Days for RFQ	-	-	9 Days	0 Days	6 Days	4 Days	-	19 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
SR-3	VPS, Cloud Service for Software & Database Backup (4113301)	NOS	List-12	Direct Purchase	HOPE/DG	GOB	8.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
SR-4	Software Security Testing through BCC (4113301)	NOS	List-13	Direct Purchase	HOPE/DG	GOB	7.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
SR-5	Electricity (3211113)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	3.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
SR-6	Water (3211115)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	1.79 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
SR-7	Internet (3211117)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	16.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
SR-8	Satellite Frequency (3211124)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	0.75 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
SR-9	Publicity and Advertisement (3211125)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	2.50 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							

মোঃ জামিরুল ইসলাম
26/9/24
মোঃ জামিরুল ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ রবিউল ইসলাম
26/9/24
মোঃ রবিউল ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ শরীফুল ইসলাম
26/9/24
মোঃ শরীফুল ইসলাম
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

মোঃ মাহবুবুল ইসলাম
26/9/24
মোঃ মাহবুবুল ইসলাম
উপপরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ জামিরুল ইসলাম
26/9/24
মোঃ জামিরুল ইসলাম
পরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

ড. মোহাম্মদ আবদুল লতিফ
26/9/24
ড. মোহাম্মদ আবদুল লতিফ
মহাপরিচালক (খ্রেড-১)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-10	Training (3231301)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	28.78 Lac	-	-	According to Circular of Finance Ministry							
SR-11	GAS (3243102)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	34.27 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
SR-12	Land Tax (3821102)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	15.83 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
SR-13	Building Repair (3258108)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	150.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							



26/9/24
মানবুল ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


26/9/24
মোঃ রবিউল ইসলাম
হিসাবরক্ষক অফিসার
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
প্রধান কার্যালয়, ঢাকা।


26/9/24
মোঃ শ্রীযুল ইসলাম
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


26/9/24
মোঃ শ্রীযুল ইসলাম
উপপরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



26/9/24
মোঃ জামিরুল ইসলাম
পরিচালক (প্রশাসন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়



26/9/24
ড. মোহাম্মদ আবদুল রত্নিক
মহাপরিচালক (গ্রেড-১)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

Staff Bus Service


ANNUAL PROCURMENT PLAN (APP) FOR FY-2026-2027


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-23	Vehicle (4112101)	NOS	As per requirement	OTM	HOPE/DG	GOB	600.00 Lac	Planned dates for OTM	-	01 December 2026	14 December 2026	21 December 2026	28 December 2026	04 January 2027	02 February 2027	-	
								Planned Days for OTM	-	-	14 Days	7 Days	7 Days	7 Days	28 Days	63 Days	
								Actual Dates for OTM	-	-	-	-	-	-	-	-	
GR-24	Motor Vehicle Repair & Maintenance (3258101)	NOS	As per requirement	Framework Agreement	HOPE/DG	GOB	125.00 Lac	-	-	Framework Agreement As per PPA-2006 & PPR 2025							
GR-25	Fuel & Lubricant (3243101)	NOS	As per requirement	Direct Contracting	HOPE/DG	GOB	300.00 Lac	-	-	Direct Contracting As per PPA-2006 & PPR 2025							
GR-26	Computer & Computer Accessories (Desktop, Laptop, Printer, Monitor, and Others As per needs) (4112202)	NOS	List-14	RFQ	HOPE/DG	GOB	10.00 Lac	Planned dates for RFQ	-	01 November 2026	08 Nov 2026	10 Nov 2026	15 Nov 2026	20 Nov 2026	-	-	
								Planned Days for RFQ	-	-	8 Days	2 Days	5 Days	5 Days	-	20 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-27	Computer Accessories (3255101)	NOS	List-15	Direct Purchase	HOPE/DG	GOB	1.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							


২৬/৭/২৬
মোঃ রবিউল ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


২৬/৭/২৬
মোঃ রবিউল ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



২৬/৭/২৬
মোঃ শরীফুল ইসলাম
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়



২৬/৭/২৬
মোঃ নাসির উদ্দীন
উপপরিচালক (উন্নয়ন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়



২৬/৭/২৬
মোঃ রবিউল ইসলাম
উপপরিচালক (উন্নয়ন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়



২৬/৭/২৬
ড. মোহাম্মদ আবদুল লতিফ
মহাপরিচালক (গ্রেড-১)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-14	Computer Software (4113301)	NOS	As per requirement	RFQ	HOPE/DG	GOB	5.00 Lac	Planned dates for RFQ	-	05 January 2027	14 January 2027	16 January 2027	21 January 2027	26 January 2027	-	-	-
								Planned Days for RFQ	-	-	9 Days	2 Days	5 Days	5 Days	-	21 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-28	Computer Repair (3258103)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	3.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-29	Uniform Winter & Summer (3256106)	NOS	List-16	RFQ	HOPE/DG	GOB	15.75 Lac	Planned dates for RFQ	-	01 December 2026	08 December 2026	10 December 2026	15 December 2026	20 December 2026	-	-	-
								Planned Days for RFQ	-	-	8 Days	2 Days	5 Days	5 Days	-	20 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-30	Furniture Purchase (4112314)	NOS	List-17	RFQ	HOPE/DG	GOB	3.00 Lac	Planned dates for RFQ	-	03 January 2027	10 January 2027	12 January 2027	14 January 2027	20 January 2027	-	-	-
								Planned Days for RFQ	-	-	7 Days	2 Days	2 Days	6 Days	-	17 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-31	Stationery Item (3255105)	NOS	List-18	Direct Purchase	HOPE/DG	GOB	3.20 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-32	Office Equipment Purchase (4112310)	NOS	List-19	Direct Purchase	HOPE/DG	GOB	5.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							



মানিরুল ইসলাম
 হিসাবরক্ষক
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ রবিউল ইসলাম
 হিসাবরক্ষক অফিসার
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়
 পদ্মান কল্যাণ, ঢাকা।



মোঃ রবিউল ইসলাম
 উপপরিচালক (অর্থ ও বাজেট)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়


মোঃ নাসির উদ্দীন
 উপপরিচালক (উন্নয়ন)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়


মেহেদীন হাসান
 (উপসচিব)
 পরিচালক (উন্নয়ন)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়


ড. মোহাম্মদ আবদুল লতিফ
 মহাপরিচালক (শ্রেণী-১)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-33	Office Equipment Repair (3258104)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	3.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-34	Books and Magazines (3211127)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	0.25 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-35	Printing and binding (3255102)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	0.25 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-36	Stamp & Seal (3255104)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	0.27 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							


২৬/৭/২৬
মোঃ রবিউল ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


২৬/৭/২৬
মোঃ রবিউল ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


২৬/৭/২৬
মোঃ শরীফুল ইসলাম
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


২৬/৭/২৬
মোঃ নাসির উদ্দীন
উপপরিচালক (উন্নয়ন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


২৬/৭/২৬
মেহেদীন হাসান
(উপসচিব)
পরিচালক (উন্নয়ন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


২৬/৭/২৬
ড. মোহাম্মদ আবদুল লতিফ
মহাপরিচালক (গ্রেড-১)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়

Technical Training Center

ANNUAL PROCURMENT PLAN (APP) FOR FY-2026-2027

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-37	Computer & Computer Accessories (Desktop, Laptop, Printer, Monitor, and Others As per needs) (4112202)	NOS	List-20	OTM/RFQ/Direct Method	HOPE/DG	GOB	6.00 Lac	Planned dates for RFQ	-	03 January 2027	10 January 2027	14 January 2027	20 January 2027	25 January 2027	-	-	
								Planned Days for RFQ	-	-	7 Days	4 Days	6 Days	5 Days	-	22 Days	
								Actual Dates for RFQ	-	-	-	-	-	-	-	-	
GR-38	Computer Accessories (3255101)	NOS	List-21	Direct Purchase	HOPE/DG	GOB	1.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-39	Computer Repair (3258103)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	1.50 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-40	Office Equipment Purchase (4112310)	NOS	List-22	RFQ	HOPE/DG	GOB	5.00 Lac	Planned dates for RFQ		02 February 2027	09 February 2027	14 February 2027	18 February 2027	23 February 2027	-	-	- -
								Planned Days for RFQ		-	7 Days	5 Days	4 Days	5 Days	-	21 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	
GR-41	Office Equipment Repair (3258104)	NOS	As per requirement	RFQ	HOPE/DG	GOB	3.00 Lac	Planned dates for RFQ		01 October 2026	08 October 2026	12 October 2026	18 October 2026	22 October 2026	-	-	-
								Planned Days for RFQ		-	7 Days	4 Days	6 Days	4 Days	-	21 Days	

12

মানবিক ইসলাম
হিসাবরক্ষক
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ রবিউল ইসলাম
হিসাবরক্ষক অফিসার
গণপ্রশাসন মন্ত্রণালয়
জনপ্রশাসন মন্ত্রণালয়
পদাত্ত কার্যালয় ঢাকা।

মোঃ মাহবুবুল ইসলাম
উপপরিচালক (অর্থ ও বাজেট)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


মোঃ নাসির উদ্দীন
উপপরিচালক (উন্নয়ন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


মেহেদী ইমিন
(উপসচিব)
পরিচালক (উন্নয়ন)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


ড. মোহাম্মদ আবদুল লতিফ
মহাপরিচালক (খ্রেড-১)
বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
জনপ্রশাসন মন্ত্রণালয়


Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual Dates for RFQ		-	-	-	-	-	-	-	
GR-42	ICT (4112201)	NOS	As per requirement	RFQ	HOPE/DG	GOB	3.00 Lac	Planned dates for RFQ		01 December 2026	08 December 2026	13 December 2026	20 December 2026	24 December 2026	-	-	-
								Planned Days for RFQ		-	8 Days	5 Days	7 Days	4 Days	-	24 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	
GR-43	Furniture Purchase (4112314)	NOS	List-23	RFQ	HOPE/DG	GOB	3.00 Lac	Planned dates for RFQ		05 January 2027	10 January 2027	14 January 2027	20 January 2027	26 January 2027	-	-	-
								Planned Days for RFQ		-	5 Days	4 Days	6 Days	6 Days	-	21 Days	
								Actual Dates for RFQ		-	-	-	-	-	-	-	
GR-44	Stationery Item (3255105)	NOS	List-24	Direct Purchase	HOPE/DG	GOB	3.25 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-45	Uniform Winter & Summer (3256106)	NOS	List-25	Direct Purchase	HOPE/DG	GOB	1.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-46	Promotion and advertising (3211125)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	1.50 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-47	Books and Magazines (3211127)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	0.30 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							

13


 ২৮/৭/২৬
 মোঃ রাফিকুল ইসলাম
 হিসাবরক্ষক
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



 ২৮/৭/২৬
 মোঃ রাফিকুল ইসলাম
 উপপরিচালক (অর্থ ও বাজেট)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়


 ২৮/৭/২৬
 মোঃ নাসির উদ্দীন
 উপপরিচালক (উন্নয়ন)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়


 ২৮/৭/২৬
 মোঃ নাসির উদ্দীন
 (উপসচিব)
 পরিচালক (উন্নয়ন)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়



 ২৮/৭/২৬
 ড. মোহাম্মদ আবদুল রজিফ
 মহাপরিচালক (খেড-১)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lac)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-48	Fuel & lubricants (3243101)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	1.00 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-49	Printing and binding (3255102)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	0.25 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							
GR-50	Stamp & Seal (3255104)	NOS	As per requirement	Direct Purchase	HOPE/DG	GOB	0.25 Lac	-	-	Direct Purchase As per PPA-2006 & PPR 2025							


 ২৮/৭/২৬
 মল্লিকুল ইসলাম
 হিসাবরক্ষক
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ২৮/৭/২৬
 মোঃ রবিউল ইসলাম
 হিসাবরক্ষক অফিসার
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়
 পদান কার্যালয়, ঢাকা।


 ২৮/৭/২৬
 মোঃ শরীফুল ইসলাম
 উপপরিচালক (অর্থ ও বাজেট)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়


 ২৮/৭/২৬
 মোঃ নাসির উদ্দীন
 উপপরিচালক (উন্নয়ন)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়


 ২৮/৭/২৬
 মেহেদীন হোসেন
 (উপসচিব)
 পরিচালক (উন্নয়ন)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়


 ২৮/৭/২৬
 ড. মোহাম্মদ আবদুল লতিফ
 মহাপরিচালক (শ্রেণী-১)
 বাংলাদেশ কর্মচারী কল্যাণ বোর্ড
 জনপ্রশাসন মন্ত্রণালয়