

**Bangladesh Livestock Research Institute (BLRI).
Savar, Dhaka.**

Annual Procurement Plan (2025-2026)

Ministry/ Division: - Ministry of Fisheries & Livestock.
Agency/Institute: - Bangladesh Livestock Research Institute (BLRI)
Source of Fund: GoB

Package No.	Description of Items (Goods)	Unit	Qty.	Procurement Method & Type	Contracting Authority	Source of Funds	Estid. Cost (Tk. in Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time for Contract Signature
GR-1	Procurement of Animal & Poultry Feed	Kg.	1410925	OTM	HOPE	GoB	800.00	Planned Dates		25-May-25	29-Jun-25	15-Jul-25	16-Jul-25	16-Jul-25	23-Jul-25	16
GR-2	Procurement of Milk packing Poly Pack & other Accessories	Poun, nos	As per requirement	OTM	DO	GoB	5.00	Planned Dates		20-Aug-25	03-Sep-25	10-Sep-25	10-Sep-25	11-Sep-25	16-Sep-25	27
GR-3	Procurement of Health items Safety	No Set Box Liter	As per requirement	OTM	DO	GoB	2.30	Planned Dates		20-Aug-25	03-Sep-25	10-Sep-25	10-Sep-25	11-Sep-25	16-Sep-25	27
GR-4	Procurement of Lawn Mower Machine	No	02	RFQ	DO	GoB	3.00	Planned Dates		20-Aug-25	03-Sep-25	10-Sep-25	10-Sep-25	11-Sep-25	16-Sep-25	27
GR-5	Procurement of Tonnor	No	As per requirement	OTM	DO	GoB	6.00	Planned Dates		20-Aug-25	03-Sep-25	10-Sep-25	10-Sep-25	11-Sep-25	16-Sep-25	27
GR-6	Procurement of Microphone and others equipment	No	As per requirement	OTM	DO	GoB	9.00	Planned Dates		20-Aug-25	03-Sep-25	10-Sep-25	10-Sep-25	11-Sep-25	16-Sep-25	28
GR-7	Procurement of Fertilizer	Kg	As per requirement	OTM	DO	GoB	8.00	Planned Dates		21-Aug-25	07-Sep-25	14-Sep-25	14-Sep-25	15-Sep-25	21-Nov-25	28
GR-8	Procurement of Leverage for the	Set No Pair	As per requirement	OTM	DO	GoB	5.00	Planned Dates		03-Sep-25	17-Sep-25	28-Sep-25	28-Sep-25	29-Sep-25	06-Oct-25	33

Package No.	Description of Procurement Items (Goods)	Unit	Qty.	Procurement Method & Type	Contracting Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time for Contract Signature
1	employees of 16-20 Grade of BLRI							Planned Days	10	11	12	13	14	15	16	16
GR-09 Lot-01	Procurement of Furniture	No	As per requirement	RFQ	DO	GoB	3.00	Planned Days		4-Sep-25	11-Sep-25	11-Sep-25	14-Sep-25	14-Sep-25	16-Sep-25	12
GR-12	Procurement of Animal Medicine/drugs for BLRI Farm Animal	No	As per requirement	OTM	DO	GoB	12.00	Planned Days		18-Sep-25	02-Oct-25	12-Oct-25	13-Oct-25	13-Oct-25	20-Oct-25	32
GR-13	Procurement of BLRI Research Farm Management Items	No	As per requirement	OTM	DO	GoB	10.00	Planned Days		18-Sep-25	02-Oct-25	12-Oct-25	13-Oct-25	13-Oct-25	20-Oct-25	32
GR-14	Procurement of Cleaning Items	Box Roll No Pkt Doz	As per requirement	OTM	DO	GoB	5.00	Planned Days		05-Oct-25	21-Oct-25	30-Oct-25	30-Oct-25	30-Oct-25	05-Nov-25	30
GR-15	Procurement of official Stationeries items	rim no dozen set box	As per requirement	OTM	DO	GoB	13.00	Planned Days		05-Oct-25	21-Oct-25	30-Oct-25	30-Oct-25	30-Oct-25	05-Nov-25	30
GR-16	Printing Binding & Supply of Proceedings for Annual Research Review Workshop 2024	No	As per requirement	RFQ	DO	GoB	3.00	Planned Days		05-Oct-25	12-Oct-25	12-Oct-25	15-Oct-25	16-Oct-25	19-Oct-25	13
GR-17	Procurement of Bag, Pad and Ball pen for Annual Research Review Workshop 2024	No	As per requirement	RFQ	DO	GoB	2.50	Planned Days		05-Oct-25	12-Oct-25	12-Oct-25	15-Oct-25	16-Oct-25	19-Oct-25	13
GR-11	Printing, Binding & Supply of BLRI Calendar 2026, Note Pad, Slip Pad & File Folder	No	As per requirement	OTM	DO	GoB	3.00	Planned Days		21-Oct-25	05-Nov-25	13-Nov-25	13-Nov-25	16-Nov-25	20-Sep-25	29
GR-10	Printing, Binding & Supply of Annual Report-2020 & 2025	No	As per requirement	OTM	DO	GoB	4.30	Planned Days		21-Oct-25	05-Nov-25	13-Nov-25	13-Nov-25	16-Nov-25	20-Sep-25	29
GR-18	Procurement of Electrical Items	NO	As per requirement	OTM	DO	GoB	10.00	Planned Days		01-Dec-25	14-Dec-25	24-Dec-25	25-Dec-25	25-Dec-25	30-Dec-25	30

Package No.	Description of Procurement Items (Goods)	Unit	Qty.	Procurement Method & Type	Contracting Authority	Source of Funds	Estid. Cost (Tk. in Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time for Contract Signature
1			4				8	9	10	11	12	13	14	15	05	16
			ement					Planned Days		0	14	10	01	0		
GR-19	Procurement of Sanitary & Plumbing items	No	As per requirement	OTM	DO	GoB	10.00	Planned Dates		01-Dec-25	14-Dec-25	24-Dec-25	25-Dec-25	25-Dec-25	30-Dec-25	30
								Planned Days		0	14	10	01	0	05	
GR-20	Procurement of Computer and accessories	NO	As per requirement	OTM	DO	GoB	20.00	Planned Dates		01-Dec-25	14-Dec-25	24-Dec-25	25-Dec-25	25-Dec-25	30-Dec-25	30
								Planned Days		0	14	10	01	0	05	
GR-09 Lot-02	Procurement of Furniture	No	As per requirement	OTM	DO	GoB	7.00	Planned Dates		08-Jan-26	22-Jan-26	29-Jan-26	01-Feb-26	01-Feb-26	08-Feb-26	31
								Planned Days		0	14	7	03	0	7	
GR-21	Printing, Binding & Supply of BLRI Journal Volume-31 & 32	No	As per requirement	OTM	DO	GoB	3.40	Planned Dates		10-Mar-26	24-Mar-26	31-Mar-26	01-Apr-26	01-Apr-26	06-Apr-26	27
								Planned Days		0	14	07	01	0	05	
GR-22	Procurement of Tyre for Motor Vehicle	No	As per requirement	OTM	DO	GoB	12.00	Planned Dates		19-Mar-26	23-Mar-26	02-Apr-26	05-Apr-26	05-Apr-26	12-Apr-26	34
								Planned Days		0	14	10	03	0	07	
GR-23	Procurement of e-Books	No	As per requirement	OTM	DO	GoB	8.00	Planned Dates		19-Mar-26	23-Mar-26	02-Apr-26	05-Apr-26	05-Apr-26	12-Apr-26	34
								Planned Days		0	14	10	03	0	07	

২১/০৫/২০২৫
 ডাঃ সাজিদ হিমা
 অতিরিক্ত সিনিয়র
 সিনিয়র প্রোগ্রামার
 সিনিয়র প্রোগ্রামার
 সিনিয়র প্রোগ্রামার

২১/০৫/২০২৫
 ড. শাহিনা হোসেন
 অতিরিক্ত সিনিয়র
 সিনিয়র প্রোগ্রামার
 সিনিয়র প্রোগ্রামার
 সিনিয়র প্রোগ্রামার

**Bangladesh Livestock Research Institute (BLRI).
Savar, Dhaka.**

Annual Procurement Plan (2025-2026)

Ministry/ Division: - Ministry of Fisheries & Livestock.
Agency/Institute: - Bangladesh Livestock Research Institute (BLRI)
Source of Fund: GoB

Package No.	Description of Procurement Items (Services)	Unit	Qty.	Procurement Method & Type	Contracting Authority	Source of Funds	Est. Cost (Tk. in Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time for Contract Signature
1																
SR-1	Selection of Audit firm for Financial Audit of BLRI FY 2024-25.	Firm	01	RFQ	HOPE	GoB	3.00	Planned Dates		15-Jul-25	21-Jul-25	21-Jul-25	27-Jul-25	27-Jul-25	31-Jul-25	14
								Planned Dates		0	06	0	06	0	04	
SR-2	Selection of firm for Preparation of Video Documentary of BLRI	Film	01	RFQ	HOPE	GoB	3.00	Planned Dates		04-Jan-26	11-Jan-26	11-Jan-26	18-Jan-26	19-Jan-26	26-Jan-26	22
								Planned Dates		0	07	0	07	01	07	

22/10/2024
ডায়েরী নম্বর ১১৩৪
কম্পিউটার অপারেটর
কম্পিউটার অপারেটর
সাবার, ঢাকা-১৩৪১

১০/১১/২০২৪
ড. শাহিনজা হোসেন
সহকারী পরিচালক (সি.সি.)
সাবার, ঢাকা-১৩৪১