

SL. No	Package No	Description Procurement Package as per DPP/TPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. cost (in lack Taka)	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signatur	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12	PG 12	Duble Cabin Pickup	-	L.S	DPM	Project Director	GOB	55.00	Planned Date		8/9/2024	23/09/2024	1/10/2024	4/10/2024	8/10/2024	12/10/2024		26/12/2024
									Planned Days		0	15	8	3	4	4		75
									Actual Date									
13	PG 13	Lift	-	L.S	OTM	Project Director	GOB	32.00	Planned Date		8/9/2024	23/09/2024	1/10/2024	4/10/2024	8/10/2024	12/10/2024		26/12/2024
									Planned Days		0	15	8	3	4	4		75
									Actual Date									
14	PG 14	Office Furniture	-	L.S	OTM/RFQ	Project Director	GOB	30.00	Planned Date		1/10/2024	16/10/2024	24/10/2024	27/10/2024	31/10/2024	4/11/2024		18/01/2025
									Planned Days		0	15	8	3	4	4		75
									Actual Date									
15	PG 15	Incubator	-	L.S	OTM	Project Director	GOB	70.00	Planned Date		1/10/2024	16/10/2024	24/10/2024	27/10/2024	31/10/2024	4/11/2024		18/01/2025
									Planned Days		0	15	8	3	4	4		75
									Actual Date									
16	PG 16	Air Condition (AC)	-	L.S	OTM/RFQ	Project Director	GOB	10.00	Planned Date		15/10/2024	30/10/2024	8/11/2024	11/11/2024	15/11/2024	19/11/2024		2/2/2025
									Planned Days		0	15	8	3	4	4		75
									Actual Date									
17	PG 17	Internet/ICT	-	L.S	OTM/RFQ	Project Director	GOB	16.61	Planned Date		3/11/2024	18/11/2024	26/11/2024	29/11/2024	3/12/2024	7/12/2024		20/02/2025
									Planned Days		0	15	8	3	4	4		75
									Actual Date									
Total PG 17								ADP Total Tk	1339.27									

Head of Department

০০৭/২৪
 ড. এস এম জাহাঙ্গীর হোসেন
 মহাপরিচালক (স: দা)
 বাংলাদেশ জাতিসংঘ গবেষণা ইনস্টিটিউট
 সাতার, ঢাকা।

Project Director/ Director (P&D)

০০৭/২৪
 ড. মোঃ সাজেদুল করিম সরকার
 পিএসও ও দপ্তর প্রধান (স: দা.)
 পোল্ট্রি রিসার্চ সেক্টর
 এবং
 প্রকল্প পরিচালক, পোল্ট্রি গবেষণা ও উন্নয়ন..... প্রকল্প
 বিএলআরআই, সাতার, ঢাকা।

ANNUAL PROCUREMENT PLAN FOR WORKS ADP (2024-2025)

Annexure-B

Ministry/Division : Ministry of Fisheries and Livestock
 Procuring Entity Name & Code : Project Director, Strengthening of Poultry Research and Development (1st Revised) Project
 Agency : Bangladesh Livestock Research Institute, Saver, Dhaka
 Project/Programmed Name & Code : Strengthening of Poultry Research and Development Project. Code: 224289100

Package No	Description Procurement Package as per DPP/TPP Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. cost (in lack Taka)	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
PW 1	Internal Road	2815	Sqm	OTM	Project Director	GOB	150.00	Planned Date Planned Days Actual Date		17/09/2024 0	21/10/2024 15	8/10/2024 6	12/10/2024 4	19/10/2024 7	26/10/2024 7		24/04/2025 180	
PW 2	Boundary Wall	1643.5	M.	OTM	Project Director	GOB	100.00	Planned Date Planned Days Actual Date		17/09/2024 0	21/10/2024 15	8/10/2024 6	12/10/2024 4	19/10/2024 7	26/10/2024 7		24/04/2025 180	
PW 3	Land Development	1295	Q.cm	OTM	Project Director	GOB	90.00	Planned Date Planned Days Actual Date		29/09/2024 0	14/10/2024 15	20/10/2024 6	24/10/2024 4	31/10/2024 7	7/11/2024 7		180	
PW4	BioGas Plant	100	Q.cm	DPM	Project Director	GOB	25.00	Planned Date Planned Days Actual Date		8/9/2024 0	23/09/2024 15	1/10/2024 8	4/10/2024 3	8/10/2024 4	12/10/2024 4		26/12/2024 75	
Total PW 4							365.00											

* Package will be extended by lot

Head of Department

Project Director/Director (R&D)

কর্তব্য, প্রক।
 বাংলাদেশ কৃষি সম্প্রদায় গবেষণা ইনস্টিটিউট
 ককশিক (সি. সি.)
 ককশিক হোসেন

০৭/১০/২০২৪
 পিএমও ও সচিব প্রধান (ক. দা.)
 পোস্তি প্রিন্সিপাল
 এবং
 প্রকল্প পরিচালক, পোস্তি গবেষণা ও উন্নয়ন..... প্রকল্প
 বাংলাদেশ কৃষি সম্প্রদায় গবেষণা ইনস্টিটিউট

ANNUAL PROCUREMENT PLAN FOR SERVICES ADP (2024-2025)

Ministry/Division : Ministry of Fisheries and Livestock

Procuring Entity Name & Code : Project Director, Strengthening of Poultry Research and Development Project

Annexure-C

Agency : Bangladesh Livestock Research Institute, Saver, Dhaka-1241

Project/Programmed Name & Code: Strengthening of Poultry Research and Development Project. Code: 224289100

Package No	Description Procurement Package as per DPP/TPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. cost (in lack Taka)	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
PS 1	Consultant (Poultry Nutrition and Feed Biotechnology)	Month	3	RFP	Project Director	GOB	7.2	Planned Date	-	1/8/2024	25/08/2024	30/08/2024	6/9/2024	11/1/2025	15/01/2025		15/04/2025	
								Planned Days	-	0	21	5	7	127	4		90	
								Actual Date	-									
PS 2	Consultant (Poultry Meat & egg Value addition)	Month	3	RFP	Project Director	GOB	7.2	Planned Date		1/8/2024	25/08/2024	30/08/2024	6/9/2024	11/1/2025	15/01/2025		15/04/2025	
								Planned Days		0	21	5	7	127	4		90	
								Actual Date										
Total Service		6	ADP Total (Services) Tk				14.40											

Head of Department

ড. এস এম জাহাঙ্গীর হোসেন
মহাপরিচালক (চ: প:)
বাংলাদেশ প্রাণিসম্পদ গবেষণা ইনস্টিটিউট
সুভার, ঢাকা।

4/7/24

Project Director/ Director (P&D)

ড. মোঃ সাঈদুল করিম সরকার
পিএসও ও মঞ্জুর প্রধান (ক. দা.)
পোখি রিসার্চ সেন্টার
এবং
প্রকল্প পরিচালক, পোখি গবেষণা ও উন্নয়ন..... প্রকল্প
বিএলআরআই, সুভার, ঢাকা।

04/07/2024

Government of the People's Republic of Bangladesh
Ministry of Fisheries and Livestock
Bangladesh Secretariat, Dhaka.

Financial Year: 2024-25

Gantt Chart (Goods)

ADP Allocation: 3100.00 Lakh Taka.

Name of the Project: Strengthening of Poultry Research and Development (1st Revised) Project, Bangladesh Livestock Research Institute, Savar, Dhaka.

(Lakh Taka)

DPP Allocation				Cumulative Progress Up To June/2024		FY 2024-25		Time Frame (July 2024 - June 2025)											
Package No	Physical Activities	Quantity	Cost	Physical %	Financial	Physical Target	Financial Allocation	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1.	Poultry Feed And Feed Additives	M.T	1241.93	(63.97 %)	794.41	L S	300.00												
2.	Chemical Reagent And Glassware	L S	167.96	(48.04 %)	80.70	L S	38.50												
3.	Spare Parts And Raw Materials)	L S	93.00	(62.37 %)	58.00	L S	35.00												
4.	Vaccine And Medicine	L S	50.00	(68.86%)	34.43	L S	15.12												
5.	Lab Equipment	L.S	787.00	(44.63 %)	351.26	L.S	390.00												
6.	Poultry Shade Equipment	L.S	300.00	(48.18%)	144.53	L S	157.04												
7.	Clean Air Device	L S	154.21	(22.53 %)	34.75	L S	30.00												
8.	Egg & Yolk Powder Equipment	L S	155.00	(36.14 %)	56.02	L S	30.00												
9.	Canned Meat & Meat Powder Equipment	L S	160.00	(59.17 %)	94.67	L S	30.00												

Government of the People's Republic of Bangladesh
Ministry of Fisheries and Livestock
Bangladesh Secretariat, Dhaka.

Gantt Chart (Goods)


ADP Allocation: 3100.00 Lakh Taka.

Financial Year: 2024-25

Name of the Project: Strengthening of Poultry Research and Development (1st Revised) Project, Bangladesh Livestock Research Institute, Savar, Dhaka.

(Lakh Taka)

DPP Allocation				Cumulative Progress Up To June/2024		FY 2024-25		time frame (July 2024 - June 2025)												
Package No	Physical Activities	Quantity	Cost	Physical %	Financial	Physical Target	Financial Allocation	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	
								9	10	11	12	13	14	15	16	17	18	19	20	
1	2	3	4	5	6	7	8													
10.	Computer & Accasories	L S	123.40	(50.23 %)	61.99	L S	40.00													
11.	Duble Cabin Pickup	1	55.00	(0.00 %)	0.00	1	55.00													
12.	Lift	1	82.32	(0.00 %)	0.00	1	32.00													
13.	Office Furniture	L S	100.68	(35.24 %)	35.40	L S	30.00													
14.	Stationary	L.S	63.00	(38.89 %)	40.50	L.S	38.50													
15.	Incubetor	L.S	215.97	(43.51 %)	93.97	L.S	70.00													
16.	Air Condition (AC)	6	45.00	(29.07 %)	13.08	6	10.00													
17.	Internet/ICT	L S	36.81	(54.88 %)	20.20	L S	16.61													


 .স এম জাহাঙ্গীর হোসেন
 মহাপরিচালক (স: দা)
 বাংলাদেশ প্রাণিসম্পদ পরবেশনা ইনস্টিটিউট
 সবার, ঢাকা।


 ড. মোঃ সাজেদুল করিম সরকার
 পিএসও ও দপ্তর প্রধান (স: দা.)
 পোল্ট্রি রিসার্চ সেন্টার
 এবং
 প্রকল্প পরিচালক, পোল্ট্রি গবেষণা ও উন্নয়ন..... প্রকল্প
 বিএলআরআই, সাতার, ঢাকা।

Government of the People's Republic of Bangladesh
 Ministry of Fisheries and Livestock
 Bangladesh Secretariat, Dhaka.

Financial Year: 2024-25

Name of the Project: Strengthening of Poultry Research and Development (1st Revised) Project, Bangladesh Livestock Research Institute, Savar, Dhaka.

ADP Allocation: 3100.00 Lakh Taka.

Gantt Chart (Works)

Package No	Physical Activities	Quantity	Cost	Cumulative Progress Up to June 2024		Time Frame (July 2024 - June 2025)													
				Physical %	Financial (%)	Physical target	Financial allocation	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June
1	Internal road	3 Sqm	295.47	5 (21.56%)	6 (63.70%)	7 (2815.00)	8 (150.00)	9	10	11	12	13	14	15	16	17	18	19	20
2	Boundary Wall	Sqm	130.40	(23.93%)	31.20	1643.50	100.00												
3	Land Development	Qem	475.70	(73.11%)	347.77	1295	90.00												
4	Biogas Plant	Qem	125.06	(56.17%)	70.24	1	25.00												

ড. এস এম জাহাঙ্গীর হোসেন
 মহাপরিচালক (সি.সি.)
 বাংলাদেশ প্রকৃতি সংরক্ষণ ইকোসিস্টেম
 সেক্টর, ঢাকা।

ড. মোঃ সাজেদুল করিম সরকার
 পরিচালক ও দপ্তর প্রধান (সি.সি.)
 পোখরি রিসার্চ সেন্টার
 এবং
 একাধিক পরিচালক, পোখরি রিসার্চ ও উন্নয়ন, ...
 বাংলাদেশ প্রকৃতি সংরক্ষণ ইকোসিস্টেম সেক্টর, ঢাকা।

Government of the People's Republic of Bangladesh
Ministry of Fisheries and Livestock
Bangladesh Secretariat, Dhaka.

Financial Year: 2024-25


Gantt Chart (Service)

ADP Allocation: 3100.00 Lakh Taka.

Name of the Project: Strengthening of Poultry Research and Development (1st Revised) Project, Bangladesh Livestock Research Institute, Savar, Dhaka.

(Lakh Taka)

DPP Allocation				Cumulative Progress Up to June/2024		FY 2024-25		Time Frame (July 2024 - June 2025)											
Package No	Physical Activities	Quantity	Cost	Physical %	Financial (%)	Physical target	Financial allocation	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	Consultant (Poultry Nutrition and Feed Biotechnology) 03 Man Month																		
2	Consultant (Poultry Meat & egg Value addition) 03 Man Month	2	50.40	(71.43 %)	36.00	2	14.40												



ড. এম এম জাহাঙ্গীর হোসেন
সহ পরিচালক (সে. পি.)
মৎস্যকল্যাণ প্রশিক্ষণ কেন্দ্র
সভার, ঢাকা।



ড. মোঃ সাজেদুল করিম সরকার
পিএসও ও দপ্তর প্রধান (সে. দা.)
পোল্ট্রি রিসার্চ সেন্টার
এবং
প্রকল্প পরিচালক, পোল্ট্রি গবেষণা ও উন্নয়ন..... প্রকল্প
বিদ্যালয়/আই, আজার, ঢাকা।

সময়-ভিত্তিক কর্ম পরিকল্পনা (২০২৪-২০২৫ অর্থ বছর)

প্রকল্পের নাম: পোল্ডি গবেষণা ও উন্নয়ন জোরদারকরণ (১ম সংশোধিত) প্রকল্প

মন্ত্রণালয়/বিভাগ: মৎস্য ও প্রাণিসম্পদ মন্ত্রণালয়

বাস্তবায়নকারী সংস্থা: বাংলাদেশ প্রাণিসম্পদ গবেষণা ইনস্টিটিউট

(লক্ষ টাকায়)

অর্থনৈতিক কোড	ডিপিপি বরাদ্দ অনুযায়ী		২০২৪-২০২৫ অর্থবছরের													মোট			
			আরএডিপি বরাদ্দের অনুযায়ী লক্ষ্যমাত্রা			১ম কোয়ার্টার (জুলাই-সেপ্টেম্বর) ২০২৪			২য় কোয়ার্টার (অক্টোবর-ডিসেম্বর) ২০২৪			৩য় কোয়ার্টার (জানুয়ারি-মার্চ) ২০২৫			৪র্থ কোয়ার্টার (এপ্রিল-জুন) ২০২৫				
	অংশের নাম	বরাদ্দ	ভৌত	আর্থিক	ফিম সংখ্যা	জুলাই	আগস্ট	সেপ্টেম্বর	অক্টোবর	নভেম্বর	ডিসেম্বর	জানুয়ারী	ফেব্রুয়ারি	মার্চ	এপ্রিল		মে	জুন	আর্থিক
১	২	৩	৪	৫															
১) রাজস্ব																			
বেতন- ভাতা																			
৩৯৯১১০১	কর্মকর্তার বেতন	৪৬.৯০																	
৩৯৯১০১০	শিক্ষা ভাতা	০.৭১		৯.০৫		০.৭৫	০.৭৫	০.৭৫	০.৭৫	০.৭৫	০.৭৫	০.৭৫	০.৭৫	০.৭৫	০.৭৫	০.৭৫	০.৭৫	০.৭৫	৯.০৫
৩৯৯১০১১	বাড়ি ভাড়া ভাতা	২০.০০		৫.২৯		০.০১	০.০১	০.০১	০.০১	০.০১	০.০১	০.০১	০.০১	০.০১	০.০১	০.০১	০.০১	০.০১	০.০১
৩৯৯১০৩৬	চিকিৎসা ভাতা	১.০৭		০.১৮		০.৪৪	০.৪৪	০.৪৪	০.৪৪	০.৪৪	০.৪৪	০.৪৪	০.৪৪	০.৪৪	০.৪৪	০.৪৪	০.৪৪	০.৪৪	০.৪৪
৩৯৯১০৩২৫	উৎসব ভাতা	৭.৭৪		১.০৮		০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২
৩৯৯১০৩৩৫	বাংলা নববর্ষ ভাতা	০.৮০		০.১৮		০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২	০.০২
৩৯৯১১০১	কর্মচারীদের বেতন-ভাতাদি (আউট সোর্সিং চার্জ সহ)	৬৭০.০০		১১৪.৪৯		৯.৫৪	৯.৫৪	৯.৫৪	৯.৫৪	৯.৫৪	৯.৫৪	৯.৫৪	৯.৫৪	৯.৫৪	৯.৫৪	৯.৫৪	৯.৫৪	৯.৫৪	১১৪.৪৯
মোট বেতন ভাতা		৭৪৭.২২	০.০০	১৩০.৩৯	০.০০	১০.৮৭	১০.৮৭	১০.৮৭	১০.৮৭	১০.৮৭	১০.৮৭	১০.৮৭	১০.৮৭	১০.৮৭	১০.৮৭	১০.৮৭	১০.৮৭	১০.৮৭	১৩০.৩৯
সরবরাহ ও সেবা																			
৩৯৯১১০১	ভ্রমণ ভাতা	৫০.৪৬	থোক	২০.৯৬	০.০০	১.৭৫	১.৭৫	১.৭৫	১.৭৫	১.৭৫	১.৭৫	১.৭৫	১.৭৫	১.৭৫	১.৭৫	১.৭৫	১.৭৫	১.৭৫	১.৭৫
৩৯৯১০২৭	ওভার টাইম (১ জন)	৫.০৯	১ জন	০.৯৬	০.০০	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.৯৬
৩৯৯১১২৯	অফিস ভাড়া (১ টি)	২০.৪০	১ টি	২.০৯	০.০০	০.১৭	০.১৭	০.১৭	০.১৭	০.১৭	০.১৭	০.১৭	০.১৭	০.১৭	০.১৭	০.১৭	০.১৭	০.১৭	০.১৭
৩৯৯১১২০	টেলিফোন বিল	৯.০০	৬ টি কল	৬.৬৮	০.০০	০.৫৬	০.৫৬	০.৫৬	০.৫৬	০.৫৬	০.৫৬	০.৫৬	০.৫৬	০.৫৬	০.৫৬	০.৫৬	০.৫৬	০.৫৬	৬.৬৮
৩৯৯১১১৭	ইন্টারনেট বিল	২০.০০	৬ টি কল	১৫.৬৩	০.০০	১.৩০	১.৩০	১.৩০	১.৩০	১.৩০	১.৩০	১.৩০	১.৩০	১.৩০	১.৩০	১.৩০	১.৩০	১.৩০	১.৩০
৩৯৯১১১০	আইসিটি/ই-গভর্নেন্স	৩৬.৮১	থোক	১৬.৬১	০.০০	১.৩৮	১.৩৮	১.৩৮	১.৩৮	১.৩৮	১.৩৮	১.৩৮	১.৩৮	১.৩৮	১.৩৮	১.৩৮	১.৩৮	১.৩৮	১.৩৮
৩৯৯১১১৩	বিদ্যুৎ বিল	১২.০০	১ টি কল	৯.৮০	০.০০	০.৮২	০.৮২	০.৮২	০.৮২	০.৮২	০.৮২	০.৮২	০.৮২	০.৮২	০.৮২	০.৮২	০.৮২	০.৮২	৯.৮০
৩৯৯১১০২	গ্যাস ও জ্বালানী	৩০.০০	২১ টি	১৩.৯৫	০.০০	১.১৬	১.১৬	১.১৬	১.১৬	১.১৬	১.১৬	১.১৬	১.১৬	১.১৬	১.১৬	১.১৬	১.১৬	১.১৬	১.১৬
৩৯৯১১০১	প্রোগ্রাম, লুব্রিক্যান্ট	৩০.০০	২১ টি	১০.০০	০.০০	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	১০.০০
৩৯৯১১০৩	গবেষণা	৬৩০.০০	থোক	১১৯.১১	০.০০	৯.৯৩	৯.৯৩	৯.৯৩	৯.৯৩	৯.৯৩	৯.৯৩	৯.৯৩	৯.৯৩	৯.৯৩	৯.৯৩	৯.৯৩	৯.৯৩	৯.৯৩	১১৯.১১
৩৯৯১১১৭	পোস্ট ডটরাল ফেলোশীপ	৬৪.৮০	৩ জন	০.০০	০.৬০	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩
৩৯৯১১২৮	পিএইচডি ফেলোশীপ (২ টি স্যান্ডউইচ ও ৪ টি স্থানীয়)	১০৪.৬০	৬ জন	১৫.৯৭	০.০০	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩	১.৩৩
৩৯৯১১২৮	প্রিন্টিং ও প্রকাশনা	৯০.০০	থোক	৩০.০০	০.০০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	৩০.০০
৩৯৯১১০৫	স্টেশনারী	৬৩.০০	থোক	৩৮.৫০	০.০০	৩.২১	৩.২১	৩.২১	৩.২১	৩.২১	৩.২১	৩.২১	৩.২১	৩.২১	৩.২১	৩.২১	৩.২১	৩.২১	৩৮.৫০
৩৯৯১১২৭	বইপত্র ও সাময়িকী	২০.০০	থোক	৩.০০	০.০০	০.২৫	০.২৫	০.২৫	০.২৫	০.২৫	০.২৫	০.২৫	০.২৫	০.২৫	০.২৫	০.২৫	০.২৫	০.২৫	৩.০০
৩৯৯১১২৫	প্রচার ও বিজ্ঞাপন	৬০.০০	থোক	৩০.০০	০.০০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	৩০.০০
৩৯৯১১৩৫	ইউনিফর্ম	৬.০০	থোক	১.১৮	০.০০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	১.১৮
৩৯৯১৩০১	স্থানীয় প্রশিক্ষণ	৪২০.৭৫	১১৬১ জন	১৪৪.০০	০.০০	১২.০০	১২.০০	১২.০০	১২.০০	১২.০০	১২.০০	১২.০০	১২.০০	১২.০০	১২.০০	১২.০০	১২.০০	১২.০০	১৪৪.০০
৩৯৯১৩০১	বৈদেশিক প্রশিক্ষণ	১০০.০০	০.০০	২০.০০	০.০০	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	২০.০০
৩৯৯১১১১	ওয়ার্কশপ ও সেমিনার	৭০.০০		১৯.১০	০.০০	১.৫৯	১.৫৯	১.৫৯	১.৫৯	১.৫৯	১.৫৯	১.৫৯	১.৫৯	১.৫৯	১.৫৯	১.৫৯	১.৫৯	১.৫৯	১৯.১০

অর্থনৈতিক কোড	ডিপিপি বরাদ্দ অনুযায়ী		২০২৪-২০২৫ অর্থবছরের			১ম কোয়ার্টার (জুলাই-সেপ্টেম্বর) ২০২৪			২য় কোয়ার্টার (অক্টোবর-ডিসেম্বর) ২০২৪			৩য় কোয়ার্টার (জানু. মার্চ) ২০২৫			৪র্থ কোয়ার্টার (এপ্রিল-জুন) ২০২৫			মোট আর্থিক		
			আরএডিপি বরাদ্দের অনুযায়ী লক্ষ্যাবলি			ভৌত	আর্থিক	ক্ষিম সংখ্যা	জুলাই	আগস্ট	সেপ্টেম্বর	অক্টোবর	নভেম্বর	ডিসেম্বর	জানুয়ারী	ফেব্রুয়ারী	মার্চ		এপ্রিল	মে
	অংশের নাম	বরাদ্দ	৩	৪	৫															
৩২৫৬৬০২	ক্যামিকেল, রিএজেন্ট ও গ্রাসওয়ার	১৬৭.৯৬	খোক	৬০.০০	০.০০	৫.০০	৫.০০	৫.০০	৫.০০	৫.০০	৫.০০	৫.০০	৫.০০	৫.০০	৫.০০	৫.০০	৫.০০	৫.০০	৫.০০	১৪
৩২৫৬৬০৫	স্পেশারপার্টস ও র মেটারিয়ালস	৯৩.০০	খোক	৩৫.০০	০.০০	২.৯২	২.৯২	২.৯২	২.৯২	২.৯২	২.৯২	২.৯২	২.৯২	২.৯২	২.৯২	২.৯২	২.৯২	২.৯২	২.৯২	৬০.০০
৩২৫৬৬০৬	ডায়ালিন ও মেডিসিন	৫০.০০	খোক	১৫.১২	০.০০	১.২৬	১.২৬	১.২৬	১.২৬	১.২৬	১.২৬	১.২৬	১.২৬	১.২৬	১.২৬	১.২৬	১.২৬	১.২৬	১.২৬	৩৫.০০
৩২৫৬৬০৭	পোলিশ ফিড ও ফিড এডিটিভস	১২৪১.৯৩	মে. টি	৩০০.০০	০.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	২৫.০০	১৫৫.১২
৩২৫৬৬০৮	কম্পালটেনি (স্থানীয়)	৫০.০০	২ জন	১২.০০	০.০০	১.০০	১.০০	১.০০	১.০০	১.০০	১.০০	১.০০	১.০০	১.০০	১.০০	১.০০	১.০০	১.০০	১.০০	৩০০.০০
৩২৫৬৬০৯	ইঞ্জিনিয়ারিং কনসাল্টেন্সি ফি	৭৩.২৩	১ টি	১০.০০	০.০০	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	১২.০০
৩২৫৬৬১০	সন্ধানীভাষা	৪০.০০	খোক	১০.০০	০.০০	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	১০.০০
৩২৫৬৬১১	কমিটি মিটিং	১৫.০০	খোক	৫.০০	০.০০	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	১০.০০
৩২৫৬৬১২	উৎসবদি / অনুষ্ঠান	৫.০০	-	১.২৫	০.০০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	০.১০	৫.০০
৩২৫৬৬১৩	পরিবহন খরচ (পোলিশ গণ্য)	২০.০০	৬ টি লেদর	২.৫০	০.০০	০.২১	০.২১	০.২১	০.২১	০.২১	০.২১	০.২১	০.২১	০.২১	০.২১	০.২১	০.২১	০.২১	০.২১	১০.০০
মোট সরবরাহ ও সেবা		৩৫৭৯.৪৩	০.০০	৯৭৫.৬১	০.০০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৮১.৩০	৯৭৫.৬১
৩২৫৬৬১৪	রিপেয়ার, মেটেনেস ও রিহাবিলাইটেশন	৩৫০.০০	খোক	২০০.০০	০.০০	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	১৬.৬৭	২০০.০০
মোট রাজস্ব		৪৬৭৬.৬৫	০.০০	১৩০৬.০০	০.০০	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১০৮.৮৩	১৩০৬.০০
২) মূলধন নির্মাণ																				
৪১১১২০১	ভূমি অধিগ্রহণ	২২৭৪.৯৯	১০ একর	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০
৪১১১২০২	সড়ারে পোলিশ ও তলা সেডনির্মাণ (বুডিং, প্রোয়িং ও লেয়িং সেড)	১২৫৫.৫২	৪৪০০ বর্গ ফুট	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০
	সড়ারে অবস্থিত অফিস ভবন (উল্লেখ সম্প্রসারণ ২ য় তলা)	২৫৬	৭৫৩ বর্গ ফুট	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০
	সড়ারে অবস্থিত ল্যাবরেটরী ভবন (উল্লেখ সম্প্রসারণ ৩ য় তলা)	২২০.৩৮	৫২৩ বর্গ ফুট	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০
	আঞ্চলিক কেন্দ্র, রাজশাহীত পোলিশ সেড নির্মাণ (বুডিং, প্রোয়িং ও লেয়িং সেড)	১০৫.২৩	৫৯৩.৩৪ বর্গ ফুট	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০
	আঞ্চলিক কেন্দ্র সৈয়দপুর, নীলফামারী পোলিশ সেড নির্মাণ(বুডিং, প্রোয়িং ও লেয়িং সেড)	৪২৫.৯৫	১১৮৬.৭৮ বর্গ ফুট	০.০০	০.০০	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২০.৯১	২৫০.৯৫
	আঞ্চলিক কেন্দ্র সৈয়দপুর, নীলফামারীতে অফিস কাম ল্যাব বিল্ডিং (২য় তলা), বাউন্ডারী ওয়াল ও মেইন গেইটসহ নির্মাণ	৬৫৪.২	৫০০ বর্গ ফুট	০.০০	০.০০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	২৭.২০	৩২৬.৩৮
	সংযোগ সড়ক	২৯৫.৪৭	২৪০০ বর্গ মিটার	০.০০	০.০০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০	১২.৫০
	বাউন্ডারী ওয়াল (সীমানা প্রাচীর (বারবেট ওয়াল), মাস্টার ডেইন পুকুরের পাড় সংরক্ষন রিটেইনিং ওয়াল ও গেইট সংযুক্ত অতিঃ সীমানা প্রাচীর)	১৩০.৪	১০০ আঁর এম	০.০০	০.০০	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	৮.৩৩	১০০.০০

অর্থনৈতিক কোড	ডিপিপি বরাদ্দ অনুযায়ী		২০২৪-২০২৫ অর্থবছরের			১ম কোয়ার্টার (জুলাই-সেপ্টেম্বর) ২০২৪			২য় কোয়ার্টার (অক্টোবর-ডিসেম্বর) ২০২৪			৩য় কোয়ার্টার (জানুয়ারি-মার্চ) ২০২৫			৪র্থ কোয়ার্টার (এপ্রিল-জুন) ২০২৫			মোট
			আরএডিপি বরাদ্দের অনুযায়ী লক্ষ্যমাত্রা			জুলাই	আগস্ট	সেপ্টেম্বর	অক্টোবর	নভেম্বর	ডিসেম্বর	জানুয়ারী	ফেব্রুয়ারি	মার্চ	এপ্রিল	মে	জুন	আর্থিক
	অংশের নাম	বরাদ্দ	ভৌত	আর্থিক	ক্রিম সংখ্যা	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫
জমি উন্নয়ন (মাটি ভরাট, পানির ট্যাংক, ডিপ-টিউবয়েল ও বহিঃ পানির লাইন স্থাপন)	৪৭৫.৭		খোক	৯০.০০	০.০০	৭.৫০	৭.৫০	৭.৫০	৭.৫০	৭.৫০	৭.৫০	৭.৫০	৭.৫০	৭.৫০	৭.৫০	৭.৫০	৭.৫০	৯০.০০
মোট নিৰ্মাণ	৬০৯৩.৮৪			১১৭.৩৩	০.০০	৭৬.৪৪	৭৬.৪৪	৭৬.৪৪	৭৬.৪৪	৭৬.৪৪	৭৬.৪৪	৭৬.৪৪	৭৬.৪৪	৭৬.৪৪	৭৬.৪৪	৭৬.৪৪	৭৬.৪৪	১১৭.৩৩
সম্পদ সংগ্রহ																		
ডিএসএলআর	১০.০০	-		৪.০০	০.০০	০.৩৩	০.৩৩	০.৩৩	০.৩৩	০.৩৩	০.৩৩	০.৩৩	০.৩৩	০.৩৩	০.৩৩	০.৩৩	০.৩৩	৪.০০
৪১১২৩০৬ ইনকিউবেটর	২১৫.৯৭	১ টি		৭০.০০	০.০০	৫.৮৩	৫.৮৩	৫.৮৩	৫.৮৩	৫.৮৩	৫.৮৩	৫.৮৩	৫.৮৩	৫.৮৩	৫.৮৩	৫.৮৩	৫.৮৩	৫.৮৩
পোশ্চি সেডের জন্য ইকুপমেন্ট	৩০০.০০	খোক		১৫৭.০৪	০.০০	১৩.০৯	১৩.০৯	১৩.০৯	১৩.০৯	১৩.০৯	১৩.০৯	১৩.০৯	১৩.০৯	১৩.০৯	১৩.০৯	১৩.০৯	১৩.০৯	১৩.০৯
ইকুপমেন্ট (এগ এন্ড ইমক পাউডার)	১৫৫.০০	খোক		৩০.০০	০.০০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০
ইকুপমেন্ট (ক্যান্ড মিট এন্ড মিট পাউডার)	১৬০.০০	খোক		৩০.০০	০.০০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০
ক্রিন এয়ার ডিভাইস (পোশ্চি বর্জ্য)	১৫৪.২১	খোক		৩০.০০	০.০০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০
ল্যাবরেটরীর জন্য ইকুপমেন্ট	৭৮৭.০০	-		৩৯০.০০	০.০০	৩২.৫০	৩২.৫০	৩২.৫০	৩২.৫০	৩২.৫০	৩২.৫০	৩২.৫০	৩২.৫০	৩২.৫০	৩২.৫০	৩২.৫০	৩২.৫০	৩২.৫০
ড্যান্সিন ক্যারিয়ারসহ ড্যান্সিন গান	৩.০০	২ টি		১.৫১	০.০০	০.১৩	০.১৩	০.১৩	০.১৩	০.১৩	০.১৩	০.১৩	০.১৩	০.১৩	০.১৩	০.১৩	০.১৩	১.৫১
কম্পিউটার এক্স এক্সেসরিজ	১২৩.৪০	খোক		৪০.০০	০.০০	৩.৩৩	৩.৩৩	৩.৩৩	৩.৩৩	৩.৩৩	৩.৩৩	৩.৩৩	৩.৩৩	৩.৩৩	৩.৩৩	৩.৩৩	৩.৩৩	৩.৩৩
৪১১৩৩০১ সফটওয়্যার	৬.০০	খোক		১.১২	০.০০	০.০৯	০.০৯	০.০৯	০.০৯	০.০৯	০.০৯	০.০৯	০.০৯	০.০৯	০.০৯	০.০৯	০.০৯	১.১২
৪১১২৩১০ ফটোকপিয়ার মেশিন	২৫.০০	১০ টি		৫.০০	০.০০	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	০.৪২	৪.০০
৪১১২৩১৪ প্রকল্প অফিসের জন্য ফার্নিচার	১০০.৬৮	খোক		৩০.০০	০.০০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২.৫০	২০.০০
৪১১২৩১৩ সোলার প্যানেল	১৭৬.০০	১ টি		২০.০০	০.০০	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১.৬৭	১৬.৭০
৪১১২৩১৬ বায়োগ্যাস প্রান্ত	১২৫.০৬	১ টি		২৫.০০	০.০০	২.০৮	২.০৮	২.০৮	২.০৮	২.০৮	২.০৮	২.০৮	২.০৮	২.০৮	২.০৮	২.০৮	২.০৮	২৫.০০
৪১১২৩০৩ লিফট	৮২.৩২	-		৩২.০০	০.০০	২.৬৭	২.৬৭	২.৬৭	২.৬৭	২.৬৭	২.৬৭	২.৬৭	২.৬৭	২.৬৭	২.৬৭	২.৬৭	২.৬৭	২৬.৭০
শীতাতপ নিয়ন্ত্রন যন্ত্র	৪৫.০০	-		১০.০০	০.০০	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	০.৮৩	৮.৩০
৪১১২৩০৫ অগ্নি নির্বাপক যন্ত্র	৫.০০	-		১.০০	০.০০	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	০.০৮	১.০০
উপমোট (খ)	২৪৭৩.৬৪			৮৭৬.৬৭	০.০০	৭৩.০৬	৭৩.০৬	৭৩.০৬	৭৩.০৬	৭৩.০৬	৭৩.০৬	৭৩.০৬	৭৩.০৬	৭৩.০৬	৭৩.০৬	৭৩.০৬	৭৩.০৬	৮৭৬.৬৭
গ) যানবাহন																		
৪১১২১১১ জীপ (রেজিস্ট্রেশন সহ)	৫৬.৮৭	-		০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০
ডাবল কোর্স পিক আপ (রেজিস্ট্রেশন সহ)	৫৫.০০	১ টি		০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০
মোটর সাইকেল (রেজিস্ট্রেশন সহ)	৩৬.০০	-		০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০
বাইসাইকেল	৮.০০	-		০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০
উপমোট (গ)	১৫৫.৮৭			০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০	০.০০
মোট সুবন্দন (ক+খ+গ)	৮৭২৩.৩৫			১৭৯৪.০০	০.০০	১৪৯.৫০	১৪৯.৫০	১৪৯.৫০	১৪৯.৫০	১৪৯.৫০	১৪৯.৫০	১৪৯.৫০	১৪৯.৫০	১৪৯.৫০	১৪৯.৫০	১৪৯.৫০	১৪৯.৫০	১৭৯৪.০০
সর্বমোট (১+২)	১৩৪০০.০০			৩১০০.০০	০.০০	২৫৮.৩৩	২৫৮.৩৩	২৫৮.৩৩	২৫৮.৩৩	২৫৮.৩৩	২৫৮.৩৩	২৫৮.৩৩	২৫৮.৩৩	২৫৮.৩৩	২৫৮.৩৩	২৫৮.৩৩	২৫৮.৩৩	৩১০০.০০