

Annual Procurement Plan (2019-2020)

Ministry / Division : Ministry of Fisheries and Livestock
Agency : Bangladesh Livestock Research Institute
Procuring Entity Name & Code : Mohammed Abdus Samad
Project / Programme Name & Code : Combating the threats of antimicrobial resistance and zoonotic diseases to achieve the GHSA in Bangladesh

Package No	Description of Procurement Package as per TAPP (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds (Taka in lac)	Estd. Cost (Taka in lac)	Time Code for Process	Not Used in goods	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contact Signatur e	Time for Completion of Contract	Taka in Lack	
																		Planned Date	Actual Date
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GD1	Chemicals	-	LS	OTM	PI/PD	RPA	30.00	Planned Date	-	25 Sep, 2019	20 Oct, 2019	30 Oct, 2019	05 Nov, 2019	08 Nov, 2019	15 Nov, 2019		30 Nov, 2019		
								Pland days	-	-	25	10	5	3	7	50	65		
GD2	Reagents	-	LS	OTM	PI/PD	RPA	30.50	Planned Date	-	25 Sep, 2019	20 Oct, 2019	30 Oct, 2019	05 Nov, 2019	08 Nov, 2019	15 Nov, 2019		30 Nov, 2019		
								Pland days	-	-	25	10	5	3	7	50	65		
GD3	Laboratory plastic, glassware and other consumables	-	LS	OTM	PI/PD	RPA	36.35	Planned Date	-	25 Sep, 2019	20 Oct, 2019	30 Oct, 2019	05 Nov, 2019	08 Nov, 2019	15 Nov, 2019		30 Nov, 2019		
								Pland days	-	-	25	10	5	3	7	50	65		
GD4	Video/Film	-	1	OTM	PI/PD	RPA	8.50	Planned Date	-	05 Oct, 2019	30 Oct, 2019	10 Nov, 2019	15 Nov, 2019	18 Nov, 2019	25 Nov, 2019		10 Dec, 2019		
								Pland days	-	-	25	10	5	3	7	50	65		
								Actual Date											

Annual Procurement Plan (2019-2020)

Ministry / Division : Ministry of Fisheries and Livestock
Agency : Bangladesh Livestock Research Institute
Project / Programme Name & Code : Mohammed Abdus Samad
Project / Programme Name & Code : Combating the threats of antimicrobial resistance and zoonotic diseases to achieve the GHSA in Bangladesh

Package No	Description of Procurement Package as per TAPP (Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in lac)	Time Code for Process	Advertise EOI	Invitation RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
								Planned Date	10 Oct, 2019	20 Nov, 2019	30 Dec, 2019	10 Jan, 2019		12 Jan, 2019	15 Jan, 2019	20 Jan, 2019		30 Jang, 2019
SD1	Laboratory Consultant (International)	m/d	15	SSS	PI/PD	RPA	4.95	Pland days	-	10	10	10	-	2	3	5	40	10
								Actual Date										
SD2	Biological data management expert (International)	m/d	25	SSS	PI/PD	RPA	8.25	Planned Date	10 Oct, 2019	20 Nov, 2019	30 Dec, 2019	10 Jan, 2019	-	12 Jan, 2019	15 Jan, 2019	20 Jan, 2019		30 Jang, 2019
								Pland days	-	10	10	10	-	2	3	5	40	10
								Actual Date										
Total Value of Service Procurement							13.20											

Taka in Lack

Director General

Project Director/Project Investigator



মোঃ আজহারুল আমিন
 অতিরিক্ত পরিচালক (সঃ সঃ)
 বাংলাদেশ প্রাণিসম্পদ, গণস্বাস্থ্য ইনস্টিটিউট
 সাভাই, গাজীপুর



মোহাম্মদ আব্দুস সামাদ, গিলাইচড়ি
 প্রকল্প পরিচালক
 Combating the threats.....GHSA in
 Bangladesh বঙ্গ, বিলবরুই, ময়ুর, গাজীপুর