

Bangladesh Municipal Development Fund (BMDF)

(A registered company under the Ministry of Finance)

Grameen Bank Bhaban, Level-13, Mirpur-2, Dhaka-1216

Phone- 88-02-48037216, 48037202, Fax-48036070, E-mail: info@bmdf.gov.bd. Web: www.bmdf.gov.bd

ANNUAL PROCUREMENT PLAN (FY-2026-27)

Ministry/Division		Ministry of Finance/Financial Institution Division
Agency		Bangladesh Municipal Development Fund (BMDF)
Procurement Entity Name & Code		Bangladesh Municipal Development Fund (BMDF)

Budget	Operational
--------	-------------

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost Lakh in BDT	Time code for process	Invite/Advertisem ent Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BMDF-GoB-G-01	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	Own Fund		Planned Dates	1/9/2026	7/9/2026		12/9/2026	NA	14/9/2026		28/9/2026
								Planned Days	0	7		5		2	14	14
								Actual Dates								
BMDF-GoB-G-02	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	Own Fund	0.00	Planned Dates	10/12/2026	17/12/2026		22/12/2026	NA	24/12/2026		8/1/2027
								Planned Days	0	7		5		2	14	14
								Actual Dates								
BMDF-GoB-G-03	Purchase of Office Stationary	No.	LS	RFQ	MD, BMDF	Own Fund		Planned Dates	10/3/2027	17/3/2027		22/3/2027	NA	24/3/2027		8/4/2027
								Planned Days	0	7		5		2	14	14
								Actual Dates								
BMDF-GoB-G-04	Purchase of Office Furniture	No.	LS	RFQ	MD, BMDF	Own Fund	1.00	Planned Dates	15/03/2027	22/03/2027		27/03/2027	NA	29/03/2027		26/04/2027
								Planned Days	0	7		5		2	14	28
								Actual Dates								
BMDF-GoB-G-05	Purchase of Computers & other related accessories	No.	LS	RFQ	MD, BMDF	Own Fund	0.00	Planned Dates	15/01/2027	22/01/2027		27/01/2027	NA	29/01/2027		13/02/2027
								Planned Days	0	7		5		2	14	14
								Actual Dates								
BMDF-GoB-G-06	Purchase of Laptop for MD, BMDF	No.	1	RFQ	MD, BMDF	Own Fund	0	Planned Dates	15/08/2026	22/08/2026		27/08/2026	NA	29/08/2026		11/9/2026
								Planned Days	0	7		5		2	14	14
								Actual Dates								
BMDF-GoB-G-07	Procurement of Office Vehicle	No.	1	OTM	BoD/MD, BMDF	Own Fund		Planned Dates		15/1/2027	29/01/2027	5/2/2027	12/2/2027	12/3/2027		11/6/2027
								Planned Days	0	14	14	7	7	28	70	180
								Actual Dates								
BMDF-GoB-G-08	Purchase of Motorcycle	No.	1	RFQ	MD, BMDF	Own Fund		Planned Dates	15/10/2026	22/10/2026		27/10/2026	NA	29/10/2026		28/12/2026
								Planned Days	0	7		5		2	14	30
								Actual Dates								
BMDF-GoB-G-09	Purchase of Office Equipments	No.	LS	RFQ	MD, BMDF	Own Fund	1.00	Planned Dates	15/11/2026	22/11/2026		27/11/2026	NA	29/11/2026		13/12/2026
								Planned Days	0	7		5		2	14	14
								Actual Dates								
Total value of goods procurement							11.00									

PS 01.07.2026

03/09/26
CS

19/12
PM

15-7-2026
FM

01.07.26

Bangladesh Municipal Development Fund (BMDf)

(A registered company under the Ministry of Finance)

Grameen Bank Bhaban, Level-13, Mirpur-2, Dhaka-1216

Phone- 88-02-48037216, 48037202, Fax-48036070, E-mail: info@bmdf.gov.bd. Web: www.bmdf.gov.bd

ANNUAL PROCUREMENT PLAN (FY-2026-27)

Ministry/Division		Ministry of Finance/Financial Institution Division
Agency		Bangladesh Municipal Development Fund (BMDf)
Procurement Entity Name & Code		Bangladesh Municipal Development Fund (BMDf)

Budget	Operational
--------	-------------

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost Lakh in BDT	Time code for process	Invite/Advertise ment Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BMDf-GOB-W-01	Interior Decoration for Conference Room of BMDf	No.	1	RFQ	MD, BMDf	Own Fund	1.00	Planned Dates	5/1/2027	12/1/2027	17/2/2027	20/2/2027	25/02/2027	2/3/2027		1/5/2027
								Planned Days	0	7	5	3	5	5	25	60
								Actual Dates								
Total value of works procurement							1.00									

Page-2 of 3

[Signature]
01.07.2026
PS

[Signature]
02/09/26
CS

[Signature]
19/12/26
PM

[Signature]
1/7/2026
PM

[Signature]
01.07.26
MD

Bangladesh Municipal Development Fund (BMDf)

(A registered company under the Ministry of Finance)

Grameen Bank Bhaban, Level-13, Mirpur-2, Dhaka-1216

Phone- 88-02-48037216, 48037202, Fax-48036070, E-mail: info@bmdf.gov.bd, Web: www.bmdf.gov.bd

ANNUAL PROCUREMENT PLAN (FY-2026-27)

Ministry/Division		Ministry of Finance/Financial Institution Division
Agency		Bangladesh Municipal Development Fund (BMDf)
Procurement Entity Name & Code		Bangladesh Municipal Development Fund (BMDf)

Budget	Operational
--------	-------------

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost Lakh in BDT	Time code for process	Advertise EOI	Issue RFP/Lol	Proposal Opening	Proposal Evaluation	Openning Financial Proposal & Evaluation	Negotiation	APProval	Signing of Contract	Time for Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BMDf-GoB-S-01	Hiring of Audit Firm	m/m	2	SSS	MD, BMDf	Own Fund		Planned Dates	NA	1/11/2026	14/11/2026	21/11/2026	21/11/2026	21/11/2026		28/11/2026		Aug-Sep 2027
								Planned Days		0	14		7			7	28	60
								Actual Dates										
BMDf-GoB-S-02	Hiring of Individual Consultant	m/m	2	SIC/SSS	MD, BMDf	Own Fund		Planned Dates	NA	1/1/2027	14/01/2027	21/01/2027	21/01/2026	21/01/2027		28/01/2027		Feb-Mar 2027
								Planned Days		0	14		7			7	28	60
								Actual Dates										
BMDf-GoB-S-03	Hiring of Individual Consultant	m/m	2	SIC/SSS	MD, BMDf	Own Fund		Planned Dates	NA	1/3/2027	14/03/2027	21/03/2027	21/03/2027	21/03/2027		28/03/2027		Apr-May 2027
								Planned Days		0	14		7			7	28	60
								Actual Dates										
BMDf-GoB-S-04	Hiring of Consultants for Feasibility Study for Development of Surface Water Treatment Plant (SWTP) and Water Supply Network in Chandpur Municipality	m/m	1	QCBS	BoD/MD, BMDf	Water.org		Planned Dates		16/08/2026	13/9/2026	10/10/2026	25/10/2026	30/10/2026	27/11/2026	11/12/2026		Dec. 26-May 2027
								Planned Days	0	45	28	27	15	5	28	14	162	150
								Actual Dates										
Total value of service procurement																		

[Signature]
01.07.2026
PS

[Signature]
02/07/26
CS

[Signature]
19/126
PM

[Signature]
1/7/2026
FM

[Signature]
07.26
MD