

[illegible]

Sl. No	Code No	Description of Code	Allotment in Lac	Package No.	Description of Procurement Package Goods	Quantity	Procureme nt Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award / workorder for RFQ	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
**	3256	General supplies and materials (সাধারণ সরঞ্জাম ও কাঁচামাল সামগ্রী)																	
5	3256103	Consumable Item	14.00	BMET /GR-8	Office Stationeries and Consumables	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	14.00	Planned Dates	06.08.2024	22.08.2024	29.08.2024	02.09.2024	03.09.2024	01.10.2024	57	01.11.2024
6	3256106	Uniforms	8.00	BMET /GR-9	Uniforms / Liveries	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	8.00	Planned Dates	06.08.2024	22.08.2024	29.08.2024	02.09.2024	03.09.2024	01.10.2024	57	01.11.2024
**	3257	Professional services, honorariums and special expenses (পেশাগত সেবা, সম্মানী ও বিশেষ ব্যয়)																	
7	3257105	Innovation	8.00	BMET /GR-10	E-gate, D-Nothi Training and others	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	8.00	Planned Dates	14.08.2024	01.09.2024	08.09.2024	09.09.2024	11.09.2024	10.10.2024	57	10.11.2024
**	3258	Repairs and Maintenance (স্রোপত ও স্রোপক)																	
8	3258101	Motor Vehicle	10.00	BMET /GR-11	Motor Vehicle Repair and Maintenance	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates	06.08.2024	22.08.2024	29.08.2024	02.09.2024	03.09.2024	01.10.2024	57	01.11.2024
9	3258102	Furniture	10.00	BMET /GR-12	Chair, Table, Almira, File cabinet Repair and Maintenance	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates	06.08.2024	22.08.2024	29.08.2024	02.09.2024	03.09.2024	01.10.2024	57	01.11.2024
10	3258103	Computer	11.00	BMET /GR-13	Compute HDD, SSD, Motherboard, Printer, UPS Repair and Maintenance	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	11.00	Planned Dates	06.08.2024	22.08.2024	29.08.2024	02.09.2024	03.09.2024	01.10.2024	57	01.11.2024
11	3258105	Other Machineries and equipment	15.00	BMET /GR-14	Substation Servicing, Lift Servicing, AC Servicing, Fan Repair, Digital Display, and Others Repair and Maintenance	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	15.00	Planned Dates	14.08.2024	01.09.2024	08.09.2024	09.09.2024	11.09.2024	10.10.2024	57	10.11.2024

মোঃ আব্দুল আজাদ
জাতক ট্রেইনার
জনসংস্কার ও প্রতিষ্ঠা
১৮/১২, কাকরাইল, ঢাকা-১০০০
আনুজাতিক বাহাদুর সারকার

মোঃ মাসুদ রশীদ আব্দুল তারিক
মুগাশচি
মোঃ মাসুদ রশীদ আব্দুল তারিক
মুগাশচি
মোঃ মাসুদ রশীদ আব্দুল তারিক
মুগাশচি

মোঃ আব্দুল কামার আজাদ
জাতক ট্রেইনার
জনসংস্কার ও প্রতিষ্ঠা
১৮/১২, কাকরাইল, ঢাকা-১০০০
আনুজাতিক বাহাদুর সারকার

মোঃ মাসুদ রশীদ আব্দুল তারিক
মুগাশচি
মোঃ মাসুদ রশীদ আব্দুল তারিক
মুগাশচি
মোঃ মাসুদ রশীদ আব্দুল তারিক
মুগাশচি

মোঃ আব্দুল কামার আজাদ
জাতক ট্রেইনার
জনসংস্কার ও প্রতিষ্ঠা
১৮/১২, কাকরাইল, ঢাকা-১০০০
আনুজাতিক বাহাদুর সারকার

Sl No	Code No	Description of Code	Allotment in Lac	Package No.	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award / workorder for RFQ	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
					Main building 1st floor to Annex building 1st floor connecting bridge	As per requirement	e-GP Tender	DG, BMET	GOB	25.00	Planned Dates Actual Dates	14.08.2024	01.09.2024	08.09.2024	09.09.2024	11.09.2024	10.10.2024	57	10.11.2024
					Placing stairs on the outside of the building for emergency exits	As per requirement	e-GP Tender	DG, BMET	GOB	25.00	Planned Dates Actual Dates	14.08.2024	01.09.2024	08.09.2024	09.09.2024	11.09.2024	10.10.2024	57	10.11.2024
					Refurbishing the small elevator	As per requirement	e-GP Tender	DG, BMET	GOB	30.00	Planned Dates Actual Dates	14.08.2024	01.09.2024	08.09.2024	09.09.2024	11.09.2024	10.10.2024	57	10.11.2024
					Main building 4th floor renovation	As per requirement	RFQ	DG, BMET	GOB	20.00	Planned Dates Actual Dates	14.08.2024	01.09.2024	08.09.2024	09.09.2024	11.09.2024	10.10.2024	57	10.11.2024
**	4112	Machinery and Equipment (যন্ত্রপাতি ও সরঞ্জামাদি)																	
13	4112101	Motor Vehicle	160.00	BMET /GR-19	Motor Vehicles	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	160.00	Planned Dates Actual Dates	14.08.2024	01.09.2024	08.09.2024	09.09.2024	11.09.2024	10.10.2024	57	10.11.2024
14	4112202	Computers & Accessories	20.00	BMET /GR-20	Computers & Accessories	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	70.00	Planned Dates Actual Dates	06.08.2024	22.08.2024	29.08.2024	02.09.2024	03.09.2024	01.10.2024	57	01.11.2024
15	4112310	Office Equipment	10.00	BMET /GR-21	Photocopier, Digital Display for conference room, Airconditioner, Telephone set & Others	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates Actual Dates	06.08.2024	22.08.2024	29.08.2024	02.09.2024	03.09.2024	01.10.2024	57	01.11.2024
16	4112314	Furniture	10.00	BMET /GR-22	Sofa set, Table, Executive Chair, Visitor Chair, Almira File Cabinet & Others	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates Actual Dates	06.08.2024	22.08.2024	29.08.2024	02.09.2024	03.09.2024	01.10.2024	57	01.11.2024
**	4113	Other fixed assets (অন্যান্য স্থায়ী সম্পদ)																	
17	4113301	Computer Software	10.00	BMET /GR-23	Computer Software	As per requirement	DPM/RFQ/OTM by e-GP System	DG, BMET	GOB	10.00	Planned Dates Actual Dates	14.08.2024	01.09.2024	08.09.2024	09.09.2024	11.09.2024	10.10.2024	57	10.11.2024

স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত
স্বাক্ষরিত