

ANNUAL PROCUREMENT PLAN
FY 2026-27

Ministry/Division : Ministry of Primary and Mass Education
Agency : Bureau of Non Formal Education
Procuring Entity Name & Code : Bureau of Non Formal Education Code:

Budget: Revenue

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estid Cost	Time Code for Process	Invitel Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	11	12	13	14	15	16	17	18
BNFE/ GD-1	Supply of Cleaning items	Lot	1	Frame work agreement OTM(NCT)	HOPE	GOB 3211102	6,00,000	Planned Dates	09-08-2026	23-08-2026	14-09-2026	28-09-2026	05-10-2026	12-10-2026		27-10-2026
								Planned Dates	0	14	21	14	7	7	63	78
								Actual Dates								
BNFE/ GD-2	Supply of Computer accessories-SSD Card,Key Board,Mouse, pendrive(64 GB), External Hard Disk (5 TB)	Lot	1	Frame work agreement OTM(NCT)	HOPE	GOB 3255101	6,00,000	Planned Dates	04-08-2026	16-08-2026	07-09-2026	21-09-2026	28-09-2026	05-10-2026		22-09-2026
								Planned Dates	0	12	21	14	7	7	61	78
								Actual Dates								
BNFE/ GD-3	Supply of Computer Toners	Lot	1	Frame work agreement OTM(NCT)	HOPE	GOB 3255101	7,00,000	Planned Dates	07-12-2026	20-12-2026	11-01-2027	25-01-2027	01-02-2027	08-02-2027	62	76
								Planned Dates	0	13	21	14	7	7		
								Actual Dates								
BNFE/ GD-4	Supply of Printing and binding materials	Lot	1	RFQ(NCT)	HOPE	GOB 3255102	5,00,000	Planned Dates	01-11-2026	08-11-2026	11-11-2026	11-11-2026	11-11-2026	11-11-2026	14	30
								Planned Dates	0	12	5	0	0	0		
BNFE/ GD-5	Supply of Stationaries	1	1	Frame work agreement OTM(NCT)	HOPE	GOB 3255105	20,00,000	Planned Dates	01-09-2026	15-09-2026	06-10-2026	20-10-2026	27-10-2026	04-11-2026	63	77
								Planned Dates	0	14	21	14	7	7		
BNFE/ PSI	Celebration of World Literacy Day,2026			DPM(NCT)			20,00,000	Planned Dates	10-08-2026	17-08-2028	24-08-2026	25-08-2022	01-09-2026	01-09-2022	0	30
								Planned Dates	0	7	7	1	7	0	22	

Signature

Signature

Signature

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Est'd Cost	Time Code for Process	Inv't/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
BNFE/ PS-2	Supply of Food (Breakfast and Lunch) for of World Literacy Day,2026	Lot	1	DPM(NCT)	HOPE	GOB 3257301	4,00,000	Actual Dates								
								Planned Dates	10-08-2026	17-08-2028	24.08.2026	25.08.2026	01.09.2026	01.09.2026	22	30
								Planned Days	0	7	7	1	7	0		
								Actual Dates								
BNFE/ GD-6	Supply of Gardening Material	Lot	1	DPM(NCT)	HOPE	GOB 3257304	5,00,000	Planned Dates	15-10-26	22-10-2026	27-10-2026	27-10-2026	27-10-2026	27-10-2026	13	30
								Planned Days	0	8	5	0	0	0		
								Actual Dates								
BNFE/ GD-7	Procurement of Telephone sets,accessories and Telephone services		1	DPM(NCT)	HOPE	GOB 3211120	2,50,000	Planned Dates								
								Planned Dates	01-11-2026	22-11-2026	13-12-2026	27-12-2026	04-01-2027	11-01-2027	70	100
								Planned Days	0	21	21	14	7	7		
								Actual Dates								
BNFE/ GD-8	Supply of Printing Materials- Brushier,Leaf let, File,Folder, bags etc	Lot	1	OTM(NCT)	HOPE	GOB 3211125	10,00,000	Planned Dates	08-12-2026	13-12-2026	23-12-2026	28-12-2026	03-01-2027	13-01-2027	41	72
								Planned Days	0	11	10	5	5	10		
								Actual Dates								
BNFE/ GD-9	Video Content and Documentary	Lot	1	DPM(NCT)	HOPE	GOB 3211125	5,00,000	Planned Dates	08-12-2026	13-12-2026	23-12-2026	28-12-2026	03-01-2027	13-01-2027	41	72
								Planned Days	0	11	10	5	5	10		
								Actual Dates								
BNFE/ GD-10	Procurement of Books	Lot	1	RFQ (NCT)	HOPE	GOB 3211127	3,00,000	Planned Dates	20-01-2027	04-02-2027	09-02-2027	10-02-2027	18-02-2027	25-02-2027	34	49
								Planned Days	0	14	5	1	7	7		
								Actual Dates								
BNFE/ GD-11	Printing of Telephone Guide and Diary for 2027	Lot	1	OTM (NCT)	HOPE	GOB 3211128	8,00,000	Planned Dates	01-11-2026	14-11-2026	19-11-2026	22-11-2026	29-11-2026	06-12-2026	36	51
								Planned Days	0	14	5	3	7	7		
								Actual Dates								
BNFE/ PS-3	Repairing of Furniture	Lot	1	OTM (NCT)	HOPE	GOB 3258102	5,00,000	Planned Dates	03-11-2026	15-11-2026	22-11-2026	24-11-2026	01-12-2026	01-12-2026		

Direct Procurement from TESIS, Gazipur

Signature

Signature

Signature

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estid Cost	Time Code for Process	Invitel Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Days	0	12	7	2	7	0	28	59
								Actual Dates								
BNFE/ PS-4	Repairing of Computer	Lot	1	LTM (NCT)	HPOE	GOB 3258103	5,00,000	Planned Dates	12-11-2026	22-11-2026	29-11-2026	30-11-2026	07-12-2026	07-12-2026	25	01-01-2027
								Planned Days	0	10	7	1	7	0		56
								Actual Dates								
BNFE/ PS-5	Repairing of Office Equipments	Lot	1	LTM (NCT)	HPOE	GOB 3258104	500000	Planned Dates	14-02-2027	24-02-2027	01-03-2027	02-03-2027	09-03-2027	14-03-2027	5	14-04-2027
								Planned Days	0	10	7	1	7		30	60
								Actual Dates								
BNFE/ PS-6	Maintenance and Repairing of Electrical Lines in Residential Building (Dormatory Building)	Lot	1	LTM (NCT)	HPOE	GOB 3258106	5,00,000	Planned Dates	21-09-2026	01-10-2026	08-10-2026	11-10-2026	18-10-2026	25-10-2026		25-11-2026
								Planned Days	0	10	7	3	7	7	34	64
								Actual Dates								
BNFE/ PS-7	Plastering and Painting of Residential Building (Dormatory Building)	Lot	1	LTM (NCT)	HPOE	GOB 3258106	10,00,000	Planned Dates	10-01-2027	20-01-2027	27-01-2027	30-01-2027	07-02-2027	11-02-2027	4	13-03-2027
								Planned Days	0	10	7	3	7		31	61
								Actual Dates								
BNFE/ PS-8	Maintenance and Repairing of Residential Building (Dormatory Building)	Lot	1	LTM (NCT)	HPOE	GOB 3258106	5,00,000	Planned Dates	05-01-2027	14-01-2027	21-01-2027	24-01-2027	31-01-2027	04-02-2027		02-03-2027
								Planned Days	0	9	7	3	7	4	30	60
								Actual Dates								
BNFE/ PS-9	Maintenance and Repairing of Main Office Building	Lot	1	LTM (NCT)	HPOE	GOB 3258108	30,00,000	Planned Dates	15-10-2026	25-10-2026	04-11-2026	08-11-2026	15-11-2026	19-11-2026		11-12-2026
								Planned Days	0	10	7	4	7	4	32	62
								Actual Dates								
BNFE/ GD-12	Procurement of a Jeep and a Microbus	Lot	1	DPM(NCT)	HPOE	GOB 4112101	2,00,00,000	Planned Dates	Direct Purchase from Progoti Bangladesh Ltd. after inclusion of a jeep and a Microbus in the organogram of BNFE							
BNFE/ GD-13	Procurement of	Lot	1	OTM (NCT)	HPOE	GOB 4112202	20,00,000	Planned Dates	07-10-2026	28-10-2026	19-11-2026	03-12-2026	10-12-2026	24-12-2026		23-01-2027

Refin

Refin

Refin

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estid Cost	Time Code for Process	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
	Desk top and Laptop							Planned Days	0	21	21	14	7	14	77	107
								Actual Dates								
BNFE/ GD-14	Procurement of AC	Lot	1	OTM (NCT)	HPOE	GOB 4112303	30,00,000	Planned Dates	05-01-2027	25-01-2027	18-02-2027	03-03-2027	10-03-2027	01-04-2027		01-05-2027
								Planned Days	0	21	20	14	7	21	83	113
								Actual Dates								
BNFE/ GD-15	Procurement of Photocopier Machine	Lot	1	RFQ (NCT)	HPOE	GOB 4112303	5,00,000	Planned Dates	20-09-26	04-10-2026	14-10-2026	22-10-2026	29-10-2026	05-11-2026		19-11-2026
								Planned Days	0	14	4	8	7	7	40	55
								Actual Dates								
BNFE/ GD-16	Procurement of Camera	Lot	1	OTM (NCT)	HPOE	GOB 4112310	6,50,000	Planned Dates	10-01-2027	18-01-2027	08-02-2027	22-02-2027	01-03-2027	15-03-2027		06-04-2027
								Planned Days		18	21	14	7	14	74	95
								Actual Dates								
BNFE/ GD-17	Procurement of Secretariate Table, Officers Chair, Visitor Chair, Steel Almirah and Steel File Cabinet.	Lot	1	OTM (NCT)	HPOE	GOB 4112314	15,00,000	Planned Dates	22/02/2027	08-03-2027	29-03-2027	12-04-2027	19-04-2027	03-05-2027		02-06-2027
								Planned Days	0	14	21	14	7	14	70	100
								Actual Dates								
BNFE/ GD-18	Procurement of Microsoft Office professional plus Licensed software 2021	Lot	1	OTM (NCT)	HPOE	GOB 4113301	6,00,000	Planned Dates	06-12-2026	20-12-2026	27-12-2026	03-01-2027	10-01-2027	17-01-2027		17-02-2027
								Planned Days	0	14	7	7	7	7	42	72
								Actual Dates								
BNFE/ GD-19	Procurement of Anti Virus and Windows Licensed copy key	Lot	1	OTM (NCT)	HPOE	GOB 4113301	6,00,000	Planned Dates	10-01-2027	20-01-2027	25-01-2027	01-02-2027	08-02-2027	15-02-2027		02-03-2027
								Planned Days	0	10	5	7	7	7	36	51
								Actual Dates								

(Kazi Saifuzzaman Palash)
Assistant Director (Logistics)
Bureau of Non Formal Education

(Sheikh Md. Suruzzaman)
Deputy Director (Logistics)
Bureau of Non Formal Education

স্বাক্ষরিত হয়েছে
আবদুল মালিক
সহকারী পরিচালক (লজিস্টিক্স)
উপ-পরিচালক, বন্যায় শিক্ষা
আবদুল ও মল্লিকার স্বাক্ষর