

BOGURA POLYTECHNIC INSTITUTE, BOGURA
ANNUAL PROCUREMENT PLAN: 2025-2026

Ministry/ Division
 Agency
 Procuring Entity Name of Code

Ministry of Education
 Directorate of Technical Education
 Name of Procure: Md. Shofiqul Islam

Budget: Revenue

SN	Tender Package	Description of Procurement Goods	Procure ment Method & Type	Contract Approving Authority	Source of Funds	Allocated Cost in Tk. (Lakhs)	Time Code for Procure		Not Used in Good	Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of contract	Completo n of Contract	Total Time (in days)	Comments
							Planned Dates	Actual Dates										
1	Package No-A1	Supply of Raw Materials of CT & RS Dep. (3256105)	OTM e-GP	BTE PE	GOV	07.80	Planned Dates	31/08/25	10	11	12	13	14	15	16	17	18	104
							Actual Dates											
2	Package No-A2	Supply of Raw Materials of MT, CST & MAST (3256105)	OTM e-GP	BTE PE	GOV	12.00	Planned Dates	31/08/25		0	20	14	7	7	28	28	104	104
							Actual Dates											
3	Package No-A3	Supply of Raw Materials of ET, EMT & T&H (3256105)	OTM e-GP	BTE PE	GOV	08.00	Planned Dates	31/08/25		0	20	14	7	7	28	28	104	104
							Actual Dates											
4	Package No-A4	Supply of Raw Materials of PT & RAC (3256105)	OTM e-GP	BTE PE	GOV	14.20	Planned Dates	31/08/25		0	20	14	7	7	28	28	104	104
							Actual Dates											

HM/PT (GOV), 800, 2024-25 (10/11/25)

CALLS সাহায্যের সংস্করণ
 সাধারণ যন্ত্রণা সংক্রান্ত
 সফলতা নিশ্চিতকরণ
 সফলতা নিশ্চিতকরণ . উপস্থিত

(Handwritten signature)

(Handwritten signature)

(Handwritten signature)

Package No.	Description	OTM	Contract	Govt	Budget	Planned Dates		Actual Dates		Planned Qty	Actual Qty			
						Planned Dates	Actual Dates	Planned Dates	Actual Dates					
5	Supply of office equipment (4112310)	e-GP	DTE	GOV	1200	Planned Dates	01/09/25	20/09/25	04/10/25	11/10/25	18/10/25	15/11/25	13/12/25	104
						Actual Dates	0	20	14	7	7	28	28	104
6	Supply of education goods (4112312)	e-GP	DTE	GOV	10.00	Planned Dates	01/09/25	20/09/25	04/10/25	11/10/25	18/10/25	15/11/25	13/12/25	104
						Actual Dates	0	20	14	7	7	28	28	104
7	Supply of Furniture (4112314)	e-GP	DTE	GOV	15.00	Planned Dates	01/09/25	20/09/25	04/10/25	11/10/25	18/10/25	15/11/25	13/12/25	104
						Actual Dates	0	20	14	7	7	28	28	104
8	Supply of Engineering and Other Equipment/Tools for CT. (4112304)	e-GP	DTE	GOV	30.00	Planned Dates	01/09/25	20/09/25	04/10/25	11/10/25	18/10/25	15/11/25	13/12/25	104
						Actual Dates	0	20	14	7	7	28	28	104
9	Supply of Engineering and Other Equipment/Tools for MT. (4112304)	e-GP	DTE	GOV	77.00	Planned Dates	01/09/25	20/09/25	04/10/25	11/10/25	18/10/25	15/11/25	13/12/25	104
						Actual Dates	0	20	14	7	7	28	28	104
10	Supply of Engineering and Other Equipment/Tools for MT. (4112304)	e-GP	DTE	GOV	73.00	Planned Dates	02/09/25	21/09/25	05/10/25	12/10/25	19/10/25	16/11/25	14/12/25	104
						Actual Dates	0	20	14	7	7	28	28	104
11	Supply of Engineering and Other Equipment/Tools for PT. (4112304)	e-GP	DTE	GOV	61.50	Planned Dates	02/09/25	21/09/25	05/10/25	12/10/25	19/10/25	16/11/25	14/12/25	104
						Actual Dates	0	20	14	7	7	28	28	104

HMAT (GOV)-BOD, 2021-25 31/07/2025

Handwritten signature

कार्य संचालित
वास्तविकता
सर्वोपरि प्राथमिकता

Handwritten signature

Package No.	Description	OTM	D.T.E	GOV	Value	Planned Dates		Actual Dates		Status			
						Planned	Actual	Planned	Actual				
12	Supply of Engineering and Other Equipments/Tools for PT. (4112304)	OTM e-GP	HDPE	GOV	88.50	02/09/25	21/09/25	05/10/25	12/10/25	19/10/25	16/11/25	14/12/25	104
						0	20	14	7	7	28	28	104
13	Supply of Engineering and Other Equipments/Tools for BNT. (4112305)	OTM e-GP	PE	GOV	05.00	02/09/25	21/09/25	05/10/25	12/10/25	19/10/25	16/11/25	14/12/25	104
						0	20	14	7	7	28	28	104
14	Supply of Engineering and Other Equipments/Tools for CST. (4112306)	OTM e-GP	PE	GOV	22.00	03/09/25	22/09/25	06/10/25	13/10/25	20/10/25	17/11/25	15/12/25	104
						0	20	14	7	7	28	28	104
15	Supply of Engineering and Other Equipments/Tools for All Dept. (4112304)	OTM e-GP	HDPE	GOV	50.00	03/09/25	22/09/25	06/10/25	13/10/25	20/10/25	17/11/25	15/12/25	104
						0	20	14	7	7	28	28	104
16	Supply of Sports Materials (3255107)	OTM e-GP	PE	GOV	1.77	03/09/25	22/09/25	06/10/25	13/10/25	20/10/25	17/11/25	15/12/25	104
						0	20	14	7	7	28	28	104
17	Supply of books and magazine (3211127)	OTM e-GP	PE	GOV	1.00	04/09/25	23/09/25	07/10/25	14/10/25	21/10/25	18/11/25	16/12/25	104
						0	20	14	7	7	28	28	104
18	Supply of Computer Goods (3255101)	OTM e-GP	PE	GOV	12.00	04/09/25	23/09/25	07/10/25	14/10/25	21/10/25	18/11/25	16/12/25	104
						0	20	14	7	7	28	28	104

HMPP (GOV), BOD, 2024-25 Financial Year

Checked
Verified

04/09/25
23/09/25
07/10/25
14/10/25
21/10/25
18/11/25
16/12/25

CS CamScanner

