

ANNUAL PROCUREMENT PLAN 2022-2023

Office of the Deputy Commissioner

Bogura

Budget : Revenue

Calculate the potential expenditure for the FY 2022-2023	
Cash purchase	
RFQM (Repeust For quotation Method)	Goods & Service-12,07,500/- Physical & Works-5,00,000/-
OTM/F (r-gp) (open Tender Method)	
DPM (Direct procurement Method)	9,42,500/-
Recurring Expenditure	
Other cost	
Grand Total	26,50,000/-

Code	Items Determined in the Revenue Sector	Allocated
3255101	Computer Materials	7,50,000/-
3255105	Other Stationary	3,50,000/-
3256103	Utilities	3,00,000/-
3256106	Dresses	3,50,000/-
4112303	Electric Equipment	2,50,000/-
4112314	Furniture	5,00,000/-
4112310	Office Equipment	1,50,000/-

২৪/০৭/২২
মোঃ ফজলুল হক
সহকারী শাজির
বগুড়া কালেক্টরেট


২৪/৭/২২
মোঃ এনামুল হক
উপ-সহকারী প্রশাসনিক কর্মকর্তা
নেজারত শাখা
জেলা প্রশাসকের কার্যালয়, বগুড়া।

২৪/০৭/২২
মোঃ আলী বেগ
অতিরিক্ত জেলা প্রশাসক (সাবিক)
বগুড়া।


২৪/০৭/২০২২
মোঃ জিয়াউল হক
জেলা প্রশাসক
বগুড়া।


Other Stationary


	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estd. cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract stage	Time for completion of contract
										11	12	13	14	15	16	17	18
GD-20	Toilet Brush	pes	4	DPM	HOPE	Gov.other stationary code-3255105	8	9	--								
GD-21	Vim jar	pes	50	DPM	HOPE	Gov.other stationary code-3255105	4500	planned Date	--								
GD-22	Hand Wash	pes	18	DPM	HOPE	Gov.other stationary code-3255105	2700	planned Date	--								
GD-23	Flore Cleaner	pes	60	DPM	HOPE	Gov.other stationary code-3255105	6000	planned Date	--								
GD-24	phynyle	pes	36	DPM	HOPE	Gov.other stationary code-3255105	7920	planned Date	--								
GD-25	Cristal File	pes	36	DPM	HOPE	Gov.other stationary code-3255105	8350	planned Date	--								
GD-26	Odonil	pes	150	DPM	HOPE	Gov.other stationary code-3255105	13500	planned Date	--								
GD-27	Aerosol	pes	50	DPM	HOPE	Gov.other stationary code-3255105	4000	planned Date	--								
GD-28	air Fresner	pes	60	DPM	HOPE	Gov.other stationary code-3255105	13200	planned Date	--								
GD-29	Pilot V-5 black	pes	60	DPM	HOPE	Gov.other stationary code-3255105	13200	planned Date	--								
GD-30	Pilot V-5 blue	pes	50	DPM	HOPE	Gov.other stationary code-3255105	6000	planned Date	--								
GD-31	Stamp Ink	pes	50	DPM	HOPE	Gov.other stationary code-3255105	6000	planned Date	--								
GD-32	Towel Medium	pes	25	DPM	HOPE	Gov.other stationary code-3255105	4500	planned Date	--								
GD-33	Anti Cutter	pes	15	DPM	HOPE	Gov.other stationary code-3255105	9000	planned Date	--								
GD-34	Ring file(gurdfile)	pes	20	DPM	HOPE	Gov.other stationary code-3255105	2000	planned Date	--								
GD-35	Towel(Small)	pes	15	DPM	HOPE	Gov.other stationary code-3255105	13500	planned Date	--								
GD-36	Locker	pes	20	DPM	HOPE	Gov.other stationary code-3255105	4000	planned Date	--								
GD-37	Marker Pen	pes	50	DPM	HOPE	Gov.other stationary code-3255105	6250	planned Date	--								
GD-38	Rigister(Roling)	pes	60	DPM	HOPE	Gov.other stationary code-3255105	4800	planned Date	--								
		pes	50	DPM	HOPE	Gov.other stationary code-3255105	18000	planned Date	--								

 28/09/22
 মোঃ ফজলুল হক
 সহকারী নাজির
 বগুড়া কালেকটরেট

28/09/22
 মোঃ এনাযুল হক
 উপ-সহকারী প্রশাসনিক কর্মকর্তা
 নেজারত শাখা
 জেলা প্রশাসকের কার্যালয়, বগুড়া।


 পলাশ চন্দ্র সরকার
 নেজারত ডেপুটি কমিশনার
 বগুড়া।

 28/09/2022
 মাসুম আলী বেগ
 অতিরিক্ত জেলা প্রশাসক (সাবিক)
 বগুড়া।

 28/09/2022
 মোঃ জিগতিন হক
 জেলা প্রশাসক
 বগুড়া।

Other Stationary

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
		Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estd. cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract sinage	Time for completion of contract	
GD-39		Rigister(White)	pes	50	DPM	HOPE	Gov other stationary code-3255105	10000	planned Date	--									
GD-40		Starter	pes	60	DPM	HOPE	Gov other stationary code-3255105	3000	planned Date	--									
GD-41		Costape	pes	24	DPM	HOPE	Gov other stationary code-3255105	1500	planned Date	--									
GD-42		Duplicating Papar	pes	40	DPM	HOPE	Gov other stationary code-3255105	12800	planned Date	--									
GD-43		Busket(Plaxtic)	pes	30	DPM	HOPE	Gov other stationary code-3255105	5100	planned Date	--									
GD-44		Mini Soap(Lux)	pes	50	DPM	HOPE	Gov other stationary code-3255105	750	planned Date	--									
GD-45		Duster	pes	70	DPM	HOPE	Gov other stationary code-3255105	7000	planned Date	--									
GD-46		Coloo Sticky Papar(packet)	pes	20	DPM	HOPE	Gov other stationary code-3255105	1600	planned Date	--									
GD-47		Vim Liquid	pes	18	DPM	HOPE	Gov other stationary code-3255105	2520	planned Date	--									
GD-48		Blast	pes	48	DPM	HOPE	Gov other stationary code-3255105	6000	planned Date	--									
GD-49		Pilot V-5 red	pes	15	DPM	HOPE	Gov other stationary code-3255105	1800	planned Date	--									
GD-50		Towel(Large)	pes	15	DPM	HOPE	Gov other stationary code-3255105	13000	planned Date	--									

১৮/০৭/১২
 মোঃ আজমুল হক
 সহকারী মাজির
 বগড়া কালেকটরেট

১৮/০৭/১২
 মোঃ এনাঙ্গুল হক
 উপ-সহকারী প্রোগ্রামিক কর্মকর্তা
 নেজারত শাখা
 জেলা প্রশাসকের কার্যালয়, বগড়া।

১৮/০৭/১২
 পবান চন্দ্র সরকার
 নেজারত ডেপুটি কালেকটর
 বগড়া।

১৮/০৭/১২
 মাসুম আলী বেগ
 অতিরিক্ত জেলা প্রোগ্রামক (সিভিক)
 বগড়া।

১৮/০৭/১২
 মোঃ জিয়াউল হক
 জেলা প্রোগ্রামক
 বগড়া।

Utility

	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estd. cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Glass	pes	200	DPM	HOPE	Utility code-3256103	25000	planned Date	--								
GD-2	Cup	pes	110	DPM	HOPE	Utility code-3256103	24200	planned Date	--								
GD-3	Pitch	pes	110	DPM	HOPE	Utility code-3256103	24200	planned Date	--								
GD-4	Half Plate	pes	150	RFQ	HOPE	Utility code-3256103	37500	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-5	Full Plate (Monno/Shainpukur)	pes	150	RFQ	HOPE	Utility code-3256103	67500	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-6	Spoon	pes	250	DPM	HOPE	Utility code-3256103	24000	planned Date	--								
GD-7	Spoke	pes	250	DPM	HOPE	Utility code-3256103	24250	planned Date	--								
GD-8	Knife (Fruit)	pes	25	DPM	HOPE	Utility code-3256103	5500	planned Date	--								
GD-9	Flask	pes	15	DPM	HOPE	Utility code-3256103	22500	planned Date	--								
GD-10	Bool ceramic	pes	70	DPM	HOPE	Utility code-3256103	24500	planned Date	--								
GD-11	Glass Jug	pes	25	DPM	HOPE	Utility code-3256103	11250	planned Date	--								
GD-12	Plastic Bool	pes	15	DPM	HOPE	Utility code-3256103	3600	planned Date	--								
GD-13	Suger Pot	pes	15	DPM	HOPE	Utility code-3256103	6000	planned Date	--								

১৯/১১/২২
মোঃ ফজলুল হক
সহকারী নাজির
বগড়া কালেকটরেট

১৯/১১/২২
মোঃ এনাছুল হক
উপ-সহকারী প্রশাসনিক কর্মকর্তা
মেজারত শাখা
জেলা প্রশাসকের কার্যালয়, বগড়া।


১৯/১১/২২
পলাশ চন্দ্র সরকার
মেজারত ডেপুটি কালেক্টর
বগড়া।


১৯/১১/২২
হাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক (মারিক)
বগড়া।


১৯/১১/২২
(মোঃ জিহাজিলা হক)
জেলা প্রশাসক
বগড়া।


Computer Metarial


	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estd. cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract singe	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Printer (canon)	pcs	06	RFQ	HOPE	Gov. Computer Metarial code-3255101	138000	planned Date	--	01 nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-2	CPU (HP brand)	pcs	05	RFQ	HOPE	Gov. Computer Metarial code-3255101	230000	planned Date	--	01 nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-3	UPS 1200 VA	pcs	06	DPM	HOPE	Gov. Computer Metarial code-3255101	24000	planned Date	--								
GD-4	Monitor (HP brand)	pcs	03	DPM	HOPE	Gov. Computer Metarial code-3255101	24000	planned Date	--								
GD-5	Computer Toner Lbp- 3300	pcs	25	DPM	HOPE	Gov. Computer Metarial code-3255101	25000	planned Date	--								
GD-6	Computer Toner Lbp- 6230	pcs	25	DPM	HOPE	Gov. Computer Metarial code-3255101	25000	planned Date	--								
GD-7	Computer Toner Lbp- 151	pcs	20	DPM	HOPE	Gov. Computer Metarial code-3255101	20000	planned Date	--								
GD-8	Computer Toner Lbp- 3150	pcs	20	DPM	HOPE	Gov. Computer Metarial code-3255101	20000	planned Date	--								
GD-9	Scanner	pcs	06	RFQ	HOPE	Gov. Computer Metarial code-3255101	60000	planned Date	--	01 nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-10	Key Board	pcs	20	DPM	HOPE	Gov. Computer Metarial code-3255101	10000	planned Date	--								
GD-11	Mouse	pcs	20	DPM	HOPE	Gov. Computer Metarial code-3255101	10000	planned Date	--								
GD-12	Mouse pad	pcs	50	DPM	HOPE	Gov. Computer Metarial code-3255101	3000	planned Date	--								
GD-13	laptop (HP 15s-fq2644tu core-i3 11 gen)	pcs	02	RFQ	HOPE	Gov. Computer Metarial code-3255101	137000	planned Date	--	01 nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-14	Hard Disk 01TB	pcs	06	DPM	HOPE	Gov. Computer Metarial code-3255101	24000	planned Date	--								

 28/10/22
 মোঃ ফজলুল হক
 সহকারী নাজির
 বগড়া কালেকটরেট

 28/10/22
 মোঃ এনায়েত হক
 উপ-সহকারী প্রশাসনিক কর্মকর্তা
 নেজারত শাখা
 বগড়া কালেকটরেট


 পলাশ চন্দ্র সরকার
 নেজারত ডেপুটি কালেকটর
 বগড়া।

 28/10/22
 মাসুম আলী বেগ
 অতিরিক্ত জেলা প্রশাসক (সাবিক)
 বগড়া।

 28/10/22
 মোঃ জিয়াউল হক
 জেলা প্রশাসক
 বগড়া।

Dresses

	Description of procurement package goods	Unit	Quantit	procurement method & Type	contract Approving Authority	Source of Funds & code	Estd cost	Time code for process	Not used in Goods	invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of contrac	Total time to contr stage	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Half Safari	Set	39	RFQ	HOPE	Gov.Dresses code-3256106	97500	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-2	Cloth (Cotton) For Woman	Pes	32	RFQ	HOPE	Gov.Dresses code-3256106	80000	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-3	Shoe (Bata)	Pes	110	RFQ	HOPE	Gov.Dresses code-3256106	143000	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-4	Stock	Pes	110	RFQ	HOPE	Gov.Dresses code-3256106	16500	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days
GD-5	Umbrella	Pes	55	RFQ	HOPE	Gov.Dresses code-3256106	13000	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days

২৪/১১/২২
মোঃ ফজলুল হক
সহকারী নাজির
বগুড়া কালেকটরেট

২৪/১০/২২
মোঃ এনায়েত হক
উপ-সহকারী প্রশাসনিক কর্মকর্তা
নেজারত শাখা
জেলা প্রশাসকের কার্যালয়, বগুড়া।


২৪/১১/২২
পলাশ চন্দ্র সরকার
নেজারত ডেপুটি কালেক্টর
বগুড়া।


২৪/১১/২২
মাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক (সাবিক)
বগুড়া।


২৪/১০/২২
(মোঃ জিয়াউল হক)
জেলা প্রশাসক
বগুড়া।


Electric Equipment


	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estid. cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Telephone set (panasonic)	pcs	03	DPM	HOPE	Electric Equipment 4112303	12000	planned Date	--								
GD-2	Multiple	pcs	20	DPM	HOPE	Electric Equipment 4112303	10000	planned Date	--								
GD-3	LED Tube light set	pcs	30	DPM	HOPE	Electric Equipment 4112303	15000	planned Date	--								
GD-4	Holder (pin)	pcs	50	DPM	HOPE	Electric Equipment 4112303	1250	planned Date	--								
GD-5	Holder (round)	pcs	50	DPM	HOPE	Electric Equipment 4112303	1250	planned Date	--								
GD-6	Electric Kettle	pcs	5	DPM	HOPE	Electric Equipment 4112303	7500	planned Date	--								
GD-7	Regulator fan	pcs	15	DPM	HOPE	Electric Equipment 4112303	1500	planned Date	--								
GD-8	LED light (pin)	pcs	20	DPM	HOPE	Electric Equipment 4112303	7000	planned Date	--								
GD-9	LED light (round)	pcs	20	DPM	HOPE	Electric Equipment 4112303	7000	planned Date	--								
GD-10	Photocopy machine (best Brand)	pcs	01	RFQ	Best Brand	Electric Equipment 4112303	187500	planned Date	--	01nov/22	12 nov/22	30 nov/22	13 dec/22	27 dec/22	16 jan/23	77 days	15/30 days

 28/09/22
 মোঃ ফজলুল হক
 সহকারী ম্যাজিস্ট্র
 বগুড়া কালেকটরেট

 28/09/22
 মোঃ এনায়েতুল হক
 উপ-সহকারী প্রশাসনিক কর্মকর্তা
 নেজারত শাখা
 জেলা প্রশাসকের কার্যালয়, বগুড়া।


 পলাশ চন্দ্র সরকার
 নেজারত ডেপুটি কালেক্টর
 বগুড়া।

 28/09/2022
 মাসুম আলী বেগ
 অতিরিক্ত জেলা প্রশাসক (সার্কি)
 বগুড়া।

 28/09/2022
 মোঃ জিয়াউল হক
 জেলা প্রশাসক
 বগুড়া।

Furniture

	Description of procurement package goods	Unit	Quantiti	procurement method & Type	contract Approving Authority	Source of Funds & code	Estd cost	Time code for process	Not used in Goods	invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of contract	Total time to contr single	Time for completion of contract
1																	
GD-1	File Cabinet	pes	05	RFQ	HOPE	Gov. Furniture code-4112314	75000	9 planned Date	--	03 Oct/22	13 Oct/22	31 Oct/22	14 nov/22	28 nov/22	18 dec/22	77 days	15/30 days
GD-2	Rack	pes	03	RFQ	HOPE	Gov. Furniture code-4112314	30000	planned Date	--	03 Oct/22	13 Oct/22	31 Oct/22	14 nov/22	28 nov/22	18 dec/22	77 days	15/30 days
GD-3	Almitra(steel)	pes	05	RFQ	HOPE	Gov. Furniture code-4112314	125000	planned Date	--	03 Oct/22	13 Oct/22	31 Oct/22	14 nov/22	28 nov/22	18 dec/22	77 days	15/30 days
GD-4	Table	pes	10	RFQ	HOPE	Gov. Furniture code-4112314	120000	planned Date	--	03 Oct/22	13 Oct/22	31 Oct/22	14 nov/22	28 nov/22	18 dec/22	77 days	15/30 days
GD-5	Desk Chair	pes	10	RFQ	HOPE	Gov. Furniture code-4112314	70000	planned Date	--	03 Oct/22	13 Oct/22	31 Oct/22	14 nov/22	28 nov/22	18 dec/22	77 days	15/30 days
GD-6	Secretary table	pes	01	RFQ	HOPE	Gov. Furniture code-4112314	80000	planned Date	--	03 Oct/22	13 Oct/22	31 Oct/22	14 nov/22	28 nov/22	18 dec/22	77 days	15/30 days

১৮/১১/২২
মোঃ ফজলুল হক
সহকারী নাজির
বগুড়া কালেকটরেট

২৪/০৯/২২
মোঃ এশরাফুল হক
উপ-সহকারী প্রশাসনিক কর্মকর্তা
নেজারত শাখা
জেলা প্রশাসকের কার্যালয়, বগুড়া।


২৪/০৯/২২
পলাশ চন্দ্র সরকার
নেজারত ডেপুটি কালেক্টর
বগুড়া।


২৪/০৯/২২
মাসুম আলী বেগ
অতিরিক্ত জেলা প্রশাসক (সাবিক)
বগুড়া।


২৪/১১/২২
মোঃ জিরাজ হক
জেলা প্রশাসক
বগুড়া।


Office Equipment


	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estd. cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract sinige	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	paper Weight	pes	50	DPM	HOPE	Office Equipment code-4112310	5500	planned Date	--								
GD-2	Wall Clock	pes	15	DPM	HOPE	Office Equipment code-4112310	22500	planned Date	--								
GD-3	Clife File	pes	100	DPM	HOPE	Office Equipment code-4112310	12500	planned Date	--								
GD-4	Calling Bell (remote)	pes	20	DPM	HOPE	Office Equipment code-4112310	16000	planned Date	--								
GD-5	computer Table	pes	02	DPM	HOPE	Office Equipment code-4112310	25000	planned Date	--								
GD-6	computer Chair	pes	02	DPM	HOPE	Office Equipment code-4112310	20000	planned Date	--								
GD-7	calculator	pes	20	DPM	HOPE	Office Equipment code-4112310	16000	planned Date	--								
GD-8	panch machin (single)	pes	25	DPM	HOPE	Office Equipment code-4112310	5000	planned Date	--								
GD-9	panch machin (deabul)	pes	20	DPM	HOPE	Office Equipment code-4112310	5000	planned Date	--								
GD-10	west been	pes	25	DPM	HOPE	Office Equipment code-4112310	22500	planned Date	--								

 ১৪/১১/১২
 মোঃ ফজলুল হক
 সহকারী নাজির
 বগুড়া কালেকটরেট

 ১৪/০৯/১২
 মোঃ এনাচুল হক
 উপ.সহকারী প্রশাসনিক কর্মকর্তা
 নোজারত শাখা
 জেলা প্রশাসকের কার্যালয়, বগুড়া।


 পলাশ চন্দ্র সরকার
 নোজারত ডেপুটি কালেকটর
 বগুড়া।

 ২৪/০৯/১২
 মাহমুদ আলী বেগম
 অতিরিক্ত জেলা প্রশাসক (সার্বিক)
 বগুড়া।


 মোঃ জিহাদুল হক
 জেলা প্রশাসক
 বগুড়া।