

# ANNUAL PROCUREMENT PLAN 2024-2025


Office of the Deputy Commissioner

Bogura

## Budget : Revenue


Code	Items Determined in the Revenue Sector	Allocated	Method
3255101	Computer Materials	1,25,500/-	DPM
3255105	DC Office	6,62,000/-	RFQ
3256103	Other Stationary	3,00,000/-	DPM
3256106	Utilities	2,00,000/-	DPM
4112303	Dresses	3,74,500/-	DPM
4112310	Electric Equipment	5,00,000/-	RFQ
4112314	Office Equipment	6,00,000/-	RFQ
4112202	Furniture	6,50,000/-	RFQ
	Computer&Accessories	8,00,000/-	RFQ
	Total TK.	42,12,000/-	

Calculate the potential expenditure for the FY 2024-2025	
Cash purchase	
RFQM (Request For quotation Method)	32,12,000/-
OTM/F (r-gp) (open Tender Method)	
DPM (Direct procurement Method)	10,00,000/-
Recurring Expenditure	
Other cost	
Grand Total	42,12,000/-

  
28/07/24  
রাজীব কুমার বিশ্বাস  
নেজারত ডেপুটি কালেক্টর  
বগুড়া


## Other Stationary

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
	GD-1	GD-2	GD-3	GD-4	GD-5	GD-6	GD-7	GD-8	GD-9	GD-10	GD-11	GD-12	GD-13	GD-14	GD-15	GD-16	GD-17	GD-18	GD-19	GD-20	GD-21	
Description of procurement package goods	Duster	paper Weight	Facial Tissue	Ofset paper (A4)	Harpic	Locker	Birthroom clean brush	Soap lux	Toilet Tissue	LED tubelight set	Pencil Battery	Marker Pen	Ball Pen (red)	Stapler Machin	Stick Gum	Stapler Pin	Ink remover	Register (Rolling) 400 pages	Calculator 12 Degit	Stamp pad	James Clip	
Unit	pcs	pcs	box	pac	pcs	pis	pis	pcs	pcs	pcs	pcs	pcs	pcs	pcs	pcs	box	pcs	pcs	pcs	pcs	box	
Quantity	150	10	240	40	72	10	20	20	100	25	150	48	120	15	50	50	20	30	05	48	20	
Procurement method & Type	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM	DPM
Contract Approving Authority	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE	HOPE
Source of Funds & code	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105	Gov.other stationary code-3255105
Estd cost	9000	600	16800	16800	8640	1250	1200	300	2500	15000	3300	3840	600	5250	4500	3000	2400	15000	4500	12000	2000	
Time code for process	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date	planned Date
Not used in goods	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

  
 26/09/28  
 রাজীব কুমার বিশ্বাস  
 নেজারত ডেপুটি কালেক্টর  
 বগুড়া

## Other Stationary

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
	GD-22	GD-23	GD-24	GD-25	GD-26	GD-27	GD-28	GD-29	GD-30	GD-31	GD-32	GD-33	GD-34	GD-35	GD-36	GD-37	GD-38	GD-39	GD-40	GD-41	GD-42	GD-43
Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estid. cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract						
Alpin	box	15	DPM	HOPE	Gov. other stationary code-3255105	1500	planned Date	--	11	12	13	14	15	16	17	18						
Basket (plastic)	ocs	25	DPM	HOPE	Gov. other stationary code-3255105	8000	planned Date	--														
Ball pen (Black)	pcs	200	DPM	HOPE	Gov. other stationary code-3255105	1000	planned Date	--														
Envelop	pcs	3000	DPM	HOPE	Gov. other stationary code-3255105	9000	planned Date	--														
Scoser	pcs	10	DPM	HOPE	Gov. other stationary code-3255105	3000	planned Date	--														
Aica Gum	pcs	20	DPM	HOPE	Gov. other stationary code-3255105	5000	planned Date	--														
Wall Clock	pcs	05	DPM	HOPE	Gov. other stationary code-3255105	5000	planned Date	--														
Clife File	pcs	100	DPM	HOPE	Gov. other stationary code-3255105	10000	planned Date	--														
Savlon (1 lt)	pcs	36	DPM	HOPE	Gov. other stationary code-3255105	12600	planned Date	--														
Lyzole	pcs	36	DPM	HOPE	Gov. other stationary code-3255105	9000	planned Date	--														
Jharu khil	kgs	50	DPM	HOPE	Gov. other stationary code-3255105	6250	planned Date	--														
Toilet Brush	pcs	12	DPM	HOPE	Gov. other stationary code-3255105	1000	planned Date	--														
Vim jar	pcs	36	DPM	HOPE	Gov. other stationary code-3255105	5400	planned Date	--														
Hand Wash	pcs	48	DPM	HOPE	Gov. other stationary code-3255105	5760	planned Date	--														
phynyle	pcs	60	DPM	HOPE	Gov. other stationary code-3255105	12000	planned Date	--														
Cristal File	pcs	150	DPM	HOPE	Gov. other stationary code-3255105	13500	planned Date	--														
Duplicationg Paper	pcs	25	DPM	HOPE	Gov. other stationary code-3255105	10000	planned Date	--														
Odomi	pcs	30	DPM	HOPE	Gov. other stationary code-3255105	1800	planned Date	--														
Aerosol	pcs	24	DPM	HOPE	Gov. other stationary code-3255105	5280	planned Date	--														
Air Fresner	pcs	40	DPM	HOPE	Gov. other stationary code-3255105	8800	planned Date	--														
Pilot V-5 black	pcs	50	DPM	HOPE	Gov. other stationary code-3255105	6000	planned Date	--														
Pilot V-5 blue	pcs	50	DPM	HOPE	Gov. other stationary code-3255105	6000	planned Date	--														

  
 ২৫/০৭/১৮  
 রাজীব কুমার বিশ্বাস  
 নেজারত ডেপুটি কমিশনার  
 বগুড়া


## Other Stationary

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-44	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estd. cost	Time code for process	Not used in goods	Invite Advertisers Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
GD-44	Costape	pcs	30	DPM	HOPE	Gov.other stationary code-3255105	2330	9 planned Date	--								
GD-45	Calling Bell (remote)	pcs	10	DPM	HOPE	Gov.other stationary code-3255105	8000	planned Date	--								
GD-46	Light LED 15 w	pcs	60	DPM	HOPE	Gov.other stationary code-3255105	15300	planned Date	--								

  
 ২৪/০৭/২৪  
 রাজীব কুমার বিশ্বাস  
 নেজারত ডেপুটি কালেক্টর  
 বগুড়া


# Utility

	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Description of procurement package goods	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds & code	Estd. cost	Time code for process	Not used in goods	Invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
GD-1	Glass	pcs	100	DPM	HOPE	Utility code-3256103	16500	planned Date	--								
GD-2	Cup	pcs	100	DPM	HOPE	Utility code-3256103	22000	planned Date	--								
GD-3	Pirich	pcs	100	DPM	HOPE	Utility code-3256103	22000	planned Date	--								
GD-4	Haif Plate	pcs	75	DPM	HOPE	Utility code-3256103	22500	planned Date	--								
GD-5	Full Plate	pcs	50	DPM	HOPE	Utility code-3256103	25000	planned Date	--								
GD-6	Spoon	pcs	100	DPM	HOPE	Utility code-3256103	10000	planned Date	--								
GD-7	Spoke	pcs	100	DPM	HOPE	Utility code-3256103	10000	planned Date	--								
GD-8	Knife (Fruit)	pcs	15	DPM	HOPE	Utility code-3256103	3000	planned Date	--								
GD-9	Flask (Long)	pcs	05	DPM	HOPE	Utility code-3256103	25000	planned Date	--								
GD-10	Bool ceramic	pcs	50	DPM	HOPE	Utility code-3256103	20000	planned Date	--								
GD-11	Glass Jug	pcs	15	DPM	HOPE	Utility code-3256103	12000	planned Date	--								
GD-12	Electric Ketley	pcs	06	DPM	HOPE	Utility code-3256103	12000	planned Date	--								

  
 ২৫/০৭/২৪  
 রাজীব কুমার বিশ্বাস  
 নেজারত ডেপুটি কালেক্টর  
 বগুড়া


# Computer Metarial

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Printer	pes	07	RFQ	HOPE	Gov. Computer Metarial code-3255101	105000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-2	Computer (CPU)	pes	07	RFQ	HOPE	Gov. Computer Metarial code-3255101	245000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-3	Laptop	pes	02	RFQ	HOPE	Gov. Computer Metarial code-3255101	130000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-4	UPS 1200 VA	pes	15	RFQ	HOPE	Gov. Computer Metarial code-3255101	75000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-5	Monitor	pes	07	RFQ	HOPE	Gov. Computer Metarial code-3255101	68500	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-6	Computer Toner Lbp- 3300	pes	25	DPM	HOPE	Gov. Computer Metarial code-3255101	25000	planned Date	--								
GD-7	Computer Toner Lbp- 6230	pes	20	DPM	HOPE	Gov. Computer Metarial code-3255101	24000	planned Date	--								
GD-8	Computer Toner Lbp- 151	pes	20	DPM	HOPE	Gov. Computer Metarial code-3255101	24000	planned Date	--								
GD-9	Computer Toner Lbp- 3150	pes	10	DPM	HOPE	Gov. Computer Metarial code-3255101	20000	planned Date	--								
GD-10	Scanner	pes	06	RFQ	HOPE	Gov. Computer Metarial code-3255101	51000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-11	Key Board	pes	10	DPM	HOPE	Gov. Computer Metarial code-3255101	5000	planned Date	--								
GD-12	Pen Drive	pes	10	DPM	HOPE	Gov. Computer Metarial code-3255101	6000	planned Date	--								
GD-13	Mouse	pes	18	DPM	HOPE	Gov. Computer Metarial code-3255101	9000	planned Date	--								
GD-14	Multiplug	pes	10	DPM	HOPE	Gov. Computer Metarial code-3255101	9000	planned Date	--								
GD-15	External Hardisk	pes	01	DPM	HOPE	Gov. Computer Metarial code-3255101	3500	planned Date	-								

  
 24/09/24  
 রাজীব কুমার বিশ্বাস  
 নেজারত ডেপুটি কালেক্টর  
 বগুড়া


## Dresses

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Description of procurement package goods	Unit	Quantit	procurement method & Type	contract Approving Authority	Source of Funds & code	Estid cost	Time code for process	Not used in Goods	invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of contrac	Total time to contri singe	Time for completion of contract
GD-1	Cloth (Shirt) For Man (per-2500)	PCS	45	DPM	HOPE	Gov.Dresses code-3256106	125000	Planned Date	--								
GD-2	Cloth (Jorjet) For Woman (per-2500)	PCS	10	DPM	HOPE	Gov.Dresses code-3256106	25000	Planned Date	--								
GD-3	Shoe (Bata) (1800X2=3600)	PCS	55	DPM	HOPE	Gov.Dresses code-3256106	198000	Planned Date	--								
GD-4	Shoek (300)	PCS	55	DPM	HOPE	Gov.Dresses code-3256106	19500	Planned Date	--								
GD-5	Umbrella (300)	PCS	55	DPM	HOPE	Gov.Dresses code-3256106	19500	Planned Date	--								

  
 ২৫/০৭/২৪  
 রাজীব কুমার বিশ্বাস  
 নেজারত ডেপুটি কালেক্টর  
 বগুড়া


## Electric Equipment

	1	2	3	4	5	6	Source of Funds & code	8	Time code for process	Not used in goods	Invite Advertisers Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
GD-1		ceiling fan (panasonic) per-5000	pcs	20	RFQ	HOPE	Electric Equipment 4112303	100000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-2		Multiplug per-900	pcs	20	RFQ	HOPE	Electric Equipment 4112303	18000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-3		LED Tube light set per-550	pcs	150	RFQ	HOPE	Electric Equipment 4112303	82500	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-4		Holder (pin) per-45	pcs	150	RFQ	HOPE	Electric Equipment 4112303	6750	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-5		stand fan per-8000	pcs	6	RFQ	HOPE	Electric Equipment 4112303	48000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-6		Light (bulb)-30w per-220	pcs	200	RFQ	HOPE	Electric Equipment 4112303	44000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-7		Regulator fan per-55	pcs	50	RFQ	HOPE	Electric Equipment 4112303	2750	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-8		Light (bulb)-18w per-180	pcs	50	RFQ	HOPE	Electric Equipment 4112303	9000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-9		Light (bulb)-5w per-140	pcs	50	RFQ	HOPE	Electric Equipment 4112303	7000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-10		cable cat 6 1000meter	pcs	1000	RFQ	Best Brand	Electric Equipment 4112303	14000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-11		switch per-45	pcs	200	RFQ	Best Brand	Electric Equipment 4112303	9000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-12		shocket per-45	pcs	200	RFQ	Best Brand	Electric Equipment 4112303	9000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-13		cable (brb) 2000m (per-75)	pcs	2000	RFQ	Best Brand	Electric Equipment 4112303	150000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days

  
 ২৪/০৭/২৪  
**রাজীব কুমার বিশ্বাস**  
 নেজারত ডেপুটি কালেক্টর  
 বগুড়া


# Furniture

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Stele almira per-30000	pcs	07	RFQ	HOPE	Gov. Furniture code-4112314	210000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-2	stele rack per-20000	pcs	05	RFQ	HOPE	Gov. Furniture code-4112314	100000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-3	Secretary table	pcs	01	RFQ	HOPE	Gov. Furniture code-4112314	100000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-4	Wooden Table per-9000	psc	10	RFQ	HOPE	Gov. Furniture code-4112314	90000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days
GD-5	Wooden Chair per-5000	psc	30	RFQ	HOPE	Gov. Furniture code-4112314	150000	planned Date	--	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days

  
 ২৪/০৭/২৪  
 রাজীব কুমার বিশ্বাস  
 নেজারত ডেপুটি কালেক্টর  
 বগুড়া


# Computer & Accessories

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	GD-2	GD-3	GD-4	GD-5	GD-6	GD-7	GD-8	GD-9	GD-10	GD-11	GD-12	GD-13	GD-14	GD-15			
Description of procurement package goods	Unit	Quantit	procurement method & Type	contract Approving Authority	Source of Funds & code	Estd cost	Time code for process	Not used in Goods	invite Advertisises Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of contrac	Total time to contri sngs	Time for completion of contract	
colling fan	pcs	50	RFQ	HOPE	Gov Computer & Accessories code-4112202	11000	planned Date	--	12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
cpu cooler vulture top c12903a RGB air	pcs	15	RFQ	HOPE	Gov Computer & Accessories code-4112202	22500	planned Date	--	12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
processor intel core i5	pcs	25	RFQ	HOPE	Gov Computer & Accessories code-4112202	124000	planned Date	--	12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
Motherboard Esonic H110d1	pcs	25	RFQ	HOPE	Gov Computer & Accessories code-4112202	120000	planned Date	--	12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
Hard disk (1TB)	pcs	10	RFQ	HOPE	Gov Computer & Accessories code-4112202	60000	planned Date		12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
Ram 4GB ddr4	pcs	25	RFQ	HOPE	Gov Computer & Accessories code-4112202	62500	planned Date		12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
ssd-TwinMss2 ultra 512gb	pcs	30	RFQ	HOPE	Gov Computer & Accessories code-4112202	165000	planned Date	--	12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
Power supply- safeway Rotanium 350w Atx power supply	pcs	10	RFQ	HOPE	Gov Computer & Accessories code-4112202	24000	planned Date		12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
Webcam - logitech c920 preHD webcam	pcs	01	RFQ	HOPE	Gov Computer & Accessories code-4112202	11300	planned Date		12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
Webcam- Micropack Mwb 13 pro	pcs	05	RFQ	HOPE	Gov Computer & Accessories code-4112202	13250	planned Date		12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
Mouse pad-H-02, Mouse pad with Gel wrist supper	pcs	30	RFQ	HOPE	Gov Computer & Accessories code-4112202	3450	planned Date		12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
Developer unit for foshiba-	pcs	05	RFQ	HOPE	Gov Computer & Accessories code-4112202	25000	planned Date		12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
toshiba MR-3032 RADF automatic Document Feedar	pcs	03	RFQ	HOPE	Gov Computer & Accessories code-4112202	120000	planned Date		12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
photocopy ink	pcs	05	RFQ	HOPE	Gov Computer & Accessories code-4112202	23000	planned Date		12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	
Fuser Roller	pcs	05	RFQ	HOPE	Gov Computer & Accessories code-4112202	15000	planned Date		12 july /24	24 july/24	07 aug/24	23 aug/24	07 sept/24	27 sept/24	77 days	15/30 days	

  
 ২৫/০৭/২৪  
 রাজীব কুমার বিশ্বাস  
 নেজারত ডেপুটি কালেক্টর  
 বস্তা

## Office Equipment

1	2	3	4	5	6	7	8	9	10	11	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract single	Time for completion of contract
GD-1	Computer chair	pcs	10	RFQ	HOPE	Gov Computer & Accessories code-4112202	120000	planned Date	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days	01dec/24
GD-2	Swivel chair	pcs	01	RFQ	HOPE	Gov Computer & Accessories code-4112202	66000	planned Date	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days	01dec/24
GD-3	Computer Table	pcs	10	RFQ	HOPE	Gov Computer & Accessories code-4112202	150000	planned Date	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days	01dec/24
GD-4	Director table	pcs	01	DPM	HOPE	Gov Computer & Accessories code-4112202	110000	planned Date	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days	01dec/24
GD-5	visitor chair	pcs	20	DPM	HOPE	Gov Computer & Accessories code-4112202	154000	planned Date	01dec/24	12 dec/24	30 dec/24	13 jan/25	27 jan/25	16 feb/25	77 days	15/30 days	01dec/24

  
 26/09/24  
 রাজীব কুমার বিশ্বাস  
 নেজারত ডেপুটি কালেক্টর  
 বগুড়া