


Annual Procurement Plan (Goods)
Fiscal Year 2025-26


Ministry/Division: Ministry of Public Administration

Agent Office of The Deputy Commissioner, Bogura

Procuring Entity Name & Code: Deputy Commissioner, Bogura, Code: Not Applicable


Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method \$ Type	Contract Approving Authority	Source of Funds	Estimated cost in TK. (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Books & Magazine 3211127	No	Purchase of Fifteen Item of Books Total Number Three Hundred or as per needed	DPM	HOPE	GoB	1										
GR-2	Computer Materials 3255101	No	Purchase of Fourteen Item of Computer Material Total Number Five Hundred or as per needed	OTM (Framework)	HOPE	GoB	12	Planned Date		01/09/25	15/09/25	29/09/25	06/10/25	13/10/25	10/11/25	70	15/06/25
								Planned Days		0	14	14	7	7	28		
								Actual Date									
GR-3	Printing & Binding 3255102	No	Purchase of Twenty-One Item of Printing & Binding Materials Total Number Two Hundred or as per needed	RFQ	HOPE	GoB	2	Planned Date		21/08/25	27/08/25	28/08/25	31/08/25			10	
								Planned Days		0	06	01	03				
								Actual Date									
GR-4	Other Stationary 3255105	No	Purchase of Fifty-Five Item of other Stationary Total Number Five Hundred or as per needed	OTM (Framework)	HOPE	GoB	20	Planned Date		08/09/25	22/09/25	06/10/25	13/10/25	20/10/25	20/11/25	70	15/6/25
								Planned Days		0	14	14	7	7	28		
								Actual Date									
GR-5	Other Stationary 3255105	No	Purchase of Twenty-six Item of other Stationary Total Number Two Hundred or as per needed	RFQ	HOPE	GoB	3	Planned Date		25/08/25	01/09/25	02/08/25	03/09/25			10	
								Planned Days		0	07	01	01				
								Actual Date									
GR-6	Other Stationary 3255105	No	Purchase of Twenty Item of other Stationary Total Number Three Hundred or as per needed	DPM	HOPE	GoB	5										
GR-7	Dresses 3255106	No	Purchase of Five Item of Dresses Total Number One Hundred or as per needed	RFQ	HOPE	GoB	3	Planned Date		03/11/25	10/11/25	11/11/25	12/11/25			10	
								Planned Days		0	08	01	01				
								Actual Date									
GR-8	Dresses 3255106	No	Purchase of Five Item of Dresses Total Number Thirty-Five or as per needed	RFQ	HOPE	GoB	1.5	Planned Date		03/11/25	10/11/25	11/11/25	12/11/25			10	
								Planned Days		0	08	01	01				
								Actual Date									



খায়রুল হাসান
নেজারত ডেপুটি কালেক্টর
বগুড়া
21/09/25



মোঃ মেজবাবুল করিম
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
বগুড়া
21/09/25


হোসনা আফরোজা
জেলা প্রশাসক
বগুড়া
21/09/25

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method \$ Type	Contract Approving Authority	Source of Funds	Estimated cost in TK. (lac)	Time Code for Process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-9	Computer & equipment 4112202	No	Purchase of twenty-Five Item of Computer & equipment Total Number Two Hundred Fifty or as per needed	OTM	HOPE	GoB	20	Planned Date		15/09/25	29/09/25	13/10/25	20/10/25	27/10/25	25/11/25	70	15/6/25
								Planned Days		0	14	14	7	7	28		
								Actual Date									
GR-10	Electric equipment 4112303	No	Purchase of Thirty Item of Electric equipment Total Number one Hundred Fifty or as per needed	OTM (Framework)	HOPE	GoB	6	Planned Date		22/09/25	06/10/25	20/10/25	27/10/25	03/11/25	01/12/25	70	15/6/25
								Planned Days		0	14	14	7	7	28		
								Actual Date									
GR-11	Office equipment 4112310	No	Purchase of Twenty-Five Item of Office equipment Total Number Two Hundred Twenty or as per needed	OTM (Framework)	HOPE	GoB	10	Planned Date		29/09/25	13/10/25	27/10/25	03/11/25	10/11/25	08/12/25	70	15/6/25
								Planned Days		0	14	14	7	7	28		
								Actual Date									
GR-12	Furniture 4112314	No	Purchase of Twelve Item of Office equipment Total Number ninety or as per needed	OTM (Framework)	HOPE	GoB	12	Planned Date		06/10/25	20/10/25	03/11/25	10/11/25	17/11/25	15/12/25	70	15/6/25
								Planned Days		0	14	14	7	7	28		
								Actual Date									


 25/09/25
 খায়রুল হাসান
 নেজারত ডেপুটি কালেক্টর
 বগুড়া


 26/09/25
 মোঃ মেজবাবুল করিম
 অতিরিক্ত জেলা প্রশাসক (সার্বিক)
 বগুড়া


 25/09/25
 হোসনা আফরোজা
 জেলা প্রশাসক
 বগুড়া