

Annual Procurement Plan 2019-20

Budget- Revenue

Ministry/ Division : Ministry of Industries

Procuring Entity Name : Office of the Chief Inspector of Boilers

Date : 09/07/2019

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
1	Stationary Items	As Per Requirement	RFQ/ DPM	Chief Inspector of Boilers	GOB		5	Planned Dates for RFQ/DPM	01.12.19	09.12.19	09.12.19	15.12.19	17.12.19	18.12.19	22.12.19	22 Days
								Planned Days		9		6	2	1	4	
								Actual Dates								
							4	Planned Dates for RFQ/DPM	05.04.20	12.04.20	12.04.20	16.04.20	19.04.20	22.04.20	28.04.20	22 Days
								Planned Days		8		4	5	3	6	
								Actual Dates								

						4	Planned Dates for RFQ/DPM	03.05.20	10.05.20	12.05.20	18.05.20	20.05.20	27.05.20	31.05.20	29 Days
							Planned Days		8	2	6	2	7	4	
							Actual Dates								
2	Prepare Of Vidio documents	1	RFQ	Chief Inspector of Boilers	GOB	1.5	Planned Dates for RFQ	02.01.20	08.01.20	08.01.20	13.01.20	16.01.20	20.01.20	26.01.20	25 Days
							Planned Days		7		5	3	4	6	
							Actual Dates								
3	Monitor	3	RFQ	Chief Inspector of Boilers	GOB	1.5	Planned Dates for RFQ/OTM	02.02.20	06.02.20	06.02.20	12.02.20	17.02.20	23.02.20	27.02.20	26 Days
							Planned Days		5		6	5	6	4	
							Actual Dates								
4	Computer	7	RFQ/ OTM	Chief Inspector of Boilers	GOB	5.6	Planned Dates for RFQ/OTM	01.03.20	05.03.20	08.03.20	11.03.20	16.03.20	22.03.20	29.03.20	29 Days
							Planned Days		5	3	3	5	6	7	
							Actual Dates								

5	Purchase of Furniture (Wooden)	50	DPM/RFQ/OTM	Chief Inspector of Boilers	GOB	8	Planned Dates for RFQ/OTM	02.04.20	08.04.20	15.04.20	19.04.20	26.04.20	29.04.20	30.04.20	29 Days
							Planned Days		7	7	4	7	3	1	
							Actual Dates								

Chief Inspector of Boilers

d