

Annual Procurement Plan 2020-21

Budget- Revenue

Ministry/ Division : Ministry of Industries

Procuring Entity Name : Office of the Chief Inspector of Boilers (Head Office)

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Stationary Items	As Per Requirement	RFQ/DPM	Chief Inspector of Boilers	GOB	2	Planned Dates for GtoG/RFQ/ OTM	15.09.20	21.09.20	21.09.20	24.09.20	28.09.20	30.09.20	08.11.20	25 Days
							Planned Days		7	1	3	4	2	8	
							Actual Dates								
2	Printing of Boiler Usage and Inspection Guidelines Books	As Per Requirement	RFQ/DPM	Chief Inspector of Boilers	GOB	1	Planned Dates for GtoG/RFQ/ OTM	17.09.20	24.09.20	29.09.20	08.10.20	13.10.20	15.10.20	20.10.20	35 Days
							Planned Days		8	5	9	5	2	5	
							Actual Dates								

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
3	Purchase of Furniture (Wooden/Steel)	Executive Table=47, Executive Chair=47, Visiting Chair=14	G To G/RFQ/OTM	Chief Inspector of Boilers	GOB	21.99	Planned Dates for GtoG/RFQ/ OTM	5.10.20	15.10.20	19.10.20	21.10.20	27.10.20	01.11.20	08.11.2020	35 Days
							Planned Days		11	4	2	6	5	7	
							Actual Dates								
4	Purchase of Manpower Service by Outsourcing Process	33	OTM	Chief Inspector of Boilers	GOB	66	Planned Dates for OTM	02.11.20	09.11.20	11.11.20	15.11.20	19.11.20	26.11.20	30.11.20	29 Days
							Planned Days		8	2	4	4	7	4	
							Actual Dates								

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
7	Purchase of Vechicle(Pick up)	3	G To G/OTM	Chief Inspector of Boilers	GOB	150	Planned Dates for G To G/OTM	01.03.21	14.03.21	16.03.21	18.03.21	23.03.21	31.03.21	05.04.21	36 Days
							Planned Days		14	2	2	5	8	5	
							Actual Dates								

Chief Inspector of Boilers

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16

d