

## Budget- Revenue

Ministry/ Division: Ministry of Industries

Procuring Entity Name: Office of the Chief Inspector of Boilers (Head Office)

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Stationary Items	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	2.67	Planned Dates for RFQ	31.07.25	07.08.25	10.08.25	14.08.25	17.08.25	21.08.25	28.08.25	24 Days
							Planned Days		7	3	4	4	7	7	
							Actual Dates Planned Dates for RFQ	07.09.25	16.09.25	16.09.25	21.09.25	21.09.25	30.09.25	-	
2	Software purchase	Boiler Management System-01	QCBS	Chief Inspector of Boilers	GOB	65.95	Planned Dates for RFQ	03.08.25	10.08.25	13.08.25	17.08.25	20.08.24	27.08.25	04.09.25	268 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates	11.09.25	24.09.25	24.09.25	06.01.26	06.01.26	01.02.26	20.06.26	

*Panijump*

*[Signature]*

*[Signature]*

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
3	Computer & Accessories	Printer-02 RAM-06 Pen Drive-11 Headphone-04 Tonner-50 Webcam-05	RFQ	Chief Inspector of Boilers	GOB	2.15	Planned Dates for RFQ	01.09.25	08.09.25	11.09.25	15.09.25	18.10.25	25.09.25	22.10.25	24 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates								
							Planned Days		7	3	4	3	7	7	
							Actual Dates	14.09.25	23.09.25	23.09.25	29.09.25	29.09.25	08.10.25		

*Signature*  
15/04/2026

*Signature*  
15/04/2026

*Signature*  
15/04/26  
(Engr. Mohammad Abdul Mannan)  
Chief Inspector of Boilers