




ANNUAL PROCUREMENT PLAN (2024-25) (Revised)

Ministry/Division : Power, Energy and Mineral Resources, Ministry/ Energy and Mineral Resources Division
 Agency : Bureau of Mineral Development (BMD)
 Procuring Entity Name & Code : Director General, Bureau of Mineral Development (BMD), N/A
 Project/ Programme Name & Code : N/A

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	East. Cost in Million Tk.	Time Code of process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/Work Order	Signature of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Cleaning Materials (3211102)	Nos	4	Cash Purchase	DG	GOB	8	9	10	11	12	13	14	15	16	17
1	Cleaning Materials (3211102)	Nos	Attachment -1	Cash Purchase	DG	GOB	0.15									
2	Books and Periodicals (3211127)	Nos	As per requirement	Cash Purchase	DG	GOB	0.047									
3	Publications (3211128)	Nos	As per requirement	RFQ	DG	GOB	0.25	Planned Days	28.08.2024	05.09.2024	08.09.2024	-	12.09.2024	12.09.2024	14	12.10.2024
4	Audit Fee (3221101)	-	N/A	OTM	DG	GOB	9.15	Planned Days	01.08.2024	14.08.2024	21.08.2024	-	28.08.2024	04.09.2024	14	05.01.2025
5	Petrol, Oil and Lubricants (3243101)	-	As per requirement	Bill payment/ Cash Purchase	DG	GOB	0.48									
6	Stamp and Seals (3255104)	Nos	As per requirement	Cash Purchase	DG	GOB	0.02									
7	Other Stationaries (3255105)	Nos	Attachment -2	Cash Purchase	DG	GOB	0.5									
8	Survey (3257104)	-	As per requirement	-	DG	GOB	28.4									
9	Motor Vehicle (3258101)	-	As per requirement	Cash Purchase	DG	GOB	0.075									


 ১৭/০৭/২০২৫
 মোসাদ মাহবুব খাতুন
 উপপরিচালক (প্রশাসন/অর্থ ও পরিকল্পনা)
 খনিজ সম্পদ উন্নয়ন ব্যুরো (বিএমডি)
 বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়


 ১৩/০৫/২০২৫
 আজিজুল হক
 সহকারী পরিচালক (ই-গনায়ন)
 খনিজ সম্পদ উন্নয়ন ব্যুরো (বিএমডি)
 জ্বালানি ও খনিজ সম্পদ বিভাগ


 ১৩/০৫/২৫
 মোঃ ছরোয়ার হোসেন
 পরিচালক (যোগসচিব)
 খনিজ সম্পদ উন্নয়ন ব্যুরো (বিএমডি)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ১৩/০৫/২৫
 মোঃ আনোয়ারুল হাবীব
 মহাপরিচালক (যোগসচিব)
 খনিজ সম্পদ উন্নয়ন ব্যুরো (বিএমডি)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Authorize to Geological Survey of Bangladesh (GSB)

As and when required

As and when required


As and when required


As and when required


ANNUAL PROCUREMENT PLAN (2024-25) (Revised)

Ministry/Division : Power, Energy and Mineral Resources, Ministry/ Energy and Mineral Resources Division
 Agency : Bureau of Mineral Development (BMD)
 Procuring Entity Name & Code : Director General, Bureau of Mineral Development (BMD), N/A
 Project/Programme Name & Code : N/A

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	East. Cost in Million Tk.	Time Code of process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/Work Order	Signature of Contract	Total Time Contract Signature	Time for Completion of Contract
10	Computer (3258103)	Nos	Attachment -3	Cash Purchase	DG	GOB	0.09									
11	Office Equipment (3258104)	Nos	As per requirement	Cash Purchase	DG	GOB	0.1									
12	Other Machineries and Equipment (3258105)	Nos	As per requirement	Cash Purchase	DG	GOB	0.1									
13	Software & Database Maintenance (3258143)	-	Maintenance support	RFQ	DG	GOB	0.5	Planned	10.03.2025	16.03.2025	21.03.2025		23.03.2025	10.04.2025	31	09.06.2025
15	Motor Vehicle (4112101)	Nos	01	Direct Purchase	DG	GOB	16.935	Planned Days	0	6	5		2	18	18	91
16	ICT Equipment (4112201)	Nos	Attachment -4	Cash Purchase	DG	GOB	0.1									
17	Computer and Accessories (4112202)	Nos	Attachment -3	Cash Purchase	DG	GOB	0.2									
18	Electrical Equipment (4112303)	Nos	As per requirement	RFQ	DG	GOB	0.3	Planned	04.08.2024	11.08.2024	14.08.2024		19.08.2024	19.08.2024	15	29.08.2024
19	Office Equipment (4112310)	Nos	As per requirement	RFQ/Cash Purchase	DG	GOB	0.5	Planned Days	0	7	3		5	0	15	25
								Planned Days	21.07.2024	28.07.2024	29.07.2024		01.08.2024	01.08.2024	13	43
20	Furniture (4112314)	Nos	As per requirement	RFQ	DG	GOB	0.4	Planned	29.07.2024	05.08.2024	08.08.2024		11.08.2024	11.08.2024	13	21.08.2024
								Planned Days	0	7	3		3	0	23	
21	Furniture (4112314)	Nos	As per requirement	Direct Purchase	DG	GOB	0.16									


 ১৩/০৫/২৫
 মোঃ ছবোয়ার হোসেন
 পরিচালক (স্বাস্থ্যবিধি)
 খনিজ সম্পদ উন্নয়ন ব্যুরো (বিএমডি)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ১৩/০৫/২৫
 মোঃ আহবুবা খাতুন
 উপপরিচালক (প্রশাসনিক ও পরিকল্পনা)
 খনিজ সম্পদ উন্নয়ন ব্যুরো (বিএমডি)
 বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়


 ১৩/০৫/২৫
 আজিজুল হক
 সহকারী পরিচালক (ই-সামান্য)
 খনিজ সম্পদ উন্নয়ন ব্যুরো (বিএমডি)
 জ্বালানি ও খনিজ সম্পদ বিভাগ


 ১৩/০৫/২৫
 মোঃ আনোয়ারুল হাবিব
 মহাপরিচালক (স্বাস্থ্যবিধি)
 খনিজ সম্পদ উন্নয়ন ব্যুরো (বিএমডি)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার