

**ANNUAL PROCUREMENT PLAN (APP)**

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Consignee: GM, Commercial Operation

Fiscal Year : 2025-2026

Budget: Revenue(Foreign Currency)

Fig. In Lac Taka (Estimated)

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk in Lac)		Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
GC-GRF-1		Supply of 110 V, 3*5(6) A-3-Phase, 4-Wire Programmable Energy Meter.	Nos.	1,000	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.9184	918.40	Planned Dates	17-Aug-25	28-Sep-25	12-Oct-25	19-Oct-25	26-Oct-25	23-Nov-25	22-May-26	22-May-26	
										Planned Dates	0	42	14	7	7	28	180	278	
GC-GRF-2		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Chhatogram of BPDB.	Nos.	2500	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,1200	2800.00	Planned Dates	17-Aug-25	28-Sep-25	12-Oct-25	19-Oct-25	26-Oct-25	23-Nov-25	22-May-26	22-May-26	
										Planned Dates	0	42	14	7	7	28	180	278	
GC-GRF-3		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Myensingh of BPDB.	Nos.	2500	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,1200	2800.00	Planned Dates	17-Aug-25	28-Sep-25	12-Oct-25	19-Oct-25	26-Oct-25	23-Nov-25	22-May-26	22-May-26	
										Planned Dates	0	42	14	7	7	28	180	278	
GC-GRF-4		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Sylhet of BPDB.	Nos.	2000	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,1200	2240.00	Planned Dates	17-Aug-25	28-Sep-25	12-Oct-25	19-Oct-25	26-Oct-25	23-Nov-25	22-May-26	22-May-26	
										Planned Dates	0	42	14	7	7	28	180	278	
GC-GRF-5		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Cumilla of BPDB.	Nos.	2000	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,1200	2240.00	Planned Dates	17-Aug-25	28-Sep-25	12-Oct-25	19-Oct-25	26-Oct-25	23-Nov-25	22-May-26	22-May-26	
										Planned Dates	0	42	14	7	7	28	180	278	

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*


*[Handwritten signature]*


*[Handwritten signature]*


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk in Lac)		Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
GC-GRF-6		Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Chattogram Zone.	Nos.	50000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0550	2751.00	Planned Dates	20-Aug-25	1-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	26-Nov-25	25-May-26	25-May-26	
GC-GRF-7		Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Cumilla Zone.	Nos.	50000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0550	2751.00	Planned Dates	20-Aug-25	1-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	26-Nov-25	25-May-26	25-May-26	
GC-GRF-8		Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Mymensingh Zone.	Nos.	50000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0550	2751.00	Planned Dates	20-Aug-25	1-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	26-Nov-25	25-May-26	25-May-26	
GC-GRF-9		Supply of (a) 400V, 5(6)A LT-CT Meter and Meter Enclosure Box with necessary Software and Optical Probe (b) LT-CT 200/5 A	Nos.	100	One Stage Two Envelope	Director, Purchase	BPDB's Revenue Budget (Foreign)	0.95	95.00	Planned Dates	10-Sep-25	22-Oct-25	5-Nov-25	12-Nov-25	19-Nov-25	17-Dec-25	15-Jun-26	15-Jun-26	
			Set	100						Planned Dates	0	42	14	7	28	180	278		


Grand Total for APP FY-2025-2026 (FOR APPROVAL) 19346.40


(In word: BDT Nineteen Thousand Three Hundred Forty Six point Four Zero Lac only)


  
 Rafi Ahmed  
 Sub-Divisional Engineer  
 Directorate of purchase  
 BPDB, Dhaka

  
 Istiaque Islam  
 Sub-Divisional Engineer  
 Directorate of purchase  
 BPDB, Dhaka

  
 Md. Rabul Hasan  
 Deputy Director  
 Directorate of purchase  
 BPDB, Dhaka

  
 Mohammed Sherajul Islam  
 Deputy Director  
 Directorate of purchase  
 BPDB, Dhaka

  
 Md. Nannad Miah  
 Director  
 Directorate of purchase  
 BPDB, Dhaka

  
 Member Distribution (Add'l. Charge)  
 BPDB, Dhaka

**ANNUAL PROCUREMENT PLAN (APP)**

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB),

Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.

Name & Code:

Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Fiscal Year : 2025-2026

Budget: Revenue/Foreign Currency)

Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
EE-GRF-01		Supply of 33 KV 800 Amps ACR	Nos.	50	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	20.00	1,000.00	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	28-Feb-26	
								Planned Days											
EE-GRF-02		Supply of 11 KV 630 Amps ACR	Nos.	150	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	15.00	2,250.00	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	28-Feb-26	
								Planned Days											
EE-GRF-03		Supply of 16/20 MVA 33/11 KV Power Transformer (For Tongi Store)	Nos.	5	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	400.00	2,000.00	Planned Dates	22-Aug-25	5-Sep-25	19-Sep-25	26-Sep-25	3-Oct-25	31-Oct-25	28-Feb-26	28-Feb-26	
								Planned Days											
EE-GRF-04		Supply of Transformer Oil	Ltr.	300,000	ICT (OTM)	Chairman, BPDB	BPDB's Revenue Budget	0.002	600.00	Planned Dates	24-Aug-25	7-Sep-25	21-Sep-25	28-Sep-25	5-Oct-25	2-Nov-25	2-Mar-26	2-Mar-26	
								Planned Days											
EE-GRF-05		Supply of 11 KV 1600 Amps Incoming Switchgear	Nos.	20	ICT (OTM)	Chairman, BPDB	BPDB's Revenue Budget	25.00	500.00	Planned Dates	15-Oct-25	29-Oct-25	12-Nov-25	19-Nov-25	26-Nov-25	24-Dec-25	23-Apr-26	23-Apr-26	
								Planned Days											
EE-GRF-06		11KV 1250 Amps Incoming Switchgear Panel	Nos.	15	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	20.00	300.00	Planned Dates	15-Oct-25	29-Oct-25	12-Nov-25	19-Nov-25	26-Nov-25	24-Dec-25	23-Apr-26	23-Apr-26	
								Planned Days											
EE-GRF-06		11 KV 630 Amps Switchgear Panel	Nos.	45	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	15.00	675.00	Planned Dates	15-Oct-25	29-Oct-25	12-Nov-25	19-Nov-25	26-Nov-25	24-Dec-25	23-Apr-26	23-Apr-26	
								Planned Days											
EE-GRF-07		Supply of 33 KV 1250 Amps VCB	Nos.	10	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	15.00	150.00	Planned Dates	22-Dec-25	5-Jan-26	19-Jan-26	26-Jan-26	2-Feb-26	2-Mar-26	30-Jun-26	30-Jun-26	
								Planned Days											
EE-GRF-07		Supply of 33 KV 1600 Amps VCB	Nos.	30	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	18.00	540.00	Planned Dates	22-Dec-25	5-Jan-26	19-Jan-26	26-Jan-26	2-Feb-26	2-Mar-26	30-Jun-26	30-Jun-26	
								Planned Days											
EE-GRF-08		33 KV PCM Panel for Transformer Feeder	Nos.	30	ICT (OTM)	Chairman, BPDB	BPDB's Revenue Budget	20.00	600.00	Planned Dates	22-Dec-25	5-Jan-26	19-Jan-26	26-Jan-26	2-Feb-26	2-Mar-26	30-Jun-26	30-Jun-26	
								Planned Days											
Total								975.00											

*[Handwritten signatures and initials]*

*[Handwritten signature]*

**ANNUAL PROCUREMENT PLAN (APP)**

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Fiscal Year : 2025-2026

Agency: Bangladesh Power Development Board(BPDB).

Budget: Revenue(Foreign Currency)

Fig . In Lac Taka (Estimated)


Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.


Name & Code:


Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRF-09		c) Supply of 11 KV Isolator With Earth Blade 800 Amps	Nos.	50	ICT (OTM)	Member, BPDB	BPDB's Revenue Budget	4.00	200.00	Planned Dates	19-Jan-26	2-Feb-26	16-Feb-26	23-Feb-26	2-Mar-26	30-Mar-26	28-Jul-26	28-Jul-26	
		d) Supply of 11 KV Isolator Without Earth Blade 800 Amps	Nos.	50				3.00	150.00	Planned Days	0	14	14	7	7	28	120	190	
		<b>Total</b>						<b>350.00</b>											
EE-GRF-10		a) Supply of High Voltage Testing Set	Nos.	10	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	30.00	300.00	Planned Dates	10-Feb-26	24-Feb-26	10-Mar-26	17-Mar-26	24-Mar-26	21-Apr-26	19-Aug-26	19-Aug-26	
		b) Supply of Primary Current Injection Set	Nos.	30				30.00	900.00	Planned Days	0	14	14	7	7	28	120	190	
		<b>Total</b>						<b>1,200.00</b>											
EE-GRF-11		Supply of Transformer Oil Centrifuge Machine	Nos.	15	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	88.00	1,320.00	Planned Dates	17-Feb-26	3-Mar-26	17-Mar-26	24-Mar-26	31-Mar-26	28-Apr-26	26-Aug-26	26-Aug-26	
		Supply of Oil Testing Set	Nos.	15	ICT (OTM)	Chairman, BPDB	BPDB's Revenue Budget	27.50	412.50	Planned Days	0	14	14	7	7	28	120	190	
EE-GRF-12										Planned Dates	17-Feb-26	3-Mar-26	17-Mar-26	24-Mar-26	31-Mar-26	28-Apr-26	26-Aug-26	26-Aug-26	
										Planned Days	0	14	14	7	7	28	120	190	
		<b>Grand Total APP F.Y. 2025-2026 (For Approval)=</b>						<b>11,897.50</b>											


In Words: BDT Eleven Thousand Eight Hundred Ninety Seven point Five Zero Lac Only


  
(Rafi Ahmed)  
Sub-Divisional Engineer  
Directorate of purchase  
BPDB, Dhaka

  
(Istiaque Islam)  
Sub-Divisional Engineer  
Directorate of purchase  
BPDB, Dhaka

  
(Md. Rabiul Hasan)  
Deputy Director  
Directorate of purchase  
BPDB, Dhaka

  
(Mohammed Sherajul Islam)  
Deputy Director  
Directorate of purchase  
BPDB, Dhaka

  
(Md. Nannu Miah)  
Director  
Directorate of purchase  
BPDB, Dhaka

  
(A.N.M. Obaidul Haque)  
Member Distribution (Add'l. Charge)  
BPDB, Dhaka

## ANNUAL PROCUREMENT PLAN (APP)


Ministry of Energy Power & Mineral Resources/Power Division  
 BANGLADESH POWER DEVELOPMENT BOARD  
 Directorate of Purchase, BPDB, Dhaka.


FY: 2025-2026 (Budget: Foreign Currency, Revenue)


Fig. In Lac Taka (Estimated)


Sl No.	Name of Consignee	Nature of Procurement	Number of Packages	Total Amount (in Lac tk)
1	General Manager, Commercial Operation	Foreign	9	19,346,400
2	Directorate of Electrical Equipment	Foreign	12	11,897,500
<b>Grand Total for APP FY-2025-2026 (FOR APPROVAL)</b>				<b>31,243,900</b>


In Words: BDT Thirty One Thousand Two Hundred Forty Three point Nine Zero Lac Only


  
 (Rafiq Ahmed)  
 Sub-Divisional Engineer  
 Directorate of purchase  
 BPDB, Dhaka

  
 (Istiaque Islam)  
 Sub-Divisional Engineer.  
 Directorate of purchase  
 BPDB, Dhaka

  
 (Md. Rabiul Hasan)  
 Deputy Director  
 Directorate of purchase  
 BPDB, Dhaka

  
 (Mohammed Sherajul Islam)  
 Deputy Director  
 Directorate of purchase  
 BPDB, Dhaka

  
 (Md. Nannu Miah)  
 Director  
 Directorate of purchase  
 BPDB, Dhaka

  
 (Md. Anwar Obaidullah)  
 Member, Distribution (Add'l Charge)  
 BPDB, Dhaka