

Consignee: General Manager, Commercial Operation

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
GC-GRF-1		Supply of 10-20/5A, 11kV Dry Type Current Transformer (CT).	Set	600	One Stage Two Envelope (e-GP/ICT)	Member, BPDB	BPDB's Revenue Budget (Foreign)	0.5265	315.90	Planned Dates	2-Apr-25	14-May-25	28-May-25	4-Jun-25	11-Jun-25	9-Jul-25	5-Jan-26	5-Jan-26	
										Planned Days	0	42	14	7	7	28	180	278	
GC-GRF-2		Supply of 11000/110V, 0.2 Accuracy Class, Dry Type Potential Transformer (PT).	Set	600	One Stage Two Envelope (e-GP/ICT)	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	0.6999	419.92	Planned Dates	2-Apr-25	14-May-25	28-May-25	4-Jun-25	11-Jun-25	9-Jul-25	5-Jan-26	5-Jan-26	
										Planned Days	0	42	14	7	7	28	180	278	
GC-GRF-3		Supply of 110 V, 3*5(6) A 3-Phase, 4-Wire Programmable Energy Meter.	Nos.	1,000	One Stage Two Envelope (e-GP/ICT)	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.9184	918.40	Planned Dates	8-May-25	19-Jun-25	3-Jul-25	10-Jul-25	17-Jul-25	14-Aug-25	10-Feb-26	10-Feb-26	
										Planned Days	0	42	14	7	7	28	180	278	
GC-GRF-4		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Chattogram & Cumilla of BPDB.	Nos.	2500	One Stage Two Envelope (e-GP/ICT)	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.90	2250.00	Planned Dates	10-Aug-24	21-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	16-Nov-24	15-May-25	15-May-25	
										Planned Days	0	42	14	7	7	28	180	278	
GC-GRF-5		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Mymensingh & Sylhet of BPDB.	Nos.	2500	One Stage Two Envelope (e-GP/ICT)	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.90	2250.00	Planned Dates	10-Oct-24	21-Nov-24	5-Dec-24	12-Dec-24	19-Dec-24	16-Jan-25	15-Jul-25	15-Jul-25	
										Planned Days	0	42	14	7	7	28	180	278	

Handwritten signatures and initials at the bottom of the page.

Consignee: General Manager, Commercial Operation

Item No.	Description	Nos.	One Stage Two Envelope (e-GP/ICT)	Board of BPDB	BPDB's Revenue Budget (Foreign)	Planned Dates	Planned Dates										
							24-Nov-24	5-Jan-25	19-Jan-25	26-Jan-25	2-Feb-25	2-Mar-25	29-Aug-25	29-Aug-25			
GC-GRF-6	Design, Supply, Installation, Testing & Commissioning of Broadband Power Line Carrier (BPLC) Module and Data Concentrator Unit (DCU) for offline Prepaid Meter under Distribution Zone Mymensingh & Cumilla of BPDB:																
	a) BPLC Module for Single Phase Meter	218460			0.016	3578.37											
	c) Data Concentrator Unit (DCU)	2000			0.900	1800.00	Planned Days	0	42	14	7	7	28	180	278		
	<b>Total:</b>					<b>5378.37</b>											
GC-GRF-7	a) Supply of 50-100/5A, 11kV Dry Type Current Transformers (CT).	Set	200	One Stage Two Envelope (e-GP/ICT)	Member, BPDB	BPDB's Revenue Budget (Foreign)	Planned Dates	24-Nov-24	5-Jan-25	19-Jan-25	26-Jan-25	2-Feb-25	2-Mar-25	29-Aug-25	29-Aug-25		
	b) Supply of 100-200/5A, 11kV Dry Type Current Transformers (CT).	Set	50													0.70	140.40
	c) Supply of 150-300/5A, 11kV Dry Type Current Transformers (CT).	Set	50													0.88	43.88
	<b>Total:</b>					<b>228.15</b>											
<b>Grand Total for APP FY-2024-25 (FOR APPROVAL)</b>						<b>11,760.74</b>											

*[Signature]*  
 Deputy Director-02  
 Directorate of purchase  
 BPDB, Dhaka

*[Signature]*  
 Deputy Director-01  
 Directorate of purchase  
 BPDB, Dhaka

*[Signature]* 30/07/2024  
 Director  
 Directorate of purchase  
 BPDB, Dhaka

*[Signature]*  
 Member, Distribution  
 BPDB, Dhaka

*[Handwritten mark]*