

Bangladesh Power Development Board .

৩য় সংস্করণ

Procurement Plan For Supply and Revenue Budget.

Financial Year : 2023-2024

Net Provision : 93.00 Lac

Project Provision : Distribution Division, PDB, Cox's Bazar.

Name of Div

: পরিচালন, সেরামত ও রক্ষণাবেক্ষণ খাত ১

PROCUREMENT

C) Ministry/Division/Energy/Power Division.
D) Head of Procuring Entry/of Implementing Agency: Executive Engineer, PDB, Cox's Bazar.

Page No.	Description of Procurement Package Works.	Unit	Qty	Procurement Method	Procuring Entity	Source of Funds	Estd. Cost in Tk (lac)	Time Code for Process	Start to prepare tender Document	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Sigining of Contract	Completion of contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
L-2	Temporary Advance to Reconcile Emergency and Nuisance Time Expenditure, Emergency Required Maintenance and Repairing of Lines, Imprest Expenditure, Cutting of Tree Branches under Distribution Division, PDB, Coxsbazar.	LOT	5	RFQ/Temporary Advance/cash	XEN Distribution PDB Cox's Bazar.	Revenue Budget PDB	15.00 10.00	Planned days	16/11/23	06/02/24	20/03/24	27/03/24	28/03/24	06/04/24	06/04/24	17	প্রস্তাবিত
M-3	Emergency Repairing, Maintenance Works Along With the works of Changing Ragged HT and LT Lines, Replacement of Defective Transformers and Broken Poles, Changing of LA DOFC, Burnt and Ragged LT and HT Loops and Connectors at Baharchora, Light House, Police Line, Janar Ghona, along with different Areas of 11 KV Baharchora, Light House, DS-03, BASIC Feeders to Recover from Damages Caused by Cyclone 'Hannoon' at Coxsbazar district under Distribution Division PDB Coxsbazar.	LOT	1	RFQ OTM	XEN Distribution PDB Cox's Bazar.	Revenue Budget PDB	3.00	Planned days	16/11/23	06/02/24	20/03/24	27/03/24	28/03/24	06/04/24	06/04/24	17	প্রস্তাবিত



 (M)

Bangladesh Power Development Board .

Annual Procurement Plan For Supply and Revenue Budget.

: 2023-2024

: 93.00 Lac

: Distribution Division, PDB, Cox's Bazar.

: পত্রিকা, প্রকাশিত ও স্বাক্ষরিত খতি

WORKS PROCUREMENT

C) Ministry/Division/Energy/Power Division.
D) Head of Procuring Entry/of Implementing Agency: Executive Engineer, PDB, Cox's Bazar.

Sl. No	Package No	Description of Procurement Package Works.	Unit	Qty	Procurement Method	Procuring Entity	Source of Funds	Estd. Cost in Tk (lac)	Time Code for Process	Start to prepare tender Document	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Singning of Contract	Completion of contract	Remarks
14	LM_14	Emergency Repairing, Maintenance Works Along With the works of Changing Ragged HT and LT Lines, Replacement of Defective Transformers and Broken Poles, Changing of L/A DOFC, Burnt and Ragged LT and HT Loops and Connectors at Tekpara, Samity Para, Pechardip, Circuit House along with different Areas of 11 KV DS-05, Local-01, Medical, Hatchari Feeders to Recover from Damages Caused by Cyclone 'Hamoon' at Coxsbazar district under Distribution Division PDB Coxsbazar.	LOT	5	RFQ	XEN Distribution PDB Cox's Bazar.	Revenue Budget PDB	3.00	Planned days	16/11/23	06/02/24	20/03/24	27/03/24	28/03/24	06/04/24	06/04/24	১৪ ৫৫/১/১৩
15	LM_15	Emergency Repairing, Maintenance Works Along With the works of Changing Ragged HT and LT Lines, Replacement of Defective Transformers and Broken Poles, Changing of L/A DOFC, Burnt and Ragged LT and HT Loops and Connectors at Shugondha, Godar Para North Hazipara, Pahartoli along with different Areas of 11 KV DS-04, Kolatoli West, Express-01, DS-01 Feeders to Recover from Damages Caused by Cyclone 'Hamoon' at Coxsbazar district under Distribution Division PDB Coxsbazar.	LOT	1	RFQ OTH	XEN Distribution PDB Cox's Bazar.	Revenue Budget PDB	3.00	Planned days	16/11/23	06/02/24	20/03/24	27/03/24	28/03/24	06/04/24	06/04/24	১৪ ৫৫/১/১৩

Shoib

Shoib

Shoib

Shoib

Shoib

Bangladesh Power Development Board .

Annual Procurement Plan For Supply and Revenue Budget.

(a) Financial Year : 2023-2024

(b) Budget Provision : 93.00 Lac

(c) Name of Div : Distribution Division, PDB, Cox's Bazar.

WORKS PROCUREMENT : পরিচালনা, সরাসর ও রক্ষণাবেক্ষণ কাজ।

C) Ministry/Division/Energy/Power Division.
D) Head of Procuring Entry/of Implementing Agency: Executive Engineer, PDB, Cox's Bazar.

Sl. No	Package No	Description of Procurement Package Works.	Unit	Qty	Procurement Method	Procuring Entity	Source of Funds	Estd. Cost in Tk (lac)	Time Code for Process	Start to prepare tender Document	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Singning of Contract	Completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16	LM-16	Emergency Repairing, Maintenance and Line Extension works at Coxsbazar Railway Station along with installation of Distribution Transformer at the assembly of Honorable Prime Minister of People's Republic of Bangladesh during the visit of Inauguration Ceremony of Coxsbazar Railway Station along with Other Programs at Coxsbazar district under Distribution Division PDB CoxsBazar.	LOT	1	RFQ	XEN Distribution Division PDB Cox's Bazar.	Revenue Budget PDB	3.00	Planned days	16/11/23	06/02/24	20/03/24	27/03/24	28/03/24	06/04/24	06/04/24	কাজ শেষ
17	LM-17	Maintenance and System Development works with Construction of 11KV Lines and Installation of Transformers at Load Center to reduce Over Load and Low Voltage Problem and Replacement of Defective Transformers at Different Location of 11 KV Feeders under Distribution Division, CoxsBazar..	LOT	1	OTM	XEN Distribution Division PDB Cox's Bazar.	Revenue Budget PDB	8.00	Planned days	16/11/23	06/02/24	20/03/24	27/03/24	28/03/24	06/04/24	06/04/24	কাজ শেষ





Bangladesh Power Development Duanu .

Annual Procurement Plan For Supply and Revenue Budget.
 Financial Year : 2023-2024
 Budget Provision : 93.00 Lac
 Name of Div : Distribution Division, PDB, Cox's Bazar.
 DRKS PROCUREMENT : প্রতিদান, বেরামত ও রক্ষণাবেক্ষণ খাত।

C) Ministry/Division/Energy/Power Division.
 D) Head of Procuring Entry/of Implementing Agency: Executive Engineer, PDB, Cox's Bazar.

Package No	Description of Procurement Package Works.	Unit	Qty	Procurement Method	Procuring Entity	Source of Funds	Estd. Cost in Tk (lac)	Time Code for Process	Planned days	Start to prepare tender Document	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Singning of Contract	Completion of contract	Remarks
2 LM 18	Emergency Repairing, Maintenance and Line Extension works at Ramu Railway Station along with installation of Distribution Transformer at the assembly of Honorable Prime Minister of People's Republic of Bangladesh during the visit of Inauguration Ceremony of Ramu Railway Station along with Other Programs at Ramu under Distribution Division PDB CoxsBazar.	4 LOT	5 1	6 RFQ OTM	7 XEN Distribution Division PDB Cox's Bazar.	8 Revenue Budget PDB	9 3.00	10 Planned days	11 16/11/23	12 06/02/24	13 20/03/24	14 27/03/24	15 28/03/24	16 06/04/24	17 06/04/24	18 প্রস্তাবিত	
Total = 93.00 Lac (Ninty Three Lac Taka Only)																	

৪৪.০০

[Signature]
 সহকারী হিসাব রক্ষক
 বিতরণ বিভাগ,বিউবো
 কক্সবাজার।

[Signature]
 সহকারী প্রকৌশলী
 বিতরণ বিভাগ,বিউবো
 কক্সবাজার।

[Signature]
 নির্বাহী প্রকৌশলী
 বিতরণ বিভাগ,বিউবো
 কক্সবাজার।

[Signature]
 ডপ্তারাব্যয়ক প্রকৌশলী
 পত্র সার্কেল, চট্টগ্রাম (দক্ষিণ)
 বিউবো, চট্টগ্রাম।

[Signature]
 প্রধান প্রকৌশলী
 বিতরণ দপ্তর
 বিউবো, চট্টগ্রাম।

[Signature]
 সাপোর্ট বিতরণ
 বাংলাদেশ বিদ্যুৎ উন্নয়ন বোর্ড
 ঢাকা।

Bangladesh Power Development Board.

Annual Procurement Plan For Supply and Revenue Budget.

Financial Year : 2023-2024

Budget Provision : 821.00 Lac

Name of Div : Distribution Division, PDB, Cox's Bazar.

SRKS PROCUREMENT : লাইন নির্মাণ (জমা ভিত্তিক) খাত।

C) Ministry/Division/Energy/Power Division.

D) Head of Procuring Entry/of Implementing Agency: Executive Engineer, PDB, Cox's Bazar.

Package No	Description of Procurement Package Works.	Unit	Qty	Procurement Method	Procuring Entity	Source of Funds	Estd. Cost in Tk (lac)	Time Code for Process	Start to prepare tender Document	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Sigining of Contract	Complect ion of contract	Total Time (in days)
2																
DW_7	Deposit Work for Installing a Single Phase 6.35/0.23 KV Transformer for Providing a New Electricity Connection of Forest Department at Himechori under Distribution Division PDB Cox's Bazar.	LOT	1	RFQ	XEN Distribution Division PDB Cox's Bazar.	Revenue Budget PDB	2.00	Planned days	16/11/23	06/02/24	20/03/24	27/03/24	28/03/24	06/04/24	06/04/24	18
Total = 821.00 Lac (Eight Hundred and Twenty One Lac Taka Only)																

সহকারী হিসাব রক্ষক
বিতরণ বিভাগ,বিউবো
কক্সবাজার।

সহকারী প্রকৌশলী
বিতরণ বিভাগ,বিউবো
কক্সবাজার।

নির্বাহী প্রকৌশলী
বিতরণ বিভাগ,বিউবো
কক্সবাজার।

পত্রস সার্কেস, চট্টগ্রাম (দক্ষিণ)
বিউবো, চট্টগ্রাম।

প্রধান প্রকৌশলী
বিতরণ দক্ষিণাঞ্চল
বিউবো, চট্টগ্রাম।

সদস্য, বিউবোন
বাংলাদেশ বিদ্যুৎ উন্নয়ন বোর্ড
ঢাকা।

21.11.23

Bangladesh Power Development Board.

৩য় সর্বশেষ

Annual Procurement Plan For Supply and Revenue Budget.

Financial Year : 2023-2024

Budget Provision : 25.00 Lac

Name of Div : Distribution Division, PDB, Cox's Bazar.

SRKS PROCUREMENT : স্বল্পপাতি ও মানামাল ক্রয় (মূলধন)।

C) Ministry/Division/Energy/Power Division.
D) Head of Procuring Entry/of Implementing Agency: Executive Engineer, PDB, Cox's Bazar.

Package No	Description of Procurement Package Works.	Unit	Qty	Procurement Method	Procuring Entity	Source of Funds	Estd. Cost in Tk (lac)	Time Code for Process	Start to prepare tender Document	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Sigining of Contract	Completion of contract	Remarks
J_05	Purchase of Different Equipments of 33 and 11 KV VCB Such as DC Motor, Tripping and Closing Coil & 11 KV Breaker CT, MCB of Different Ratings, TNC Switch, Rectifier, Indicators for 33/11 KV Motel Road, Kolatoli & Jhilongia Substation under Distribution Division PDB Cox's Bazar.	LOT	1	OTM	XEN Distribution PDB Cox's Bazar.	Revenue Budget PDB	7.00	Planned days	23/08/23	06/11/23	20/12/23	27/12/23	28/12/23	06/01/24	06/01/24	অনুমোদিত
J_06	Supply and Installation of solar panel with Battery set, Battery Charger Controller, Inverter with all necessary equipment at saint martin Resthouse under Distribution Division PDB Cox's Bazar.	LOT	1	OTM	XEN Distribution PDB Cox's Bazar.	Revenue Budget PDB	5.00	Planned days	16/11/23	06/02/24	20/03/24	27/03/24	28/03/24	06/04/24	06/04/24	প্রতিবেদিত
							Total =	25.00 Lac (Twenty Five Lac Taka Only)								

Sherif
সহকারী প্রকৌশলী
বিতরণ বিভাগ, বিউবো
কক্সবাজার।

27.11.23
নির্বাহী প্রকৌশলী
বিতরণ বিভাগ, বিউবো
কক্সবাজার।

27.11.23
তত্ত্বাবধায়ক প্রকৌশলী
পওস সার্কেল, চট্টগ্রাম (দক্ষিণ)
বিউবো, চট্টগ্রাম।

27.11.23
প্রধান প্রকৌশলী
বিতরণ দক্ষিণাঞ্চল
বিউবো, চট্টগ্রাম।

27.11.23
সদস্য বিতরণ
বাংলাদেশ বিদ্যুৎ উন্নয়ন বোর্ড
ঢাকা।

Bangladesh Power Development Board .

Annual Procurement Plan For Supply and Revenue Budget.

Financial Year : 2023-2024

Budget Provision : 16.00 Lac

Name of Div : Distribution Division, PDB, Cox's Bazar.

WORKS PROCUREMENT : পূর্ত যোগ্যত ও রক্ষণাবেক্ষণ খাত ১

C) Ministry/Division/Energy/Power Division.

D) Head of Procuring Entry/of Implementing Agency: Executive Engineer, PDB, Cox's Bazar.

Package No	Description of Procurement Package Works.	Unit	Qty	Procurement Method	Procuring Entity	Source of Funds	Estd. Cost in Tk (lac)	Time Code for Process	Start to prepare tender Document	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Singning of Contract	Completion of contract	Remarks
2	Emergency Purchase of Change Over and Generator Rent at Dorianogor And Hill Top Circuit House during the visit of Honorable President of People's Republic of Bangladesh at Coxsbazar district under Distribution Division PDB Cox's Bazar.	LOT	1	OTM	XEN Distribution PDB Cox's Bazar.	Revenue Budget PDB	3.00	Placed days	23/08/23	06/11/23	20/12/23	27/12/23	28/12/23	06/01/24	06/01/24	প্রতিষ্ঠিত
CM_03	Emergency Purchase of Change Over, MCCB and Generator Rent at the assembly of Honorable Prime Minister of People's Republic of Bangladesh and Hill Top and Hill Down Circuit House during the visit of Coxsbazar district under Distribution Division PDB Cox's Bazar.	LOT	1	RFQ	XEN Distribution PDB Cox's Bazar.	Revenue Budget PDB	3.00	Placed days	16/11/23	06/02/24	20/03/24	27/03/24	28/03/24	06/04/24	06/04/24	প্রতিষ্ঠিত
CM_04																
							Total =									

Total = 16.00 Lac (Sixteen lac Taka Only)

নির্বাহী প্রকৌশলী
বিতরণ বিভাগ, বিউবো
কক্সবাজার।

সহকারী প্রকৌশলী
বিতরণ বিভাগ, বিউবো
কক্সবাজার।

সহকারী হিসাব রক্ষক
বিতরণ বিভাগ, বিউবো
কক্সবাজার।

তত্ত্বাবধায়ক প্রকৌশলী
পওস সার্কেল, চট্টগ্রাম (দক্ষিণ)
বিউবো, চট্টগ্রাম।

প্রধান প্রকৌশলী
বিতরণ দক্ষিণাঞ্চল
বিউবো, চট্টগ্রাম।

সদস্য বিতরণ
বাংলাদেশ বিদ্যুৎ উন্নয়ন বোর্ড
ঢাকা।