





- ০৪। অনুগ্রহ পূর্বক টোকা অনুচ্ছেদ নং-০১ হতে ০৩ পর্যন্ত দেখা যেতে পারে। বিদ্যুৎ উন্নয়ন বোর্ডের বার্ষিক উন্নয়ন কর্মসূচী বহির্ভূত মূলধন ক্রয় খাতে চলতি ২০২৫-২০২৬ অর্থবছরের বৈদেশিক মুদ্রায় বাজেট বরাদ্দের বিপরীতে সম্পাদিত চুক্তি ব্যবস্থাপনার অন্তর্গত প্যাকেজসমূহ যার ক্রমিক নং-১ হতে ২৬ পর্যন্ত, প্রযোজ্য ক্ষেত্রে যার মোট চুক্তি মূল্য/চুক্তি মূল্যের অবশিষ্টাংশ ৮০,৫৮৫.৪৫ লক্ষ টাকার প্রস্তাবিত Carried Over এপিপি'র প্রশাসনিক অনুমোদনের নিমিত্ত পরিচালক, ক্রয় পরিদপ্তর, বিউবো, ঢাকা সুপারিশসহ নথিটি অত্র দপ্তরে উপস্থাপন করা হয়েছে।
- ০৫। বিউবো'র আর্থিক ক্ষমতা অর্পন বিধি (অনুলয়ন), ২০১৮ খ্রিঃ এর আইটেম নং-৭১, পৃষ্ঠা নং-৮২ মোতাবেক বার্ষিক ক্রয় পরিকল্পনা এর প্রশাসনিক অনুমোদন প্রদানে সংশ্লিষ্ট সদস্য মহোদয় পূর্ণ ক্ষমতাবান। সে মোতাবেক সুষ্ঠু বিদ্যুৎ বিতরণ ব্যবস্থা বজায় রাখার স্বার্থে নিম্নবর্ণিত শর্তাবলী প্রতিপালন সাপেক্ষে প্রস্তাবিত Carried Over এপিপি'র প্রশাসনিক অনুমোদন বিবেচনা করা যেতে পারে।
- ক. কাজ সম্পাদনে বিউবো'র প্রচলিত বিধি-বিধান, পাবলিক প্রকিউরমেন্ট আইন ২০০৬, পাবলিক প্রকিউরমেন্ট বিধিমালা ২০০৮ (তৎপরবর্তী সংশোধনীসহ) ও বিউবো'র আর্থিক ক্ষমতা অর্পন (অনুলয়ন ও উন্নয়ন) ২০১৮ এ বর্ণিত বিধিমালা প্রতিপালন করতে হবে এবং
- (i) পাবলিক প্রকিউরমেন্ট বিধিমালা ২০০৮ অনুঃ (৯) অনুযায়ী প্রত্যেক অর্থ-বৎসরের শুরুতে ক্রয়কারী এর অধীনে অনুমোদিত সামগ্রিক ক্রয় পরিকল্পনা ও হালনাগাদকৃত বার্ষিক ক্রয় পরিকল্পনা এবং রাজস্ব বাজেটের জন্য অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা, উহার নোটিশ বোর্ডে ও প্রযোজ্য ক্ষেত্রে, উহার ওয়েবসাইটে এবং সংশ্লিষ্ট অধিদপ্তর বা পরিদপ্তর বা সংস্থার ওয়েবসাইটে, বুলেটিন বা রিপোর্ট প্রকাশের ব্যবস্থা করিবে;
- (ii) পাবলিক প্রকিউরমেন্ট বিধিমালা ২০০৮ অনুঃ (১০) অনুযায়ী ক্রয় প্রক্রিয়ায় বিলম্ব, পুনঃ দরপত্র আহ্বান এবং অন্যান্য অদৃষ্টপূর্ব (unforeseen) পরিবর্তন বা সীমাবদ্ধতা বিবেচনাক্রমে ক্রয়কারী নিজস্ব প্রয়োজনে ক্রয় পরিকল্পনায় প্রয়োজনীয় সামঞ্জস্য বিধানপূর্বক ত্রৈমাসিক ভিত্তিতে উহ হালনাগাদ করিবে।
- খ. সকল কাজ অনুমোদিত প্রাক্কলন অনুযায়ী সম্পন্ন করতে হবে।
- গ. অনুমোদিত বার্ষিক ক্রয় পরিকল্পনাভুক্ত কাজের জন্য মালামালের পরিমাণ ও Specification উল্লেখপূর্বক প্রাক্কলন প্রস্তুত করতে হবে।
- ঘ. ক্রয় পরিদপ্তর দরপত্র দলিল প্রস্তুতের জন্য নকশা ও পরিদর্শন দপ্তরে প্রেরণ করবেন।
- ঙ. বাজেট বরাদ্দের মধ্যে সীমাবদ্ধ রেখে এপিপি বাস্তবায়ন করতে হবে।
- চ. সরাসরি ক্রয় পদ্ধতি (DPM) অবলম্বনে বিভিন্ন মালামাল ক্রয়ের ক্ষেত্রে এতসংক্রান্ত সকল বিধি বিধান অনুসরণ সহ যথাযথ কর্তৃপক্ষের অনুমোদন গ্রহণ সাপেক্ষে ক্রয় কাজটি সম্পন্ন করতে হবে।

  
০৫.০৪.২৫  
উপ-সচিব (বিতরণ)  
বিউবো, ঢাকা।

  
সদস্য (বিতরণ) মহোদয়  
বিউবো, ঢাকা।

  
পরিচালক, ক্রয় পরিদপ্তর  
বিউবো, ঢাকা।




  
০৭.০৫.২৫




ক্রয় পরিদপ্তর,  
বাবিউবো, ঢাকা।

বিষয়ঃ- বিদ্যুৎ উন্নয়ন বোর্ডের বার্ষিক উন্নয়ন কর্মসূচী বহির্ভূত মূলধন ক্রয়ের খাতে ২০২৫-২০২৬ অর্থবৎসরের বৈদেশিক মুদ্রায় বাজেট বরাদ্দের বিপরীতে বার্ষিক ক্রয় পরিকল্পনার আওতায় Carried Over APP অনুমোদন প্রসংগে।


- ১। চলতি ২০২৫-২০২৬ অর্থ বৎসরের জন্য বিগত অর্থবছর সমূহে বৈদেশিক মুদ্রায় সম্পাদিত চুক্তি ব্যবস্থাপনার অন্তর্গত প্যাকেজসমূহ যার ক্রমিক নং-১ হতে ২৬ পর্যন্ত এবং প্রযোজ্য ক্ষেত্রে যার মোট চুক্তিমূল্য/ চুক্তিমূল্যের অবশিষ্টাংশ ৮০,৫৮৫.৪৫ (আশি হাজার পাঁচশত পঁচাশি দশমিক চার পাঁচ লক্ষ) লক্ষ টাকা, Carried Over এপিপি প্রণয়ন করা হয়েছে যা যথাযথ কর্তৃপক্ষ কর্তৃক অনুমোদন গ্রহন করা প্রয়োজন।
- ২। বিউবো'র আর্থিক ক্ষমতা অর্পন (অনুময়ন) ২০১৮ খ্রিঃ এর আইটেম নং-৭১, পৃষ্ঠা-৮২ মোতাবেক সদস্য, বিতরণ মহোদয় বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন প্রদানে ক্ষমতাবান (সংলাগ-০১)।
- ৩। বর্ণিতাবস্থায়, ২০২৫-২০২৬ অর্থ বৎসরের বৈদেশিক মুদ্রায় বরাদ্দকৃত বাজেটের বিপরীতে ২০২৫-২০২৬ অর্থ বৎসরের প্রস্তাবিত Carried Over APP তে ক্রমিক নং-১ হতে ২৬ পর্যন্ত প্যাকেজসমূহ, যার প্রস্তাবিত মোট আর্থিক সংশ্লিষ্টতা ৮০,৫৮৫.৪৫ (আশি হাজার পাঁচশত পঁচাশি দশমিক চার পাঁচ লক্ষ) লক্ষ টাকা, সদয় অনুমোদনের নিমিত্ত পেশ করা হলো।

  
০৯.০৫.২৫


(রফি আহমেদ)  
উপ-বিভাগীয় প্রকৌশলী  
ক্রয় পরিদপ্তর, বাবিউবো, ঢাকা

  
০৩.০৫.২৫

(মোঃ রবিউল হাসান)  
উপ-পরিচালক  
ক্রয় পরিদপ্তর, বাবিউবো, ঢাকা



(মোঃ নানু মিয়া)  
পরিচালক, ক্রয়  
ক্রয় পরিদপ্তর, বাবিউবো, ঢাকা

  
সদস্য, বিতরণ মহোদয়  
বাবিউবো, ঢাকা

DS

**ANNUAL PROCUREMENT PLAN (APP) (Carried Over)**

Ministry of Energy Power & Mineral Resources/Power Division  
 BANGLADESH POWER DEVELOPMENT BOARD  
 Directorate of Purchase, BPDB, Dhaka.

Fiscal Year : 2025-2026

BUDGET: REVENUE (Foreign Currency)  
 Fig. In Lac Taka (Estimated)

SL No.	Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (In Lac Tk)	Tender No/Contract No. & Date	Remarks
1	GRF-09 (2023-24)	1	Supply of 33kV XLPE Power Cable-1*500 Rm	KM	5	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	650.00	Contract No 27.11.0000.304.24.129.24.1212, dated.18/09/2024	
		2	Supply of 33kV XLPE Power Cable-1*500 Rm	KM	5	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	650.00	Contract No 27.11.0000.304.24.129.24.1213, dated.18/09/2025	
2	GRF-36 (2023-24)	1	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for i) Katakhal 50 MW Peaking Power Plant ii) Santahar 50 MW Peaking Power Plant iii) Chapainawabganj 100MW Power Plant;	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	540.00	Contract No. 27.11.0000.304.24.201.24.21 Date: 12/05/2024	
		2	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for i) Gopalganj 100MW Peaking Power Plant ii) Faridpur 50 MW Peaking Power Plant	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	300.00	Contract No. 27.11.0000.304.24.201.24.22 Date: 12/05/2024	
		3	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for i) Titas 50MW Peaking Power Plant ii) Dohazari-Kailash 100MW Peaking Power Plant iii) Hathazari 100MW Peaking Power Plant;	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	535.00	Contract No. 27.11.0000.304.24.201.24.23 Date: 12/05/2024	
3	GRF-37 (2023-24)		Design, Supply, Erection, Installation, Testing & Commissioning of GIS Type 33kV Control Room and 33kV Line Bay with accessories at 132/33kV GIS Type Grid Sub-station under PGC&B at Laxmipur on turnkey basis.	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	3000.00	Contract No. 27.11.0000.304.24.109.24.1208 dated.12/08/2024	

*(Handwritten signatures and initials)*

SL No.	Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (In Lac Tk)	Tender No/Contract No. & Date	Remarks	
4	GRF-38 (2023-24)		33/11kV Power Transformer-16/20MVA (Tongi Store)	Nos.	5	OTM	Board, BPPDB	BPPDBs Revenue Budget (Foreign)	2,090.00	Contract No. 27.11.0000.304.24.217.24.44, Dated: 07/11/2024		
5	GRF-42 (2023-24)		Supply of 15-30/5A, 11kV Dry Type Current Transformer	Set	300	One Stage Two Envelope	The Board of BPPDB	BPPDBs Revenue Budget (Foreign)	130.00	Contract No. 27.11.0000.304.24.210.24 Date: 23/06/2024		
6	GRF-43 (2023-24)		Supply of 25-50/5A, 11kV Dry Type Current Transformer	Set	300	One Stage Two Envelope	The Board of BPPDB	BPPDBs Revenue Budget (Foreign)	50.00	Contract No. 27.11.0000.304.24.124.24.1203 Date: 23/06/2024		
7	GRF-45 (2023-24)		Supply of 11000/10 V, 0.2 Accuracy Class, Dry Type Potential Transformer	Set	1,000	One Stage Two Envelope	The Board of BPPDB	BPPDBs Revenue Budget (Foreign)	150.00	Contract No. 27.11.0000.304.24.118.24.1204 Date: 24/06/2024		
8	GRF-46 (2023-24)	2	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for	Lot	1	One Stage Two Envelope	Board of BPPDB	BPPDBs Revenue Budget (Foreign)	800.00	Contract No. 27.11.0000.304.24.211.24.34, Dated: 01.09.2024		
												i) Baghabari Power Plant
												ii) Baghabari 50 MW Peaking Power Plant
												iii) Bera 70 MW Peaking Power Plant
3	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for	Lot	1	One Stage Two Envelope	Board of BPPDB	BPPDBs Revenue Budget (Foreign)	600.00	Contract No. 27.11.0000.304.24.211.24.35, Dated: 01.09.2024				
										i) Siddhirganj 210MW Power Plant		
										ii) Tongi 80MW Power Plant		
4	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for Kamaphuli Hydro Power Plant.	Lot	1	One Stage Two Envelope	Board of BPPDB	BPPDBs Revenue Budget (Foreign)	400.00	Contract No. 27.11.0000.304.24.211.24.36, Dated: 01.09.2024				

*Handwritten signatures and initials in blue ink.*

SL No.	Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (In Lac Tk)	Tender No/Contract No. & Date	Remarks
9		1	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for Ghorashal 3rd Unit Repowered CCPP, Palash, Narshigdi	Lot	1	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	240.00	Contract No. 27.11.0000.304.23.220.23.04, Dated: 17-08-2023	
			ii) Ghorashal 4 <sup>th</sup> Unit Repowered CCPP, Palash, Narshigdi								
			iii) Ghorashal 7 <sup>th</sup> Unit CCPP, Palash, Narshigdi;								
		2	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for Bibiyana-III 400 MW CCPP, Nobiganj, Hobiganj	Lot	1		Board of BPDB	BPDB's Revenue Budget (Foreign)	60.00	Contract No. 27.11.0000.304.23.220.23.05, Dated: 17-08-2023	
			ii) Bibiyana (South) 400 MW CCPP, Nobiganj, Hobiganj								
	GRF-24 (2022-23)	3	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for Shikabaha 150 MW Power Plant, Shikabaha, Chattogram	Lot	1		Board of BPDB	BPDB's Revenue Budget (Foreign)	460.00	Contract No. 27.11.0000.304.23.220.23.06, Dated: 17-08-2023	
			ii) Shikabaha 225 MW CCPP, Shikabaha, Chattogram								
			iii) Chattogram Power Station, Raazan, Chattogram								
		4	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for Chandpur 150 MW CCPP, Chandpur	Lot	1		Board of BPDB	BPDB's Revenue Budget (Foreign)	230.00	Contract No. 27.11.0000.304.23.220.23.02, Dated: 17-08-2023	
			ii) Bhola 225 MW CCPP, Borhanuddin, Bhola								
		5	Design, Supply, Installation, Testing & Commissioning of Fire Fighting System for Barapukuria Coal Based Power Plant, Parbotipur, Dinajpur	Lot	1		Board of BPDB	BPDB's Revenue Budget (Foreign)	450.00	Contract No. 27.11.0000.304.23.220.23.03, Dated: 17-08-2023	
10	GRF-28 (2022-23)	-	Supply of Single Phase Solid State Smart Prepayment Meter with PLC module for Sylhet Zone	Nos.	50,000	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	1,850.00	Contract No. 27.11.0000.304.23.242.24-26, Dated: 09-06-2024	
11	GRF-03 (2021-22)	-	11KV GIS Panel ABB 1250 Amps a) Incoming Feeder (1250Amps)(02 Nos.) b) Bus Coupler (1250Amps)(02 Nos.) c) Outgoing Feeder (630 Amps)(10Nos.)	Nos.	14	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1,230.00	Contract No. 27.11.0000.304.22.141.22.1158 date 27/12/2022	







Sl. No.	Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (In Lac Tk)	Tender No/Contract No. & Date	Remarks
12	GRF-35 (2021-22)	-	International Consultancy Services for Feasibility Study, Detailed Planning & Design of Smart /Advance Distribution Network Including Upgradation of Existing Distribution Network and Formulation of Project(S) and System Development under Four Distribution Zones of BPDDB for Three (03) Years	Lot	1	OTM	CCGP	BPDDB's Revenue Budget (Foreign)	1,900.00	Contract No.27.11.0000.304.22.142.24.1189, date:28/01/2024	
13	GRF-54 (2021-22)	-	DESIGN, SUPPLY, INSTALLATION, TESTING, COMMISSIONING OF ADVANCED METERING INFRASTRUCTURE (AMI) INCLUDING UPGRADATION OF UNIFIED PREPAID SYSTEM ON TURKKEY BASIS	Lot	1	One Stage Two Envelope	CCGP	BPDDB's Revenue Budget (Foreign)	44450.45	Contract No. 27.11.0000.304.22.229.23.10 date:19/10/2023	
14	GRF-13 (2020-21)	2	Procurement of 11KV ACR (for Tongi Store)	Nos.	100	OTM	Chairman, BPDDB	BPDDB's Revenue Budget (Foreign)	250.00	Contract No. 27.11.0000.304.21.135.21.1113 date:06/09/2021	
15	GRF-14 (2020-21)	2	Procurement of 11KV ACR (for Fauzderhat Store)	Nos.	100	OTM	Chairman, BPDDB	BPDDB's Revenue Budget (Foreign)	220.00	Contract No. 27.11.0000.304.21.221.21.10, date:06/09/2021	
16	GRF-34 (2020-21)	-	Supply, Installation, Testing, Commissioning With Related Services of Transformer Vacuum Drying Plant at CERS, BPDDB, Tongi, Gazipur	Lot	1	OTM	Board of BDPB	BPDDB's Revenue Budget (Foreign)	920.00	Contract No.27.11.0000.304.21.144.21.1124 date:24/10/2021	
17	GRL-14 (2019-20)	-	Supply, Installation, Testing and Commissioning with related services of 33KV Remote Communicable Overhead Fault Passage Indicator at Dohazari Grid to Bardaban as a Pilot Project.	Lot	1	DPM	Director, Purchase	BPDDB's Revenue Budget	50.00	Contract No. 27.11.0000.304.19.104.19.1035, date:22/12/2019	








SL No.	Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (In Lac Tk)	Tender No/Contract No. & Date	Remarks
18	GRF-39 (2018-19)	-	International Consultancy services of feasibility study and preparation of detailed Design & Detailed Project Report (DRR) to Establish an underground Distribution Network (33kV, 11kV & LT lines including service connections) in four major cities of Chattogram, Cumilla, Sylhet and Mymensingh Distribution Zone under BPDB	-	-	OTM	The Board of BDPB	BPDB's Revenue Budget (Foreign)	1300.00	Contract No. 10562, Dated: 05.02.2020	
19	GRF-40 (2018-19)	-	International Consultancy services of Survey, preparation of detailed Design & Bidding Documents to Establish a SCADA Network, Implementation Supervision, taking and handover of SCADA systems for new and existing 33/11kV distribution Sub-Stations including extension or up-gradation of existing SCADA System (Wherever ever applicable) under four Power Distribution Zones of BPDB namely Chattogram, Cumilla, Sylhet and Mymensingh.	-	-	OTM	The Board of BDPB	BPDB's Revenue Budget (Foreign)	2600.00	Contract No. 10588, Dated: 14.12.2020	
20	GRF-09 (2017-18)	-	Supply and Installation of Hardware & Software for Implementing of "GIS Based Distribution Network System and Preparation of 25 Years Master Plan for BPDB"	Lot	-	OTM	The Board of BDPB	BPDB's Revenue Budget (Foreign)	1,350.00	Contract No. 27.11.0000.304.18.103.18.956, Dated: 27/11/2018	
21	GRF-34 (2017-18)	-	Design, Supply, Installation, Testing, Commissioning of Transformer repairing Workshop for a New Modern Electrical Testing Laboratory at Chittagong under Zonal Repair Shop (ZRS), BPDB, Chittagong on Turnkey Basis.	Lot	1	OTM	The Board of BDPB	BPDB's Revenue Budget (Foreign)	1000.00	Contract No. 27.11.0000.304.18.264.19.59, dated: 22.01.2019	
22	GRF-35 (2017-18)	-	Design, Supply, Installation, Testing, Commissioning of Electrical Testing equipment for a New (2nd Phase) Modern Electrical Testing Laboratory at CERS, BPDB, Tongi, Gazipur on Turnkey Basis.	Lot	1	OTM	The Board of BDPB	BPDB's Revenue Budget (Foreign)	1200.00	Contract No. 27.11.0000.304.18.259.19.80, Dated: 27.05.2019	







Sl. No.	Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (In Lac Tk)	Tender No/Contract No. & Date	Remarks
23	GRF-36 (2017-18)	-	Procurement of 11KV GIS Panels with accessories for Halishahar, Chattagram.	Nos.	23	OTM	The Board of BDPB	BPDB's Revenue Budget	2380.00	Contract No. 27.11.0000.304.18.267.18.45, Dated: 10.12.2018	
24	GRF-37 (2017-18)	-	Procurement of 33KV GIS Panels with accessories for Halishahar, Chattagram.	Nos.	33	OTM	Ministry	BPDB's Revenue Budget	5600.00	Contract No. 27.11.0000.304.18.268.19.60, Dated: 31.01.2019	
25	GRF-39 (2016-17)	-	Design, Supply, Installation, Testing and Commissioning of Electrical Testing equipment for a new Modern Electrical Testing Laboratory at Tongi, Gazipur on Turkey basis under Central Equipment Repair Shop (CERS), BPDB, Tongi, Gazipur.	Lot	1	OTM	The Board, BPDB	BPDB's Revenue Budget (Foreign)	1500.00	Contract No. 10332, Dated: 03.12.2017	
26	-	-	Design, Manufacturer, supply, Installation, Testing & Commissioning of Software, Hardware, Meter & Networking of Pre-Paid e-metering system on Trunky Basis.	-	-	OTM	Ministry	BPDB's Revenue Budget (Foreign)	750.00	Contract No. 09793, Dated: 14.07.2011	
Grand Total for APP FY-2025-26 (FOR APPROVAL) In Words:BDT Eighty Thousand Five Hundred Eighty Five Point Four Five Lac Only									80,585.45		

(Rafi Ahmed)  
Sub-Divisional Engineer  
Directorate of purchase  
BPDB, Dhaka

(Istaque Islam)  
Sub-Divisional Engineer  
Directorate of purchase  
BPDB, Dhaka

(Md. Rabul Hasan)  
Deputy Director-02  
Directorate of purchase  
BPDB, Dhaka

(Mohammed Sherajul Islam)  
Deputy Director-01  
Directorate of purchase  
BPDB, Dhaka

(Md. Mannu Miah)  
Director  
Directorate of purchase  
BPDB, Dhaka

(A.M.M. Osmanullah)  
Member Distribution (Add'l. Charge)  
BPDB, Dhaka