

Annual Procurement Plan of Revenue Budgets

Ministry/Division: Power, Energy & Mineral Resources (Energy Division)

Agency: Bangladesh Power Development Board

Financial Years: 2024-2025

Budget Provision: Revenue Budget

Name of Zone: Distribution Southern Zone, BPDZ, Chittogram.


Name of Circle: Operation & Maintenance Circle, BPDZ, Rangamati.

Name of Office: Distribution Division, BPDZ, Rangamati.


সিদ্ধান্ত ও শর্তাধীন কার্য


Pack. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in Tk. 1 lakh)	Time Code for Process	Tentative Programme									
									10	11	12	13	14	15	16	17	18	19
1	বিদ্যুৎ সরঞ্জাম, বিদ্যুৎ, শিলাচাঁদি ও হুগলি শাখায় বিদ্যুৎ সরঞ্জামের মেরামত কাজের জন্য প্রয়োজনীয় সরঞ্জামাদি।	LOT	1	OTM	SE	Rev. Budget & BPDZs Own Fund	10.00	Planned Dates	July/2024 To June/2025									
TOTAL = 10.00 (SUM: Ten Lac Taka Only)																		


 সিনিয়র ইঞ্জিনিয়ার
 বিদ্যুৎ বিভাগ, বিদ্যুৎ,
 শিলাচাঁদি।


 সিনিয়র ইঞ্জিনিয়ার
 বিদ্যুৎ বিভাগ, বিদ্যুৎ,
 শিলাচাঁদি।


 সিনিয়র ইঞ্জিনিয়ার
 বিদ্যুৎ বিভাগ, শিলাচাঁদি।


 সিনিয়র ইঞ্জিনিয়ার
 বিদ্যুৎ বিভাগ, শিলাচাঁদি।


 সিনিয়র ইঞ্জিনিয়ার
 বিদ্যুৎ বিভাগ, শিলাচাঁদি।

সিনিয়র ইঞ্জিনিয়ার
 বিদ্যুৎ বিভাগ, শিলাচাঁদি।

Pack No	LOT No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Awarding Authority	Source of Funds	Est. Cost (in Tk. 1 unit)	Tender Close For Procurement	Timeline Progress							Remarks				
										Advertisement Approval	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract		Completion of Contract	Total Time to Complete of Contract	Total Time for Completion of Contract	
WAR-5	LOT-1	Supplying 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure.	Lot	1	OTM	SE	Rev. Budget & BPOBS Own Fund	4.00	Planned Dates									Proposed			
WAR-5	LOT-2	Supplying 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure.	Lot	1	OTM	SE	Rev. Budget & BPOBS Own Fund	2.00	Planned Dates								Proposed				
WAR-5	LOT-3	Supplying 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure.	Lot	1	OTM	SE	Rev. Budget & BPOBS Own Fund	2.00	Planned Dates								Proposed				
WAR-5	LOT-4	Supplying 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure.	Lot	1	OTM	SE	Rev. Budget & BPOBS Own Fund	2.00	Planned Dates								Proposed				
WAR-6	LOT-1	Supplying 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure.	Lot	1	OTM	SE	Rev. Budget & BPOBS Own Fund	5.00	Planned Dates								Proposed				
WAR-6	LOT-2	Supplying 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure. 33 cubic meters of concrete for the construction of a concrete structure.	Lot	1	OTM	SE	Rev. Budget & BPOBS Own Fund	2.00	Planned Dates								Proposed				
Sub-Total =								45.73													

স্বাক্ষরিত
ফরাসি ফ্রান্স, ফিলিপাইন, সিসি

স্বাক্ষরিত
ফরাসি ফ্রান্স, ফিলিপাইন, সিসি

স্বাক্ষরিত
ফরাসি ফ্রান্স, ফিলিপাইন, সিসি


স্বাক্ষরিত
ফরাসি ফ্রান্স, ফিলিপাইন, সিসি


স্বাক্ষরিত
ফরাসি ফ্রান্স, ফিলিপাইন, সিসি

Plan No.	Description of Procurement Package	Lot	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Total Cost (in Taka)	Time Cycle for Procurement	Timeline Progress								Remarks			
									Advertisement for Project (if Applicable)	Tender Issued	Tender Opening	Tender Evaluation	Approved to Award	Initiation of Contract	Completion of Contract	Time to Complete Contract		Time to Complete Contract		
WAR-8	33 cello Divestiture work done by contractor under Divestiture work for the year 2024/25.	LOT-1	1	OTM	SE	Rev Budget & BPD&S Own Fund	6.00	Planned Dates										Proposed		
		LOT-2	1	OTM	SE	Rev Budget & BPD&S Own Fund	3.00	Planned Dates											Proposed	
		LOT-3	1	OTM	SE	Rev Budget & BPD&S Own Fund	3.00	Planned Dates											Proposed	
		LOT-4	1	OTM	SE	Rev Budget & BPD&S Own Fund	9.50	Planned Dates											Proposed	
Sub-Totals							61.23	Planned Dates												
(SLIM-Only One Lac Twenty Three Thousand Taka only)																				
WAR-10	33 cello Divestiture work done by contractor under Divestiture work for the year 2024/25.	LOT-1	1	OTM	SE	Rev Budget & BPD&S Own Fund	2.50	Planned Dates										Proposed		
		LOT-2	1	OTM	SE	Rev Budget & BPD&S Own Fund	2.50	Planned Dates										Proposed		
		LOT-3	1	OTM	SE	Rev Budget & BPD&S Own Fund	2.50	Planned Dates										Proposed		
		LOT-4	1	OTM	SE	Rev Budget & BPD&S Own Fund	2.00	Planned Dates											Proposed	

স্বাক্ষরিত


 প্রকল্প পরিচালক,
 বিদ্যুৎ বিভাগ, ঢাকা।
 তারিখ: ১৫/০৭/২৪

স্বাক্ষরিত

 প্রকল্প পরিচালক,
 বিদ্যুৎ বিভাগ, ঢাকা।
 তারিখ: ১৫/০৭/২৪

স্বাক্ষরিত

 প্রকল্প পরিচালক,
 বিদ্যুৎ বিভাগ, ঢাকা।
 তারিখ: ১৫/০৭/২৪

স্বাক্ষরিত

 প্রকল্প পরিচালক,
 বিদ্যুৎ বিভাগ, ঢাকা।
 তারিখ: ১৫/০৭/২৪

স্বাক্ষরিত

 প্রকল্প পরিচালক,
 বিদ্যুৎ বিভাগ, ঢাকা।
 তারিখ: ১৫/০৭/২৪

Annual Procurement Plan of Revenue Budgets

উপ-রেস্ট ও গার্ড বিদ্যুৎ কাজ (স্বরাষ্ট্র খণ্ড)

Ministry/Division: Power, Energy & Mineral Resources (Energy Division)
 Agency: Bangladesh Power Development Board
 Financial Years: 2024-2025
 Budget Provision: Revenue Budget
 Name of Zone: Distribution Southern Zone, BPDB, Chittogram
 Name of Circle: Operation & Maintenance Circle, BPDB, Rangamati
 Name of Office: Distribution Division, BPDB, Rangamati. No. Of ESU: 3 (Three)

Purch. No.	LOT No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Awarding Authority	Source of Funds	Est. Cost (in Tk. Lakhs)	Tender Date for Process	Tendering Programme										Remarks
										10	11	12	13	14	15	16	17	18	19	
WR-63	Lot-1	Repair, Revert, strength increase wire/cable, quantity 200000 meters and quantity 200000 meters of 11KV cable for repair work (200000 meters) 11KV, 8 core and 11KV, 8 core.	Ltd	1	OTM	CE	Rev. Budget & BPDB's Own Fund	12.84	Planned Dates	July 2025 To June 2025 (e-GP ID-982705) - CARRIED OVER										ESU P.O.s Approved Carried Over
WR-61	Lot-1	Supply, Installation, Testing & Commissioning of 132/33 KV, 16/20 MVA Power Transformer including 132KV PCM Panel for the Replacement of Damaged 132/11KV, 20 MVA Power Transformer at Kapla Substation & Installation, Commissioning of 33KV Cable, 33KV Breaker & PCM Panel and the Retrieval of Damaged 132/11KV, 20 MVA Power Transformer, 11KV Cable and the Related Works Under Distribution Division, BPDB, Rangamati.	Ltd	1	OTM (e-GP)	MDM&S	own	700.00	Planned Dates	July 2024 To June 2025										Approved Special App
WR-62	Lot-1	Works for Carrying, Installation, Testing & Commissioning of 33/11 KV 5 MVA Power Transformer, 33 & 11 KV VCB, 33KV Isolator, 33KV CT, Cable Laying, Oil Centrifuging, Supplying and installation of Copper Bus Bar, Bare Copper Conductors, Construction of 33/11KV 5 MVA Power Transformer Pad, 33 & 11KV Gantry Base, Gantry Structure, Boring, Cable Rack, Trench Cover Slab and related works at kapla 33/11 KV Sub Station Under Distribution Division, BPDB, Rangamati.	Ltd	1	OTM	MDM&S	own	30.00	Planned Dates	July 2024 To June 2025										Approved Special App
TOTAL 742.84 (SUM: Seven Crore Fourty Two Lac Eighty Four Thousand Taka only)																				

[Signature]
 অতিরিক্ত সিনিয়র ইঞ্জিনিয়ার
 স্বরাষ্ট্র খণ্ড, বিদ্যুৎ, রংগামাতি

[Signature]
 অতিরিক্ত সিনিয়র ইঞ্জিনিয়ার
 স্বরাষ্ট্র খণ্ড, বিদ্যুৎ, রংগামাতি

[Signature]
 20/05/2025
 অতিরিক্ত সিনিয়র ইঞ্জিনিয়ার
 স্বরাষ্ট্র খণ্ড, বিদ্যুৎ, রংগামাতি

[Signature]
 অতিরিক্ত সিনিয়র ইঞ্জিনিয়ার
 স্বরাষ্ট্র খণ্ড, বিদ্যুৎ, রংগামাতি

[Signature]
 অতিরিক্ত সিনিয়র ইঞ্জিনিয়ার
 স্বরাষ্ট্র খণ্ড, বিদ্যুৎ, রংগামাতি

কোর্টের মত সনদ নেই
 সনদ নং: 42/24 নং ডি
 মঞ্জুরি নং: 0.0 নং ডি
 2024-25 সাল বরাদ্দ নং
 নং: 24.00 নং ডি
 নং: 0.00 নং ডি