

## Annual Procurement Plan for Revenue Budget

(Taka in Lakh)

Financial Year : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name of Office : Distribution Division-Patiya, BPDB,Ctg

### Operation, Repair & Maintenance(O&M)

Previous Financial year (2023-24) Allotted: 80.50 Lac  
 Previous Financial year (2023-24) Expenses: 80.49 Lac  
 Current Financial year (2024-2025) Estimated Allocation: 65.00 Lac

Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Tk.(Lakh)	Tentative Programme							Remarks		
								9	10	11	12	13	14	15		16	
1	Repair & Maintenance Works of Damaged 11/0.4KV Line Upazilla Hospital Boaliapara area of 11KV Bazar Mirzakhel Keranihat and Board Office Badamtal Moulavir Dokan area of 33KV Dohazari-Saikania 05/08/2023 and 08/08/2023 date due to the terrible Flash Flood of remembrance and 24/10/2023 date Cyclone Hamoon of Saikania Electric Supply Under Distribution Division-Patiya BPDB Chatogram.	Lot	1	OTM	SE	Revenue fund of BPDB	6.00										
MW-232403 Special	Repair & Maintenance Works of Damaged 11/0.4KV Line Morfola Bazar Mokhtiahum Purbo Nola others area of Dohazari feeder and kundo diakul sadur ashrom masterghona area of Dharnopur Feeder at 24/10/2023 date due to Cyclone Hamoon and 05/08/2023 and 08/08/2023 date due to the terrible Flash Flood of remembrance Damaged 16/20MVA Transformer Different Repairs Related Works Outgoing Power Cable Laying of Dohazari Electric Supply Under Distribution Division-Patiya BPDB Chatogram.	Lot	1	OTM	SE	Revenue fund of BPDB	8.00										
MW232 407	Repair & Maintenance of Line Burnt Transformer Replacement Transformer Earthing Installation and HT LT conductor re-tension HT LT conductor replacement Pole Replacement of 11 KV Town West, Town East, Shah amir, Jomoriya, Thana, & Upazila Feeder Under Distribution Division-Patiya BPDB Chatogram.	Lot	1	OTM	SE	Revenue fund of BPDB	6.00										
MW232 411	Repair Maintenance & Tree Trimming of 11KV Dohornopur and Dohazari Feeder of Dohazari Electric Supply Under Distribution Division-Patiya BPDB Chatogram.	Lot	1	OTM	SE	Revenue fund of BPDB	3.00										
MW232 415	Repair Maintenance and Related works Damaged Pole Recover/Installation Guy Installation Inclined Pole Straighten Conductor Re-tension of 33KV Karnafully Tunnel Line of 132/33KV Shahmirpur Substation Under Distribution Division-Patiya BPDB Chatogram.	Lot	1	OTM	SE	Revenue fund of BPDB	1.00										
MW232 417	Repair Maintenance Related Works of 33KV CUFL and 33KV Watermake Line of 132/33KV Shikalbaha Substation Under Distribution Division-Patiya BPDB Chatogram.	Lot	1	OTM	SE	Revenue fund of BPDB	4.00										

P

10

A

B

C

D

E

Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Tk.(Lakh)	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In Days)	Remarks
1	Repair Maintenance of Line Burnt Transformer Replacement New Transformer Installation in Load Centre Transformer Earthing Installation and loop change HT LT conductor re-tension HT LT conductor replacement Damage Pole Replacement Related Works of 11 KV Town West, Town East, Shah amir, Jomoriya, Thana, & Upazila Feeder Under Distribution Division-Patiya BPPDB Chattogram.	Lot-01	1	OTM	SE	Revenue fund of BPPDB	5.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days	Proposed
			1	OTM	SE	Revenue fund of BPPDB	6.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days	Proposed
O&M-01	Repair Maintenance of Line Burnt Transformer Replacement New Transformer Installation in Load Centre Transformer Earthing Installation and loop change HT LT conductor re-tension HT LT conductor replacement Damage Pole Replacement Related Works of 11 KV Gundandi, 11KV Kalarpole, 11KV Mohammadnagar Feeder of Shikabaha 33/11KV Substation and 11KV Masterhat, Charlokkha, Express-5, Vellapara Feeder of 33/11KV Moizertek Substation under Distribution Division-Patiya BPPDB Chattogram.	Lot-02	1	OTM	SE	Revenue fund of BPPDB	6.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days	Proposed
			1	OTM	SE	Revenue fund of BPPDB	6.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days	Proposed
	Repair Maintenance of Line Burnt Transformer Replacement New Transformer Installation in Load Centre Transformer Earthing Installation and loop change HT LT conductor re-tension HT LT conductor replacement Damage Pole Replacement Related Works of 11 KV Fisherbour-1 2 3 4 5 6 No. Feeder of 33/11KV Fisherbour Substation and 11KV Moulavbazar, 11KV National Cement, 11KV Hazi Bari Local Feeder of 33/11KV Julda Substation Under Distribution Division-Patiya BPPDB Chattogram.	Lot-03	1	OTM	SE	Revenue fund of BPPDB	6.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days	Proposed

*[Handwritten signature]*

*[Handwritten mark]*

*[Handwritten mark]*

*[Handwritten mark]*

*[Handwritten mark]*

*[Handwritten mark]*

*[Handwritten mark]*

*[Handwritten mark]*

১০০,০০০

১০০,০০০

Package No	Description of Procurement Package/lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Tk.(Lakh)	Tender Programme							Total Time (In Days)
								Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	
O&M-01	Repair Maintenance Tree Trimming & Related works of Line Burnt Transformer Replacement New Transformer Installation in Load Centre Transformer Earthing Installation and loop change HT LT conductor re-tension HT LT conductor replacement Damage Pole Replacement of 11KV Mirzakhil, Keranihat & Bazar Feeder of Sankania Electric Supply Under Distribution Division-Patiya BPDB Chattogram.	Lot-05	1	OTM	SE	Revenue fund of BPDB	5.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days
								01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days
O&M-02	For facing uncertainty emergency line and substation repairing, maintenance and natural disaster under the Distribution Division-Patiya, BPDB, Chattogram.	Lot	1	Imprest	SE	Revenue fund of BPDB	10.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days
								01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days
(i) SubTotal=							65.00	Total Taka = (Sixty Five Lac Taka) Only.							

Engr. Pranoy Akhaur  
ID No-1-02253  
Sub-Divisional Engineer  
Distribution Division-Patiya  
BPDB, Ctg.

Engr. AS.M. Rezaun Nabi  
ID No-1-02130  
Executive Engineer  
Distribution Division-Patiya  
BPDB, Ctg.

Engr. Ujwal Kumar Mohanta  
ID No-1-01318  
Superintendent Engineer  
O & M Circle, cte (South)  
BPDB, Ctg.

Engr. Mohammed Humayun Kabir Mazumder  
ID No-1-01108  
Chief Engineer  
Distribution Southern Zone  
BPDB, Ctg.

Engr. Md. Rezali Karim  
ID No-1-0940  
Member (Distribution)  
BPDB, Dhaka

10/10/24

10/10/24

10/10/24

## Annual Procurement Plan for Revenue Budget

Financial Year : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name of Office : Dohazari Electric Supply, BPDDB, CTG.

(Taka in Lakh)

### Operation, Repair & Maintenance(O&M)

Previous Financial year (2023-24) Allotted: 02.20 Lakh  
 Previous Financial year (2023-24) Expenses: 02.20 Lakh  
 Current Financial year (2024-3025) Estimated Allocation: 01.50 Lakh

Package No	Description of Procurement Package/lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost in Tk.(Lakh)	Tender Programme									Remarks
								Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)		
1	For facing uncertainty emergency line and substation repairing, maintenance and natural disaster of Dohazari Electric Supply Under Distribution Division-Patiya BPDDB Chalogram.	Lot-01	1	RFQ	CE	Revenue fund of BPDDB	1.50	01/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10 days	Proposed	
(ii) Sub Total =							1.50										

Total Taka = (One Lac Fifty Thousand Taka) Only.

*[Signature]*  
 Engr. Pranoy Acharye  
 ID No-1-02253  
 Sub-Divisional Engineer  
 Distribution Division-Patiya  
 BPDDB, Ctg.

*[Signature]*  
 Engr. A.S.M. Rezaun Nabi  
 ID No-1-02130  
 Executive Engineer  
 Distribution Division-Patiya  
 BPDDB, Ctg.

*[Signature]*  
 Engr. Ujwal Kumar Mohanta  
 ID No-1-01318  
 Superintendent Engineer  
 O & M Circle, ctg (South)  
 BPDDB, Ctg.

*[Signature]*  
 Engr. Mohammed Humayun Kabir Mazumder  
 ID No-1-01108  
 Chief Engineer  
 Distribution Southern Zone  
 BPDDB, Ctg.

*[Signature]*  
 Engr. Md. Rezaul Karim  
 ID No-20940  
 Member (Distribution)  
 BPDDB, Dhaka

### Annual Procurement Plan for Revenue Budget

Financial Years : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name of Office : Sankania Electric Supply, BPPDB, CTG.

(Taka in Lakh)

#### Operation, Repair & Maintenance(O&M)

Previous Financial year (2023-24) Allotted: 02.00 L  
 Previous Financial year (2023-24) Expenses: 02.00 L  
 Current Financial year (2024-2025) Estimated Allocation: 02.00 L

Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Tk.(Lakh)	Tentative Programme									
								Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remark	
1	For facing uncertainty emergency line and substation repairing, maintenance and natural disaster of Sankania Electric Supply Under Distribution Division-Patiya BPPDB Chattogram.	Lot-01	1	RFQ	CE	Revenue fund of BPDB	2.00	01/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10 days	Proposed	
(iii) SubTotal=							65.00+1.50+2.00	2.00									
Total (i+ii+iii)=							68.50										

Total Taka = (Sixty Eight Lac Fifty Thousand Taka) Only.

*[Signature]*  
 Engr. Pranoy Acharye  
 ID No-1-02253  
 Sub-Divisional Engineer  
 Distribution Division-Patiya  
 BPPDB, Ctg.

*[Signature]*  
 Engr. A.S.M. Rezaun Nabi  
 ID No-1-02130  
 Executive Engineer  
 Distribution Division-Patiya  
 BPPDB, Ctg.

*[Signature]*  
 Engr. Ujwal Kumar Mohanta  
 ID No-1-01318  
 Superintendent Engineer  
 O & M Circle, c/g (South)  
 BPPDB, Ctg.

*[Signature]*  
 Engr. Mohammed Humayun Kabir Mazumder  
 ID No-1-01108  
 Chief Engineer  
 Distribution Southern Zone  
 BPPDB, Ctg.

*[Signature]*  
 Engr. Md. Rezaul Karim  
 ID No-1-0940  
 Member (Distribution)  
 BPPDB, Dhaka

## Annual Procurement Plan for Revenue Budget

Financial Years : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name of Office : Distribution Division-Patiya, BPDB,Ctg

### Transportation(TR)

(Taka in Lakh)  
 Previous Financial year (2023-24) Allotted: 10.00 Lac  
 Previous Financial year (2023-24) Expenses: 7.91 Lac  
 Current Financial year (2024-2025) Estimated Allocation: 6.00 Lac

Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Tk. (Lakh)	Tentative Programme								Remarks
								Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
TR-1	Loading, Unloading & Transportation of various materials from central/local stores/places under Distribution Division-Patiya, BPDB, Ctg.	Lot	1	OTM	SS	Revenue fund of PDB	6.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days	Proposed
(i) Sub Total=							6.00									

Total Taka = (Six Lac Taka) Only

*[Signature]*  
 Engr. Pranoy Adhauje  
 ID No-1-02253  
 Sub-Divisional Engineer  
 Distribution Division-Patiya  
 BPDB, Ctg.

*[Signature]*  
 Engr. A.S.M. Rezauin Nabi  
 ID No-1-02130  
 Executive Engineer  
 Distribution Division-Patiya  
 BPDB, Ctg.

*[Signature]*  
 Engr. Ujwal Kumar Mohanta  
 ID No-1-01318  
 Superintendent Engineer  
 O & M Circle, cte (South)  
 BPDB, Ctg.

*[Signature]*  
 Engr. Mohammed Humayun Kabir  
 Mazunder  
 ID No-1-01108  
 Chief Engineer  
 Distribution Southern Zone  
 BPDB, Ctg.

*[Signature]*  
 Engr. Md. Rezal Karim  
 ID No-1-0940  
 Member (Distribution)  
 BPDB, Dhaka

## Annual Procurement Plan for Revenue Budget

Financial Years : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name Of Office: Dohazari Electric Supply, BPDDB, CTG.

(Taka in Lakh)  
**Transportation (TR)**  
 Previous Financial year (2023-24) Allotted: 0.65 Lac  
 Previous Financial year (2023-24) Expenses: 0.65 Lac  
 Current Financial year (2024-2025) Estimated Allocation: 0.50 Lac

Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Tk. (Lakh)	Tentative Programme							Remarks		
								Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract		Total Time (In Days)	
1	2																
TR-2	Loading, Unloading & Transportation of various allocated Materials from different central/local stores/places of Dohazari Electric Supply Under Distribution Division-Patiya BPDDB Chatoogram.	Lot	1	RFQ	XEN	Revenue fund of PDB	0.50	01/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10 days	Proposed	
<b>(ii) Sub Total =</b>							<b>0.50</b>										

Total Taka = (Fifty Thousand Taka) Only

*Pranoy Adharjee*  
 Engr. Pranoy Adharjee  
 ID No-1-02253  
 Sub-Divisional Engineer  
 Distribution Division-Patiya  
 BPDDB, Ctg.

*Asim Rezaun Nabi*  
 Engr. A.S.M. Rezaun Nabi  
 ID No-1-02130  
 Executive Engineer  
 Distribution Division-Patiya  
 BPDDB, Ctg.

*Ujwal Kumar Mohanta*  
 Engr. Ujwal Kumar Mohanta  
 ID No-1-01318  
 Superintendent Engineer  
 O & M Circle, ctg (South)  
 BPDDB, Ctg.

*Mohammed Humayun Kabir*  
 Engr. Mohammed Humayun Kabir  
 Mazumdar  
 ID No-1-01108  
 Chief Engineer  
 Distribution Southern Zone  
 BPDDB, Ctg.

*Md. Rezadul Karim*  
 Engr. Md. Rezadul Karim  
 ID No-1-0940  
 Member (Distribution)  
 BPDDB, Dhaka

## Annual Procurement Plan for Revenue Budget

Financial Years : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name Of Office: Satkanara Electric Supply, BPDDB, CTG.

### Transportation (TR)

(Taka in Lakh)  
 Previous Financial year (2023-24) Allotted: 00.10 Lac  
 Previous Financial year (2023-24) Expenses: 00.10 Lac  
 Current Financial year (2024-2025) Estimated Allocation: 0.06 Lac

Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Tk. (Lakh)	Tentative Programme							Remarks	
								Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract		Total Time (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
TR 3	Loading, Unloading & Transportation of various allocated Materials from different central/local stores/places of Satkanara Electric Supply Under Distribution Division-Patiya BPDDB Chattogram..	Lot	1	RFQ	XEN	Revenue fund of PDB	0.60	01/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10 days	Proposed
(iii) Sub Total =							0.60									
Total (i+ii+iii) =							06.00+0.50+0.60	7.10								

Total Taka = (Seven Lac Ten Thousand Taka) Only

*[Signature]*  
 Engr. Pranoy Acharye  
 ID No-1-02253  
 Sub-Divisional Engineer  
 Distribution Division-Patiya  
 BPDDB, Ctg.

*[Signature]*  
 Engr. A.S.M. Rezaun Nabi  
 ID No-1-02130  
 Executive Engineer  
 Distribution Division-Patiya  
 BPDDB, Ctg.

*[Signature]*  
 Engr. Ujjwal Kumar Mohang  
 ID No-1-01338  
 Superintendent Engineer  
 O & M Circle, ctg (South)  
 BPDDB, Ctg.

*[Signature]*  
 Engr. Mohammed Humayun Kabir  
 Mazumder  
 ID No-1-01108  
 Chief Engineer  
 Distribution Southern Zone  
 BPDDB, Chattogram

*[Signature]*  
 Engr. Md. Rezaul Karim  
 ID No-1-0940  
 Member (Distribution)  
 BPDDB, Dhaka

# Annual Procurement Plan for Revenue Budget

Financial Years : 2024-25

Budget Provision : Rev. Budget

Name of Zone : C.E. Distribution Southern Zone

Name of Office : Distribution Division-Patiya, BPPDB, Ctg

(Taka in Lakh)

Previous financial year (2023-24) Allotted: 8.00 Lakh  
 Previous financial year (2023-24) Expenses: 5.00 Lakh  
 Current financial year (2024-2025) Estimated Allocation: 6.00 Lac

## Materials Purchases of Store(SP)

Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Sources of Fund	Estimate of Cost in TL (Lakh)	Tender Programme							Remarks	
								Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract		Total Time (in Days)
1	Supply of Helmet Drawwise Bamboo Ladder Safety Belt Raincoat Hand gloves Rechargeable Torchlight Combination Pliers Cable Socket Different sizes 1 Connector L Connector T Connector Nut Bolt tight and others materials for Different Substation and Line for Officer and Staff Repair Maintenance Works under Distribution Division-Patiya BPPDB Chattogram.	Lot	1	OTM	SE	Revenue fund of PDB	6.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days	Proposed
							(i) Sub Total =	6.00								

Total Taka = (Six Lac Taka) Only.

*[Signature]*  
 Engr. Pranoy Acharye  
 ID No-1-02253  
 Sub-Divisional Engineer  
 Distribution Division-Patiya  
 BPPDB, Ctg.

*[Signature]*  
 Engr. A.S.M. Rezaun Nabi  
 ID No-1-02130  
 Executive Engineer  
 Distribution Division-Patiya  
 BPPDB, Ctg.

*[Signature]*  
 Engr. Ujwal Kumar Mohanta  
 ID No-1-01318  
 Superintendent Engineer  
 O & M Circle, c/tg (South)  
 BPPDB, Ctg.

*[Signature]*  
 Engr. Mohammed Humayun Kabir Mazumder  
 ID No-1-01108  
 Chief Engineer  
 Distribution Southern Zone  
 BPPDB, Ctg.

*[Signature]*  
 Engr. Md. Rezaul Karim  
 ID No-1-0940  
 Member (Distribution)  
 BPPDB, Dhaka

# Annual Procurement Plan for Revenue Budget

Financial Years : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name Of Office: Dohazari Electric Supply, BPDB, CTG.


(Taka in Lakh)


## Materials Purchases of Store(SP)


Previous Financial year (2023-24) Allotted: 0.50 Lakh  
 Previous Financial year (2023-24) Expenses: 0.50 Lakh  
 Current Financial year (2024-2025) Estimated Allocation: 0.40 Lac


Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Sources of Fund	Estimate of Cost in Tk (Lakh)	Tentative Programme							Remarks	
								Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract		Total Time (In Days)
1	2 Supply of Helmet Drawwise Bamboo Ladder Safety Belt Raincoat Hand gloves Rechargeable Torchlight Combination Pliers Cable Socket Different sizes I Connector L Connector T Connector Nut Bolt light and others materials for Different Substation and Line for of Dohazari Electric Supply Under Distribution Division-Patiya BPDB Chattogram.	Lot	1	RFO	XEN	Revenue fund of PDB	0.40	01/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10 days	Proposed
(ii) Sub Total=							0.40									


Total Taka = ( Forty Thousand Taka) Only.

  
 11/08/24  
 Engr. Pranoy Acharyee  
 ID No-1-02253  
 Sub-Divisional Engineer  
 Distribution Division-Patiya  
 BPDB, Ctg.

  
 11/08/24  
 Engr. A.S.M. Rezaun Nabi  
 ID No-1-02130  
 Executive Engineer  
 Distribution Division-Patiya  
 BPDB, Ctg.

  
 10/09/2024  
 Engr. Ujwal Kumar Mohtaha  
 ID No-1-01318  
 Superintendent Engineer  
 O & M Circle, ctg (South)  
 BPDB, Ctg.

  
 10/09/2024  
 Engr. Mohammed Humayun Kabir Mazumder  
 ID No-1-01108  
 Chief Engineer  
 Distribution Southern Zone  
 BPDB, Ctg.

  
 10/09/2024  
 Engr. Md. Rezaul Karim  
 ID No-1-0940  
 Member (Distribution)  
 BPDB, Dhaka.

# Annual Procurement Plan for Revenue Budget

Financial Years : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name Of Office: Satkanaia Electric Supply, BPPDB, CTG.


(Taka in Lakh)


## Materials Purchases of Store(SP)


Previous Financial year (2023-24) Allocated: 0.30 Lakh  
 Previous Financial year (2023-24) Expenses: 0.30 Lakh  
 Current Financial year (2024-2025) Estimated Allocation: 0.30 Lac


Package No	Description of Procurement Package/lot	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Sources of Fund	Estimate of Cost in Taka (Lakh)	Tendering Programme							Remarks		
								Advertise Tender/	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract		Total Time (In Days)	
1	Supply of Helmet Drawwise Bamboo Ladder																
2	Safety Belt Raincoat Hand gloves Rechargeable Torchlight Combination Pliers Cable Socket Different sizes I Connector L Connector T Connector Nut Bolt light and others materials for Different Substation and Line for Officer and Staff Repair Maintenance Works of Satkanaia Electric Supply Under Distribution Division-Patiya BPPDB Chittoogram.	Lot	1	RFQ	XEN	Revenue fund of PDB	0.30	01/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10/09/2024	10 days	Proposed	
(iii) Sub Total=							0.30										
Total (i+ii+iii)=							6.00+0.40+0.30	6.70									


Total Taka = ( Six Lac Seventy Thousand Taka) Only.


  
 Engr. Pranoy Acharye  
 ID No-1-02253  
 Sub-Divisional Engineer  
 Distribution Division-Patiya  
 BPPDB, Ctg.

  
 Engr. A.S.M. Rezaun Nabi  
 ID No-1-02130  
 Executive Engineer  
 Distribution Division-Patiya  
 BPPDB, Ctg.

  
 Engr. Ujwal Kumar Mukherjee  
 ID No-1-01318  
 Superintendent Engineer  
 O & M Circle, ctg (South)  
 BPPDB, Ctg.

  
 Engr. Mohammed Humayun Kabir Mazumder  
 ID No-1-01108  
 Chief Engineer  
 Distribution Southern Zone  
 BPPDB, Ctg.

  
 Engr. Md. Rezaul Karim  
 ID No-1-0940  
 Member (Distribution)  
 BPPDB, Dhaka.

  
 Engr. Md. Rezaul Karim  
 ID No-1-0940  
 Member (Distribution)  
 BPPDB, Dhaka.

# Annual Procurement Plan for Revenue Budget

Financial Years : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name of Office : Distribution Division-Patiya, BPDB,Ctg

(Taka in Lakh)

Previous Financial year (2023-24) Allotted: 70.0  
 Previous Financial year (2023-24) Expenses: 45.0  
 Current Financial year (2024-2025) Estimated Allocation: 6.0

## Installation of Sub-Station & Line(SS)-Capital

Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Tk.(Lakh)	Tendering Programme								Re	
								Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In Days)		
1	Construction of 11/0.4KV Line from Nohla Union Bhatpara to	Lot	1	OTM	SE	Revenue Fund of BPDB	5.50										
SS-01/19-20	Amiaish Morfola bazar to Poshim Nohla of Dohazari Electric Supply Under Distribution Division-Patiya, BPDB, Chattogram For Increasing Reliability of 33/11KV 1x16/20 MVA Dohazari Substation One 33/11KV 1x16/20 MVA Power Transformer Installation, Transformer Foundation Construction, Four Gany Installation and PCM Panel Recovery Installation Works of Dohazari Electric Supply Under Distribution Division-Patiya BPDB Chattogram.	Lot	1	OTM	SE	Revenue Fund of BPDB	25.00										
Total=							30.50										

Total Taka = (Thirty Lac Fifty Thousand Taka) Only.

*[Signature]*  
 Engr. Pranoy Acharye  
 ID No-1-02253  
 Sub-Divisional Engineer  
 Distribution Division-Patiya  
 BPDB, Ctg.

*[Signature]*  
 Engr. A.S.M. Rezaun Nabi  
 ID No-1-02130  
 Executive Engineer  
 Distribution Division-Patiya  
 BPDB, Ctg.

*[Signature]*  
 Engr. Ujwal Kumar Mohanta  
 ID No-1-01318  
 Superintendent Engineer  
 O & M Circle, dtg (South)  
 BPDB, Ctg.

*[Signature]*  
 Engr. Mohammed Humayun Kabir Mazumder  
 ID No-1-01108  
 Chief Engineer  
 Distribution Southern Zone  
 BPDB, Ctg.

*[Signature]*  
 Engr. Md. Rezaul Karim  
 ID No-1-0940  
 Member (Distribution)  
 BPDB, Dhaka

## Annual Procurement Plan for Revenue Budget

Financial Years : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name of Office : Distribution Division-Patiya, BPDB,Ctg


### Civil Maintainance(CM)


(Taka in Lakh)


Previous Financial year (2023-24) Allotted: 13.00  
 Previous Financial year (2023-24) Expenses: 13.00  
 Current Financial year (2024-2025) Estimated Allocation: 6.00


Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.(Lakh)	Tentative Programme								Remarks
								Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In Days)	
1	Civil Repair Maintenance Works of Shikabaha 33/11KV and Fisherbour 33/1KV Substation Under Distribution Division-Patiya BPDB Chattogram.	Lot-01	1	OTM	SE	Revenue fund of BPDB	3.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days	
CM-1	Civil Repair Maintenance Works of Moizettek 33/11KV and Julda 33/11KV Substation Under Distribution Division-Patiya BPDB Chattogram.	Lot-02	1	OTM	SE	Revenue fund of BPDB	3.00	01/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024	04/11/2024	01/01/2025	120 days	
<b>Total =</b>							6.00									


Total Taka = (Six Lac Taka) only.

  
 Engr. Pranoy Acharye  
 ID No-1-02253  
 Sub-Divisional Engineer  
 Distribution Division-Patiya  
 BPDB, Ctg.

  
 Engr. A.S.M. Rezaun Nabi  
 ID No-1-02130  
 Executive Engineer  
 Distribution Division-Patiya  
 BPDB, Ctg.

  
 Engr. Ujwal Kumar Mookanta  
 ID No-1-01318  
 Superintendent Engineer  
 O & M Circle, c/g (South)  
 BPDB, Ctg.

  
 Engr. Mohammed Humayun Kabir Mazumder  
 ID No-1-01108  
 Chief Engineer  
 Distribution Southern Zone  
 BPDB, Ctg.

  
 Engr. Md. Rezaul Karim  
 ID No-1-0940  
 Member (Distribution)  
 BPDB, Dhaka.

## Annual Procurement Plan for Revenue Budget

Financial Years : 2024-25  
 Budget Provision : Rev. Budget  
 Name of Zone : C.E. Distribution Southern Zone  
 Name of Office : Distribution Division-Patiya, BPPDB, Ctg

(Taka in Lakh)  
**Deposit Work(DW)**

Previous Financial year (2023-24) Allotted: 164.84 Lac  
 Previous Financial year (2023-24) Allotted: 164.84 Lac  
 Current Financial year (2024-2025) Estimated Allocation: 0.00 Lac

Package No	Description of Procurement Package/Lot	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Tk. (Lakh)	Tentative Programme							Remarks	
								Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract		Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WD-05 19-20	Construction of Trench and 2000m 400mm Cable supply for 33kV Overhead line part special use butling under depository works from Shahinpur 132/33 KV substation to the newly built 33/11 KV tunnel substation with the aim of supplying electricity to the eastern end of the Multilane road tunnel construction project under the Karnaphuli river built by Bangladesh Bridge Authority under the Distribution Division-Patiya, BPPDB, Chattogram	Lot	1	OTM	CE	Revenue fund of PDB	21.00									
WD 232402	Construction of 04 (four) spans 11kV Line to provide connection to Superior Ready-mix Concrete Limited, Prof.-Saiful Islam, Vellapara, Ward No. 5, Shikbaha, Komphuli, Chittagong from Vellapara 11kV feeder of Moazzartek 33/11 KV Substation under Distribution Division-Patiya, BPPDB Chittagong	Lot	1	RFQ	CE	Revenue fund of PDB	3.41									
WD 232404	Shifting of 33kv Shikabaha-Patiya Line from Pachuriya to Monsartek for Road Widening under depository works from Monsartek National Highway (N-107) Chainage 0+000 to 10+542 km Under Distribution Division-Patiya BPPDB Chattogram.	Lot	1	OTM	CE	Revenue fund of PDB	94.00									
WD 232405	Shifting of 01 (one) pole 02 (two) span 33 KV CUFEL feeder of Shikabaha 132/33 KV grid substation at CDA tech area under Karnaphuli Thana of NDE Ready Mixed Concrete Ltd under Distribution Division- Patiya, BPPDB, Chittagong	Lot	1	OTM	CE	Revenue fund of PDB	12.41									
WD 232406	Construction of 01 (one) span 11 KV line to provide connection to Bangladesh Hollow Block Pro. Md. Ali, Chipatal, 9th Ward, Karnaphuli, Chittagong from 11kV Moulavibazar Feeder of Julda 33/11 KV Substation under Distribution Division-Patiya, BPPDB, Chittagong.	Lot	1	RFQ	CE	Revenue fund of PDB	1.60									









