

Annual Procurement Plan of Revenue Budgets

ক) পরিচালনা, মেরিট ও রক্ষণাবেক্ষণ (রাজস্ব খাত) (O&M)

২০২৩-২৪ অর্থ বৎসরের ১ম অর্ডার
 প্রকল্পের নাম: ৮৫.৯০ গ্রাম বিদ্যুৎ
 প্রকল্পের কোড: ০৯.০০ গ্রাম বিদ্যুৎ

২০২৩-২৪ অর্থ বৎসরের বাজেট
 ধরন: ৯৫.০০ গ্রাম বিদ্যুৎ
 ধরন: ৯৫.০০ গ্রাম বিদ্যুৎ

Industry/Division: Power, Energy & Mineral Resources (Energy Division)
 Agency: Bangladesh Power Development Board
 Financial Years: 2023-24
 Budget Provision: Revenue Budget.
 Name of Zone: Distribution Southern Zone, BPDB, Chattogram.
 Name of Circle: O & M Circle, Chattogram (North), BPDB, Chattogram.
 Name of Office: S & D Div.- Fouzderhat, BPDB, Chattogram.

Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in Tk. 1 lakh)	Time Code for Process	Time for Completion of Contract Signature	Tentative Programmes						Remarks	
										10	11	12	13	14	15		16
01	Emergency works of facing natural calamity & disasters and emergency requirements during FY:2023-24 under the S & D Div.-Fouzderhat, BPDB, Chattogram.		4	TA/CASH / Voucher	XEN/SE		10.00	Planned	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	Approved - 5.40 Proposed - 4.60 = 10.00	Revised & Proposed
02	Emergency renovation & maintenance works of Palahati-Fouzderhat 33 KV Line including replacement of hazardous pole, replacement of ineffective & decrepit conductor by Grosbeak conductor and related miscellaneous work under the S & D Division-Fouzderhat, BPDB, Chattogram.	LOT	2	LTM	SE/CE	Rev. Budget & BPDB's Own Fund	13.60	Planned	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	Approved & Carried Over	
03	Feeder separation/splitting with associated works to reduce line length and load sharing between various of 11 KV feeders for giving uninterrupted power supply and establishing reliable power system network under the jurisdiction areas of S & D Div.-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN/SE	Rev. Budget & BPDB's Own Fund	1.00	Planned	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	Approved & Carried Over	
04	Emergency renovation & maintenance works of 33 KV, 11 KV and 0.4 KV distribution lines/system, recovery and reinstalled damage poles & power distribution lines, Inclined Pole Straighten, Conductor Re-tension due to natural calamities & emergency requirements during FY:2023-24 under Baro-Aulia & Madambirhat 33/11 KV Substation respectively of S & D Div.-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	5.00	Planned	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	Approved	
05	Emergency renovation & maintenance works of 33 KV, 11 KV and 0.4 KV distribution lines/system, recovery and reinstalled poles, Inclined Pole Straighten, Conductor Re-tension due to natural calamities & emergency requirements during FY:2023-24 under Fouzderhat 33/11 KV Substation of S & D Div.-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	5.00	Planned	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	Approved	
06	Dismantling/Remove, Recovery, Installation and replacement works of 11/0.4 KV and 6.35/0.23 KV distribution transformers due to burnt /overloaded /installation in Load Centre/other issues including related necessary works during FY:2023-24 at all 11 KV Feeders of Fouzderhat, Baro-Aulia & Madambirhat 33/11 KV Substations respectively under the S & D Division-Fouzderhat, BPDB, Ctg (1st Stage).	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	5.00	Planned	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	July/2023 To June/2024	Approved	
							পরিমাণ - ০১	39.00									

স্বাক্ষর

স্বাক্ষর

Tentative Programms																			
Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cont (In Th. 1 lakh)	Time Cods for Process	Planned Dates	Advertise Prequal (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature	Remarks
O&M-07	Trimming branches of Trees through right of way on both side besides the all 33 KV Source lines during FY:2023-24 under the S & D Division-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	4.00	Planned Dates	Planned Dates					July/2023 To June/2024					Approved
O&M-08	Emergency repair and maintenance work, including the straightening of leaning electric poles, rescue and restoration of distribution transformers, cutting down large trees that have fallen on power lines, feeder separation work due to load sharing of 11 KV feeders, and reducing distribution line length, as well as other necessary related tasks under the S & D Division-Fouzderhat, BPDB, Ctg.	LOT	1	SRF SRF	XEN	Rev. Budget & BPDB's Own Fund	4.00	Planned Dates	Planned Dates					Dec/2023 To June/2024					Proposed
O&M-09	Dismantling/Remove, Recovery, Installation and replacement works of 11/0.4 KV and 6.35/0.23 KV distribution transformers due to burnt/overloaded installation in Load Centre/other issues including related necessary works during FY:2023-24 at all 11 KV feeders of Fouzderhat, Baro-Aulia & Madambirhat 33/11 KV Substations respectively under the S & D Division-Fouzderhat, BPDB, Ctg (2nd Stage).	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	9.00	Planned Dates	Planned Dates					Dec/2023 To June/2024					Proposed
O&M-10	Trimming branches of Trees through right of way on both side besides the 11 KV, 11/0.4 KV, 0.4 KV lines which under control of all 11 KV feeders of Baro-Aulia & Madambirhat 33/11 KV Substation for FY:2023-24 under the S & D Division-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	3.00	Planned Dates	Planned Dates					Dec/2023 To June/2024					Proposed
O&M-11	Trimming branches of Trees through right of way on both side besides the 11 KV, 11/0.4 KV, 0.4 KV lines which under control of all 11 KV feeders of Fouzderhat 33/11 KV Substation for FY:2023-24 under the S & D Division-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	3.00	Planned Dates	Planned Dates					Dec/2023 To June/2024					Proposed
O&M-12	Repairing, replacing, supplying, and activating the self-protection and measuring equipment for 16/20 MVA Power Transformers, along with dismantling, installation, testing, commissioning work, necessary civil works, and other related tasks at the Fouzderhat 33/11 KV Substation under S & D Div. Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	3.00	Planned Dates	Planned Dates					Dec/2023 To June/2024					Proposed
							शुभ - ०२	SUB-TOTAL =	22.00										

SDA.

2

[Handwritten signature]

Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (In Tk. Lakhs)	Time Code for Process	Tentative Programms						Remarks	
								Advertise Procure (if Applicable)	Invito/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award		Signature of Contract
Repairing, Maintenance, System Development and Associated Works on 11 KV and 0.4 KV line development works of 11 KV Feeder No. Fouzderhat F-05, F-07; Baro Aulia BF-04, BF-05, BF-09 including Changing of Ragged, complex & Non-standard HT and LT Lines, installation of single phase Distribution Transformer to eradicate the theft of electricity, replacing old DOFC. LA of various transformers with earthing works and related miscellaneous works under the S & D Div.-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	NEN	Rev. Budget & BPDB's Own Fund	3.00	Planned Dates					Dec/2023 To June/2024			Proposed
Repairing, Maintenance, System Development and Associated Works on 11 KV and 0.4 KV line development works of 11 KV Feeder No. Fouzderhat F-03, F-04, Baro Aulia BF-03, BF-14 including Changing of Ragged, complex & Non-standard HT and LT Lines, installation of single phase Distribution Transformer to eradicate the theft of electricity, replacing old DOFC. LA of various transformers with earthing works and related miscellaneous works under the S & D Div.-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	NEN	Rev. Budget & BPDB's Own Fund	3.00	Planned Dates					Dec/2023 To June/2024			Proposed
Repairing, Maintenance, System Development and Associated Works on 11 KV and 0.4 KV line development works of 11 KV Feeder No. Fouzderhat F-01, F-02, F-06, F-08, F-09 including Changing of Ragged, complex & Non-standard HT and LT Lines, installation of single phase Distribution Transformer to eradicate the theft of electricity, replacing old DOFC. LA of various transformers with earthing works and related miscellaneous works under the S & D Div.-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	NEN	Rev. Budget & BPDB's Own Fund	3.00	Planned Dates					Dec/2023 To June/2024			Proposed
Repairing, Maintenance, System Development and Associated Works on 11 KV and 0.4 KV line development works of 11 KV Feeder No. Fouzderhat F-10, Baro Aulia BF-01, BF-02, BF-06, BF-08, BF-10 including Changing of Ragged, complex & Non-standard HT and LT Lines, installation of single phase Distribution Transformer to eradicate the theft of electricity, replacing old DOFC. LA of various transformers with earthing works and related miscellaneous works under the S & D Div.-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	NEN	Rev. Budget & BPDB's Own Fund	3.00	Planned Dates					Dec/2023 To June/2024			Proposed

804.

805.

806.

807.

808.

809.

810.

811.

812.

813.

814.

815.

816.

817.

818.

819.

820.

821.

822.

823.

824.

825.

826.

827.

828.

829.

830.

831.

832.

833.

834.

835.

836.

837.

838.

839.

840.

841.

842.

843.

844.

845.

846.

847.

848.

849.

850.

851.

852.

853.

854.

855.

856.

857.

858.

859.

860.

861.

862.

863.

864.

865.

866.

867.

868.

869.

870.

871.

872.

873.

874.

875.

876.

877.

878.

879.

880.

881.

882.

883.

884.

885.

886.

887.

888.

889.

890.

891.

892.

893.

894.

895.

896.

897.

898.

899.

900.

Sub-TOTAL 12.00

Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in Tk. lakh)	Time Code for Process	Tentative Programms						Remarks
								Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Notification of Award	Signature of Contract	
Installation work of smart pre-payment energy meters for new electricity connections, along with related services under the office of S & D Div.- Fouzderhat, BPDB, Ctg, to provide free electricity connections to the underprivileged people in Bhatnary, Sitakunda, as part of the Ashroyon-2 Project of the Honorable Prime Minister's Office.	LOT	1	OTM	XFN	Rev. Budget & BPDB's Own Fund	2.00	Planned Dates					Dec/2023 To June/2024		Proposed
Repairing and servicing of all air coolers, including the refilling of gas for stored air coolers at Baro-Aulia 33/11 KV Substation, Fouzderhat 33/11 KV Substation, Madambirhat 33/11 KV Substation, and the Fouzderhat office building, along with other related air conditioning repair and miscellaneous works during FY: 2023-24 under the S & D Division, Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XFN	Rev. Budget & BPDB's Own Fund	2.00	Planned Dates					Dec/2023 To June/2024		Proposed
Installation work of 0.4 kV Gang Fuse carriers, along with the supply of 0.4 kV Gang Fuse carriers and related necessary materials for 11/0.4 kV distribution transformers in various areas under S & D Div.- Fouzderhat, BPDB, Ctg (1st Stage).	LOT	1	OTM	XFN	Rev. Budget & BPDB's Own Fund	2.00	Planned Dates					Dec/2023 To June/2024		Proposed
Urgent maintenance and proper earthing work, including boring and other necessary tasks, on distribution transformers within various 11 kV feeders to safeguard transformers with DCU devices and implement a reliable smart prepaid metering system under S & D Div.- Fouzderhat, BPDB, Ctg (1st Stage).	LOT	1	OTM	XFN	Rev. Budget & BPDB's Own Fund	2.00	Planned Dates					Dec/2023 To June/2024		Proposed
Installation work, including the supply of Cradle Guards for sections of various 33 kV and 11 kV overhead power distribution lines located along road crossings and rail crossings, along with related necessary tasks to prevent accidents under S & D Div.- Fouzderhat, BPDB, Ctg (1st Stage).	LOT	1	OTM	XFN	Rev. Budget & BPDB's Own Fund	2.00	Planned Dates					Dec/2023 To June/2024		Proposed
Pole direction and Distribution Transformer marking and numbering work for 33 kV and 11 kV poles to facilitate the identification of feeder lines and the location of transformers, along with other related tasks, within the jurisdiction of the S & D Division- Fouzderhat, BPDB, Ctg (1st Stage).	LOT	1	SRFQ	XFN	Rev. Budget & BPDB's Own Fund	1.00	Planned Dates					Dec/2023 To June/2024		Proposed

পূজা - ০৪ SUB-TOTAL = 12.00
TOTAL (পূজা ১+২+৩+৪+৫+৬) = 85.60

75.60

১৫.১০.১৭
উপ-বিভাগীয় প্রকৌশলী
বিক্রম ও বিতরণ বিভাগ-মৌজারহাট
বারিউবা, চট্টগ্রাম।

০১.১১.২৩
প: ও প: সার্কেল, চট্টগ্রাম (উত্তর)
তত্ত্বাবধায়ক প্রকৌশলী
বিক্রম ও বিতরণ বিভাগ-মৌজারহাট
বারিউবা, চট্টগ্রাম।

২১.১১.২৩
প্রধান প্রকৌশলী
বিতরণ দক্ষিণাঞ্চল
বারিউবা, চট্টগ্রাম।

সদস্যপঞ্জিভরণ
বারিউবা, ঢাকা

Annual Procurement Plan of Revenue Budgets




খ) উপকল্প ও বাইন নির্মাণ (মূলধন খাত) (SIC)

২০২৩-২৪ অর্থ বার্ষিকের ১ম অর্ধাবধির পুনঃ
 পর্যালোচনা প্রতিবেদন : ৩১.১২.২০২৩ তারিখ
 প্রকল্পের নাম : ০.০০ অর্থ বিভাগ

Agency/Division: Power, Energy & Mineral Resources (Energy Division)
 Financial Years : 2023-24
 Budget Provision : Revenue Budget.
 Name of Zone: Distribution Southern Zone, BPDB, Chattogram.
 Name of Circle: O & M Circle, Chattogram (North), BPDB, Chattogram.
 Name of Office: S & D Div.- Fouzdarhat, BPDB, Chattogram.

২০২৩-২৪ অর্থ বার্ষিকের পুনঃ
 পর্যালোচনা প্রতিবেদন : ৩১.১২.২০২৩ তারিখ
 প্রকল্পের নাম : ০.০০ অর্থ বিভাগ

Pack. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cont (in Tk. lakh)	Time Code for Process	Tentative Programms							Remarks				
									Advertise Prequal (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract		Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
SLC-01	Construction of new 33 KV Sandwip line for using alternative Source from Barbakund 33/11 KV Substation to Bot-tol Mor under S & D Div-Fouzdarhat, BPDB, Chattogram.	LOT	1	LTM	SE/CE	Rev. Budget & BPDB's Own Fund	1.50	Planned Dates					July/2023 To June/2024						Approved & Carried Over	
SLC-02	Construction of new 33 KV Sandwip line for using alternative Source from Bot-tol Mor to Sayedpur Landing station under S & D Div-Fouzdarhat, BPDB, Chattogram.	LOT	1	LTM	SE/CE	Rev. Budget & BPDB's Own Fund	1.50	Planned Dates					July/2023 To June/2024						Approved & Carried Over	
SLC-03	Shifting & Erection of 33/11 KV, 2x16/20 MV/A Power Transformer & 33/0.4 KV Auxiliary Transformer from present place to ground floor of Fouzdarhat Control room building, Testing and Commissioning & related necessary Civil Construction works for Rehabilitation of 2x16/20 MVA Power Transformer & Auxiliary Transformer at Fouzdarhat 33/11 KV Substation under S & D Div-Fouzdarhat, BPDB, Ctg.	LOT	1	OTM	SE	Rev. Budget & BPDB's Own Fund	85.00	Planned Dates					July/2023 To June/2024						Approved & Carried Over	
SLC-04	The Payment of cost of Allocated Electrical Poles, Anchor Blocks and related materials to the PC Pole Construction Plant, BPDB.	Many		DPM/TA/ Voucher	XEN/SE/CE	Rev. Budget & BPDB's Own Fund	50.00	Planned Dates					Dec/2023 To June/2024						Proposed	
SLC-05	Replacement, testing, commissioning, and re-energization of the faulty 33 KV GIS Bus Sectionalizer with a new one set, along with the installation of a new 33 KV GIS Bus Coupler Switchgear Panel and other related technical and civil work at Baro Aulia 132/33/11 KV Grid substation under S & D Div-Fouzdarhat, BPDB, Chattogram.	LOT	1	DPM/OTM	CE/MEMBER	Rev. Budget & BPDB's Own Fund	163.00	Planned Dates					Dec/2023 To June/2024						Proposed	
							SUB-TOTAL =	301.00												


 ২

 ২


Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in Tk. lakh)	Time Code for Process	Tentative Programmes										Remarks	
									Advertise (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature		
1	Installation of 33 KV Automatic Circuit Recloser (ACR), 33 KV outdoor type VCB Breaker, 33 KV outdoor type Bus Isolator & 33 KV Line Isolator, construction of cable laying trench, Testing & Commissioning work along with related necessary technical and civil works to energised newly constructed 33 KV Sandwip alternative Source line at 33 KV Sayedpur Switching Station and Mandaritolola 132/33 KV Grid Substation under S & D Div- Fouzdarhat, BPDB, Ctg.	LOT	1	OTM	SE	Rev. Budget & BPDB's Own Fund	10.00	9	10	11	12	13	14	15	16	17	18	19	20	Proposed
								Planned Dates Dec/2023 To June/2024												
								TOTAL (পাতা ১৪+২১) = 311.00 (SUM: Three Hundred Eleven Lakh Taka only)												

১৬.০১.১৯
উপ-বিতরণ প্রকৌশলী
বিক্রম ও বিতরণ বিভাগ-ফৌজদারহাট
বাবিউবো, চট্টগ্রাম।

১৬.০১.১৯
নির্বাহী প্রকৌশলী
বিক্রম ও বিতরণ বিভাগ-ফৌজদারহাট
বাবিউবো, চট্টগ্রাম।

১৬.১১.২৩
তত্ত্বাবধায়ক প্রকৌশলী
প: ও স: সার্কেল, চট্টগ্রাম (উত্তর)
১০৭ বাবিউবো, চট্টগ্রাম।
০১.১১.২৩

১৬.১১.২৩
প্রধান প্রকৌশলী
বিতরণ দক্ষিণাঞ্চল
বাবিউবো, চট্টগ্রাম।
১৬.১১.২৩

১৬.১১.২৩
সদস্য প্রকৌশলী
বাবিউবো, ঢাকা।

Annual Procurement Plan of Revenue Budgets

গ) ইমারত (পূর্ন সেরামত ও সংরক্ষণ) সেরামত (CIVR)

Industry/Division: Power, Energy & Mineral Resources (Energy Division)

Agency: Bangladesh Power Development Board

Financial Years : 2023-24

Project Provision : Revenue Budget

Name of Zone: Distribution Southern Zone, BPDB, Chattogram.

Name of Circle: O & M Circle, Chattogram (North), BPDB, Chattogram.

Name of Office: S & D Div.- Fouzderhat, BPDB, Chattogram.

২০২৩-২৪ অর্থ. বরাদ্দে ১৪ শতাংশের অধিক
স্বাক্ষরিত প্রকল্প : ১০,১০০ টকা টাকার
প্রকল্পের প্রকল্প : ১০,১০০ টকা টাকার

২০২৩-২৪ অর্থ. বরাদ্দে ১৪ শতাংশের অধিক
প্রকল্প : ১০,১০০ টকা টাকার
প্রকল্প : ১০,১০০ টকা টাকার

Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cont. (in Tk. lakh)	Time Code for Process	Tentative Programms							Remarks				
									Advertise Proqual (if Applicable)	Invit/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract		Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature	
1	Repairing and Maintenance works along with Plastering & Painting of the damp wall, rearrangement of Electric Wiring, repressing water obligation into the existing cable trench at substation switching room during the monsoon seasons, Changing of Damaged Light and Fans, Repair/ Replacement of Doors and Windows, Cleaning Substation areas etc. at Baro Aulia 33/11 KV Substation under the S & D Div. Fouzderhat, BPDB, Ctg.	LOT	1	OTM	SE	Rev. Budget & BPDB's Own Fund	3.60	Planned Dates	10	11	12	13	14	15	16	17	18	19	20	Approved
2	Supplying & Installation work of sliding glass doors, collapsible gate; repair & re-construction work of Water Distribution Pipe line Network and others related civil works at office building & all 33/11 KV Substation under the S & D Div. Fouzderhat, BPDB, Ctg.	LOT	1	OTM	SE	Rev. Budget & BPDB's Own Fund	2.00	Planned Dates												Proposed
3	Installation work of false ceiling, wall paneling inbuilt cabinet, Fans, Lights, that glass door with Interior Decoration and others related necessary civil works at Customer Service Center and Repairing and Maintenance of Plastering, Painting with Weather Coating and Coloring on outside of the damp wall at Prayer House under the S & D Div. Fouzderhat, BPDB, Ctg.	LOT	1	OTM	SE	Rev. Budget & BPDB's Own Fund	2.00	Planned Dates												Proposed

TOTAL = 14,600 (SUM: Ten Lakh Sixty Thousand Taka only)

7,600

উপ-বিভাগীয় প্রকৌশলী
বিক্রয় ও বিতরণ বিভাগ-ফৌজদারহাট
বাবিউবো, চট্টগ্রাম।

নির্বাহী প্রকৌশলী
বিক্রয় ও বিতরণ বিভাগ-ফৌজদারহাট
বাবিউবো, চট্টগ্রাম।

তত্ত্বাবধায়ক প্রকৌশলী
প: ও স: সার্কেল, চট্টগ্রাম (উত্তর)
বাবিউবো, চট্টগ্রাম।

প্রধান প্রকৌশলী
বিতরণ দক্ষিণাঞ্চল
বাবিউবো, চট্টগ্রাম।

সদস্য বিত্তিক
বাবিউবো, চট্টগ্রাম।

01.11.23

01.11.23

01.11.23

01.11.23

01.11.23

Annual Procurement Plan of Revenue Budgets

১) স্টোরিস ক্রয় খাত (সাজস্ব খাত) (SP)

Ministry/Division: Power, Energy & Mineral Resources (Energy Division)
 Agency: Bangladesh Power Development Board
 Financial Years : 2023-24
 Budget Provision : Revenue Budget.
 Name of Zone: Distribution Southern Zone, BPDB, Chattogram.
 Name of Circle: O & M Circle, Chattogram (North), BPDB, Chattogram.
 Name of Office: S & D Div.- Fouzdarhat, BPDB, Chattogram.

২০২৩-২৪ অর্থ বৎসরের ১ম সর্ভোন্নতি-বছর
 প্রকল্পের ধরন: ১.০০ শতাংশ
 প্রকল্পের ধরন: ৪.০০ শতাংশ
 ২০২২-২৩ অর্থ বৎসরের প্রকল্প
 ধরন: ৪.২০ শতাংশ
 ধরন: ৪.২০ শতাংশ

Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost (in Tk. lakh)	Time Code for Process	Tentative Programmes								Remarks		
									10	11	12	13	14	15	16	17		18	19
1	Supply of different rating of Fuse wires, varnish spray, electrical insulating Red iron oxide spray, Cleaner WD40, PIB Tape, Ampere Tape, Silicon gun, various panel indicators/signal light for 11 KV Breaker panel, LN Key Set, Various Types of Range, Plus, Rope, Clamped and different types of necessary tools for using in routing maintenance works under S & D Division-Fouzdarhat, BPDB, Ctg.	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
P-01		LOT	1	SREQ	SE	Rev. Budget & BPDB's Own Fund	1.00	Planned Dates					July/2023 To June/2024						Approved
SP-02	Supply of 33 KV and 11 KV indoor/outdoor type Cable termination kit (Different sizes), various sizes of Cable Socket, Grosbeak Connector, LJT Bushing of Connectors, HT LT Rubber bush, Transformer 2 part Connector, Rubber Gasket, different sizes of Nutt-bolt, Washer and others necessary instruments for using in emergency maintenance & renovation works under S & D Div.- Fouzdarhat, BPDB, Ctg.	LOT	1	OTM	SE	Rev. Budget & BPDB's Own Fund	2.00	Planned Dates					July/2023 To June/2024						Approved
SP-03	Procurement of different electrical Consumable Items and Tools likes Sub-merible Pump, Drill Machines, Grinding machine, Sealing Fan, Stand Fan, Lights, Power Strip, Extension Socket, Earthing Rod/Hook, Heat Guns, Blue lamps, Blowers, Insulated Hand Gloves, Helmet Mounted Torches, Safety belt, Safety shoes, Protective Eyewears, Waist coats etc. for S & D Div.-Fouzdarhat, BPDB, Ctg.	LOT	1	OTM	SE	Rev. Budget & BPDB's Own Fund	1.00	Planned Dates					July/2023 To June/2024						Approved
SP-04	Purchasing Fire Fighting Extinguisher & Equipment for the Divisional office, store & all substation under S & D Div.- Fouzdarhat, BPDB, Chattogram.	LOT	1	OTM	SE/CE	Rev. Budget & BPDB's Own Fund	3.00	Planned Dates					Dec/2023 To June/2024						Proposed
TOTAL = 7.00									(SUM: Seven Lakh Taka Only)										

১৬.১০.১৭
 উপ-বিভাগীয় প্রকৌশলী
 বিক্রম ও বিতরণ বিভাগ-ফৌজদারহাট
 বাবিউবো, চট্টগ্রাম।

১৬.১১.২৩
 নিবাহী প্রকৌশলী
 বিক্রম ও বিতরণ বিভাগ-ফৌজদারহাট
 বাবিউবো, চট্টগ্রাম।

০১.১১.২৩
 প্র. ও স. সার্কেল, চট্টগ্রাম (উত্তর)
 তত্ত্বাবধায়ক প্রকৌশলী
 বিক্রম ও বিতরণ বিভাগ-ফৌজদারহাট
 বাবিউবো, চট্টগ্রাম।

০২.১১.২৩
 প্রকৌশলী
 বিক্রম ও বিতরণ বিভাগ-ফৌজদারহাট
 বাবিউবো, চট্টগ্রাম।

Annual Procurement Plan of Revenue Budgets

৯) যন্ত্রপাতি/সামগ্রিক ক্রয় (মূলধন ব্যত) (CIP)

২০২৩-২৪ অর্থ বৎসরের ১ম অর্ধাবধি
 প্রকল্পের নাম : ২০.০০ গণক উন্নয়ন
 প্রকল্পের বাজেট : ০.০০ গণক উন্নয়ন
 ২০২২-২৩ অর্থ বৎসরে বাজেট
 ব্যয় : ৯.০০ গণক উন্নয়ন
 বাকি : ৯.০০ গণক উন্নয়ন

Industry/Division: Power, Energy & Mineral Resources (Energy Division)
 Agency: Bangladesh Power Development Board
 Financial Years : 2023-24
 Budget Provision : Revenue Budget
 Name of Zone: Distribution Southern Zone, BPDB, Chattogram.
 Name of Circle: O & M Circle, Chattogram (North), BPDB, Chattogram.
 Name of Office: S & D Div.- Fouzderhat, BPDB, Chattogram.

Pack. No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cont (in Tk. 1 lakh)	Time Code for Process	Tentative Programmes							Remarks						
									Advertise Prequal (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract		Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature			
1	Supply, installation and testing of Split Wall Air Conditioner (A.C) (3 ton), Dehumidifier, Air Cutter with accessories at Baro Aulia & Fouzderhat 33/11 KV substations and Prepaid metering system control room under S & D Div. Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	4.50	Planned Dates	9	10	11	12	13	14	15	16	17	18	19	20	Proposed	
2	Supply/Purchase of Bamboo ladders, Raincoat, Umbrella, Rechargeable Torch Light, Safety Belt, Life Saving Kifs, Submersible Pump and different types of Protective Equipment and other necessary tools for Officers/Technical Staffs under S & D Div.- Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	2.00	Planned Dates														Dec/2023 To June/2024
3	Supply with Installation & services of new CCTV Cameras by replacing faulty CCTV cameras, supplying of LED TV Monitor, upgradation of old CCTV cameras, DVR, Video balun, adapter etc. by new at Office, Divisional Store and KPI enlisted areas all 33/11 KV Substation for monitoring security system under the S & D Div.-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	2.00	Planned Dates														Dec/2023 To June/2024
4	Supply of necessary hardware & softwares accessories for stored computers including Internal Solid-state drives (SSD), Power supply kits, Motherboards, Hard Disk, RAM, Network Switches, UPS, Anti-virus etc. at office and divisional store for office activities and to run prepayment metering related activities under S & D Div.-Fouzderhat, BPDB, Ctg.	LOT	1	OTM	XEN	Rev. Budget & BPDB's Own Fund	1.50	Planned Dates														Dec/2023 To June/2024

TOTAL = 44.00 (SUM: Ten Lakh Taka Only)
 8.00 (Eigke)

উপ-বিতরণীয় প্রকৌশলী
 বিক্রম ও বিতরণ বিভাগ-ফৌজদারহাট
 বাবিউবো, চট্টগ্রাম।

নির্বাহী প্রকৌশলী
 বিক্রম ও বিতরণ বিভাগ-ফৌজদারহাট
 বাবিউবো, চট্টগ্রাম।

০১.১১.২৩
 তত্ত্বাবধায়ক প্রকৌশলী
 প: ও স: সার্কেল, চট্টগ্রাম (উত্তর)
 বাবিউবো, চট্টগ্রাম।

২১.১১.২৩
 প্রবান প্রকৌশলী
 বিতরণ দক্ষিণাঞ্চল
 বাবিউবো, চট্টগ্রাম।

Annual Procurement Plan of Revenue Budgets

চ) পরিবহন ও গাড়ি খরচ খাত (TR)

Division: Power, Energy & Mineral Resources (Energy Division)
 Bangladesh Power Development Board
 Financial Years : 2023-24
 Provision : Revenue Budget.
 Of Zone: Distribution Southern Zone, BPDB, Chattogram.
 Of Circle: O & M Circle, Chattogram (North), BPDB, Chattogram.
 Of Office: S & D Div.- Foutzderhat, BPDB, Chattogram.

২০২৩-২৪ অর্থ বছরের ২য় সার্কেল
 প্রকৃতির বাজেট : ১১২.০০ লক্ষ টাকা
 প্রকৃতির বাজেট : ০১.১১ লক্ষ টাকা

২০২৩-২৪ অর্থ বছরের বাজেট
 ধরন : ১১২.০০ লক্ষ টাকা
 ধরন : ০১.১১ লক্ষ টাকা

Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cont (In Tk 1 lakh)	Time Code for Process	Tentative Programmes							Remarks				
								Advertise Proquit (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract		Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature	
2 Transportation Works of Allocated Goods from Different Stores under BPDB for Chief Engineer, Distribution Southern Zone, BPDB, Ctg, Superintending Engineer, O & M Circle (North), BPDB, Chattogram and Executive Engineer, S & D Div.-Foutzderhat, BPDB, Ctg respectively during Financial Year 2023-24 (1st Stage).	LOT	1	OTM	CE/ MEMBER	Rev. Budget & BPDB's Own Fund	50.00	Planned Dates	10	11	12	13	14	15	16	17	18	19	20	Approved
Transportation Works of Allocated Goods from Different Stores for Executive Engineer, S & D Div.-Foutzderhat, BPDB, Ctg, Superintending Engineer, O & M Circle (North), BPDB, Chattogram and Chief Engineer, Distribution Southern Zone, BPDB, Ctg respectively during Financial Year 2023-24 (2nd Stage).	LOT	1	OTM	CE/ MEMBER	Rev. Budget & BPDB's Own Fund	50.00	Planned Dates												Proposed
Transportation Works of Defected 33/11 KV 16/20 MVA Power Transformer send to CERS, BPDB, Tongi from Baro-Aulia 132/33/11 KV Grid Substation under the S & D Div. Foutzderhat, BPDB, Ctg.	LOT	1	OTM	SE/ CE	Rev. Budget & BPDB's Own Fund	12.00	Planned Dates												Proposed
TOTAL =							112.00	(SUM: One Hundred and Twelve Lakh Taka Only)											

উপ-বিভাগীয় প্রকৌশলী
 বিক্রম ও বিতরণ বিভাগ-ফৌজদারহাট
 বাবিউবো, চট্টগ্রাম।

নির্বাহী প্রকৌশলী
 বিক্রম ও বিতরণ বিভাগ-ফৌজদারহাট
 বাবিউবো, চট্টগ্রাম।

০১.১১.২৩
 প: ও স: সার্কেল, চট্টগ্রাম (উত্তর)
 বাবিউবো, চট্টগ্রাম।

২১.১১.২৩
 প্রবাস প্রকৌশলী
 বিতরণ দক্ষিণাঞ্চল
 বাবিউবো, চট্টগ্রাম।

সার্বভৌম
 বাবিউবো, ঢাকা।

Annual Procurement Plan of Revenue Budgets

ছ) জমাভিত্তিক কাজ (মূলধন খাত) (DW)

২০২৩-২৪ অর্থ বছরের ১ম সপ্তাহিক
 প্রকল্পের আওতাধীন - ২২৮.৪৫ লক্ষ টা.
 প্রকল্পের আওতাধীন - ০.০০ লক্ষ টা.
 ২০২২-২৩ অর্থ বছরের প্রকল্পের
 আওতাধীন - ০.০০ লক্ষ টা.
 প্রকল্পের আওতাধীন - ০.০০ লক্ষ টা.

Energy Division: Power, Energy & Mineral Resources (Energy Division)
 Fiscal Years : 2023-24
 at Provision : Revenue Budget.
 of Zone: Distribution Southern Zone, BPDB, Chattogram.
 of Circle: O & M Circle, Chattogram (North), BPDB, Chattogram.
 of Office: S & D Div. Fouzderhat, BPDB, Chattogram.

Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cont (In Tk. lakh)	Time Code for Process	Planned Dates	Tentative Programms						Remarks	
									Advertise Proques (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award		Signature of Contract
২ বিদ্যুৎ ও বিতরণ বিভাগ-ফৌজদারহাট, বালিচিরা, চট্টগ্রাম দপ্তরের আওতাধীন বার-আউটরিং, সীতকুণ্ড, চট্টগ্রাম এলাকার অবস্থিত ৩০ কেভি কক্ষপূর্ণী স্ট্রাকচার পোল স্থানান্তর (জমাভিত্তিক) কাজ। (মাসমাালের মূল্য বাধন টা: ৩৯,২৪৭.৩৫ + নির্মাণ ব্যয় টা: ৪০,২৫৮.৪০+পরিবহন ব্যয় টা: ২,৩৪০.০০+ সংস্থাপন ও তদারকি চার্জ টা: ১৭,৫৭০.৯২ + জাতি টা: ৯,৭২৫.০০) = সর্বমোট প্রাকল্পিত ব্যয় টা: ১,০৯,৩৪১.৬৭।	LOT	1	OTM	CE	Rev. Budget & BPDB's Own Fund	1.394	Planned Dates	July/2023 To June/2024	14	15	16	17	18	19	20	Approved
৩ বিদ্যুৎ ও বিতরণ বিভাগ-ফৌজদারহাট, বালিচিরা, চট্টগ্রাম দপ্তরের ১১ কেভি বার-আউটরিং-০৪ নং বিতরণের আওতাধীন মরামত ব্যয় ইয়নিত্রাঙ্গি, স্থানান্তর, সীতকুণ্ড, চট্টগ্রাম এর কাশালি এর মাসে ১১ কেভি ০২ (৫ই) টি পোল স্থানান্তর (জমাভিত্তিক) কাজ। (মাসমাালের মূল্য বাধন টা: ২৪,৫৩২.০০ + নির্মাণ ব্যয়, সংস্থাপন ও তদারকি চার্জ ও জাতিসহ টা: ৩১,৬০৫.০০+পরিবহন ব্যয় জাতিসহ টা: ১,৭২৯.০০) = সর্বমোট প্রাকল্পিত ব্যয় টা: ৫৭,৮৬৬।	LOT	1	SRFQ	CE	Rev. Budget & BPDB's Own Fund	0.593	Planned Dates	July/2023 To June/2024	14	15	16	17	18	19	20	Approved
৩ বাংলাদেশ সিগিটরী একাডেমী (বিএমএ) এর ফুলের ধরনের পশু নির্মাণধীন ডিজেল স্টোরের জন্য ১১ কেভি লাইন স্থানান্তর (জমাভিত্তিক) কাজ। (মাসমাালের মূল্য বাধন টা: ৪৭,৩৩৪.৯৮ + নির্মাণ ব্যয় টা: ২৩,১৮৯.২০+ সংস্থাপন ও তদারকি চার্জ টা: ১০,১৩৬.৭৭) = সর্বমোট প্রাকল্পিত ব্যয় টা: ৮০,৬৬০।	LOT	1	SRFQ	CE	Rev. Budget & BPDB's Own Fund	0.737	Planned Dates	July/2023 To June/2024	14	15	16	17	18	19	20	Approved
৩ বিদ্যুৎ ও বিতরণ বিভাগ-ফৌজদারহাট, বালিচিরা, চট্টগ্রাম দপ্তরের ফৌজদারহাট ৩৩/১১ কেভি উপকেন্দ্রের আওতাধীন ১১ কেভি ফৌজদারহাট-০৫ নং বিতরণের মরামত ব্যয় প্যাসিভিক নিউজ প্রিন্টিং, সার্ভিস টিকানা: সীতকুণ্ড, চট্টগ্রাম এর কাশালি, জাহাঙ্গীরনগর-৪০১, সীতকুণ্ড, চট্টগ্রাম এর কার্যালয়ের আওতাধীন বিদ্যুৎ নির্মাণ ১১ কেভি লাইন স্থানান্তর/স্থানান্তর কারিগরি সেবামত, সংরক্ষণ (জমাভিত্তিক) কাজ। (মাসমাালের মূল্য বাধন টা: ২,৬৯,০৪৪.৯৭ + নির্মাণ ব্যয় টা: ৪৪,২৪৬.৩০+পরিবহন ব্যয় টা: ১৪,০০০.০০+ সংস্থাপন ও তদারকি চার্জ টা: ৫২,৩৯৮.৬০ + জাতি টা: ২৪,৫৩২.০০+সিগিটরী চার্জ টা: ২৬,৯৩৪.৫০) = সর্বমোট প্রাকল্পিত ব্যয় টা: ৪,৩১,৩১৬.২৭।	LOT	1	OTM	CE	Rev. Budget & BPDB's Own Fund	4.314	Planned Dates	July/2023 To June/2024	14	15	16	17	18	19	20	Approved

পাতা - ০১ SUB-TOTAL = 7.038

৪০৭.

(Handwritten signature)

(Handwritten signature)

Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cont (in Tk. lakh)	Time Conts for Process	Tentative Programms						Remarks				
								Advertise Proqual (if Applicable)	Invit/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award		Signature of Contract	Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature
বিক্রয় ও বিতরণ বিভাগ- ফৌজদারহাট, বরিশা, চাঁদমা ও আততায়ী ফৌজদারহাট এক-০৮ নং বিভাগের পক্ষ জাতিসারী স্থান বাড়ির আধুনিক স্থাপিত ১১ কেডি বাড়ি স্থানসমূহের (জমাভিত্তিক) কাজ। (মাগমাগের মূল্য বায় টা: ৮১,১১১.৫৭ + নির্মাণ বায় টা: ১৪,৩৯৯.৫০+পরিবহন বায় টা: ২,৩০০+ সংস্থাপন ও তদারকি চার্জ টা: ২৫,৭৪৪.১৭ + জাতি: টা: ৭,৩৩০.০৫) = সর্বমোট প্রাকল্পিত বায় টা: ১,১১,৫২৫.৩৯।	LOT	1	OTM	CE	Rev. Budget & BPDB's Own Fund	1.215	Planned Dates	Advertise Proqual (if Applicable)	Invit/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature	Approved
বিক্রয় ও বিতরণ বিভাগ-ফৌজদারহাট, বরিশা, চাঁদমা ও আততায়ী ফৌজদারহাট এক-০১ নং বিভাগের ষ্টপ বিং ইন্ডাস্ট্রিজ লিঃ এর নতুন অফিস চাপ সড়কীয় এলাকার নিচে ০৪ স্প্যান ১১ কেডি বাড়ি সম্পূর্ণরূপে (জমাভিত্তিক) কাজ। (মাগমাগের মূল্য বায় টা: ২,৯২,৯৩.১০ + নির্মাণ বায় টা: ২৭,৬২৯.৫০+ সংস্থাপন ও তদারকি চার্জ : টা: ৪৩,১৪৯.২২ + জাতি : টা: ২২,৫৬৯.৯৪) = সর্বমোট প্রাকল্পিত বায় টা: ৩,৭১,৩৫১.৭৫।	LOT	1	OTM	CE	Rev. Budget & BPDB's Own Fund	3.717	Planned Dates	Advertise Proqual (if Applicable)	Invit/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature	Approved
বিক্রয় ও বিতরণ বিভাগ- ফৌজদারহাট, বরিশা, চাঁদমা ও আততায়ী আততায়ী সদ্যচাপ শিল্প ব্লক-বনাম জুট মিল, বরিশা শিকার: কেন্দ্র, শীতপল্ল, শীতপল্ল, চাঁদমা ও প্রতিলম কর্তৃক ব্যবসায়িক কর্মের সম্পাদকের নতুন নতুন স্থাপনা নির্মাণ কাজের বাবে বরিশা নিয়াম বায় আউলিন-ফৌজদারহাট ৩৩ কেডি সার্কিট-২ এর বিতরণ পাইন স্থানসমূহের আনুমানিক (জমাভিত্তিক) কাজ। (মাগমাগের মূল্য বায় টা: ২,৫৫,৭২৯.৩০ + নির্মাণ বায় টা: ৮৪,৫৪৮.০০+পরিবহন বায় টা: ৪৯০০.০০+ সংস্থাপন ও তদারকি চার্জ: টা: ৫৫,২৯৬.৪২ + জাতি : টা: ২৫,১৩০.৮২+ সর্বমোট প্রাকল্পিত বায় টা: ২,৫৫,৭২৯.৩০) = সর্বমোট প্রাকল্পিত বায় টা: ৪,৫২,২৩৩.৮০।	LOT	1	OTM	CE	Rev. Budget & BPDB's Own Fund	4.522	Planned Dates	Advertise Proqual (if Applicable)	Invit/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature	Approved
বিক্রয় ও বিতরণ বিভাগ-ফৌজদারহাট, বরিশা, চাঁদমা ও আততায়ী ৩৩ কেডি আবেলিন নদ সার্কিট ঠিকানা-বাইলিন বোম্বাই গির্জাঘাট চাঁদমা, চাঁদমা উদ্যান কর্তৃক (উচ্চ) কর্তৃক নির্মাণার্থী ট্রাইভাডার রেপ ওভার পাসের ২ টি স্পানের উপর পাতার স্থাপনের নির্মাণ কাজের বাবে বরিশা বায় আউলিন ৩৩ কেডি আবেলিন নদ সার্কিট এর বিতরণ পাইন স্থানসমূহের আনুমানিক (জমাভিত্তিক) কাজ। (নির্মাণ বায় টা: ১,০৮,৮৯২.৭৬, তদারকি চার্জ : টা: ১৭,৪২২.৮৪ + জাতি : টা: ৮,১০৬.৯৬) = সর্বমোট প্রাকল্পিত বায় টা: ১,৩৪,৪২২.৫৪।	LOT	1	OTM	CE	Rev. Budget & BPDB's Own Fund	1.345	Planned Dates	Advertise Proqual (if Applicable)	Invit/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature	Approved
বিক্রয় ও বিতরণ বিভাগ-ফৌজদারহাট, বরিশা, চাঁদমা ও আততায়ী বায় আউলিন ৩৩/১১ কেডি উপকেন্দ্রের আততায়ী ১১ কেডি বায়আউলিন বিএফ-০১ নং বিভাগের কর্তৃক প্রস্তুত করা হইত মধ্যমচাপ গ্রাহক টিপি ধীন শীপ ব্রেক এড টিপি-ইউ-পি: এর নতুন মধ্যমচাপ সড়কীয় এলাকার নিচে ১২ স্প্যান নিউ ১১ কেডি বাড়ি সম্পূর্ণরূপে (জমাভিত্তিক) কাজ। (মাগমাগের মূল্য বায় টা: ১,০১,০০০.৮১ + নির্মাণ বায় টা: ১,০০,৯৩০.৩০ + পরিবহন বায় টা: ৭০,০০০ + সংস্থাপন ও তদারকি চার্জ : টা: ১,৯৭,১১৪.৭৪ + জাতি : টা: ৪২,৩৯৯.৫০ + সর্বমোট প্রাকল্পিত বায় টা: ১,০৬,১০০.০৫) = সর্বমোট প্রাকল্পিত বায় টা: ১,৩৭,২৭২.৭৫।	LOT	1	OTM	CE	Rev. Budget & BPDB's Own Fund	16.276	Planned Dates	Advertise Proqual (if Applicable)	Invit/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Time for Completion of Contract Signature	Approved


পাতা - ০২

SUB-TOTAL = 27.07

৪০৭

৭৪


Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cont (In Tk. Lakh)	Time Code for Process	Tentative Programmes					Time for Completion of Contract Signature	Remarks	
								Advertisement/ Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract			Completion of Contract
<p>বিক্রয় ও বিতরণ বিভাগ-ফৌজদারহাট, বাবিউরো, চট্টগ্রাম শহরের বরসামগ্রীপত্রা ৩৩/১১ কেডি উপসেতের আওতাধীন ১১ কেডি বার আঙ্গিয়া বিক্রয় ০২ নং ফিটারের অন্তর্ভুক্ত অস্বাভাবিক বাণিজ্যিক বাইন নীল সুই বেডেরেজ ওএম ইন্সট্রাক্ট লি: এর নতুন বাণিজ্যিক সংযোগ স্থাপনের নিমিত্তে ২ স্পান ০.৪ কেডি হাইন সংযোগের (জেনারেলিক) কাজ। (সামান্যের মূল্য বাধন টা: ১০,১৯৮.০০ + নির্মাণ ব্যয় টা: ৪,০১০.৫৫+পরিবহন ব্যয় টা: ৩০০০+ সংস্থাপন ও অনারকি চার্জ: ১৪,১১০.৩৭ + জাট: টা: ৬,৬২৫.৬৪ + স্বত্বনির্ভরতা চার্জ: টা: ৭,৩৯৯.৮০) = সর্বমোট প্রাপ্যিত ব্যয় টা: ১,১৮,২৫৭.৩৬।</p>	LOT	1	OTM	CE	Rev. Budget & BPDB's Own Fund	1.163	Planned Dates	July/2023 To June/2024	Approval to Award	Notification of Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Approved	
<p>বিক্রয় ও বিতরণ বিভাগ-ফৌজদারহাট, বাবিউরো, চট্টগ্রাম শহরের আওতাধীন ৩৩ কেডি বরসামগ্রীপত্র লি: বাবিউরো টিএনএ: মানাননিবির ব্লট, সীতাহুত, চট্টগ্রাম, সাবেক কোর্টে এর বিপরীত দিকে, ঢাকা চট্টগ্রাম মহাসড়কের শাখে, সড়ক ও জনপথ অধিদপ্তর এর টিএনএসী প্রতিষ্ঠান অধরে প্রদর্শন কর্তৃক নির্ধারিত Asphalt Mix Plant স্থাপন কাজের নিমিত্তে ঐকির্ষ ৩৩ কেডি কেমিক্যাল সাইন স্থানান্তর (জেনারেলিক) কাজ। (নির্মাণ ব্যয় টা: ১৭,১১০.৬৭, অনারকি চার্জ: টা: ২৭০৮.১৮ + জাট: টা: ১১৮৩.৫২) = সর্বমোট প্রাপ্যিত ব্যয় টা: ২১,৯০২.৩৭।</p>	LOT	1	SRFQ	CE	Rev. Budget & BPDB's Own Fund	0.211	Planned Dates	July/2023 To June/2024	Approval to Award	Notification of Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Approved	
<p>বিক্রয় ও বিতরণ বিভাগ-ফৌজদারহাট, বাবিউরো, চট্টগ্রাম শহরের ১১ কেডি ফৌজদারহাট-০৭ নং ফিটারের আওতাধীন উত্তর সর্বসম্পূর্ণ, জামশাবাদ, সীতাহুত, চট্টগ্রাম-৪৩৭ এলাকার 'কেইব্লু স্ট্রী' নামীয় প্রতিষ্ঠানকে নতুন মধ্যমাধ্যম বিদ্যুৎ সংযোগ প্রদানের জন্য ১১ কেডি নতুন লাইন নির্মাণের অন্তর্ভুক্ত (জেনারেলিক) কাজ। (সামান্যের মূল্য বাধন টা: ২৯৩০৭.৬০ + নির্মাণ ব্যয় টা: ২৮৪০৫.৯২+পরিবহন ব্যয় টা: ৬১৩০.০০+ সংস্থাপন ও অনারকি চার্জ: টা: ৫২,৯০২.০০ + জাট: টা: ২৪, ৭৯৮.১৫) = সর্বমোট প্রাপ্যিত ব্যয় টা: ৪০৮৩২.৬৮।</p>	LOT	1	OTM	CE	Rev. Budget & BPDB's Own Fund	4.083	Planned Dates	July/2023 To June/2024	Approval to Award	Notification of Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Approved	
<p>চট্টগ্রাম (শহর) কর্তৃক চট্টগ্রাম ঢাকা মহাসড়ক এর ফৌজদারহাট পুলিশ ব্লক সংস্থা বায়োজিন লিংক রোড হইতে ফৌজদারহাট প্যাডেট কলেজ পর্যন্ত সড়ক নির্মাণের শাখে ইউটার্ন এর আদান। লেইন নির্মাণ কাজের নিমিত্তে উক্ত মহাসড়কের উভয় পাশে বিদ্যমান ৩৩ কেডি, ১১ কেডি এবং ০.৪ কেডি কনস্ট্রাক্টিব লাইন ও পোল স্থানান্তর কর্তৃক সংসারণ এবং পুনর্নির্মাণ কাজ বিত্তনো'র নিজস্ব ব্যবস্থাপনার সম্পাদনা শীর্ষক কাজ। (সামান্যের মূল্য বাধন টা: ১,২২,২৯,২৯৯.১০ + নির্মাণ ব্যয় টা: ১৬,১১,০০০.৭০+পরিবহন ব্যয় টা: ৪,৬২,০০০.০০+ সংস্থাপন ও অনারকি চার্জ: টা: ২২,৮৮,৬৯০.৩৬ + জাট: টা: ১০,৭২,৬৭২.৯৮+ স্বত্বনির্ভরতা চার্জ: টা: ১২,২২,৯২৮.৯২) = সর্বমোট প্রাপ্যিত ব্যয় টা: ১,৮৮,৮৬,৪৯২.০৫।</p>	LOT	1	OTM	CE	Rev. Budget & BPDB's Own Fund	188.864	Planned Dates	Dec/2023 To June/2024	Approval to Award	Notification of Award	Signature of Contract	Completion of Contract	Total Time to Contract Signature	Proposed	
<p>পাতা - ০১ SUB-TOTAL = 194.322</p> <p>TOTAL (পাতা ১৪+২৪+৩৫) = 228.43</p>							<p>(SUM: Two Hundred Twenty Eight Lakh and Forty Three Thousand Taka only)</p>								



 উপ-বিতরণী প্রকৌশলী

 বিক্রয় ও বিতরণ বিভাগ-ফৌজদারহাট


 বাবিউরো, চট্টগ্রাম।



 তত্ত্বাবধায়ক প্রকৌশলী

 বিক্রয় ও বিতরণ বিভাগ-ফৌজদারহাট


 বাবিউরো, চট্টগ্রাম।



 প্রধান প্রকৌশলী

 বিতরণ দক্ষিণাঞ্চল

 বাবিউরো, চট্টগ্রাম।



 সদস্য বিতরণ

 বাবিউরো, ঢাকা

০১.১১.২৩