

Consignee: General Manager, Commercial Operation

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk. in Lac)		Time Code for Process	Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Days/Days)	Remarks
								Unit Cost	Total Cost										
GC-GRF-1	(1)	Supply of 10-20/5A, 11kV Dry Type Current Transformer (CT).	Set	600	One Stage Two Envelope (e-GP/ICT)	Member, BPDB	BPDB's Revenue Budget (Foreign)	0.3265	315.90	Planned Dates	2-Apr-25	14-May-25	28-May-25	4-Jun-25	11-Jun-25	9-Jul-25	5-Jan-26	5-Jan-26	Deleted (Moved to Local currency APP)
GC-GRF-2	(2)	Supply of 11000/110V, 0.2 Accuracy Class, Dry Type Potential Transformer (PT).	Set	600	One Stage Two Envelope (e-GP/ICT)	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	0.6999	419.92	Planned Dates	2-Apr-25	14-May-25	28-May-25	4-Jun-25	11-Jun-25	9-Jul-25	5-Jan-26	5-Jan-26	Deleted (Moved to Local currency APP)
GC-GRF-3	(3)	Supply of 110 V, 3*3(6) A 3-Phase, 4-Wire Programmable Energy Meter.	Nos.	1,000	One Stage Two Envelope (e-GP/ICT)	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.9184	918.40	Planned Dates	8-May-25	19-Jun-25	3-Jul-25	10-Jul-25	17-Jul-25	14-Aug-25	10-Feb-26	10-Feb-26	Deleted
GC-GRF-4	(4)	Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Chattogram & Cumilla of BPDB.	Nos	2300	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.90	2250.00	Planned Dates	10-Mar-25	21-Apr-25	5-May-25	12-May-25	19-May-25	16-Jun-25	13-Dec-25	13-Dec-25	
GC-GRF-5	(5)	Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Mymensingh & Sylhet of BPDB.	Nos	2300	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.90	2250.00	Planned Dates	10-Apr-25	22-May-25	5-Jun-25	12-Jun-25	19-Jun-25	17-Jul-25	13-Jan-26	13-Jan-26	
										Planned Days	0	42	14	7	7	28	180	278	

*Handwritten signature*

*Handwritten initials*

*Handwritten signature*

*Handwritten initials*

ANNUAL PROCUREMENT PLAN (APP) (2nd Revision)  
Fiscal Year 2024-2025

Ministry of Energy Power & Mineral Resources/Power Division  
BANGLADESH POWER DEVELOPMENT BOARD  
Directorate of Purchase, BPDB, Dhaka.

Fig. In Lac. Taka (Estimated)

BUDGET: REVENUE (FOREIGN CURRENCY)

Consignee: General Manager, Commercial Operation	Design, Supply, Installation, Testing & Commissioning of Broadband Power Line Carrier (BPLC) Module and Data Concentrator Unit (DCU) for offline Prepaid Meter under Distribution Zone Mymensingh & Cumilla of BPDB:	Nos.	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	Planned Dates	Planned Days		29-Nov-25	29-Nov-25	29-Nov-25			
							218460	2000				28-Jun-25	5-May-25	
GC-GRF-6	a) BPLC Module for Single Phase Meter				0.016	3578.37	0	42	14	7	7	28	180	278
	c) Data Concentrator Unit (DCU)				0.900	1800.00								
	<b>Total:</b>					<b>5378.37</b>								
GC-GRF-7	a) Supply of 50-100/5A, 11kV Dry Type Current Transformers (CT).	Set	200		0.70	140.40								
	b) Supply of 100-200/5A, 11kV Dry Type Current Transformers (CT).	Set	50	One Stage Two Envelope (e-GP/ICT)	0.88	43.88								
	c) Supply of 150-300/5A, 11kV Dry Type Current Transformers (CT).	Set	50		0.88	43.88								
<b>Total:</b>						<b>228.15</b>								
GC-GRF-8	Supply of 110 V, 3*5(6) A 3-Phase, 4-Wire Programmable Energy Meter.	Nos	1,000	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	Planned Dates	19-Jun-25	3-Jul-25	10-Jul-25	17-Jul-25	14-Aug-25	10-Feb-26	
								8-May-25						
<b>Total:</b>						<b>918.40</b>								
<b>Grand Total for APP FY-2024-25 (FOR APPROVAL)</b>						<b>10,796.77</b>								

*(Signature)*  
(Md. Nannu Mizh)  
Director  
Directorate of Purchase  
BPDB, Dhaka

*(Signature)*  
(S.M. Zahid Hasan)  
Deputy Director-01  
Directorate of purchase  
BPDB, Dhaka

*(Signature)*  
(Md. Rahim Hasan)  
Deputy Director-02  
Directorate of purchase  
BPDB, Dhaka

*(Signature)*  
29/10/25  
Member, Distribution

ANNUAL PROCUREMENT PLAN (APP) (2nd Revision)  
 Fiscal Year : 2024-2025  
 BUDGET: REVENUE (FOREIGN CURRENCY)

Fig. In Lac Taka (Estimated)

Consignee: Directorate of Electrical Equipment

Package No.	Lot No	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
EE-GRF-01		Supply of 33kV ACR	Nos	30	(e-GP/CTOTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	22.00	660.00	Planned Dates	20-Dec-24	3-Nov-24	17-Nov-24	24-Nov-24	1-Dec-24	29-Dec-24	28-Apr-25	28-Apr-25		
EE-GRF-02		Supply of 11kV ACR	Nos	70	(e-GP/CTOTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	20.00	1400.00	Planned Dates	25-Oct-24	8-Nov-24	22-Nov-24	29-Nov-24	6-Dec-24	3-Jan-25	3-May-25	3-May-25	Tender Invited	
EE-GRF-03		Supply of Battery Set	Set	25	(e-GP/CTOTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	6.40	160.00	Planned Dates	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	29-May-25	29-May-25	Moved to Local Currency	
EE-GRF-04		Supply of 33kV Post Type LA	Nos	500	(e-GP/CTOTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	0.30	150.00	Planned Dates	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	29-May-25	29-May-25	Moved to Local Currency	
EE-GRF-05		Supply of 33kV Hot Stick	Nos	100	(e-GP/CTOTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	10.00	1000.00	Planned Dates	25-Nov-24	9-Dec-24	23-Dec-24	30-Dec-24	6-Jan-25	3-Feb-25	3-Jun-25	3-Jun-25	Moved to Local Currency	
EE-GRF-06	1	Supply of 33kV XLPE Power Cable: *800 Rm	Km	5	(e-GP/CTOTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	150.00	750.00	Planned Dates	30-Nov-24	14-Dec-24	28-Dec-24	4-Jan-25	11-Jan-25	8-Feb-25	8-Jun-25	8-Jun-25	Moved to Local Currency	
	2	Supply of 33kV XLPE Power Cable: *800 Rm	Km	5				150.00	750.00	Planned Dates	2-Dec-24	16-Dec-24	20-Dec-24	6-Jan-25	13-Jan-25	10-Feb-25	10-Jun-25	10-Jun-25		
<b>Total</b>									<b>1,500.00</b>											

*Faraz*

*AK*

*AK*

*AK*

ANNUAL PROCUREMENT PLAN (APP) (2nd Revision)

Fiscal Year : 2024-2025

BUDGET: REVENUE (FOREIGN CURRENCY)

Fig. - In Lac Taka (Estimated)

Consignee: Directorate of Electrical Equipment


Consignment No.	Description of Goods	Nos.	OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	Planned Dates	Planned Days	14-Jan-25	17-Jan-25	20-Jan-25	23-Jan-25	26-Jan-25	29-Jan-25	31-Jan-25	03-Feb-25	06-Feb-25	09-Feb-25	12-Feb-25	15-Feb-25	18-Feb-25	21-Feb-25	24-Feb-25	27-Feb-25	01-Mar-25	04-Mar-25	07-Mar-25	10-Mar-25	13-Mar-25	16-Mar-25	19-Mar-25	22-Mar-25	25-Mar-25	28-Mar-25	31-Mar-25	03-Apr-25	06-Apr-25	09-Apr-25	12-Apr-25	15-Apr-25	18-Apr-25	21-Apr-25	24-Apr-25	27-Apr-25	30-Apr-25	03-May-25	06-May-25	09-May-25	12-May-25	15-May-25	18-May-25	21-May-25	24-May-25	27-May-25	30-May-25	02-Jun-25	05-Jun-25	08-Jun-25	11-Jun-25	14-Jun-25	17-Jun-25	20-Jun-25	23-Jun-25	26-Jun-25	29-Jun-25	02-Jul-25	05-Jul-25	08-Jul-25	11-Jul-25	14-Jul-25	17-Jul-25	20-Jul-25	23-Jul-25	26-Jul-25	29-Jul-25	01-Aug-25	04-Aug-25	07-Aug-25	10-Aug-25	13-Aug-25	16-Aug-25	19-Aug-25	22-Aug-25	25-Aug-25	28-Aug-25	31-Aug-25	03-Sep-25	06-Sep-25	09-Sep-25	12-Sep-25	15-Sep-25	18-Sep-25	21-Sep-25	24-Sep-25	27-Sep-25	30-Sep-25	03-Oct-25	06-Oct-25	09-Oct-25	12-Oct-25	15-Oct-25	18-Oct-25	21-Oct-25	24-Oct-25	27-Oct-25	30-Oct-25	01-Nov-25	04-Nov-25	07-Nov-25	10-Nov-25	13-Nov-25	16-Nov-25	19-Nov-25	22-Nov-25	25-Nov-25	28-Nov-25	01-Dec-25	04-Dec-25	07-Dec-25	10-Dec-25	13-Dec-25	16-Dec-25	19-Dec-25	22-Dec-25	25-Dec-25	28-Dec-25	31-Dec-25	01-Jan-26	04-Jan-26	07-Jan-26	10-Jan-26	13-Jan-26	16-Jan-26	19-Jan-26	22-Jan-26	25-Jan-26	28-Jan-26	31-Jan-26	03-Feb-26	06-Feb-26	09-Feb-26	12-Feb-26	15-Feb-26	18-Feb-26	21-Feb-26	24-Feb-26	27-Feb-26	01-Mar-26	04-Mar-26	07-Mar-26	10-Mar-26	13-Mar-26	16-Mar-26	19-Mar-26	22-Mar-26	25-Mar-26	28-Mar-26	31-Mar-26	03-Apr-26	06-Apr-26	09-Apr-26	12-Apr-26	15-Apr-26	18-Apr-26	21-Apr-26	24-Apr-26	27-Apr-26	30-Apr-26	03-May-26	06-May-26	09-May-26	12-May-26	15-May-26	18-May-26	21-May-26	24-May-26	27-May-26	30-May-26	01-Jun-26	04-Jun-26	07-Jun-26	10-Jun-26	13-Jun-26	16-Jun-26	19-Jun-26	22-Jun-26	25-Jun-26	28-Jun-26	01-Jul-26	04-Jul-26	07-Jul-26	10-Jul-26	13-Jul-26	16-Jul-26	19-Jul-26	22-Jul-26	25-Jul-26	28-Jul-26	31-Jul-26	03-Aug-26	06-Aug-26	09-Aug-26	12-Aug-26	15-Aug-26	18-Aug-26	21-Aug-26	24-Aug-26	27-Aug-26	30-Aug-26	01-Sep-26	04-Sep-26	07-Sep-26	10-Sep-26	13-Sep-26	16-Sep-26	19-Sep-26	22-Sep-26	25-Sep-26	28-Sep-26	01-Oct-26	04-Oct-26	07-Oct-26	10-Oct-26	13-Oct-26	16-Oct-26	19-Oct-26	22-Oct-26	25-Oct-26	28-Oct-26	31-Oct-26	03-Nov-26	06-Nov-26	09-Nov-26	12-Nov-26	15-Nov-26	18-Nov-26	21-Nov-26	24-Nov-26	27-Nov-26	30-Nov-26	03-Dec-26	06-Dec-26	09-Dec-26	12-Dec-26	15-Dec-26	18-Dec-26	21-Dec-26	24-Dec-26	27-Dec-26	30-Dec-26	01-Jan-27	04-Jan-27	07-Jan-27	10-Jan-27	13-Jan-27	16-Jan-27	19-Jan-27	22-Jan-27	25-Jan-27	28-Jan-27	31-Jan-27	03-Feb-27	06-Feb-27	09-Feb-27	12-Feb-27	15-Feb-27	18-Feb-27	21-Feb-27	24-Feb-27	27-Feb-27	01-Mar-27	04-Mar-27	07-Mar-27	10-Mar-27	13-Mar-27	16-Mar-27	19-Mar-27	22-Mar-27	25-Mar-27	28-Mar-27	31-Mar-27	03-Apr-27	06-Apr-27	09-Apr-27	12-Apr-27	15-Apr-27	18-Apr-27	21-Apr-27	24-Apr-27	27-Apr-27	30-Apr-27	03-May-27	06-May-27	09-May-27	12-May-27	15-May-27	18-May-27	21-May-27	24-May-27	27-May-27	30-May-27	01-Jun-27	04-Jun-27	07-Jun-27	10-Jun-27	13-Jun-27	16-Jun-27	19-Jun-27	22-Jun-27	25-Jun-27	28-Jun-27	01-Jul-27	04-Jul-27	07-Jul-27	10-Jul-27	13-Jul-27	16-Jul-27	19-Jul-27	22-Jul-27	25-Jul-27	28-Jul-27	31-Jul-27	03-Aug-27	06-Aug-27	09-Aug-27	12-Aug-27	15-Aug-27	18-Aug-27	21-Aug-27	24-Aug-27	27-Aug-27	30-Aug-27	01-Sep-27	04-Sep-27	07-Sep-27	10-Sep-27	13-Sep-27	16-Sep-27	19-Sep-27	22-Sep-27	25-Sep-27	28-Sep-27	01-Oct-27	04-Oct-27	07-Oct-27	10-Oct-27	13-Oct-27	16-Oct-27	19-Oct-27	22-Oct-27	25-Oct-27	28-Oct-27	31-Oct-27	03-Nov-27	06-Nov-27	09-Nov-27	12-Nov-27	15-Nov-27	18-Nov-27	21-Nov-27	24-Nov-27	27-Nov-27	30-Nov-27	03-Dec-27	06-Dec-27	09-Dec-27	12-Dec-27	15-Dec-27	18-Dec-27	21-Dec-27	24-Dec-27	27-Dec-27	30-Dec-27	01-Jan-28	04-Jan-28	07-Jan-28	10-Jan-28	13-Jan-28	16-Jan-28	19-Jan-28	22-Jan-28	25-Jan-28	28-Jan-28	31-Jan-28	03-Feb-28	06-Feb-28	09-Feb-28	12-Feb-28	15-Feb-28	18-Feb-28	21-Feb-28	24-Feb-28	27-Feb-28	01-Mar-28	04-Mar-28	07-Mar-28	10-Mar-28	13-Mar-28	16-Mar-28	19-Mar-28	22-Mar-28	25-Mar-28	28-Mar-28	31-Mar-28	03-Apr-28	06-Apr-28	09-Apr-28	12-Apr-28	15-Apr-28	18-Apr-28	21-Apr-28	24-Apr-28	27-Apr-28	30-Apr-28	03-May-28	06-May-28	09-May-28	12-May-28	15-May-28	18-May-28	21-May-28	24-May-28	27-May-28	30-May-28	01-Jun-28	04-Jun-28	07-Jun-28	10-Jun-28	13-Jun-28	16-Jun-28	19-Jun-28	22-Jun-28	25-Jun-28	28-Jun-28	01-Jul-28	04-Jul-28	07-Jul-28	10-Jul-28	13-Jul-28	16-Jul-28	19-Jul-28	22-Jul-28	25-Jul-28	28-Jul-28	31-Jul-28	03-Aug-28	06-Aug-28	09-Aug-28	12-Aug-28	15-Aug-28	18-Aug-28	21-Aug-28	24-Aug-28	27-Aug-28	30-Aug-28	01-Sep-28	04-Sep-28	07-Sep-28	10-Sep-28	13-Sep-28	16-Sep-28	19-Sep-28	22-Sep-28	25-Sep-28	28-Sep-28	01-Oct-28	04-Oct-28	07-Oct-28	10-Oct-28	13-Oct-28	16-Oct-28	19-Oct-28	22-Oct-28	25-Oct-28	28-Oct-28	31-Oct-28	03-Nov-28	06-Nov-28	09-Nov-28	12-Nov-28	15-Nov-28	18-Nov-28	21-Nov-28	24-Nov-28	27-Nov-28	30-Nov-28	03-Dec-28	06-Dec-28	09-Dec-28	12-Dec-28	15-Dec-28	18-Dec-28	21-Dec-28	24-Dec-28	27-Dec-28	30-Dec-28	01-Jan-29	04-Jan-29	07-Jan-29	10-Jan-29	13-Jan-29	16-Jan-29	19-Jan-29	22-Jan-29	25-Jan-29	28-Jan-29	31-Jan-29	03-Feb-29	06-Feb-29	09-Feb-29	12-Feb-29	15-Feb-29	18-Feb-29	21-Feb-29	24-Feb-29	27-Feb-29	01-Mar-29	04-Mar-29	07-Mar-29	10-Mar-29	13-Mar-29	16-Mar-29	19-Mar-29	22-Mar-29	25-Mar-29	28-Mar-29	31-Mar-29	03-Apr-29	06-Apr-29	09-Apr-29	12-Apr-29	15-Apr-29	18-Apr-29	21-Apr-29	24-Apr-29	27-Apr-29	30-Apr-29	03-May-29	06-May-29	09-May-29	12-May-29	15-May-29	18-May-29	21-May-29	24-May-29	27-May-29	30-May-29	01-Jun-29	04-Jun-29	07-Jun-29	10-Jun-29	13-Jun-29	16-Jun-29	19-Jun-29	22-Jun-29	25-Jun-29	28-Jun-29	01-Jul-29	04-Jul-29	07-Jul-29	10-Jul-29	13-Jul-29	16-Jul-29	19-Jul-29	22-Jul-29	25-Jul-29	28-Jul-29	31-Jul-29	03-Aug-29	06-Aug-29	09-Aug-29	12-Aug-29	15-Aug-29	18-Aug-29	21-Aug-29	24-Aug-29	27-Aug-29	30-Aug-29	01-Sep-29	04-Sep-29	07-Sep-29	10-Sep-29	13-Sep-29	16-Sep-29	19-Sep-29	22-Sep-29	25-Sep-29	28-Sep-29	01-Oct-29	04-Oct-29	07-Oct-29	10-Oct-29	13-Oct-29	16-Oct-29	19-Oct-29	22-Oct-29	25-Oct-29	28-Oct-29	31-Oct-29	03-Nov-29	06-Nov-29	09-Nov-29	12-Nov-29	15-Nov-29	18-Nov-29	21-Nov-29	24-Nov-29	27-Nov-29	30-Nov-29	03-Dec-29	06-Dec-29	09-Dec-29	12-Dec-29	15-Dec-29	18-Dec-29	21-Dec-29	24-Dec-29	27-Dec-29	30-Dec-29	01-Jan-30	04-Jan-30	07-Jan-30	10-Jan-30	13-Jan-30	16-Jan-30	19-Jan-30	22-Jan-30	25-Jan-30	28-Jan-30	31-Jan-30	03-Feb-30	06-Feb-30	09-Feb-30	12-Feb-30	15-Feb-30	18-Feb-30	21-Feb-30	24-Feb-30	27-Feb-30	01-Mar-30	04-Mar-30	07-Mar-30	10-Mar-30	13-Mar-30	16-Mar-30	19-Mar-30	22-Mar-30	25-Mar-30	28-Mar-30	31-Mar-30	03-Apr-30	06-Apr-30	09-Apr-30	12-Apr-30	15-Apr-30	18-Apr-30	21-Apr-30	24-Apr-30	27-Apr-30	30-Apr-30	03-May-30	06-May-30	09-May-30	12-May-30	15-May-30	18-May-30	21-May-30	24-May-30	27-May-30	30-May-30	01-Jun-30	04-Jun-30	07-Jun-30	10-Jun-30	13-Jun-30	16-Jun-30	19-Jun-30	22-Jun-30	25-Jun-30	28-Jun-30	01-Jul-30	04-Jul-30	07-Jul-30	10-Jul-30	13-Jul-30	16-Jul-30	19-Jul-30	22-Jul-30	25-Jul-30	28-Jul-30	31-Jul-30	03-Aug-30	06-Aug-30	09-Aug-30	12-Aug-30	15-Aug-30	18-Aug-30	21-Aug-30	24-Aug-30	27-Aug-30	30-Aug-30	01-Sep-30	04-Sep-30	07-Sep-30	10-Sep-30	13-Sep-30	16-Sep-30	19-Sep-30	22-Sep-30	25-Sep-30	28-Sep-30	01-Oct-30	04-Oct-30	07-Oct-30	10-Oct-30	13-Oct-30	16-Oct-30	19-Oct-30	22-Oct-30	25-Oct-30	28-Oct-30	31-Oct-30	03-Nov-30	06-Nov-30	09-Nov-30	12-Nov-30	15-Nov-30	18-Nov-30	21-Nov-30	24-Nov-30	27-Nov-30	30-Nov-30	03-Dec-30	06-Dec-30	09-Dec-30	12-Dec-30	15-Dec-30	18-Dec-30	21-Dec-30	24-Dec-30	27-Dec-30	30-Dec-30	01-Jan-31	04-Jan-31	07-Jan-31	10-Jan-31	13-Jan-31	16-Jan-31	19-Jan-31	22-Jan-31	25-Jan-31	28-Jan-31	31-Jan-31	03-Feb-31	06-Feb-31	09-Feb-31	12-Feb-31	15-Feb-31	18-Feb-31	21-Feb-31	24-Feb-31	27-Feb-31	01-Mar-31	04-Mar-31	07-Mar-31	10-Mar-31	13-Mar-31	16-Mar-31	19-Mar-31	22-Mar-31	25-Mar-31	28-Mar-31	31-Mar-31	03-Apr-31	06-Apr-31	09-Apr-31	12-Apr-31	15-Apr-31	18-Apr-31	21-Apr-31	24-Apr-31	27-Apr-31	30-Apr-31	03-May-31	06-May-31	09-May-31	12-May-31	15-May-31	18-May-31	21-May-31	24-May-31	27-May-31	30-May-31	01-Jun-31	04-Jun-31	07-Jun-31	10-Jun-31	13-Jun-31	16-Jun-31	19-Jun-31	22-Jun-31	25-Jun-31	28-Jun-31	
-----------------	----------------------	------	-----	--------------------	---------------------------------	---------------	--------------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	-----------	--


ANNUAL PROCUREMENT PLAN (APP) (2nd Revision)  
 Ministry of Energy Power & Mineral Resources/Power Division  
 BANGLADESH POWER DEVELOPMENT BOARD  
 Directorate of Purchase, BPDB, Dhaka.


FY: 2024-2025 (Budget: Foreign Currency Revenue)


Fig. In Lac Taka (Estimated)

Sl No.	Name of Consignee	Nature of Procurement	Number of Packages	Total Amount (in Lac tk)
1	General Manager, Commercial Operation	Foreign	4	10,796.775
2	Directorate of Electrical Equipment	Foreign	3	2,660.000
Grand Total for APP FY-2024-2025 (FOR APPROVAL)				13,456.775

  
 26.01.25  
 (Md. Rabiul Hasan)  
 Deputy Director-02  
 Directorate of purchase  
 BPDB, Dhaka

  
 25.1.25  
 (S.M. Zahid Hasan)  
 Deputy Director-01  
 Directorate of purchase  
 BPDB, Dhaka

  
 (Md. Nannu Miah)  
 Director  
 Directorate of purchase  
 BPDB, Dhaka

  
 29/1/25  
 Member Distribution  
 BPDB, Dhaka