

Annual Procurement Plan (APP) 2024-25

Ministry / Division
Agency
Procuring Entity Name & Code
Project/Programmer Name & Code

Ministry of PEMR / Power Division
Bangladesh Power Development Board
Project Director, Smart Pre-payment Metering Project in Distribution Zones of BPD8
Smart Pre-payment Metering Project in Distribution Zones of BPD8

BUDGET: DEVELOPMENT
(TK in Lac)

2024-25 Package No.	2023-24 Package No.	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Total Estimated Cost/Contract Price (in Lac Taka)	Estimated Cost for APP 2024-25 (in Lac Taka)	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	NOA / Invitation for signing contract	Signing of the Contract	Total Time to Contract Signature	Time for Completion of Contract
										Planned Dates	Actual Dates									
1	2	Design, Manufacture, Supply, Installation, Testing & Commissioning of Single and Three Phase Smart Pre-payment Meters, Data Concentrator Unit (DCU), Hand Held Unit and Customization Center with 3 years related support services on turnkey basis in Chatogram Zone	Lot	1(one)	OTM(CT)	CCGP	GOB, ADB & Own Fund	22212.33	4889.00	Planned Dates	11	12	13	14	15	16	17	18	19	20
										Actual Dates	18-Aug-21	29-Sep-21	10-Nov-21	15-Dec-21	22-Dec-21	19-Jan-22	28	154	18 Months	
PPMS-G-1(GD-1)	PPMS-G-1(GD-1)	Design, Manufacture, Supply, Installation, Testing & Commissioning of Single and Three Phase Smart Pre-payment Meters, Data Concentrator Unit (DCU), Hand Held Unit and Customization Center with 3 years related support services on turnkey basis in Sylhet Zone	Lot	1(one)	OTM(CT)	CCGP	GOB, ADB & Own Fund	6977.13	2800.00	Planned Dates	18-Aug-21	29-Sep-21	10-Nov-21	15-Dec-21	22-Dec-21	19-Jan-22	28	154	18 Months	
										Actual Dates	18-Aug-21	10-Oct-21	31-Aug-22	16-Feb-23	23-Feb-23	9-Apr-23	28	154	11-Jan-25	
PPMS-G-2(GD-2)	PPMS-G-2(GD-2)	Design, Manufacture, Supply, Installation, Testing & Commissioning of Single and Three Phase Smart Pre-payment Meters, Data Concentrator Unit (DCU), Hand Held Unit and Customization Center with 3 years related support services on turnkey basis in Comilla Zone	Lot	1(one)	OTM(CT)	CCGP	GOB, ADB & Own Fund	17203.87	3770.00	Planned Dates	18-Aug-21	29-Sep-21	10-Nov-21	15-Dec-21	22-Dec-21	19-Jan-22	28	154	18 Months	
										Actual Dates	18-Aug-21	10-Oct-21	31-Aug-22	16-Feb-23	23-Feb-23	9-Apr-23	28	154	29-Dec-24	
PPMS-G-3(GD-3)	PPMS-G-3(GD-3)	Design, Manufacture, Supply, Installation, Testing & Commissioning of Single and Three Phase Smart Pre-payment Meters, Data Concentrator Unit (DCU), Hand Held Unit and Customization Center with 3 years related support services on turnkey basis in Myrshingh Zone	Lot	1(one)	OTM(CT)	CCGP	GOB, ADB & Own Fund	10318.14	3035.00	Planned Dates	18-Oct-21	29-Nov-21	10-Jan-22	14-Feb-22	21-Feb-22	21-Mar-22	28	154	18 Months	
										Actual Dates	18-Oct-21	0	42	42	35	7	28	154	20-Sep-23	
Total Cost of Goods									56,511.46	14,034.00										

M. K. D. 19.03.24
Sub-Divisional Engineer
Smart Pre-payment Metering Project in Distribution Zones of BPD8

G. K. 19.07.2024
Deputy Project Director
Smart Pre-payment Metering Project in Distribution Zones of BPD8

S. K. 29.09.20
Project Director
Smart Pre-payment Metering Project in Distribution Zones of BPD8

S. K. 25.10.23
Chief Engineer
Distribution Project, BPD8, Dhaka.

S. K. 25.10.23
Member
Distribution, BPD8, Dhaka.