

Consignee: Directorate of Electrical Equipment

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
EE-GRF-01		Supply of 33kV ACR	Nos.	30	(e-GP/ICT/OTM)	Chairman, BPPDB	BPPDB's Revenue Budget (Foreign)	22.00	660.00	Planned Dates	20-Oct-24	3-Nov-24	17-Nov-24	24-Nov-24	1-Dec-24	29-Dec-24	28-Apr-25	28-Apr-25	Newly Added	
EE-GRF-02		Supply of 11kV ACR	Nos.	70	(e-GP/ICT/OTM)	Board of BPPDB	BPPDB's Revenue Budget (Foreign)	20.00	1400.00	Planned Dates	25-Oct-24	8-Nov-24	22-Nov-24	29-Nov-24	6-Dec-24	3-Jan-25	3-May-25	3-May-25	3-May-25	Newly Added
EE-GRF-03		Supply of Battery Set	Set	25	(e-GP/ICT/OTM)	Director, Purchase	BPPDB's Revenue Budget (Foreign)	6.40	160.00	Planned Dates	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	29-May-25	29-May-25	Newly Added	
EE-GRF-04		Supply of 33kV Post Type LA	Nos.	500	(e-GP/ICT/OTM)	Director, Purchase	BPPDB's Revenue Budget (Foreign)	0.30	150.00	Planned Dates	20-Nov-24	4-Dec-24	18-Dec-24	25-Dec-24	1-Jan-25	29-Jan-25	29-May-25	29-May-25	29-May-25	Newly Added
EE-GRF-05		Supply of 33kV Hot Stick	Nos.	100	(e-GP/ICT/OTM)	Director, Purchase	BPPDB's Revenue Budget (Foreign)	10.00	1000.00	Planned Dates	25-Nov-24	9-Dec-24	23-Dec-24	30-Dec-24	6-Jan-25	3-Feb-25	3-Jun-25	3-Jun-25	Newly Added	
EE-GRF-06	2	Supply of 33kV XLPE Power Cable-1*800 Rm	Km	5	(e-GP/ICT/OTM)	Board of BPPDB	BPPDB's Revenue Budget (Foreign)	150.00	750.00	Planned Dates	30-Nov-24	14-Dec-24	28-Dec-24	4-Jan-25	11-Jan-25	8-Feb-25	8-Jun-25	8-Jun-25	8-Jun-25	Newly Added
								Total	1,500.00											

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Fiscal Year : 2024-2025

BUDGET: REVENUE (Foreign CURRENCY)

Fig. In Lac Taka (Estimated)

Consignee: Directorate of Electrical Equipment

Consignee	Description	Nos.	OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	Planned Dates	Planned Dates												Newly Added
							72.00	31.50	63.00	0.80	0.70	0.70	166.50	150.00	30.00	180.00	250.00	1200.00	
EE-GRF-07	a) Supply of 33kV CT (800-400/5/5 amps)	90	OTM	Director, Purchase	BPDB's Revenue Budget (Foreign)	72.00	6-Dec-24	20-Dec-24	3-Jan-25	10-Jan-25	17-Jan-25	14-Feb-25	14-Jun-25	14-Jun-25	Newly Added				
	b) Supply of 33kV CT (400-200/5/5 amps)	45				31.50			14	7	28	120	190						
	c) Supply of 33kV PT	90				63.00													
Total=						166.50													
EE-GRF-08	a) Supply of Digital Clip-on Meter	150	(e-GP/ICT/OTM)	Director, Purchase	BPDB's Revenue Budget (Foreign)	150.00	12-Dec-24	26-Dec-24	9-Jan-25	16-Jan-25	23-Jan-25	20-Feb-25	20-Jun-25	20-Jun-25	Newly Added				
	b) Supply of Milli Amps Clip-on Meter	30				30.00			14	7	28	120	190						
Total						180.00													
EE-GRF-09	Supply of Oil Testing Set	10	(e-GP/ICT/OTM)	Member, Distribution	BPDB's Revenue Budget (Foreign)	25.00	24-Dec-24	7-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	4-Mar-25	2-Jul-25	2-Jul-25	Newly Added				
EE-GRF-10	Supply of Oil Centrifuge Machine	15	(e-GP/ICT/OTM)	Board of BPDB	BPDB's Revenue Budget (Foreign)	80.00	24-Dec-24	7-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	4-Mar-25	2-Jul-25	2-Jul-25	Newly Added				
EE-GRF-11	Procurement of 11kV Incoming Switchgear Panel (Tongi Store)	20	OTM	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	30.00	25-Jan-25	8-Mar-25	22-Mar-25	29-Mar-25	5-Apr-25	3-May-25	30-Oct-25	30-Oct-25	Newly Added				
Grand Total for APP FY-2024-2025 (FOR APPROVAL)						7,266.50													

(Md. Rabul Hasan)
 Deputy Director-02
 Directorate of purchase
 BPDB, Dhaka

17.10.24

(S.M. Zahid Hasan)
 Deputy Director-01
 Directorate of purchase
 BPDB, Dhaka

17/10/2024

(Md. Abu Sayed)
 Director
 Directorate of Purchase
 BPDB, Dhaka

17.10.24

Member, Distribution
 BPDB, Dhaka

20/10/24

Consignee: General Manager, Commercial Operation

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk. in Lacs)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
GC-GRF-1		Supply of 10-20/5A, 11kV Dry Type Current Transformer (CT).	Set	600	One Stage Two Envelope (e-GP/CT)	Member, BPDB	BPDB's Revenue Budget (Foreign)	0.5265	315.90	Planned Dates	2-Apr-25	14-May-25	28-May-25	4-Jun-25	11-Jun-25	9-Jul-25	5-Jan-26	5-Jan-26	Deleted (Moved to Local currency APP)
GC-GRF-2		Supply of 11000/110V, 0.2 Accuracy Class, Dry Type Potential Transformer (PT).	Set	600	One Stage Two Envelope (e-GP/CT)	Chairman, BPDB	BPDB's Revenue Budget (Foreign)	0.69999	419.92	Planned Dates	2-Apr-25	14-May-25	28-May-25	4-Jun-25	11-Jun-25	9-Jul-25	5-Jan-26	5-Jan-26	Deleted (Moved to Local currency APP)
GC-GRF-3		Supply of 110 V, 3*5(6) A 3-Phase, 4-Wire Programmable Energy Meter.	Nos.	1,000	One Stage Two Envelope (e-GP/CT)	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.9184	918.40	Planned Dates	8-May-25	19-Jun-25	3-Jul-25	10-Jul-25	17-Jul-25	14-Aug-25	10-Feb-26	10-Feb-26	
GC-GRF-4		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Chattergram & Cumilla of BPDB.	Nos.	2500	One Stage Two Envelope (e-GP/CT)	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.90	2250.00	Planned Dates	10-Dec-24	21-Jan-25	4-Feb-25	11-Feb-25	18-Feb-25	18-Mar-25	14-Sep-25	14-Sep-25	
GC-GRF-5		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Myrmen Singh & Sylhet of BPDB.	Nos.	2500	One Stage Two Envelope (e-GP/CT)	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.90	2250.00	Planned Dates	10-Nov-24	22-Dec-24	5-Jan-25	12-Jan-25	19-Jan-25	16-Feb-25	15-Aug-25	15-Aug-25	

Passer

KS

[Signature]

3

[Signature]

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)
Fiscal Year: 2024-2025

Ministry of Energy Power & Mineral Resources/Power Division
BANGLADESH POWER DEVELOPMENT BOARD
Directorate of Purchase, BPDB, Dhaka.

BUDGET: REVENUE (FOREIGN CURRENCY)

Fig. In Lac Taka (Estimated)

Consignee: General Manager, Commercial Operation	Design, Supply, Installation, Testing & Commissioning of Broadband Power Line Carrier (BPLC) Module and Data Concentrator Unit (DCU) for offline Prepaid Meter under Distribution Zone Mymensingh & Cumilla of BPDB:	Nos.	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	Planned Dates	Planned Days						Deleted
							218460	2000	0.016	3578.37	0	42	
GC-GRF-6	a) BPLC Module for Single Phase Meter	200	Set	Total:	0.70	140.40	19-Jan-25	26-Jan-25	2-Feb-25	2-Mar-25	29-Aug-25	29-Aug-25	Deleted
	b) Supply of 50-100/5A, 11kV Dry Type Current Transformers (CT).	50	Set		0.88	43.88	5-Jan-25	19-Jan-25	2-Feb-25	2-Mar-25	29-Aug-25	29-Aug-25	
	c) Supply of 100-200/5A, 11kV Dry Type Current Transformers (CT).	50	Set		0.88	43.88	5-Jan-25	19-Jan-25	2-Feb-25	2-Mar-25	29-Aug-25	29-Aug-25	
GC-GRF-7	a) Supply of 150-300/5A, 11kV Dry Type Current Transformers (CT).	50	Set	Total:	0.88	43.88	24-Nov-24	5-Jan-25	14	7	28	180	278
	b) Supply of 50-100/5A, 11kV Dry Type Current Transformers (CT).	200	Set		0.70	140.40	19-Jan-25	26-Jan-25	2-Feb-25	2-Mar-25	29-Aug-25	29-Aug-25	Deleted
	c) Supply of 100-200/5A, 11kV Dry Type Current Transformers (CT).	50	Set		0.88	43.88	5-Jan-25	19-Jan-25	2-Feb-25	2-Mar-25	29-Aug-25	29-Aug-25	
Grand Total for APP FY-2024-25 (FOR APPROVAL)					228.15	10,796.77							

[Signature]
17.10.24
(Md. Rabiul Hasan)
Deputy Director-02
Directorate of purchase
BPDB, Dhaka

[Signature]
17.10.24
(S.M. Zahid Hasan)
Deputy Director-01
Directorate of purchase
BPDB, Dhaka

[Signature]
17.10.24
(Md. Abu Sayed)
Director
Directorate of Purchase
BPDB, Dhaka

[Signature]
20/10/24
Member, Distribution

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)
 Ministry of Energy Power & Mineral Resources/Power Division
BANGLADESH POWER DEVELOPMENT BOARD
 Directorate of Purchase, BPDB, Dhaka.

FY: 2024-2025 (Budget: Foreign Currency Revenue)

Fig. In Lac Taka (Estimated)

Sl No.	Name of Consignee	Nature of Procurement	Number of Packages	Total Amount (in Lac tk)
1	General Manager, Commercial Operation	Foreign	4	10,796.775
2	Directorate of Electrical Equipment	Foreign	11	7,266.500
Grand Total for APP FY-2024-2025 (FOR APPROVAL)				18,063.275

(Md. Rabiul Hasan)
 Deputy Director-02
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 17.10.24

(S.M. Zahid Hasan)
 Deputy Director-01
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 19.10.2024

(Md. Abu Sayed)
 Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 17.10.2024

Member, Distribution
 BPDB, Dhaka

[Signature]
 20/10/24