

ANNUAL PROCUREMENT PLAN (APP) (Carried Over) (1st Revision)
Fiscal Year : 2025-2026

BUDGET : REVENUE (Local Currency)
Fig. In Lac Taka (Estimated)

Sl No	Package No.	Lot No.	Description of the Materials	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (in Lac Tk)	Tender No/Contract No. & Date	Remarks
1	EE-GRL-01 (FY:24-25)	-	11/0.4KV, 200KVA Distribution Transformer	Nos.	100	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	578.00	Contract No. 27.11.0000.304.25.203.25.49, Date:06/02/2025 (e-GP ID:1023433)	
2	EE-GRL-04 (FY:24-25)		Procurement of 9M Steel Pole (200dan)	Nos.	300	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	83.00	Contract No.27.11.0000.304.25.205.25.47, Date: 29/01/2025 (e-GP ID:1036787)	
3	EE-GRL-06 (FY:24-25)		Procurement of 9M Steel Pole (300dan)	Nos.	200	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	57.20	Contract No.27.11.0000.304.25.206.25.48, Date: 29/01/2025 (e-GP ID:1036910)	
4	EE-GRL-03 (FY:24-25)		Procurement of 12M Steel Pole (3500dan)	Nos.	300	e-GP(OTM)	Member, Distribution	BPDB's Revenue Budget	207.00	Contract No.27.11.0000.304.25.107.25.1224 Date:18/05/2025	
5	EE-GRL-05 (FY:24-25)		Procurement of 12M Steel Pole (4500dan)	Nos.	400	e-GP(OTM)	Member, Distribution	BPDB's Revenue Budget	290.00	Contract No.27.11.0000.304.25.108.25.1225 Date:29/05/2025	
6	EE-GRL-15 (FY:24-25)		Procurement of 15M Steel Pole (6500dan)	Nos.	200	e-GP(OTM)	Member, Distribution	BPDB's Revenue Budget	226.00	Contract No.27.11.0000.304.25.109.25.1223, Date:13/05/2025	
7	EE-GRL-08 (FY:24-25)		Procurement of 11KV Pin Insulator with Pin	Nos.	20,000	e-GP(OTM)	Member Distribution	BPDB's Revenue Budget	300.00	Contract No.27.11.0000.304.25.223.25.11, Dated: 27/10/2025 (e-GP ID: 1109441)	
8	EE-GRL-16 (FY:24-25)		Procurement of 6.35/0.23KV, 25KVA Single Phase Distribution Transformer	Nos.	300	e-GP(OTM)	Member, Distribution	BPDB's Revenue Budget	386.00	Contract No.27.11.0000.304.25.213.25.03, Date: 24/07/2025 (e-GP ID:1066308)	
9	EE-GRL-20 (FY:24-25)		Procurement of (a) 150KVA Mobile Diesel Generating Set with ATS and Canopy. b) 300KVA Mobile Diesel Generating Set with ATS and Canopy.	Set Set	1 1	e-GP(OTM)	Director Purchase	BPDB's Revenue Budget	180.00	Contract No.27.11.0000.304.25.215.25.01, Date: 01/07/2025 (e-GP ID:1074088)	

[Handwritten signature]

[Handwritten initials]

[Handwritten signature]







[Handwritten initials]

[Handwritten signature]

[Handwritten signature]

[Handwritten initials]

SL No	Package No.	Lot No.	Description of the Materials	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (in Lac Tk)	Tender No/Contract No. & Date	Remarks
10	EE-GRL-22 (FY:24-25)		Procurement of 33/11KV,10/13.33MVA Power Transformer	Nos.	4	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	1,400.00	Contract No.27.11.0000.304.25.214.25.12, Date: 05/11/2025 (e-GP ID: 1071942)	
11	EE-GRL-21 (FY:24-25)		Procurement of 33/11KV,10/13.33MVA Power Transformer	Nos.	5	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	1,750.00	Contract No.27.11.0000.304.25.112.25.1235, Date: 05/11/2025	
12	EE-GRL-26 (FY:24-25)	1	Supply of 33KV, XLPE Power Cable (1x800mm)	KM	5	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	950.00	Contract No.27.11.0000.304.25.219.25.09, Date: 16/09/2025 (e-GP ID: 1090638)	
		2	Supply of 33KV, XLPE Power Cable (1x800mm)	KM	5				950.00		
13	EE-GRL-34 (FY:24-25)		Procurement of Duplex Cable-6mm	KM	50	DPM	Member, Distribution	BPDB's Revenue Budget	111.00	Contract No.27.11.0000.304.25.222.25.04, Date: 28/07/2025	
14	PP-GRL-02 (FY 24-25)		Supply, Installation, Testing, commissioning of Encryption Box for STS based Pre-Payment Metering system in BPDB	Nos.	200	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	100.00	Contract No.27.11.0000.304.25.208.25.50, Date: 09/02/2025 (e-GP ID: 1042892)	
15	EE-GRL-11 (FY 24-25)	1	11/0.4kv,250KVA Dist. Transformer (Tongi Store)	Nos.	200	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	1,500.00	Contract No.27.11.0000.304.25.110.25.1233 Date:26/10/2025	
		2	11/0.4kv,250KVA Dist. Transformer (Fauzdarhat Store)	Nos.	200	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	1,500.00	Contract No. 27.11.0000.304.25.111.25.1234, Date:05/11/2025	
17	GC-PSN-01 (FY:24-25)		Operation and Maintenance Service of BPDB Call Center via Hotline 16200 and Integrated Central Call Center for Distribution Utilities of Power Sector via Hotline 16999 for 02 (Two) years.	Lot	1	DPM	Member, Distribution	BPDB's Revenue Budget	290.00	Contract No. 27.11.0000.304.25.102.24.1217 Dated 30/12/2024	
18	EE-GRL-02 Lot# 1 FY 24-25		11/0.4kv,250KVA Dist. Transformer	Nos.	100	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	582.00	Contract No. 27.11.0000.304.25.103.25.1218, Dated13/03/2025	

Sl. No	Package No.	Lot No.	Description of the Materials	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (in Lac Tk)	Tender No/Contract No. & Date	Remarks
19	CCS-GRL-01 (FY 24-25)	-	Supply, Installation, Testing & Commissioning of 132/33kV, 16/20 MVA Power Transformer including 132kV PCM Panel for the replacement of damaged 132/11kV, 20MVA Power Transformer at Kapali Substation & Installation, Commissioning of 33kV Cable, 33kV Breaker & PCM Panel and the Retrieval of Damaged 132/11kV, 20MVA Power Transformer, 11kV Cable and related works Under Distribution Division, Rangamati.	Nos.		e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	1,040.00	Contract No. 27.11.0000.25.105.25.1226, Dated: 03/06/2025	
20	EE-GRL-35 (FY 24-25)	-	Supply of 50KM Duplex Cable-4mm (Tongi Store & Foudzathat Store)	KM	50	DPM	Board of BPDB	BPDB's Revenue Budget	80.00	Contract No. 27.11.0000.304.25.122.25.1227, Date: 28/07/2025	
21	GRL-53 (FY 23-24)	-	11/10.4kv/200MVA Dist. Transformer (Tongi Store)	Nos.	100	DPM	Board of BPDB	BPDB's Revenue Budget	700.00	Contract No. 27.11.0000.304.25.125.25.1239 Date: 08/03/2026	
22	ZRS-GRL-01 (FY:24-25)	-	Super Enameled Copper Wire (SWG. 14-200kg, SWG. 15-1100kg, SWG. 16-1500kg, SWG. 17-500kg, SWG. 18-4875kg & SWG. 19-200kg)	Lot	1	DPM	Board of BPDB	BPDB's Revenue Budget	100.00	Contract No. 27.11.0000.304.25.126.25.1232 Date: 13/08/2025	
23	PP-GRL-03 (FY 24-25)	-	Supply of Hardware License and Supports with related Operation, Support and Maintenance for Data Center (DC) and disaster Recovery (DR) of bpdb.	Lot	1	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	400.00	Contract No. 27.11.0000.304.25.127.25.1236, Dated: 19/11/2025	















SL No	Package No.	Lot No.	Description of the Materials	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (in Lac Tk)	Tender No/Contract No. & Date	Remarks
40	PSN-57 (FY 23-24)		Non Consulting Services for Implementation of Subscription based Digital Attendance System using finger print and facial recognition technology for 101 devices with 03 (Three) years operational support service.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget	67.00	Contract No. 27.11.0000.304.24.142.24.1215, dated 27.10.2024	
41	GRL-10 (2022-23)		Supply, Installation, Configuration and Commissioning of Hardware, Software and Networking Devices to facilitate meter vending and Meter Data Management for ADB funded 10.5 Lakh Smart Prepayment Meter Project on Turn Key Basis	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	2923.00	Contract No. 27.11.0000.304.23.216.23.40 date.30/05/2023	
42	GRL-11 (2022-23)		Procurement of Licence Renewal of Oracle Database with related Components and Oracle Database Appliance (ODA) with Support and Maintenance	Lot	1	e-GP (OTM)	Member, Distribution	BPDB's Revenue Budget	16.00	Contract No.27.11.0000.304.23.116.23.1170 date.10/07/2023	
43	GRL-19 (2022-23)		Supply, Installation and Commissioning of Hardwares to install SAIDI-SAFI, MOD Software and Development of DMZ in Pre-Paid Metering System.	Lot	1	e-GP	Director, Purchase	BPDB's Revenue Budget (Local)	10.00	Contract No. 27.11.0000.304.23.109.23.1164 date.22/03/2023	
44	GRL-24 (2022-23)		Design, Supply, Installation and Commissioning of 100 KwPp Roof Top Solar Net Metering System on the basis of Pilot Method at Sales & Distribution Division-1, BPDB, Sylhet	Lot	1	e-GP	Member, BPDB	BPDB's Revenue Budget (Local)	10.00	Contract No. 27.11.0000.304.23.226.23.38 date.30/04/2023	
45	GRL-25 (2022-23)		Design, Supply, Installation, Testing and Commissioning of 100 KwPp Roof Top Solar Net Metering System on the basis of Pilot Method at Sales & Distribution Division-Agrabad, BPDB, Chattogram	Lot	1	e-GP	Member, BPDB	BPDB's Revenue Budget (Local)	10.00	Contract No. 27.11.0000.304.23.230.23.44 date.19/06/2023	
46	GRL-26 (2022-23)		Design, Supply, Installation, Testing and Commissioning of 100 KwPp Roof Top Solar Net Metering System on the basis of Pilot Method at Sales & Distribution Division-02 (South), BPDB, Mymensingh	Lot	1	e-GP	Member, BPDB	BPDB's Revenue Budget (Local)	10.00	Contract No. 27.11.0000.304.23.231.23.42 date.19/06/2023	
47	GRL-27 (2022-23)		Design, Supply, Installation, Testing and Commissioning of 100 KwPp Roof Top Solar Net Metering System on the basis of Pilot Method at Sales & Distribution Division-Kalurghat, BPDB, Chattogram	Lot	1	e-GP	Member, BPDB	BPDB's Revenue Budget (Local)	10.00	Contract No. 27.11.0000.304.23.232.23.43 date.19/06/2023	

Sl.No	Package No.	Lot No.	Description of the Materials	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (in Lac Tk)	Tender No/Contract No. & Date	Remarks
48	GRL-28 (2022-23)	-	Design, Supply, Installation and Commissioning of 100 KWP Roof Top Solar Net Metering System on the basis of Pilot Method at Sales & Distribution Division-4, BPDB, Sylhet	Lot	1	e-GP	Member, BPDB	BPDB's Revenue Budget (Local)	10.00	Contract No. 27.11.0000.304.23.227.23.39 date: 30/04/2023	
49	GRL-30 (2022-23)	-	Power Sector Integrated Central call Center for Distribution Utilities by Hotline Number 16999	Lot	1	DPM	Member, BPDB	BPDB's Revenue Budget (Local)	80.50	Contract No. 27.11.0000.304.23.224.23.29 date: 09/03/2023	
50	GRL-36 (2022-23)	-	Design, Supply, Erection, Installation, Testing and Commissioning of new 33/11 KV, 1x16/20 MVA Power Transformer and extension of control building and other related works at Sales and distribution division Laxmipur, BPDB, Laxmipur with necessary 33 KV & 11 KV Breakers on Turnkey Basis.	Lot	1	One stage two envelope	Board of BPDB	BPDB's Revenue Budget	550.00	Contract No. 27.11.0000.304.23.122.23.1166 date: 24/12/2023	
51	GRL-22 (2021-22)	-	Supply and installation of a) Desktop Computer with Monitor b) UPS c) Laptop d) Laser Printer e) A4 size Scanner f) Legal size Scanner for different offices of BPDB.	Nos. Nos. Nos. Nos. Nos. Nos.	201 200 50 100 150 15	e-GP	Member, Distribution	BPDB's Revenue Budget (Local)	31.00	Contract No. 27.11.0000.304.22.239.22.04 date: 29/09/2022 (e-GP ID-715369)	
52	WRL-23 (2021-22)	-	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Mymensingh Circle - 1 & 2	Lot	1	e-GP	Board of BPDB	BPDB's Revenue Budget	1897.00	Contract No. 27.11.0000.304.22.139.22.1157 date: 21/12/2022	
53	WRL-24 (2021-22)	-	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Tangail Circle	Lot	1	e-GP	Chairman, BPDB	BPDB's Revenue Budget	1350.00	Contract No. 27.11.0000.304.22.237.22.22 date: 20/12/2022	
54	WRL-25 (2021-22)	-	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Chatoigram	Lot	1	e-GP/ OTM	Board of BPDB	BPDB's Revenue Budget	1708.00	Contract No. 27.11.0000.304.22.138.22.1156 date: 21/12/2022	
55	WRL-26 (2021-22)	-	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Sylhet	Lot	1	e-GP/ OTM	Chairman, BPDB	BPDB's Revenue Budget	977.00	Contract No. 27.11.0000.304.22.236.22.21 date: 20/12/2022	
56	WRL-27 (2021-22)	-	Implementation of GIS based Distribution Network System with consumer and LT Pole survey of Curmilla	Lot	1	e-GP/ OTM	Chairman, BPDB	BPDB's Revenue Budget	1400.00	Contract No. 27.11.0000.304.22.137.22.1155 date: 20/12/2022	

SL No	Package No.	Lot No.	Description of the Materials	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (in Lac Tk)	Tender No/Contract No. & Date	Remarks
57	WRL-40 (2021-22)		Works for Development, Implementation and Commissioning of Web Based Online Miscellaneous Billing Software, Payment system, MIS, Post Paid to Pre-Paid Customers Interface Software and Reporting Modules of Commercial Operation with Change Management & Operational support service for 2 (two) years in four Distribution Zone.	Lot	1	e-GP/OTM	Member, Distribution	BPDB's Revenue Budget	70.00	Contract No. 27.11.0000.304.22.235.22.11 date.09/11/2022 (e-GP ID-710806)	
58	PSN-41 (2021-22)		Management of Call Center Service through Outsourcing for 02 (two) years in four Distribution Zone.	Lot	1	e-GP/OTM	Member, Distribution	BPDB's Revenue Budget	33.00	Contract No. 27.11.0000.304.22.124.22.1146 date.25/09/2022	
59	GRL-01 (2020-21)		Retrofitting of 12 sets 11KV Switchgear with PCM Panel including Supply, Installation, Wiring of Relays and Testing, Commissioning of each complete Switchgear panel after Retrofitting works.	Lot	1	e-GP/OTM	Chairman, BPDB	BPDB's Revenue Budget	600.00	Contract No. 27.11.0000.304.21.222.21.01, Dated: 21-07-2021	
60	GRL-35 (2019-20)		Supply, Installation, Testing and Commissioning of servers, networking device, power system, cooling systems, licences and data migration of post paid billing system for BPDB's Computer Centers on Turnkey basis.	Lot	1	OTM (Single Stage Two Envelop)	The Board of BPDB	BPDB's Revenue Budget	210.00	Contract No. 27.11.0000.304.19.110.20.1038 dt. 01/06/2020	
61	GRL-07 (2019-20)		Supply, Installation and Commissioning of Backup and Disaster Recovery server for Unified Prepayment Metering System, Smart Metering System, STS system and Server rack with Console.	Nos.	1	e-GP/OTM	The Board, BPDB	BPDB's Revenue Budget	210.00	Contract No. 27.11.0000.304.20.111.20.1040, Dated: 23/08/2020	
62	GRL-23 (2015-16)		Transformer Platform Complete Set (Tongj Store)	Sets	1,000	DPM	Member, Distribution	BPDB's Revenue Budget (Local)	204.37	Contract No. Pur-203/2015-16/Rev/Direct/36, Date 09/02/2016	
63	GRL-38 (2015-16)	1	LT Rack Straight Type	Nos.	5,000	DPM	Board of BPDB	BPDB's Revenue Budget (Local)	42.00	Contract No. Pur-204/2015-16/ Rev/Direct/37, Date 09/02/2016	
			LT Rack Angle Type	Nos.	4,000						
			LT Rack Channel Type	Nos.	5,000						
64	GRL-41 (2015-16)	1	a) 33KV Cross Arm (Straight Type 0°-5°)	Set	3,000	DPM	Board of BPDB	BPDB's Revenue Budget (Local)	8.00	Contract No. Pur-205/2015-16/Rev/Direct/38, Date 09/02/2016	
			b) 33KV Cross Arm Angle Type [6°-45°]	Set	1,000						
			c) 33KV Cross Arm Tension Type [46°-90°]	Set	1,000						

Handwritten signatures and initials are present on the right side of the page, including a large signature at the top right and several smaller initials and marks below it.

SL No	Package No.	Lot No.	Description of the Materials	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Total Cost (in Lac Tk)	Tender No/Contract No. & Date	Remarks
65	GRL-42 (2015-16)	1	a) 11KV Cross Arm (Straight Type 0°-5°)	Set	3,000	DPM	Chairman, BPDB	BPDB's Revenue Budget (Local)	39.00	Contract No.Pur-206/2015-16/Rev/Direct/39.Date 09/02/2016	
			b) 11KV Cross Arm Angle Type[6°-45°]	Set	1,000						
			c) 11KV Cross Arm Tension Type[46°-90°]	Set	1,000						
66	GRL-43 (2015-16)	1	33KV Pole Band for 15m SPC Pole			DPM	Director Purchase, BPDB	BPDB's Revenue Budget (Local)	10.00	Contract No.Pur-207/2015-16/Rev/Direct/40.Date 09/02/2016	
			4-May	Nos.	500						
			3-May	Nos.	1,000						
			2-May	Nos.	2,000						
			4-May	Nos.	500						
67	GDL-9 (2015-16)	2	Supply and Installation of Desktop, UPS, Printer, Laptop and Scanner for different offices of BPDB			e-GP	Member, BPDB	BPDB's Revenue Budget (Local)	9.00	Contract No.Pur-128/ID-30758/DCPC/Rev/15-16/688 date: 15/11/2015	
			3-May	Nos.	500						
			2-May	Nos.	1,000						
Grand Total for APP FY-2025-26 (FOR APPROVAL)										35,139.07	

In Words: BDT Thirty Five Thousand One Hundred Thirty Nine point Zero Seven Lac Only

(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Md. Rabul Hasan)
Deputy Director-02
Directorate of purchase
BPDB, Dhaka

(Mohammed Sherajul Islam)
Deputy Director-01
Directorate of purchase
BPDB, Dhaka

(Md. Sh. Abdur Alim)
Director
Directorate of purchase
BPDB, Dhaka

Member Distribution
BPDB, Dhaka