

ANNUAL PROCUREMENT PLAN (FY 2026-27)

Ministry/Division : Power Division, Ministry of Power, Energy and Mineral Resources.

Agency : Bangladesh Power Development Board

Procuring Entity Name & Code : Project Director, Construction of 7.6 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Kaptai, Rangamati Project.

Project name & Code : Construction of 7.6 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Kaptai, Rangamati. Code: 956000016

Budget : Development

Goods Procurement

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signature	Time for Completio n of Contract	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD 1	Construction of 7.6 MWp (DC) Solar Photovoltaic Grid Connected Power Plant at Kaptai, Rangamati, Bangladesh on Turnkey Basis [Design, Engineering Manufacturing, Supply, Installation, Testing & Commissioning including 2 years Warranty Period].	Lot	1	One Stage Two Envelope Tendering Method (OSTETM) International Competitive Tender (ICT)	Ministry of Power, Energy and Mineral Resources	Power Sector Development Fund (PSDF)	4025.7 + CD, Taxes & VAT : 27.22 + AIT on Permanent Materials: 204.17	Planned Dates		10-Mar-26	9-May-26	23-May-26	20-Jun-26	25-Jun-26	6-Aug-26		3-Apr-27	Carried Over
								Planned days		0	60	14	28	5	42	149	240	
								Actual Dates		20-Apr-26	23-Jun-26							
	Total Value						4257.09											

Hayano
13.7.26

Deputy Project Director (Asst. Engr.)
Construction of 7.6 MWp (DC) Solar PV Power Plant
at Kaptai, Rangamati Project, BPDB, Dhaka

Rabno2
13.07.26

Project Director (XEN)
Construction of 7.6 MWp (DC) Solar PV Power Plant
at Kaptai, Rangamati Project, BPDB, Dhaka

Siddis
13/07/2026
Chief Engineer
Power Station Construction
BPDB, Dhaka

Member
14.07.2026
Member
Planning & Development
BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (FY 2026-27)

Ministry/Division : Power Division, Ministry of Power, Energy and Mineral Resources.


Agency : Bangladesh Power Development Board


Procuring Entity Name & Code : Project Director, Construction of 7.6 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Kaptai, Rangamati Project.


Project name & Code : Construction of 7.6 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Kaptai, Rangamati. Code: 956000016


**Budget : Development
Works Procurement**

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	Construction of a Jetty Complete in all respect	Lot	1	OTM (NCT)	Chief Engineer, PSC, BPDB	BPDB	122.85	Planned Dates		10-Aug-26	7-Sep-26	17-Sep-26	24-Sep-26	1-Oct-26	15-Oct-26		13-Apr-27
								Planned days		0	28	10	7	7	14	66	180
								Actual Dates									
	Total Value						122.85										


 13.7.26
 Deputy Project Director (Asst. Engr.)
 Construction of 7.6 MWp (DC) Solar PV Power Plant
 at Kaptai, Rangamati Project, BPDB, Dhaka


 13.07.26
 Project Director (XEN)
 Construction of 7.6 MWp (DC) Solar PV Power Plant
 at Kaptai, Rangamati Project, BPDB, Dhaka


 13/07/2026
 Chief Engineer
 Power Station Construction
 BPDB, Dhaka


 14/07/2026
 Member
 Planning & Development
 BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (FY 2026-27)

Ministry/Division : Power Division, Ministry of Power, Energy and Mineral Resources.

Agency : Bangladesh Power Development Board

Procuring Entity Name & Code : Project Director, Construction of 7.6 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Kaptai, Rangamati Project.

Project name & Code : Construction of 7.6 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Kaptai, Rangamati. Code: 956000016

**Budget : Development
Consultancy Service**

Package No.	Description of Procurement Package consultancy Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Issue LOI	Signing of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CS 1	Consultancy Services (Owner's Engineers)	M/M	20 (Local)	Quality and Cost Based Selection (QCBS) Method National Competitive Tender (NCT)	Member P&D, BPDB	BPDB	76.07	Planned Dates	13-Aug-26	17-Sep-26	15-Oct-26	22-Oct-26	29-Oct-26	03-Nov-26	17-Nov-26	17-Nov-26	01-Dec-26	29-Jun-27
								Planned days	0	35	28	7	7	5	14	0	14	210
								Actual Dates										
	Total Value						76.07											

Bhayan
13.7.26

Deputy Project Director (Asst. Engr.)
Construction of 7.6 MWp (DC) Solar PV Power Plant
at Kaptai, Rangamati Project, BPDB, Dhaka

Rabna
13.07.26

Project Director (XEN)
Construction of 7.6 MWp (DC) Solar PV Power Plant
at Kaptai, Rangamati Project, BPDB, Dhaka

Chowdhury
13/07/2026

Chief Engineer
Power Station Construction
BPDB, Dhaka

John
14/07/2026

Member
Planning & Development
BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (FY 2026-27)

Ministry/Division : Power Division, Ministry of Power, Energy and Mineral Resources.

Agency : Bangladesh Power Development Board

Procuring Entity Name & Code : Project Director, Construction of 7.6 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Kaptai, Rangamati Project.

Project name & Code : Construction of 7.6 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Kaptai, Rangamati. Code: 202301560020

Budget : Development
Physical Service Procurement

Package No.	Description of Procurement Package Physical Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
PS 1	Hiring Outsourcing Manpower for Project (5 persons)	Person Month	5	OTM National	Member P&D	BPDB	18.00	Planned Dates	Contract No: 27.11.0000.552.04.015.26-53, Date: 23.06.2026, Contract Price: Tk.17,67,254.468										Carried Over
								Planned days											
								Actual Dates											
	Total Value						18.00												

Stoyam
13.7.26

Deputy Project Director (Asst. Engr.)
Construction of 7.6 MWp (DC) Solar PV Power Plant
at Kaptai, Rangamati Project, BPDB, Dhaka

Rahmat
13.07.26

Project Director (XEN)
Construction of 7.6 MWp (DC) Solar PV Power Plant
at Kaptai, Rangamati Project, BPDB, Dhaka

Quader
13/07/2026

Chief Engineer
Power Station Construction
BPDB, Dhaka

Amrinda
14.7.2026

Member
Planning & Development
BPDB, Dhaka.