

ANNUAL PROCUREMENT PLAN (APP) 2026-2027 (Carried Over)

Ministry / Division : Ministry of Power, Energy & Mineral Resources / Power Division
 Agency : Bangladesh Power Development Board (BPDB)
 Procuring Entity Name & Code : Project Director
 Project Name : Construction of 20 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Baropukuria, Parbatipur, Dinajpur.

Package	Description of package	Unit	Quantity	Procurement Method & Type	Contract Approvin g Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval for Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Construction of 20 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Baropukuria, Parbatipur, Dinajpur on Turn-Key Basis [Design, Engineering, manufacturing, Supply, Installation, Testing and Commissioning and 2 (Two) Years Warranty Period]	Lot	1	One Stage Two Envelope (OSTETM) Tendering Method International competitive Tender (ICT)	CCGP	BPDB and Power Sector Development Fund	10800.50	Planned Dates			05-Aug-26	04-Oct-26	08-Oct-26	22-Nov-26		22-Nov-27	
								Planned Days	0	65	42	60	4	44	215	365	
								Actual Dates	20-Apr-26	24-Jun-26							
Grand Total							10800.50										
Proposed APP Total for FY 2025-26							10800.50										
In words: Taka One Hunder Eight Crore and Fifty Thousand Only																	

19/07/26

Project Director

Construction of 20 MWp (DC) Solar Photovoltaic
Grid-Connected Power Plant at Baropukuria
Parbatipur, Dinajpur.

19/07/2026

Chief Engineer

Power Station Construction
BPDB, Dhaka.

20/07/2026

Member (P&D)

BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (APP) 2026-2027

Ministry / Division : Ministry of Power, Energy & Mineral Resources / Power Division
 Agency : Bangladesh Power Development Board (BPDB)
 Procuring Entity Name & Code : Project Director
 Project Name : Construction of 20 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Baropukuria, Parbatipur, Dinajpur.

Package	Description of package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost in Lac TK	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Contract Signature	Time for Completion of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
SD-01	Consultation Service (Owner's Engineer)	Man-Month	Local-21	Quality and Cost Based Selection (QCBS) Method National Competitive Tender (NCT)	BPDB	BPDB	101.21	Planned Dates	22-Jul-26	31-Aug-26	28-Sep-26	25-Oct-26	09-Nov-26	15-Nov-26	13-Dec-26	27-Dec-26		27-Dec-27	
								Planned Days	0	40	28	27	15	6	28	14	158	365	
								Actual Dates											
Grand Total							101.21												
Proposed APP Total for FY 2025-26							101.21												
In words: Taka One Crore One Lac and Twenty-One Thousand Only																			

19/07/26
 Project Director
 Construction of 20 MWp (DC) Solar Photovoltaic
 Grid-Connected Power Plant at Baropukuria
 Parbatipur, Dinajpur.

19/07/2026
 Chief Engineer
 Power Station Construction
 BPDB, Dhaka.


20/07/2026
 Member (P&D)
 BPDB, Dhaka.


ANNUAL PROCUREMENT PLAN (APP) 2026-2027 (Establishment) (Carried Over)


Ministry / Division : Ministry of Power, Energy & Mineral Resources / Power Division
 Agency : Bangladesh Power Development Board (BPDB)
 Procuring Entity Name & Code : Project Director, Construction of 20 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Baropukuria, Parbatipur, Dinajpur
 Project Name & Code : Construction of 20 MWp (DC) Solar Photovoltaic Grid-Connected Power Plant at Baropukuria, Parbatipur, Dinajpur & 956000017

Package	Description of package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PS-01	Hiring Outsourcing Manpower for Project	Person	7	OTM (NCT)	Member (P&D)	BPDB	42.63	Planned Dates				19-Jul-26	23-Jul-26	26-Jul-26	09-Aug-26		31-Dec-27
								Planned Days		0	12	13	4	3	14	46	509
								Actual Dates		24-Jun-26	06-Jul-26						
	Total Value of Physical Service Procurement						42.63										

In words: Taka Forty-Two Lac and Sixty-Three Thousand Only


 19.07.26
 Project Director
 Construction of 20 MWp (DC) Solar
 Grid-Connected Power Plant at
 Parbatipur, Dinajpur.


 19/07/2026
 Chief Engineer
 Power Station
 BPDB, Dhaka.


 20/07/2026
 Member (P&D)
 BPDB, Dhaka.