

Annual Procurement Plan Re-Powering Project of Ghorashal 4th Unit

Budget : Development

A. Financial Year : 2026-27

B. Reporting Period : 2026-27

C. Ministry/Division : MoPEMR, Power Division.

D. Head of Procuring Entity of
Implementing Agency. : Chairman, BPDB

Procurement-Turn-Key																	(Taka in Lakh)	
Package	Description of Procurement Package Turn-Key	Unit	Qty.	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lakh)	Time Code for Process	Not used in Goods	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WDI	A. Engineering, Design, Manufacturing, Inspection, Supply, Installation, Erection, Testing and Commissioning of Repowering project of Ghorashal 4th Unit.							Planned dates										
	B. Variation Contract of Rectification works of Steam Turbine of Ghorashal 4th Unit under the original EPC Contract titled "	1	1	OTM/ICT	CCGP	GOB & BPDB	34,820.00	Planned days										
	Engineering, Design, Manufacturing, Inspection, Supply, Installation, Erection, Testing and Commissioning including 2 (Two) Years Warranty Period for the work of Ghorashal Unit 4							Actual dates							A.06.06.2016 B.29.01.2024		Jun-27	
	Repowering project at Ghorashal, Palash, Narsingdi.																	
							34,820.00											

04.08.26
Executive Engineer
Ghorashal Unit 4 Re-Powering Project

04.08.26
Superintending Engineer
Ghorashal Unit 4 Re-Powering Project

06.08.2026
Project Director
Ghorashal Unit 4 Re-Powering Project

10.08.2026
Member, P&D,
BPDB, Dhaka

Annual Procurement Plan Re-Powering Project of Ghorashal 4th Unit

A. Financial Year : 2026-27
B. Reporting Period : 2026-27
C. Ministry/Division : MoPEMR, Power Divn.
D. Head of Procuring Entity of Implementing Agency : Chairman, BPDB

Summary (ADP allocation)
Budget : Development
(in lakh TK)

Description	Estimated Cost As per RDPP	Expenditure (Up to June 2026)	ADP Allocation FY 2026-27	Proposed APP amount (2026-27)	Proposed APP Out of ADP	Total	Remarks
Capital (PA)	154,259.29	154,262.08	-	-	-	-	-
Revenue (PA)	1,456.49	1,453.70	-	-	-	-	-
Capital (GOB)	21,274.76	16,537.42	2,750.00	2,750.00	-	2,750.00	-
Revenue (GOB)	782.21	588.23	-	-	-	-	-
Contingency (BPDB)	1,146.62	-	-	-	-	-	-
Revenue (BPDB)	3,938.14	2,628.22	350.00	350.00	-	350.00	-
Capital (BPDB)	43,895.60	7,652.47	32,470.00	32,470.00	-	32,470.00	-
Total	226,753.11	183,122.12	35,570.00	35,570.00	-	35,570.00	

04.08.26

Executive Engineer
Ghorashal Unit 4 Re-Powering Project

Superintending Engineer
Ghorashal Unit 4 Re-Powering Project

Project Director
Ghorashal Unit 4 Re-Powering Project

10.08.2026
Member, P&D,
BPDB, Dhaka