

Ministry / Division : Ministry of Power, Energy & Mineral Resources / Power Division.

Agency : Bangladesh Power Development Board

Procuring Entity Name & Code : Director, Directorate of Purchase, BPDB, Dhaka

FY : 2026-27

Budget : Operational (Revenue)

LOCAL

Sl. No.	Description of Procurement Package/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise (if applicable)	Invite / Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Titas-50 MW Peaking Power Plant, BPDB, Titas, Cumilla, Bangladesh																		

SERVICES

TTS050-PSL-04	Procurement of Physical Service regarding Day-to-Day Maintenance & Unscheduled/ Breakdown Maintenance of Engines and BOP's for 1.5 (One Point Five) Years for Titas 50 MW Peaking Power Plant, BPDB, Titas, Cumilla	LOT	1	OTM	Chairman	GOB	200.00	Planned Dates	28-Jun-26	07-Jul-26	27-Jul-26	14-Aug-26	25-Aug-26	28-Aug-26	17-Sep-26		17-Mar-28	
								Planned Days		7	14	14	7	3	14	59	547	
								Actual Dates										
								Total of Service Procurement:								200.00	BDT Two Hundred Lac Only.	

Sylhet 225 MW CCPP, Kumargaon, Sylhet, Bangladesh

GOODS


SYL225-GRL-34	Procurement of Insulations and other necessary materials for Gas Turbine, Compressor, Combustion Chamber, Diffuser Duct, different pipelines etc. with related service/works for Gas Turbine Major Overhauling of Sylhet 225 MW CCPP, BPDB, Kumaraon, Sylhet.	LOT	1	OTM	Director (Purchase)	GOB	200.00	Planned Dates	01-Aug-26	11-Aug-26	31-Aug-26	18-Sep-26	29-Sep-26	02-Oct-26	22-Oct-26		20-Apr-27	
								Planned Days		7	14	14	7	3	14	59	180	
								Actual Dates		7	14	14	7	3	14			
								Total of Goods Procurement:								200.00	BDT Two Hundred Lac Only.	


WORKS

SYL225-WRL-32	Dismantling, Transportation, Fault diagnosis & Repair assessment for 75 MVA, 132/13.15/75KV Main Transformer (Manufacturer: TBEA Shenyang Transformer Group Co., Ltd.) of Gas Turbine of Sylhet 225 MW CCPP, BPDB, Kumargaon, Sylhet	LOT	1	OTM	Director (Purchase)	GOB	110.00	Planned Dates	01-Sep-26	10-Sep-26	30-Sep-26	20-Oct-26	29-Oct-26	03-Nov-26	23-Nov-26		23-Mar-27	
								Planned Days		7	14	14	7	3	14	59	120	
								Actual Dates		7	14	14	7	3	14			


Deputy Director
Section - 03
Directorate of Purchase
BPDB, Dhaka.


Deputy Director
Section - 04
Directorate of Purchase
BPDB, Dhaka.


Director
Directorate of Purchase
BPDB, Dhaka.


Member (Generation)
16/08/2026
BPDB, Dhaka.

Ministry / Division : Ministry of Power, Energy & Mineral Resources / Power Division. FY : 2026-27

Agency : Bangladesh Power Development Board Operational (Revenue)

Procuring Entity Name & Code : Director, Directorate of Purchase, BPDB, Dhaka Budget : LOCAL

S.No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Preparation (if applicable)	Invite / Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
SVL225-WRL-33	Repair, Testing & Commissioning of 75 MVA, 132/13.75KV Main Transformer (Manufacturer: TBEA Shenyang Transformer Group Co., Ltd.) for Gas Turbine of Sylhet 225 MW CCPP, BPDB, Kumargaon, Sylhet.	LOT	1	OTM	Member (Gen.)	GOB	500.00	Planned Dates Planned Days Actual Dates	24-Sep-26 7 7	05-Oct-26 7 7	23-Oct-26 14 14	12-Nov-26 14 14	23-Nov-26 7 7	26-Nov-26 3 3	16-Dec-26 14 14	59	14-Jun-27 180	
Total of Goods Procurement:								610.00	BDT Six Hundred Ten Lac Only.									

SBR330-GRL-42	Procurement of Various Measuring and Monitoring Instruments (RTD, Gauge, Vibration Sensor, Module etc) for Cooling Water System of Shahjibazar 330MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	40.00	Planned Dates Planned Days Actual Dates	25-Aug-26 7 7	03-Sep-26 7 7	23-Sep-26 14 14	13-Oct-26 14 14	22-Oct-26 7 7	27-Oct-26 3 3	16-Nov-26 14 14	59	15-May-27 180	
SBR330-GRL-43	Procurement of Spare Parts for Hazardous Gas Detection System of Gas and Turbine Compartments for Shahjibazar 330MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	50.00	Planned Dates Planned Days Actual Dates	01-Aug-26 7 7	11-Aug-26 7 7	31-Aug-26 14 14	18-Sep-26 14 14	29-Sep-26 7 7	02-Oct-26 3 3	22-Oct-26 14 14	59	20-Apr-27 180	
SBR330-GRL-44	Procurement of Spare Parts for HP & LP Steam Bypass System Actuator of Shahjibazar 330 MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	80.00	Planned Dates Planned Days Actual Dates	15-Sep-26 7 7	24-Sep-26 7 7	14-Oct-26 14 14	03-Nov-26 14 14	12-Nov-26 7 7	17-Nov-26 3 3	07-Dec-26 14 14	59	05-Jun-27 180	

[Signature] 12.08.2026
Deputy Director
Section - 03
Directorate of Purchase
BPDB, Dhaka.

[Signature] 13.08.2026
Deputy Director
Section - 04
Directorate of Purchase
BPDB, Dhaka.

[Signature] 16/08/2026
Member (Generation)
BPDB, Dhaka.

Ministry / Division

Agency

Procuring Entity Name & Code

Ministry of Power, Energy & Mineral Resources / Power Division.

Bangladesh Power Development Board

Director, Directorate of Purchase, BPDB, Dhaka

FY

Budget

2026-27

Operational (Revenue)

LOCAL

Sl. No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Preparation (if applicable)	Invite / Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
SBR330-GRL-45	Procurement of different types of motor (02 sets) for cooling tower of Shahjibazar 330 MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	100.00	Planned Dates Planned Days Actual Dates	01-Sep-26 7 7	10-Sep-26 7 7	30-Sep-26 14 14	20-Oct-26 14 14	29-Oct-26 7 7	03-Nov-26 3 3	23-Nov-26 14 14	59	22-May-27 180	
SBR330-GRL-46	Procurement of Reverse Osmosis High pressure membrane for water treatment plant and its related services of Shahjibazar 330 MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	100.00	Planned Dates Planned Days Actual Dates	01-Aug-26 7 7	11-Aug-26 7 7	31-Aug-26 14 14	18-Sep-26 14 14	29-Sep-26 7 7	02-Oct-26 3 3	22-Oct-26 14 14	59	20-Apr-27 180	
SBR330-GRL-47	Procurement of 02 nos reducer sets for Cooling Tower Fan of Shahjibazar 330 MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	100.00	Planned Dates Planned Days Actual Dates	01-Aug-26 7 7	11-Aug-26 7 7	31-Aug-26 14 14	18-Sep-26 14 14	29-Sep-26 7 7	02-Oct-26 3 3	22-Oct-26 14 14	59	20-Apr-27 180	
SBR330-GRL-48	Procurement of Different type of pumps, related spare parts and accessories for Darni Water Treatment Plant of Shahjibazar 330 MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	50.00	Planned Dates Planned Days Actual Dates	25-Aug-26 7 7	03-Sep-26 7 7	23-Sep-26 14 14	13-Oct-26 14 14	22-Oct-26 7 7	27-Oct-26 3 3	16-Nov-26 14 14	59	15-May-27 180	
SBR330-GRL-49	Procurement of Oil mist eliminator filter and lube oil filter for gas turbines of Shahjibazar 330 MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	100.00	Planned Dates Planned Days Actual Dates	10-Aug-26 7 7	19-Aug-26 7 7	08-Sep-26 14 14	28-Sep-26 14 14	07-Oct-26 7 7	12-Oct-26 3 3	30-Oct-26 14 14	59	28-Apr-27 180	

Deputy Director
Section - 03
Directorate of Purchase
BPDB, Dhaka.

Deputy Director
Section - 04
Directorate of Purchase
BPDB, Dhaka.

Director
Directorate of Purchase
BPDB, Dhaka.

Member (Generation)
BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (APP)

FINANCIAL YEAR: 2026-2027

Ministry / Division

Agency

Procuring Entity Name & Code

Ministry of Power, Energy & Mineral Resources / Power Division.

Bangladesh Power Development Board

Director, Directorate of Purchase, BPDB, Dhaka

FY

Budget

2026-27

Operational (Revenue)

LOCAL

Sl. No.	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lac Tk.	Time Code for Process	Advertise Preparation (if applicable)	Invite / Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
SBR330-GRL-50	Procurement of basic chemicals (PAM and PAC) and boiler dosing chemicals (hydrazine hydrate 35%, trisodium phosphate and ammonia solution) for Shahjibazar 330 MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	160.00	Planned Dates Planned Days Actual Dates	01-Aug-26 7 7	11-Aug-26 7 14	31-Aug-26 14 14	18-Sep-26 14 14	29-Sep-26 7 7	02-Oct-26 3 3	22-Oct-26 14 14	59	20-Apr-27 180	
SBR330-GRL-51	Procurement of different types of resins (anionic resin, cationic resin and mixed bed resin), cooling tower dosing chemicals (sodium hypochlorite, corrosion inhibitor, scale inhibitor, non-oxidising biocides and bio-dispersant) and various type of sand (Manganese sand, Quartz sand, Fine sand, Stone etc.) for Shahjibazar 330 MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	180.00	Planned Dates Planned Days Actual Dates	20-Aug-26 7 7	31-Aug-26 7 14	18-Sep-26 14 14	08-Oct-26 14 14	19-Oct-26 7 7	22-Oct-26 3 3	11-Nov-26 14 14	59	10-May-27 180	
Total of Goods Procurement:							960.00	BDT Nine hundred Sixty Lac Only.										

SBR330-WRL-40	Procurement of installation, testing and commissioning in all aspect of deep tubewell with construction of pump house of Shahjibazar 330 MW CCPP, BPDB, Shahjibazar, Habiganj.	LOT	1	DPM	Chairman	GOB	250.00	Planned Dates Planned Days Actual Dates	15-Dec-26 7 7	24-Dec-26 14 14	13-Jan-27 14 14	02-Feb-27 14 14	11-Feb-27 7 7	16-Feb-27 3 3	08-Mar-27 14 14	59	07-May-27 60	
SBR330-WRL-41	Procurement of installation, Testing and Commissioning of Lift for HRS-G-1 and HRS-G-2 at Shahjibazar 330 MW Combined Cycle Power Plant, BPDB, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	200.00	Planned Dates Planned Days Actual Dates	15-Nov-26 7 7	24-Nov-26 14 14	14-Dec-26 14 14	01-Jan-27 14 14	12-Jan-27 7 7	15-Jan-27 3 3	04-Feb-27 14 14	59	05-Apr-27 60	

17.08.2026

Deputy Director

Section - 03

Directorate of Purchase

BPDB, Dhaka.

17.08.2026

Deputy Director

Section - 04

Directorate of Purchase

BPDB, Dhaka.

17.08.2026

Director

Directorate of Purchase

BPDB, Dhaka.

16/08/2026

Member (Generation)

BPDB, Dhaka.

Ministry / Division

Agency

Procuring Entity Name & Code

Ministry of Power, Energy & Mineral Resources / Power Division.

Bangladesh Power Development Board

Director, Directorate of Purchase, BPDB, Dhaka

FY

Budget

2026-27

Operational (Revenue)

LOCAL

Sl. No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Preparation (if applicable)	Invite / Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks	
SBR330-WRL-42	Installation of protection shed for GT-1,2 packages and EOT crane over the existing structure of Shahjibazar 330 MW CCP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	100.00	Planned Dates Planned Days Actual Dates	01-Aug-26 7	11-Aug-26 7	31-Aug-26 14	18-Sep-26 14	29-Sep-26 7	02-Oct-26 3	22-Oct-26 14	59	21-Dec-26 60		
SBR330-WRL-43	Construction of shed for factory vehicles (Mobile cranes, jib cranes, trucks, forklift etc.) of Shahjibazar 330 MW CCP, BPDB, Shahjibazar, Habiganj.	LOT	1	OTM	Director (Purchase)	GOB	60.00	Planned Dates Planned Days Actual Dates	01-Aug-26 7	11-Aug-26 7	31-Aug-26 14	18-Sep-26 14	29-Sep-26 7	02-Oct-26 3	22-Oct-26 14	59	21-Dec-26 60		
Total of Goods Procurement:								610.00	BDT Six Hundred Ten Lac Only.										

Hathazari 100MW Peaking Power Plant, BPDB, Hathazari, Chattogram.

GOODS																	
HHR100-GRL-17	Supply and installation of Variable Frequency Drive (VFD)(0 to 320Hz) for Radiator Motor for Hathazari 100MW Peaking Power Plant, BPDB, Hathazari, Chattogram, Bangladesh.	LOT	1	OTM	Director (Purchase)	GOB	100.00	Planned Dates	14-Aug-26	25-Aug-26	14-Sep-26	02-Oct-26	13-Oct-26	16-Oct-26	05-Nov-26		03-Feb-27
								Planned Days		7	14	14	7	3	14	59	90
								Actual Dates		7	14	14	7	3	14		
								Total of Goods Procurement:									

WORK

HHR100-WRL-25	Repair maintenance and Painting of Chimney for Hathazari 100MW Peaking Power Plant, BPDB, Hathazari, Chattogram, Bangladesh.	LOT	1	OTM	Member (Gen)	GOB	500.00	Planned Dates	14-Aug-26	25-Aug-26	14-Sep-26	02-Oct-26	13-Oct-26	16-Oct-26	05-Nov-26	03-Feb-27		
								Planned Days		7	14	14	7	3	14	59	90	
								Actual Dates		7	14	14	7	3	14			
Total of Goods Procurement:								500.00									BDT Five hundred Lac Only.	

12/06/2026

Deputy Director
Section - 03
Directorate of Purchase
BPDB, Dhaka.Deputy Director
Section - 04
Directorate of Purchase
BPDB, Dhaka.Director
Directorate of Purchase
BPDB, Dhaka.Member (Generation)
BPDB, Dhaka.

Ministry / Division

Agency

Procuring Entity Name & Code

Ministry of Power, Energy & Mineral Resources / Power Division.
Bangladesh Power Development Board
Director, Directorate of Purchase, BPDB, Dhaka

FY Budget

2026-27
Operational (Revenue)

LOCAL

Sl. No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac. Tk.	Time Code for Process	Advertise Preparation (if applicable)	Invite / Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
SERVICES																		
1																		
2																		
3																		
4																		
5																		
6																		
7																		
8																		
9																		
10																		
11																		
12																		
13																		
14																		
15																		
16																		
17																		
18																		
Total of Goods Procurement: 200.00																		
BDT Two Hundred Ten Lac Only.																		

Sl. No.	Description of Procurement-Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Preparation (if applicable)	Invite / Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
KHP230-GRL-61	Procurement of 4 sets of Oil Coolers for Unit-4 and 5 of Karnafuli Hydro Power Station, BPDB, Kaptai, Rangamati	LOT	1	OTM	Director (Purchase)	GOB	40.00	Planned Dates Planned Days Actual Dates	20-Aug-26 7 7	31-Aug-26 14 14	18-Sep-26 14 14	08-Oct-26 14 14	19-Oct-26 7 7	22-Oct-26 3 3	11-Nov-26 14 14	59	60	
KHP230-GRL-62	Procurement of Station Service Battery for Unit-3, 4 & 5 of Karnafuli Hydro Power Station, BPDB, Kaptai, Rangamati	LOT	1	OTM	Director (Purchase)	GOB	50.00	Planned Dates Planned Days Actual Dates	20-Aug-26 7 7	31-Aug-26 14 14	18-Sep-26 14 14	08-Oct-26 14 14	19-Oct-26 7 7	22-Oct-26 3 3	11-Nov-26 14 14	59	60	
KHP230-GRL-63	Supply, Refilling and Servicing of CO2 Cylinders for CO2 fire extinguishing system at Power House-1&2 at Karnafuli Hydro Power Station, BPDB, Kaptai, Rangamati	LOT	1	OTM	Director (Purchase)	GOB	25.00	Planned Dates Planned Days Actual Dates	20-Aug-26 7 7	31-Aug-26 14 14	18-Sep-26 14 14	08-Oct-26 14 14	19-Oct-26 7 7	22-Oct-26 3 3	11-Nov-26 14 14	59	60	
KHP230-GRL-64	Procurement of CC Camera, CCTV and its accessories for Karnafuli Hydro Power Station, BPDB, Kaptai, Rangamati	LOT	1	OTM	Director (Purchase)	GOB	20.00	Planned Dates Planned Days Actual Dates	20-Aug-26 7 7	31-Aug-26 14 14	18-Sep-26 14 14	08-Oct-26 14 14	19-Oct-26 7 7	22-Oct-26 3 3	11-Nov-26 14 14	59	60	
Total of Goods Procurement:							155.00	BDT Six Hundred Ten Lac Only.										


12.08.2026
Deputy Director
Section - 03
Directorate of Purchase
BPDB, Dhaka.


12.08.2026
Deputy Director
Section - 04
Directorate of Purchase
BPDB, Dhaka.


12.08.2026
Director
Directorate of Purchase
BPDB, Dhaka.


16/08/2026
Member (Generation)
BPDB, Dhaka.

Ministry / Division
Agency: Ministry of Power, Energy & Mineral Resources / Power Division.
: Bangladesh Power Development Board
: Director, Directorate of Purchase, BPDB, DhakaFY
Budget
: 2026-27
: Operational (Revenue)

Local

SL No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost In Lac Tk.	Time Code for Process	Advertise Preparation (if applicable)	Invite / Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	

Dohazari-kailaish 100MW-Peaking Power Plant BPDF, Satkania, Chattogram Bangladesh

Dohazari-Kailaish 100MW Peaking Power Plant BPDB, Satkania, Chattogram Bangladesh

SERVICES

DH2100-PSL-02	Procurement of maintenance expert services at site by two persons with expertise of Wartsila Engine and unschedule/ breakdown maintenance services of Wartsila W18V46 engine & it's BOP's for Dohazari-Kailaish 100MW Peaking Power Plant BPDB, Satkania, Chattogram	LOT	1	OTM	Director Purchase BPDB Revenue	200.00		Planned Dates	15-May-26	22-May-26	05-Jun-26	12-Jun-26	19-Jun-26	22-Jun-26	06-Jul-26		03-Nov-26	
								Planned Days		7	14	7	7	3	14	52	120	
								Actual Dates										
Total Service							200.00	BDT Two Hundred Lac only										
								Planned Dates	10-May-27	17-May-27	31-May-27	07-Jun-27	14-Jun-27	17-Jun-27	01-Jul-27		29-Oct-27	
DH2100-WR-06	replacement of Damaged Galvanized Profiled Steel Sheet og Engine House Roof for	LOT	1	OTM	Director Purchase BPDB Revenue	200.00		Planned Days		7	14	7	7	3	14	52	120	
								Actual Dates										
Total Goods							200.00	BDT Two Hundred Lac only										

Turbine Maintenance Division

GOODS																									
BRP250-GR-2	Procurement of various types of valves & related accessories for Barapukuria 2x125 MW Coal Fired Power Plant.	Lot	1	OTM (NCT)	Director Purchase	BPDB Fund	40.00	Planned dates	23-Aug-26	30-Aug-26	13-Sep-26	20-Sep-26	27-Sep-26	30-Sep-26	14-Oct-26		11-Feb-27								
								Planned days		7		14		7		7			3		14		52		120
								Actual dates																	
BRP250-GR-3	Procurement of CWP Cooler for unit 1 of Barapukuria 2x125 MW Thermal power Plant.	Lot	1	OTM (NCT)	Director Purchase	BPDB Fund	40.00	Planned dates	30-Aug-26	06-Sep-26	20-Sep-26	27-Sep-26	04-Oct-26	07-Oct-26	21-Oct-26		18-Feb-27								
								Planned days		7		14		7		7			3		14		52		120
								Actual dates																	
Sub Total Goods							80.00	BDT Eighty Lac only																	

12.08.2026
Deputy Director
Section - 03
Directorate of Purchase
BPDB, Dhaka19.8.2026
Deputy Director
Section - 04
Directorate of Purchase
BPDB, Dhaka22/08/26
Director
Directorate of Purchase
BPDB, Dhaka16/08/2026
Member (Generation)
BPDB, Dhaka

Ministry / Division : Ministry of Power, Energy & Mineral Resources / Power Division. FY : 2026-27
Agency : Bangladesh Power Development Board : Operational (Revenue)
Procuring Entity Name & Code : Director, Directorate of Purchase, BPDB, Dhaka Budget

Sl. No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estt. Cost in Lac. Tk.	Time Code for Process	Advertiser Preparation (if applicable)	Invite / Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	

Manager, Operation (Unit-1/2) Circle:

Coal and Ash Handling Division:


GOODS

BRP250-GR-4	Purchase of different spares (hydraulic pump, transmission pump, service pump, hydraulic ram, turbo-charger, water pump, hydraulic hose pipe, engine overhauling spares etc.) for Wheel Loader, Bulldozer of Coal Handling System.				Director Purchase	BPDB fund	45.00	Planned dates	9-Aug-26	16-Aug-26	30-Aug-26	06-Sep-26	13-Sep-26	16-Sep-26	30-Sep-26		28-Jan-27	
								Planned days		7	14	7	7	3	14	52	120	
								Actual dates										
BRP250-GR-5	Purchase of different spares (tire, tube, battery, hydraulic hose pipe, air filter, lube oil filter, hydraulic filter, break kit etc.) for Excavator, Fork-lift & Dump Truck of Coal Handling System.	Lot	1	OTM (NCT)	Director Purchase	BPDB fund	45.00	Planned dates	16-Aug-26	23-Aug-26	06-Sep-26	13-Sep-26	20-Sep-26	23-Sep-26	07-Oct-26		04-Feb-27	
								Planned days		7	14	7	7	3	14	52	120	
								Actual dates										
BRP250-GR-6	Purchase of impact bed, skirt, skirt Rubber, belt joint adhesive and different spares for coal conveying system.	Lot	1	OTM (NCT)	Director Purchase	BPDB fund	45.00	Planned dates	30-Aug-26	06-Sep-26	20-Sep-26	27-Sep-26	04-Oct-26	07-Oct-26	21-Oct-26		18-Feb-27	
								Planned days		7	14	7	7	3	14	52	120	
								Actual dates										
BRP250-GR-7	Purchase of pipe for water spray in coal yard and coal stock pile at Barapukuria 2x125MW Thermal Power Station, BPDB, Dinajpur.	Lot	1	OTM (NCT)	Director Purchase	BPDB fund	30.00	Planned dates	13-Sep-26	20-Sep-26	04-Oct-26	11-Oct-26	18-Oct-26	21-Oct-26	04-Nov-26		04-Mar-27	
								Planned days		7	14	7	7	3	14	52	120	
								Actual dates										
BRP250-GR-8	Purchase of bearing for coal & ash handling division at Barapukuria 2x125MW Thermal Power Station, BPDB, Dinajpur.	Lot	1	OTM (NCT)	Director Purchase	BPDB fund	45.00	Planned dates	27-Sep-26	04-Oct-26	18-Oct-26	25-Oct-26	01-Nov-26	04-Nov-26	18-Nov-26		18-Mar-27	
								Planned days		7	14	7	7	3	14	52	120	
								Actual dates										
BRP250-GR-9	Purchase of ash silo gate valve & valve disc, raw gate valve & valve disc, hopper valve & disc, pneumatic cylinder & cylinder kit, ash slurry bend pipe, dust covering plate, etc. for ash handling system	Lot	1	OTM (NCT)	Director Purchase	BPDB fund	35.00	Planned dates	20-Sep-26	27-Sep-26	11-Oct-26	18-Oct-26	25-Oct-26	28-Oct-26	11-Nov-26		11-Mar-27	
								Planned days		7	14	7	7	3	14	52	120	
								Actual dates										
Sub Total Goods																		


Deputy Director
Section - 03
Directorate of Purchase
BPDB, Dhaka.


Deputy Director
Section - 04
Directorate of Purchase
BPDB, Dhaka.


Director
Directorate of Purchase
BPDB, Dhaka.


Member (Generation)
BPDB, Dhaka.

Sl. No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise- Preparation (if applicable)	Invite / Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
1																		
2																		
3																		
4																		
5																		
6																		
7																		
8																		
9																		
10																		
11																		
12																		
13																		
14																		
15																		
16																		
17																		
18																		

Manager, Operation (Unit-3) Circle:

Chemical Division:

GOODS

BRP275-GR-10	Procurement of Different Analyzers, Testing Equipments & Meters for Chemical Division.	Lot	1	OTM (NCT)	Director Purchase	BPDB fund	80.00	Planned Dates	20-Sep-26	27-Sep-26	11-Oct-26	18-Oct-26	25-Oct-26	28-Oct-26	11-Nov-26		11-Mar-27	
								Planned Days		7	14	7	7	3	14	52	120	
								Actual dates										
BRP275-GR-11	Procurement of Hydrochloric Acid (HCl) & Liquid Sodium Hydroxide (NaOH) Chemicals for Chemical Division at Barapukuria 275 MW CFTPS, BPDB, Dinajpur.	MT	LS	OTM (NCT)	Director Purchase	BPDB Fund	35.00	Planned Dates	6-Sep-26	13-Sep-26	27-Sep-26	04-Oct-26	11-Oct-26	14-Oct-26	28-Oct-26		25-Feb-27	
								Planned Days		7	14	7	7	3	14	52	120	
								Actual dates										
BRP275-GR-12	Procurement of Poly Aluminium Chloride (PAC) & Poly Acrylamide (PAM) Chemicals for Chemical Division at Barapukuria 275 MW CFTPS, BPDB, Dinajpur.	MT	LS	OTM (NCT)	Director Purchase	BPDB Fund	80.00	Planned Dates	13-Sep-26	20-Sep-26	04-Oct-26	11-Oct-26	18-Oct-26	21-Oct-26	04-Nov-26		04-Mar-27	
								Planned Days		7	14	7	7	3	14	52	120	
								Actual dates										

Manager, Maintenance (Unit-1/2) Circle:

Boiler Maintenance Division:

GOODS


BRP250-GR-13	Supply, Installation, Testing & Commissioning of 02 (Two) Middle Water Pump sets including Motor and other Necessary Spares for Chemical Division, BCFTPS, BPDB, Dinajpur.	Lot	1	OTM (NCT)	Director Purchase	BPDB fund	50.00	Planned dates	17-Aug-26	24-Aug-26	07-Sep-26	14-Sep-26	21-Sep-26	24-Sep-26	08-Oct-26		05-Feb-27	
								Planned days		7	14	7	7	3	14	52	120	
								Actual dates										

Electrical Maintenance Division:


Deputy Director
Section - 03
Directorate of Purchase
BPDB, Dhaka.


Deputy Director
Section - 04
Directorate of Purchase
BPDB, Dhaka.


Director
Directorate of Purchase
BPDB, Dhaka.


Member (Generation)
16/08/2026
BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (APP)
FINANCIAL YEAR: 2026-2027

Ministry / Division : Ministry of Power, Energy & Mineral Resources / Power Division. FY : 2026-27
Agency : Bangladesh Power Development Board Budget : Operational (Revenue)
Procuring Entity Name & Code : Director, Directorate of Purchase, BPDB, Dhaka

Local

Sl. No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Preparation (if applicable)	Invite / Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BRP250-GR-14	Procurement of Transformers (6.6 KV/0.4 KV) for Deep tube well of Barapukuria Coal Fired Thermal Power Plant.	Lot	1	OTM (NCT)	Director Purchase	BPDB Fund	40.00	Planned dates	6-Sep-26	13-Sep-26	25-Oct-26	08-Nov-26	15-Nov-26	18-Nov-26	30-Dec-26	108	29-Apr-27	
								Planned days		7	42	14	7	3	42		120	
								Actual dates										
Sub Total Goods							90.00	BDT. Ninety Lac Only										
Grand Total							610	BDT. Six Hundred Ten Lac Only										

Manager, Maintenance (Unit-1/2) Circle:


Boiler Maintenance Division:

Works	Lot	OTM (NCT)	Member	BPDB fund	300.00	Planned dates	28-Aug-26	04-Sep-26	18-Sep-26	25-Sep-26	02-Oct-26	05-Oct-26	19-Oct-26	17-Apr-27
BRP250-WR-1						Planned days		7	14	7	7	3	14	52
						Actual dates								180
BRP250-WR-2						Planned dates	28-Sep-26	05-Oct-26	19-Oct-26	26-Oct-26	02-Nov-26	05-Nov-26	19-Nov-26	18-May-27
						Planned days		7	14	7	7	3	14	52
						Actual dates								180

Manager, Operation (Unit-1/2) Circle:

Coal and Ash Handling Division:

Works	Lot	OTM (NCT)	Member	BPDB fund	45.00	Planned dates	17-Aug-26	24-Aug-26	07-Sep-26	14-Sep-26	21-Sep-26	24-Sep-26	08-Oct-26	06-Apr-27
BRP250-WR-3						Planned days		7	14	7	7	3	14	52
						Actual dates								180

 12.08.2026
Deputy Director
Section - 03
Directorate of Purchase
BPDB, Dhaka

 12.08.26
Deputy Director
Section - 04
Directorate of Purchase
BPDB, Dhaka

 20.08.26
Director
Directorate of Purchase
BPDB, Dhaka

 16/08/2026
Member (Generation)
BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP)
FINANCIAL YEAR: 2026-2027

Ministry / Division : Ministry of Power, Energy & Mineral Resources / Power Division. FY : 2026-27
Agency : Bangladesh Power Development Board Budget : Operational (Revenue)
Procuring Entity Name & Code : Director, Directorate of Purchase, BPDB, Dhaka


Local

Sl. No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lac Tk.	Time Code for Process	Advertise Preparation (if applicable)	Invite / Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract	Remarks
1	Repair, maintenance and servicing works of Wheel loader, Bulldozer, Dump Truck & Excavator for Coal Handling System at Barapukuria 2x125MW CFTPS, BPDB, Dinajpur.	Lot	1	OTM (NCT)	Director Purchase	BPDB fund	50.00	Planned dates	31-Aug-26	07-Sep-26	21-Sep-26	28-Sep-26	05-Oct-26	08-Oct-26	22-Oct-26	52	20-Apr-27	
BRP250-WR-4					Director Purchase			Actual dates		7	14	7	7	3	14		180	
BRP250-WR-5	Wet ash remove from ash pond to outside low land area at Barapukuria 2x125MW CFTPS, BPDB, Dinajpur.	Lot	1	OTM (NCT)	Director Purchase	BPDB fund	50.00	Planned dates	14-Sep-26	21-Sep-26	05-Oct-26	12-Oct-26	19-Oct-26	22-Oct-26	05-Nov-26	52	04-May-27	
					Director Purchase			Planned dates		7	14	7	7	3	14		180	
BRP250-WR-6	New boring and associated works for existing deep tubewell in ash pond area at Barapukuria 2x125MW CFTPS, BPDB, Dinajpur.	Lot	1	OTM (NCT)	Director Purchase	BPDB Fund	25.00	Planned dates	28-Sep-26	05-Oct-26	19-Oct-26	26-Oct-26	02-Nov-26	05-Nov-26	19-Nov-26	52	18-May-27	
					Director Purchase			Planned dates		7	14	7	7	3	14		180	
					Director Purchase			Actual dates										
Total							170											
Grand Total							570											


Deputy Director
Section - 03
Directorate of Purchase
BPDB, Dhaka.


Deputy Director
Section - 04
Directorate of Purchase
BPDB, Dhaka.


Director
Directorate of Purchase
BPDB, Dhaka.


Member (Generation)
16/08/2026
BPDB, Dhaka.

