

Ministry of Energy, Power & Mineral Resources/Power Division

ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2026-2027

BUDGET: REVENUE (FOREIGN CURRENCY)

Fig. In Lac Taka (Estimated)

Agency: Bangladesh Power Development Board
Procuring Entity: Director, Directorate of Purchase, BPDDB, Dhaka
Project/Program: Revenue Budget (Foreign Currency)
Consignee: Directorate of Electrical Equipment, BPDDB, Dhaka.

Package No.	Lot No.	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRF-01		Supply of 33 KV 800 Amps ACR	Nos.	80	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	20.00	1,600.00	Planned Dates	24-Aug-26	7-Sep-26	21-Sep-26	28-Sep-26	5-Oct-26	2-Nov-26	2-Mar-27	2-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRF-02		Supply of 11 KV 630 Amps ACR	Nos	100	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	15.00	1,500.00	Planned Dates	24-Aug-26	7-Sep-26	21-Sep-26	28-Sep-26	5-Oct-26	2-Nov-26	2-Mar-27	2-Mar-27	
		Supply of Battery Set	Set	25	ICT (OTM)	BPDB's Revenue Budget		35.00	875.00	Planned Days	0	14	14	7	7	28	120	190	
EE-GRF-03		Supply of Battery Charger	Set	10	ICT (OTM)	Board of BPDB	BPDB's Revenue Budget	30.00	300.00	Planned Days	0	14	14	7	7	28	120		
		Total																	
									1,175.00									16-Mar-27	
EE-GRF-04		Supply of 16/20 MVA 33/11 KV Power Transformer (For Fauderhat Store)	Nos.	4	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	450.00	1,800.00	Planned Dates	7-Sep-26	21-Sep-26	5-Oct-26	12-Oct-26	19-Oct-26	16-Nov-26	16-Mar-27	16-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRF-05		Supply of 33kV Isolator With Earth Blade	Nos.	100	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	10.00	1,000.00	Planned Dates	19-Oct-26	2-Nov-26	16-Nov-26	23-Nov-26	30-Nov-26	28-Dec-26	27-Apr-27	27-Apr-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRF-06		Supply of 16/20 MVA 33/11 KV Power Transformer (For Tonge Store)	Nos.	4	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	450.00	1,800.00	Planned Dates	19-Nov-26	3-Dec-26	17-Dec-26	24-Dec-26	31-Dec-26	28-Jan-27	28-May-27	28-May-27	
										Planned Days	0	14	14	7	7	28	120	190	
Grand Total =									8,875.00										

(Rafiq Ahmed)
13/8/26
Sub-Divisional Engineer
Directorate of Purchase
BPDDB, Dhaka

(Istiaque Islam)
13/8/26
Sub-Divisional Engineer
Directorate of purchase
BPDDB, Dhaka

(Md. Kabirul Hasan)
13/8/26
Deputy Director
Directorate of purchase
BPDDB, Dhaka

(Mohammed Sherajul Islam)
13/8/26
Deputy Director
Directorate of purchase
BPDDB, Dhaka

(Md. Shahedul Azim)
13/8/26
Director
Directorate of purchase
BPDDB, Dhaka

Member Distribution
BPDDB, Dhaka
13/8/26

ANNUAL PROCUREMENT PLAN (APP)
Fiscal Year : 2026-2027
BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Agency: Bangladesh Power Development Board
Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka
Project/Program: Revenue Budget (Local Currency)
Consignee: Directorate of Electrical Equipment, BPDB, Dhaka.

Package No.	Lot No	Description of Procurement Packages Physical Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-PSL-01		Carrying and loading, unloading carefully and safely of Goods/Equipment/Electrical Equipment from Bogra Store, BPDB to Central Store, BPDB, Tongi, Gazipur as per direction of the Engineer in charge (Bogra Store to Tongi Store).	Lot.	1	OTM	Director (Purchase)	BPDB's Revenue Budget	20.00	20.00	Planned Days	0	14	14	7	7	28	120	190	
Grand Total =									20.00										

[Signature]
13/8/26
(Rafi Ahmed)
Sub Divisional Engineer
Directorate of Purchase
BPDB, Dhaka

[Signature]
13/8/26
(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

[Signature]
13.8.26
(Md. Rahul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka

[Signature]
13.8.26
(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka

[Signature]
13/8/26
(Md. Shahedul Azim)
Director
Directorate of purchase
BPDB, Dhaka

[Signature]
13/8/26
Member Distribution
BPDB, Dhaka

Ministry of Energy Power & Mineral Resources/Power Division

ANNUAL PROCUREMENT PLAN (APP)
Fiscal Year : 2026-2027
BUDGET: REVENUE (LOCAL CURRENCY)

Fig. Jn Lac Taka (Estimated)

Ministry/Division: MPEMR, Power Division

Agency: Bangladesh Power Development Board

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka

Project/Program: Revenue Budget (Local Currency)

Consignee: Directorate of Electrical Equipment, BPDB, Dhaka.

Package No.	Lot No.	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRL-34		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tong Store)	Nos.	160	DPM	Board of BPDB	BPDB's Revenue Budget	10.50	1,680.00	Planned Dates	1-Nov-26	15-Nov-26	29-Nov-26	6-Dec-26	13-Dec-26	10-Jan-27	10-May-27	10-May-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-35		Supply of Hydraulic Wire Cutter	Nos.	200	OTM	Director, Purchase	BPDB's Revenue Budget	0.250	50.00	Planned Dates	1-Dec-26	15-Dec-26	29-Dec-26	5-Jan-27	12-Jan-27	9-Feb-27	9-Jun-27	9-Jun-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-36		Supply of 33KV Post Type Insulator	Nos.	1,200	DPM	Member, BPDB	BPDB's Revenue Budget	0.050	60.00	Planned Dates	1-Dec-26	15-Dec-26	29-Dec-26	5-Jan-27	12-Jan-27	9-Feb-27	9-Jun-27	9-Jun-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-37		Supply of ACSR Grosbeak Conductor	Km.	100	OTM	Chairman, BPDB	BPDB's Revenue Budget	8.00	800.00	Planned Days	0	14	14	7	7	28	120	190	
Grand Total =									36,625.00										

[Signature]
13/8/26
(Rafi Ahmed)
Sub Divisional Engineer
Directorate of Purchase
BPDB, Dhaka

[Signature]
13/8/26
(Mstaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

[Signature]
13.8.26
(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka

[Signature]
13/8/26
(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka

[Signature]
13/8/26
(Md. Shahedul Azim)
Director
Directorate of purchase
BPDB, Dhaka

[Signature]
13/8/26
Member Distribution
BPDB, Dhaka

Ministry of Energy Power & Mineral Resources/Power Division

ANNUAL PROCUREMENT PLAN (APP)
Fiscal Year : 2026-2027
BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Ministry/Division: MPEMR, Power Division

Agency: Bangladesh Power Development Board

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka

Project/Program: Revenue Budget (Local Currency)

Consignee: Directorate of Electrical Equipment, BPDB, Dhaka.

Package No	Lot No.	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	Unit Cost	Total Cost	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRL-28		Supply of 200 KVA 11/0.4 kV Distribution Transformer (For Fauzdarhat Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget	9.80	980.00	Planned Dates	20-Oct-26	3-Nov-26	17-Nov-26	24-Nov-26	1-Dec-26	29-Dec-26	28-Apr-27	28-Apr-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-29		Supply of 33 kV L.A. (Substation Type)	Nos.	300	OTM	Director (Purchase)	BPDB's Revenue Budget	0.400	120.00	Planned Dates	20-Oct-26	3-Nov-26	17-Nov-26	24-Nov-26	1-Dec-26	29-Dec-26	28-Apr-27	28-Apr-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-30	1	Supply of 250 KVA 11/0.4 kV Distribution Transformer (For Tongi Store)	Nos.	40	OTM	Board of BPDB	BPDB's Revenue Budget	10.50	420.00	Planned Dates	27-Oct-26	10-Nov-26	24-Nov-26	1-Dec-26	8-Dec-26	5-Jan-27	5-May-27	5-May-27	
	2	Supply of 250 KVA 11/0.4 kV Distribution Transformer (For Fauzdarhat Store)	Nos.	40				10.50	420.00	Planned Days	0	14	14	7	7	28	120	190	
									840.00										
EE-GRL-31		a) Control Cable 4x4 mm	Km.	10	OTM	Director, Purchase	BPDB's Revenue Budget	6.00	60.00	Planned Dates	27-Oct-26	10-Nov-26	24-Nov-26	1-Dec-26	8-Dec-26	5-Jan-27	5-May-27	5-May-27	
		b) Control Cable 4x6 mm	Km.	10				8.00	80.00	Planned Days	0	14	14	7	7	28	120	190	
									140.00										
EE-GRL-32		Supply of 250 KVA 11/0.4 kV Distribution Transformer (For Fauzdarhat Store)	Nos.	160	DPM	Board of BPDB	BPDB's Revenue Budget	10.50	1,680.00	Planned Dates	27-Oct-26	10-Nov-26	24-Nov-26	1-Dec-26	8-Dec-26	5-Jan-27	5-May-27	5-May-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-33		Supply of 100 KVA 11/0.4 kV Distribution Transformer (For Tongi Store)	Nos.	100	OTM	Chairman, BPDB	BPDB's Revenue Budget	6.00	600.00	Planned Dates	1-Nov-26	15-Nov-26	29-Nov-26	6-Dec-26	13-Dec-26	10-Jan-27	10-May-27	10-May-27	
										Planned Days	0	14	14	7	7	28	120	190	

Ministry of Energy, Power & Mineral Resources/Power Division

Ministry/Division: MPDMR, Power Division

Agency: Bangladesh Power Development Board

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka

Project/Program: Revenue Budget (Local Currency)

Consignee: Directorate of Electrical Equipment, BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (APP)
Fiscal Year : 2026-2027
BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Package No.	Lot No	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EB-GRL-22		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	10.50	2,100.00	Planned Dates Planned Days	5-Oct-26 0	19-Oct-26 14	2-Nov-26 14	9-Nov-26 7	16-Nov-26 7	14-Dec-26 28	13-Apr-27 120	13-Apr-27 190	
EB-GRL-23		Supply of 11 kV DOFC	Nos	10,000	OTM	Chairman, BPDB	BPDB's Revenue Budget	0.070	700.00	Planned Dates Planned Days	5-Oct-26 0	19-Oct-26 14	2-Nov-26 14	9-Nov-26 7	16-Nov-26 7	14-Dec-26 28	13-Apr-27 120	13-Apr-27 190	
EB-GRL-24		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	10.50	2,100.00	Planned Dates Planned Days	12-Oct-26 0	26-Oct-26 14	9-Nov-26 14	16-Nov-26 7	23-Nov-26 7	21-Dec-26 28	20-Apr-27 120	20-Apr-27 190	
EB-GRL-25		Supply of 25 kVA, 6.35/0.23 kV Single Phase Distribution Transformer	Nos.	400	OTM	Board of BPDB	BPDB's Revenue Budget	3.00	1,200.00	Planned Dates Planned Days	12-Oct-26 0	26-Oct-26 14	9-Nov-26 14	16-Nov-26 7	23-Nov-26 7	21-Dec-26 28	20-Apr-27 120	20-Apr-27 190	
EB-GRL-26		Supply of AAC Vesp Conductor (insulated) (For Tong Store)	KM.	250	DPM	Chairman, BPDB	BPDB's Revenue Budget	2.50	625.00	Planned Dates Planned Days	12-Oct-26 0	26-Oct-26 14	9-Nov-26 14	16-Nov-26 7	23-Nov-26 7	21-Dec-26 28	20-Apr-27 120	20-Apr-27 190	
EB-GRL-27		Supply of 250 KVA 11/0.4 kV Distribution Transformer (For Fauzderhat Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	10.50	2,100.00	Planned Dates Planned Days	20-Oct-26 0	3-Nov-26 14	17-Nov-26 14	24-Nov-26 7	1-Dec-26 7	29-Dec-26 28	28-Apr-27 120	28-Apr-27 190	

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

ANNUAL PROCUREMENT PLAN (APP)
Fiscal Year : 2026-2027
BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Ministry/Division: MPEMR, Power Division
Agency: Bangladesh Power Development Board
Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka
Project/Program: Revenue Budget (Local Currency)
Consignee: Directorate of Electrical Equipment, BPDB, Dhaka.

Package No.	Lot No.	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRL-15		Supply of 5/6.67 MVA 33/11 KV Power Transformer (For Fauzderhat Store)	Nos.	5	OTM	Board of BPDB	BPDB's Revenue Budget	250.00	1,250.00	Planned Dates	13-Sep-26	27-Sep-26	11-Oct-26	18-Oct-26	25-Oct-26	22-Nov-26	22-Mar-27	22-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-16		Supply of AAC Wasp Conductor (Insulated) (For Fauzderhat Store)	KM.	500	OTM	Board of BPDB	BPDB's Revenue Budget	2.50	1,250.00	Planned Dates	13-Sep-26	27-Sep-26	11-Oct-26	18-Oct-26	25-Oct-26	22-Nov-26	22-Mar-27	22-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-17		Supply of ACSR Dog Conductor (For Fauzderhat Store)	Km.	400	OTM	Board of BPDB	BPDB's Revenue Budget	2.75	1,100.00	Planned Dates	14-Sep-26	28-Sep-26	12-Oct-26	19-Oct-26	26-Oct-26	23-Nov-26	23-Mar-27	23-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-18		Supply of 10/13.33 MVA 33/11 KV Power Transformer (For Tongi Store)	Nos.	5	OTM	Board of BPDB	BPDB's Revenue Budget	400.00	2,000.00	Planned Dates	14-Sep-26	28-Sep-26	12-Oct-26	19-Oct-26	26-Oct-26	23-Nov-26	23-Mar-27	23-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-19		Supply of ACSR Dog Conductor (Insulated)	Km.	200	OTM	Chairman, BPDB	BPDB's Revenue Budget	4.00	800.00	Planned Dates	21-Sep-26	5-Oct-26	19-Oct-26	26-Oct-26	2-Nov-26	30-Nov-26	30-Mar-27	30-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-20		Supply of 50 kVA, 6.35/0.23 kV Single Phase Distribution Transformer	Nos.	300	OTM	Board of BPDB	BPDB's Revenue Budget	3.50	1,050.00	Planned Dates	21-Sep-26	5-Oct-26	19-Oct-26	26-Oct-26	2-Nov-26	30-Nov-26	30-Mar-27	30-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-21		Supply of 33KV Post Type Insulator	Nos.	5,000	OTM	Member, BPDB	BPDB's Revenue Budget	0.050	250.00	Planned Dates	21-Sep-26	5-Oct-26	19-Oct-26	26-Oct-26	2-Nov-26	30-Nov-26	30-Mar-27	30-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Ministry of Energy Power & Mineral Resources/Power Division

Ministry/Division: MPEMR, Power Division

Agency: Bangladesh Power Development Board

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka

Project/Program: Revenue Budget (Local Currency)

Consignee: Directorate of Electrical Equipment, BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (APP)
Fiscal Year : 2026-2027
BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRL-08		Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	9.80	1,960.00	Planned Dates	19-Aug-26	2-Sep-26	16-Sep-26	23-Sep-26	30-Sep-26	28-Oct-26	25-Feb-27	25-Feb-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-09		Supply of AC Distribution Panel	Nos.	50	OTM	Chairman, BPDB	BPDB's Revenue Budget	8.50	425.00	Planned Dates	23-Aug-26	6-Sep-26	20-Sep-26	27-Sep-26	4-Oct-26	1-Nov-26	1-Mar-27	1-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-10		a) Supply of Digital Clip-on Meter b) Supply of Milli Amps Clip-on Meter	Nos.	250	OTM	Member, BPDB	BPDB's Revenue Budget	0.70	175.00	Planned Dates	23-Aug-26	6-Sep-26	20-Sep-26	27-Sep-26	4-Oct-26	1-Nov-26	1-Mar-27	1-Mar-27	
			Nos.	100			BPDB's Revenue Budget	0.80	80.00	Planned Days	0	14	14	7	7	28	120	190	
Total									255.00										
EE-GRL-11		Supply of Earth Resistance Tester	Nos.	20	OTM	Director, Purchase	BPDB's Revenue Budget	4.50	90.00	Planned Dates	23-Aug-26	6-Sep-26	20-Sep-26	27-Sep-26	4-Oct-26	1-Nov-26	1-Mar-27	1-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-12		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	10.50	2,100.00	Planned Dates	7-Sep-26	21-Sep-26	5-Oct-26	12-Oct-26	19-Oct-26	16-Nov-26	16-Mar-27	16-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-13		Supply of 200 KVA, 33/0.4 KV Auxiliary Transformer (For Faruiderhat Store)	Nos.	20	OTM	Member, BPDB	BPDB's Revenue Budget	17.00	340.00	Planned Dates	7-Sep-26	21-Sep-26	5-Oct-26	12-Oct-26	19-Oct-26	16-Nov-26	16-Mar-27	16-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-14		Supply of ACSR Dog Conductor (For Tongi Store)	Km.	100	DPM	Chairman, BPDB	BPDB's Revenue Budget	2.75	275.00	Planned Dates	7-Sep-26	21-Sep-26	5-Oct-26	12-Oct-26	19-Oct-26	16-Nov-26	16-Mar-27	16-Mar-27	
										Planned Days	0	14	14	7	7	28	120	190	

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Ministry of Energy Power & Mineral Resources/Power Division

Ministry/Division: MPEMR, Power Division

Agency: Bangladesh Power Development Board

Procuring Entity: Director, Directorate of Purchase, BPDDB, Dhaka

Project/Program: Revenue Budget (Local Currency)

Consignee: Directorate of Electrical Equipment, BPDDB, Dhaka.

ANNUAL PROCUREMENT PLAN (APP)
Fiscal Year : 2026-2027
BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of Procurement Packages Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRL-01		11 kV Straight Type Cross Arm (0'-4')	Set	8,000	OTM	Member, BPDDB	BPDDB's Revenue Budget	0.045	360.00	Planned Dates	16-Aug-26	30-Aug-26	13-Sep-26	20-Sep-26	27-Sep-26	25-Oct-26	22-Feb-27	22-Feb-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-02		Supply of AAC Wasp Conductor (Unslated) (For Tongi Store)	Km	500	OTM	Board of BPDDB	BPDDB's Revenue Budget	2.50	1,250.00	Planned Dates	16-Aug-26	30-Aug-26	13-Sep-26	20-Sep-26	27-Sep-26	25-Oct-26	22-Feb-27	22-Feb-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-03		Supply of ACSR Dog Conductor (For Tongi Store)	Km	400	OTM	Board of BPDDB	BPDDB's Revenue Budget	2.75	1,100.00	Planned Dates	16-Aug-26	30-Aug-26	13-Sep-26	20-Sep-26	27-Sep-26	25-Oct-26	22-Feb-27	22-Feb-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-04		a) 33KV Straight Type Cross Arm (0'-4')	Set	2,000	OTM	Chairman, BPDDB	BPDDB's Revenue Budget	0.085	170.00	Planned Dates	16-Aug-26	30-Aug-26	13-Sep-26	20-Sep-26	27-Sep-26	25-Oct-26	22-Feb-27	22-Feb-27	
		b) 33 kV Tension Type Cross arm (45'-90')	Set	1,000			BPDDB's Revenue Budget	0.350	350.00	Planned Days	0	14	14	7	7	28	120	190	
									520.00										
EE-GRL-05		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	200	OTM	Board of BPDDB	BPDDB's Revenue Budget	10.50	2,100.00	Planned Dates	19-Aug-26	2-Sep-26	16-Sep-26	23-Sep-26	30-Sep-26	28-Oct-26	25-Feb-27	25-Feb-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-06		Supply of ACSR Dog Conductor (For Fauzdarhat Store)	Km	100	DDM	Chairman, BPDDB	BPDDB's Revenue Budget	2.75	275.00	Planned Dates	19-Aug-26	2-Sep-26	16-Sep-26	23-Sep-26	30-Sep-26	28-Oct-26	25-Feb-27	25-Feb-27	
										Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-07		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzdarhat Store)	Nos.	200	OTM	Board of BPDDB	BPDDB's Revenue Budget	10.50	2,100.00	Planned Dates	19-Aug-26	2-Sep-26	16-Sep-26	23-Sep-26	30-Sep-26	28-Oct-26	25-Feb-27	25-Feb-27	
										Planned Days	0	14	14	7	7	28	120	190	

ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2026-2027

BUDGET: REVENUE (FOREIGN CURRENCY)

Fig. In Lac Taka (Estimated)

Agency: Bangladesh Power Development Board

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka

Project/Program: Revenue Budget (Foreign Currency)

Consignee: Office of the General Manager, Commercial Operation, BPDB, Dhaka.

Package No	Lot No	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk in Lac)		Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Time for Completion of Contract (Days)
								Unit Cost	Total Cost									
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GC-GRF-1		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Chattogram of BPDB on Turkey Basis.	Nos.	2500	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.7800	1950.00	Planned Dates	6-Aug-26	17-Sep-26	1-Oct-26	8-Oct-26	15-Oct-26	12-Nov-26	11-May-27	11-May-27
										Planned Dates	0	42	14	7	7	28	180	278
GC-GRF-2		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Mymensingh of BPDB on Turkey Basis.	Nos.	2500	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.7800	1950.00	Planned Dates	6-Aug-26	17-Sep-26	1-Oct-26	8-Oct-26	15-Oct-26	12-Nov-26	11-May-27	11-May-27
										Planned Dates	0	42	14	7	7	28	180	278
GC-GRF-3		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Sylhet of BPDB on Turkey Basis.	Nos.	2000	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.7800	1560.00	Planned Dates	6-Aug-26	17-Sep-26	1-Oct-26	8-Oct-26	15-Oct-26	12-Nov-26	11-May-27	11-May-27
										Planned Dates	0	42	14	7	7	28	180	278
GC-GRF-4		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Cumilla of BPDB on Turkey Basis.	Nos.	2000	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.7800	1560.00	Planned Dates	6-Aug-26	17-Sep-26	1-Oct-26	8-Oct-26	15-Oct-26	12-Nov-26	11-May-27	11-May-27
										Planned Dates	0	42	14	7	7	28	180	278








ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2026-2027

BUDGET: REVENUE (FOREIGN CURRENCY)

Fig. In Lac Taka (Estimated)

Agency: Bangladesh Power Development Board

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka

Project/Program: Revenue Budget (Foreign Currency)

Consignee: Office of the General Manager, Commercial Operation, BPDB, Dhaka.

GC-CRF-5	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Chattogram Zone.	Nos.	30000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0400	1200.00	Planned Dates	20-Sep-25	1-Nov-25	15-Nov-25	22-Nov-25	29-Nov-25	27-Dec-25	25-Jun-26	25-Jun-26				
									Planned Days	0	42	14	7	7	28	180	278				
GC-CRF-6	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Cumilla Zone.	Nos.	30000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0400	1200.00	Planned Dates	20-Sep-25	1-Nov-25	15-Nov-25	22-Nov-25	29-Nov-25	27-Dec-25	25-Jun-26	25-Jun-26				
									Planned Days	0	42	14	7	7	28	180	278				
GC-CRF-7	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Mymensingh Zone.	Nos.	30000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0400	1200.00	Planned Dates	20-Sep-25	1-Nov-25	15-Nov-25	22-Nov-25	29-Nov-25	27-Dec-25	25-Jun-26	25-Jun-26				
									Planned Days	0	42	14	7	7	28	180	278				
GC-CRF-8	Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Sylhet Zone.	Nos.	30000	One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0400	1200.00	Planned Dates	20-Sep-25	1-Nov-25	15-Nov-25	22-Nov-25	29-Nov-25	27-Dec-25	25-Jun-26	25-Jun-26				
									Planned Days	0	42	14	7	7	28	180	278				
GC-CRF-9	Design, Supply, Installation, Testing & Commissioning of Broadband Power Line Carrier (BPLC) Module and Data Concentrator Unit (DCU) for offline Prepaid Meter that install under KEFV prepaid meter project on Turnkey Basis.			One Stage Two Envelope	The Board of BPDB	BPDB's Revenue Budget (Foreign)															
		a) BPLC Module for Single Phase Meter	Nos.				218460				0.0160	3495.36	Planned Dates	6-Aug-26	17-Sep-26	1-Oct-26	8-Oct-26	15-Oct-26	12-Nov-26	11-May-27	11-May-27
		b) Data Concentrator Unit (DCU)	Nos.				2000				0.7800	1560.00	Planned Days	0	42	14	7	7	28	180	278

(BDT One Hundred Sixty Eight Core Seventy Five Lac Thirty Six Thousand Only)

(Rah Ahmed)

Sub Divisional Engineer
Directorate of Purchase
BPDB, Dhaka

(Istiaque Islam)

Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Md. Rahimul Hasan)

Deputy Director
Directorate of purchase
BPDB, Dhaka

(Mohammed Sharajul Islam)

Deputy Director
Directorate of purchase
BPDB, Dhaka

(Md. Shahedul Azim)

Director
Directorate of purchase
BPDB, DhakaMember Distribution,
BPDB, Dhaka

Ministry of Energy, Power & Mineral Resources/Power Division

ANNUAL PROCUREMENT PLAN (APP)
Fiscal Year : 2026-2027

BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Ministry/Division: MPEMR, Power Division

Agency: Bangladesh Power Development Board


Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka

Project/Program: Revenue Budget (Local Currency)

Consignee: SSA, Dhaka Computer Centre

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract (Date/Days)	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
CC-GRL-01		Supply, Installation and Commissioning of Desktop Computers with Monitors, UPS, Laptops, Laser Printers, A4 Size Scanners and Legal Size Scanners for different Offices of BPDB.	Lot	1	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	780.00	780.00	Planned Dates	13-Aug-26	27-Aug-26	10-Sep-26	17-Sep-26	24-Sep-26	22-Oct-26	19-Feb-27	19-Feb-27	Tender Invited
Grand Total for APP FY-2026-2027 (FOR APPROVAL)										780.00									

In Words: BDT Seven Hundred and Eighty Lac Only


(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Md. Rabiul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Shahedul Azim)
Director
Directorate of purchase
BPDB, Dhaka

Member Distribution
BPDB, Dhaka

Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka

Project/Program: Revenue Budget (Local Currency)

Consigee: SE, CERS, Tongi, BPDB.

ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2026-2027

BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract (Date/Days)	Total Time (Date/Days)	Remarks
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	Unit Cost	Total Cost	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
CERS-GRL-01		Procurement of Super Enamel Copper Wire for Transformer Re-winding from Gazi Wires Ltd. Size: (SWG-14-4000kg, SWG-15-1500kg, SWG-16-4500kg, SWG-18-2500kg & SWG-19-500kg)	Lot	1	DPM	Board of BPDB	BPDB's Revenue Budget	325.00	325.00	Planned Dates	13-Aug-26	27-Aug-26	10-Sep-26	17-Sep-26	24-Sep-26	22-Oct-26	19-Feb-27	19-Feb-27	
										Planned Days	0	14	14	7	7	28	120	190	
CERS-GRL-02		Supply, Installation and Commissioning of i) CT Analyzer with accessories- 02 Nos. ii) PT Analyzer with accessories- 02 Nos. iii) CT, PT burden box with accessories- 02 Nos. iv) Primary Current Injection test set- 01 No. v) MRCCT (Megger) spare accessories- 03 Nos.	Lot	1	e-GP (OTM)	Honorable Chairman, BPDB	BPDB's Revenue Budget	541.00	541.00	Planned Dates	13-Aug-26	27-Aug-26	10-Sep-26	17-Sep-26	24-Sep-26	22-Oct-26	19-Feb-27	19-Feb-27	
										Planned Days	0	14	14	7	7	28	120	190	
CERS-GRL-03		Supply, Installation and Commissioning of i) FURAN Test by HPLC system/agilent with accessories- 01 No. ii) Oil Tan delta & resistivity tester with accessories- 01 No. iii) Automatic Closed cup flash point analyzer with accessories- 01 No. iv) Automatic Volumetric Titrator with accessories- 01 No.	Lot	1	e-GP (OTM)	Honorable Chairman, BPDB	BPDB's Revenue Budget	449.00	449.00	Planned Dates	13-Aug-26	27-Aug-26	10-Sep-26	17-Sep-26	24-Sep-26	22-Oct-26	19-Feb-27	19-Feb-27	
										Planned Days	0	14	14	7	7	28	120	190	
Grand Total for APP FY-2025-2026 (FOR APPROVAL)										1,315.00									

In Words: BDT One Thousand Three Hundred and Fifteen Lac Only

(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Ishaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka

(Md. Shabbir Azim)
Director
Directorate of purchase
BPDB, Dhaka

Member Distribution
BPDB, Dhaka

Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka

Project/Program: Revenue Budget (Local Currency)

Consignee: Office of the General Manager, Commercial Operation, BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (APP)


Fiscal Year : 2026-2027

BUDGET: REVENUE (LOCAL CURRENCY)

Fig. 1a: LAC Taka (Estimated)


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2									11	12	13	14	15	16	17	18	19	20
GRL-1		Supply of 15-30/5A, 11kV Dry Type Current Transformer (CT),	Set	200	OTM	Director Purchase	BPDB's Revenue Budget (Local)	0.7000	140.00	Planned Dates	15-Aug-26	26-Sep-26	10-Oct-26	17-Oct-26	24-Oct-26	21-Nov-26	20-May-27	20-May-27	
										Planned Days	0	42	14	7	7	28	180	278	
GRL-2		Supply, Installation, and Commissioning of Hardware Infrastructure with related service for the Meter Data Acquisition System, Net Metering Billing System and Other Related Commercial Operation Software on Turnkey Basis.	Lot	1	OTM	Director Purchase	BPDB's Revenue Budget (Local)	120.00	120.00	Planned Dates	15-Aug-26	26-Sep-26	10-Oct-26	17-Oct-26	24-Oct-26	21-Nov-26	20-May-27	20-May-27	
										Planned Days	0	42	14	7	7	28	180	278	
Sub-total:								260.00											

(In word: BDT Two Crore Sixty Lac only)


(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of Purchase
BPDB, Dhaka


(Rafique Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Mohammed Shariful Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Shahiduzzaman)
Director
Directorate of purchase
BPDB, Dhaka


Member Distribution
BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2026-2027

BUDGET: REVENUE (LOCAL CURRENCY)

Fig. 1a Lac Taka (Estimated)

Agency: Bangladesh Power Development Board

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka

Project/Program: Revenue Budget (Local Currency)

Consignee: Office of the General Manager, Commercial Operation, BPDB, Dhaka.

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk in Lac)		Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
PSN-01		Operation and Maintenance Service of BPDB Call Center via Hotline 16200 and Integrated Central Call Center for Distribution Utilities of Power Sector via Hotline 16999 for 02(two) Years	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	300.0000	300.00	Planned Dates	15-Aug-26	26-Sep-26	10-Oct-26	17-Oct-26	24-Oct-26	21-Nov-26	20-May-27	20-May-27	
										Planned Days	0	42	14	7	7	28	180	278	
PSN-02		Maintenance Works for Web Based Online Miscellaneous Billing Software, Payment System,MIS, Post-Paid Customers Interface Software and Reporting Modules of Commercial Operation with Change management & Operation Support service for 02(two) Years in Four Distribution Zone	Lot	1	OTM	Member, BPDB	BPDB's Revenue Budget (Local)	50.00	50.00	Planned Dates	15-Aug-26	26-Sep-26	10-Oct-26	17-Oct-26	24-Oct-26	21-Nov-26	20-May-27	20-May-27	
										Planned Days	0	42	14	7	7	28	180	278	

(In word: BDT Three Crore Fifty Lac taka only)


 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of Purchase
 BPDB, Dhaka


 (Rafique Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rasul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Shamsul Hossain)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Shahed Azhar)
 Director
 Directorate of purchase
 BPDB, Dhaka



 Member Distribution
 BPDB, Dhaka

- ৭। অনুগ্রহ পূর্বক টোকা অনুচ্ছেদ নং-১ হতে ৬ পর্যন্ত দেখা যেতে পারে। পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ এর বিধি ২৫ অনুযায়ী বাংলাদেশ বিদ্যুৎ উন্নয়ন বোর্ডের আওতাধীন বিতরণ অঞ্চলসমূহের রক্ষণাবেক্ষণ ও পরিচালনের জন্য কেন্দ্রীয়ভাবে পরিচালক, ক্রয় পরিদপ্তর হতে ২০২৬-২০২৭ অর্থবছরের স্থানীয় ও বৈদেশিক মুদ্রায় পণ্য, কাজ ও সেবা ক্রয় (রাজস্ব) খাতের আওতায় প্রস্তাবিত এপিপি'র প্রশাসনিক অনুমোদনের নিমিত্ত পরিচালক, ক্রয় পরিদপ্তর, বিউবো, ঢাকা নথিটি অত্র দপ্তরে উপস্থাপন করা হয়েছে।
- ৮। এমতাবস্থায়, বিউবো'র আর্থিক ক্ষমতা অর্পন (অনুন্নয়ন), ২০১৮ খ্রি. এর আইটেম নং-৭১, সকল পণ্য, কাজ ও সেবা ক্রয়ের বার্ষিক ক্রয় পরিকল্পনা এপিপি'র প্রশাসনিক অনুমোদন প্রদানে সংশ্লিষ্ট সদস্য মহোদয় পূর্ণ ক্ষমতাবান। সে মোতাবেক বিউবোর কাজের স্বার্থে নিম্নবর্ণিত শর্তাবলী প্রতিপালন সাপেক্ষে উক্ত দপ্তরের অনুকূলে চলতি ২০২৬-২০২৭ অর্থ বৎসরে স্থানীয় ও বৈদেশিক মুদ্রায় পণ্য, কাজ ও সেবা ক্রয় খাতে সর্বমোট ৬৫,১০০.০০ (পঁয়ষাট্টি হাজার একশত) লক্ষ টাকার প্রস্তাবিত এপিপি'র প্রশাসনিক অনুমোদন বিবেচনা করা যেতে পারে।

দপ্তরের নাম	চুক্তির ধরণ/বাজেট খাত			সর্বমোট টাকা (লক্ষ টাকা)	মন্তব্য
	স্থানীয় মুদ্রা খাত (লক্ষ টাকা)	বৈদেশিক মুদ্রা খাত (লক্ষ টাকা)	সেবাস্রম খাত (লক্ষ টাকা)		
১	২	৩	৪	৫	৬
ক্রয় পরিদপ্তর, বিউবো, ঢাকা	৩৮,৯৮০.০০	২৫,৭৫০.০০	৩৭০.০০	৬৫,১০০.০০	

শর্তাবলীঃ

- ক. কাজ সম্পাদনে বিউবো'র প্রচলিত বিধি-বিধান, প্রস্তাবিত/অনুমোদিত এপিপি বাস্তবায়নে পাবলিক প্রকিউরমেন্ট আইন ২০০৬, পাবলিক প্রকিউরমেন্ট বিধিমালা ২০২৫ ও বিউবো'র আর্থিক ক্ষমতা অর্পণ (অনুন্নয়ন ও উন্নয়ন) ২০১৮ এ বর্ণিত বিধিমালা প্রতিপালন করতে হবে এবং
- (i) পাবলিক প্রকিউরমেন্ট বিধিমালা ২০২৫ এর অনুঃ ২৫ ও ২৬ অনুযায়ী ব্যবস্থা গ্রহণ এবং ক্রয় প্রক্রিয়ায় বিলম্ব, পুনঃ দরপত্র আহ্বান এবং অন্যান্য অদৃষ্টপূর্ব (unforeseen) পরিবর্তন বা সীমাবদ্ধতা বিবেচনাক্রমে ক্রয়কারী নিজস্ব প্রয়োজনে ক্রয় পরিকল্পনায় প্রয়োজনীয় সামঞ্জস্য বিধানপূর্বক ত্রৈমাসিক ভিত্তিতে উহা হালনাগাদ করিবে;
- (ii) Request for Quotation Method-RFQM এ ক্রয়ের ক্ষেত্রে বিউবো'র আর্থিক ক্ষমতা অর্পণ (অনুন্নয়ন ও উন্নয়ন) ২২০১৮ এর বর্ণিত অনুচ্ছেদ ৬৭ ও ৭০ এর ব্যায় সংক্রান্ত ধাপ প্রতিপালন করতে হবে।
- খ. সকল কাজ অনুমোদিত প্রাক্কলন অনুযায়ী সম্পন্ন করতে হবে।
- গ. অনুমোদিত বার্ষিক ক্রয় পরিকল্পনাভূক্ত কাজের জন্য মালামালের পরিমাণ ও Specification উল্লেখপূর্বক প্রাক্কলন প্রস্তুত করতে হবে।
- ঘ. ক্রয় পরিদপ্তর দরপত্র দলিল প্রস্তুতের জন্য নকশা ও পরিদর্শন দপ্তরে প্রেরণ করবেন।
- ঙ. বাজেট বরাদ্দের মধ্যে সীমাবদ্ধ রেখে এপিপি বাস্তবায়ন করতে হবে।
- চ. সরাসরি ক্রয় পদ্ধতি (DPM) অবলম্বনে বিভিন্ন মালামাল ক্রয়ের ক্ষেত্রে এতসংক্রান্ত সকল বিধি বিধান অনুসরণ সহ যথাযথ কর্তৃপক্ষের অনুমোদন গ্রহণ সাপেক্ষে ক্রয় কাজটি সম্পন্ন করতে হবে।



উপ-সচিব (বিতরণ)
বিউবো, ঢাকা।


সদস্য (বিতরণ) মহোদয়
বিউবো, ঢাকা।


পরিচালক, ক্রয় পরিদপ্তর
বিউবো, ঢাকা।



PD-1/2

SDE-2

19.08.26


বিষয়ঃ- পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ এর বিধি ২৫ অনুযায়ী বাংলাদেশ বিদ্যুৎ উন্নয়ন বোর্ডের আওতাধীন বিতরণ অঞ্চলসমূহের রক্ষণাবেক্ষণ ও পরিচালনের জন্য কেন্দ্রীয়ভাবে পরিচালক, ক্রয় পরিদপ্তর হতে ২০২৬-২০২৭ অর্থবৎসরের স্থানীয় ও বৈদেশিক মুদ্রায় পণ্য, কাজ ও সেবা ক্রয় (রাজস্ব) খাতের আওতায় বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।


- ১। বাংলাদেশ বিদ্যুৎ উন্নয়ন বোর্ডের আওতাধীন বৈদ্যুতিক সরঞ্জাম পরিদপ্তর, বাণিজ্যিক পরিচালন দপ্তর, প্রি-পেইড মিটারিং সিস্টেম পরিদপ্তর, এনার্জি অডিটিং ইউনিট-১/২, কেন্দ্রীয়/আঞ্চলিক সরঞ্জাম মেরামত কারখানা, নবায়নযোগ্য জ্বালানি এবং গবেষণা ও উন্নয়ন পরিদপ্তর, ঢাকা কম্পিউটার সেন্টার, প্রধান চিকিৎসা কর্মকর্তা, প্রকল্প পরিকল্পনা পরিদপ্তর, কার্যক্রম পরিদপ্তর, বিভিন্ন বিতরণ অঞ্চলে মাঠ পর্যায়ের পরিচালন, ইত্যাদি দপ্তরের জন্য স্থানীয় ও বৈদেশিক মুদ্রায় পণ্য, কাজ ও সেবা ক্রয়(রাজস্ব)খাতে চুক্তি চলমান রয়েছে।
- ২। ইতোমধ্যে যথাযথ কর্তৃপক্ষের অনুমোদনক্রমে মোট ৪(চার) টি দপ্তরের (বৈদ্যুতিক সরঞ্জাম পরিদপ্তর, বাণিজ্যিক পরিচালন দপ্তর, ঢাকা কম্পিউটার সেন্টার, কেন্দ্রীয় সরঞ্জাম মেরামত কারখানা) ২০২৬-২০২৭ অর্থবৎসরের স্থানীয় ও বৈদেশিক মুদ্রায় পণ্য, কাজ ও সেবা ক্রয়(রাজস্ব) খাতের আওতায় বার্ষিক ক্রয় পরিকল্পনা (APP) অত্র দপ্তরে প্রেরণ করা হয় (কপি সংযুক্ত)।
- ৩। কেন্দ্রীয়ভাবে ক্রয়কার্য দ্রুত বাস্তবায়নের লক্ষ্যে, পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ ও পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ এর বিধি ২৫ অনুযায়ী বাংলাদেশ বিদ্যুৎ উন্নয়ন বোর্ডের আওতাধীন ০৪ (চার) টি দপ্তরের (বৈদ্যুতিক সরঞ্জাম পরিদপ্তর, বাণিজ্যিক পরিচালন দপ্তর, ঢাকা কম্পিউটার সেন্টার, কেন্দ্রীয় সরঞ্জাম মেরামত কারখানা) পরিচালন, মেরামত ও সংরক্ষণ কাজের জন্য বাউবোর ক্রয় পরিদপ্তর হতে কেন্দ্রীয়ভাবে ক্রয়কৃত পণ্য, কাজ ও সেবা ক্রয় (রাজস্ব) এর বিপরীতে ২০২৬-২০২৭ অর্থবৎসরের স্থানীয় ও বৈদেশিক মুদ্রায় পণ্য, কাজ ও সেবা ক্রয় (রাজস্ব) খাতে বার্ষিক ক্রয় পরিকল্পনা (APP) প্রস্তুত করে এতদসঙ্গে যুক্ত করা হলো। ২০২৬-২০২৭ অর্থবৎসরের ক্রয় কার্যক্রম দ্রুত বাস্তবায়নের লক্ষ্যে প্রাপ্ত ০৪ (চার) টি দপ্তরের APP গুলি সম্মিলিত করে অত্র দপ্তর হতে চূড়ান্ত বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন করা হয়। নিম্নে ছক আকারে প্রস্তাবিত বার্ষিক ক্রয় পরিকল্পনার বিবরণ প্রদর্শিত হলোঃ


ক্রমিক নং	চুক্তির ধরণ/ বাজেট খাত	প্যাকেজের সংখ্যা	প্রস্তাবিত মোট মূল্য (লক্ষ টাকা)
১	স্থানীয় মুদ্রা খাত	৪৬	৩৮,৯৮০.০০
২	বৈদেশিক মুদ্রা খাত	১৫	২৫,৭৫০.০০
৩	সেবাশ্রম খাত	০৩	৩৭০.০০
সর্বমোট=		৬৪	৬৫,১০০.০০

উল্লেখ্য, পরবর্তীতে অন্যান্য দপ্তরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (APP) অত্র দপ্তরে প্রেরণ করা হলে সংশোধিত APP তে অন্তর্ভুক্ত করে ক্রয় কার্যক্রম বাস্তবায়ন করা হবে।


- ৪। বিউবো'র আর্থিক ক্ষমতা অর্পন (অনুময়ন) ২০১৮ খ্রিঃ এর আইটেম নং-৭১, পৃষ্ঠা-৮২ মোতাবেক সদস্য, বিতরণ মহোদয় বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন প্রদানে ক্ষমতাবান (সংলাগ-০১)।
- ৫। বর্ণিতাবস্থায়, বিউবো'র আর্থিক ক্ষমতা অর্পন (অনুময়ন) ২০১৮ খ্রিঃ এর আইটেম নং-৭১, পৃষ্ঠা-৮২ মোতাবেক কেন্দ্রীয়ভাবে পরিচালক, ক্রয় পরিদপ্তর হতে ২০২৬-২০২৭ অর্থবৎসরের স্থানীয় ও বৈদেশিক মুদ্রায় পণ্য, কাজ ও সেবা ক্রয় (রাজস্ব) খাতের আওতায় বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদনের নিমিত্ত নথিখানা সদস্য, বিতরণ মহোদয়, বিউবো, ঢাকা বরাবর প্রেরণ করা যেতে পারে। অনুমোদিত হলে দাপ্তরিক প্রাক্কলন প্রস্তুতপূর্বক দ্রুততার সাথে ক্রয় প্রক্রিয়া বাস্তবায়নের উদ্যোগ গ্রহণ করা হবে।
- ৬। সদয় অনুমোদনের নিমিত্ত পেশ করা হলো।


(রাফি আহমেদ)
উপ-বিভাগীয় প্রকৌশলী
ক্রয় পরিদপ্তর, বিউবো, ঢাকা


(মোঃ রবিউল হাসান)
উপ-পরিচালক (নিঃ প্রকৌঃ)
ক্রয় পরিদপ্তর, বিউবো, ঢাকা


(মোহাম্মদ সিরাজুল ইসলাম)
উপ-পরিচালক (নিঃ প্রকৌঃ)
ক্রয় পরিদপ্তর, বিউবো, ঢাকা


(মোঃ শাহেদুল আজিম)
পরিচালক
ক্রয় পরিদপ্তর, বিউবো, ঢাকা


সদস্য, বিতরণ মহোদয়
বিউবো, ঢাকা

