

ANNUAL PROCUREMENT PLAN (2023-24)


Ministry / Division : Energy & Mineral Resources Division
Procuring Entity Name : Bangladesh Petroleum Institute

Budget : Revenue

PART – A- GOODS

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR (1)	Procurement of Bag for Training	No	350	RFQ	HOPE	Own Funds	TK. 3,00,000/-	<u>Planned Dates</u> Planned Days	<u>24-10-23</u> 0	<u>04-11-23</u> 10	<u>04-11-23</u> 00	<u>10-11-23</u> 06	---	<u>12-11-23</u> 02	18 Days	<u>20-11-23</u> 08 Days
GR (2)	Procurement of Liveries of IV Class Employees	No	Lot	RFQ	HOPE	Own Funds	TK. 2,00,000/-	<u>Planned Dates</u> Planned Days	<u>13-11-23</u> 0	<u>23-11-23</u> 10	<u>23-11-23</u> 00	<u>29-11-23</u> 06	---	<u>01-12-23</u> 02	18 Days	<u>11-12-23</u> 10 Days
GR (3)	Procurement of Repairing of Vehicle	No	03	RFQ	HOPE	Own Funds	TK. 2,25,000/-	<u>Planned Dates</u> Planned Days	<u>04-01-24</u> 0	<u>14-01-24</u> 10	<u>14-01-24</u> 00	<u>20-01-24</u> 06	---	<u>22-01-24</u> 02	18 Days	<u>12-02-24</u> 20 Days
GR (4)	Procurement of Bag for Training	No	350	RFQ	HOPE	Own Funds	TK. 3,00,000/-	<u>Planned Dates</u> Planned Days	<u>24-02-24</u> 0	<u>04-03-24</u> 10	<u>04-03-24</u> 00	<u>10-03-24</u> 06	---	<u>12-03-24</u> 02	18 Days	<u>20-03-24</u> 08 Days


 ১৭/১২/২৩
 মোঃ সাদ হোসেন শামীম
 সহকারী পরিচালক (ভাড়া/অংশ)
 বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
 জ্বালানি ও খনিজ সম্পদ বিভাগ


 ০৯/১২/২৩
 (খেনচান)
 পরিচালক (প্রশাসন ও প্রশিক্ষণ)
 (যুগ্মসচিব)
 বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
 জ্বালানি ও খনিজ সম্পদ বিভাগ
 বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়, ঢাকা।