

ANNUAL PROCUREMENT PLAN (2025-26)

Ministry / Division : Energy & Mineral Resources Division
Procuring Entity Name : Bangladesh Petroleum Institute

Budget : BPI's OWN/Govt.

PART - A- GOODS

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR (1)	Procurement of Bag for Training	No	350	RFQ	HOPE	Own Funds	TK. 3,00,000/-	Planned Dates 03-08-25 Planned Days 0	12-08-25 09	12-08-25 09	12-08-25 00	13-08-25 01	---	14-08-25 01	11 Days	28-08-25 14 Days
GR (2)	Procurement of Furniture	No	Lot	OTM	HOPE	Own Funds	TK. 8,00,000/-	Planned Dates 24-08-25 Planned Days 0	18-09-25 25	18-09-25 25	21-09-25 03	24-09-25 03	25-09-25 01	30-09-25 05	37 Days	14-10-25 14 Days
GR (3)	Procurement of Liveries of IV Class Employees	No	Lot	RFQ	HOPE	Own Funds	TK. 2,00,000/-	Planned Dates 13-11-25 Planned Days 0	23-11-25 10	23-11-25 10	23-11-25 00	27-11-25 04	---	30-11-25 03	17 Days	10-12-25 10 Days
GR (4)	Procurement of Liveries of Outsourcing Employees	No	Lot	RFQ	HOPE	Govt. Funds	TK. 3,00,000/-	Planned Dates 12-02-26 Planned Days 0	22-02-26 10	22-02-26 10	22-02-26 00	26-02-26 04	---	01-03-26 03	17 Days	11-03-26 10 Days
GR (5)	Procurement of Bag for Training	No	350	RFQ	HOPE	Own Funds	TK. 3,00,000/-	Planned Dates 10-03-26 Planned Days 0	19-03-26 09	19-03-26 09	19-03-26 00	22-03-26 03	---	24-03-26 02	14 Days	07-04-25 14 Days

PART - B- WORKS

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR (1)	Solar System		1	RFQ	HOPE	Own Funds	TK. 2,00,000/-	Planned Dates 20-07-25 Planned Days 0	30-07-25 10	30-07-25 10	30-07-25 00	31-07-25 01	---	03-08-25 03	14 Days	17-08-25 14 Days

[Handwritten Signature]

10

WR (2)	Office Renovation	1	RFQ	HOPE	Own Funds	TK. 6,00,000/-	Planned Dates 05-10-25 0	Planned Dates 15-10-25 10	Planned Dates 15-10-25 00	Planned Dates 16-10-25 01	Planned Dates 19-10-25 03	Planned Dates 14 Days	Planned Dates 02-11-25 14 Days
--------	-------------------	---	-----	------	-----------	-------------------	--------------------------------	---------------------------------	---------------------------------	---------------------------------	---------------------------------	--------------------------	--------------------------------------

Sum
10.07.25

Lionel
20/09/2020
জন-উম-মাকসুন মুহ
সংসারী পরিচালক (ভার)
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
জালালি ও বনিজ সম্পদ বিভাগ

(মো: রইস উদ্দিন ভূইয়া শাহীন)
পরিচালক (প্রশাসন ও প্রশিক্ষণ)
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
জালালি ও বনিজ সম্পদ বিভাগ।

Sum
10.07.2025

(খেলতান)
সংশোধিত
(ইউএনডিবি)
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
জালালি ও বনিজ সম্পদ বিভাগ
বিপ্লব, জালালি ও বনিজ সম্পদ মন্ত্রণালয়