

ANNUAL PROCUREMENT PLAN (2021-22)

Ministry / Division : Energy & Mineral Resources Division
Procuring Entity Name : Bangladesh Petroleum Institute

Budget : Revenue

PART – A- GOODS

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR (1)	Procurement of Bag for Training	No	500	RFQ	HOPE	Own Funds	TK 4,00,000/-	Planned Dates Planned Days	16-08-21 0	26-08-21 10	03-09-21 07	07-09-21 04	---	10-09-21 03	24 Days	24-09-21 15 Days
GR (2)	Procurement of Stationary Goods	No	Lot	RFQ	HOPE	Own Funds	TK 4,00,000/-	Planned Dates Planned Days	06-09-21 0	16-09-21 10	22-09-21 07	24-09-21 02	---	28-09-21 04	23 Days	12-10-21 14 Days
GR (3)	Procurement of Liveries for Driver & IV Class Employees	No	Lot	RFQ	HOPE	Own Funds	TK 1,00,000/-	Planned Dates Planned Days	09-09-21 0	21-09-21 10	28-09-21 07	30-09-21 02	---	05-10-21 02	21 Days	19-10-21 14 Days
GR (4)	Repairing of Vehicle	No	03	RFQ	HOPE	Own Funds	TK 3,00,000/-	Planned Dates Planned Days	10-09-21 0	20-09-21 11	24-09-21 05	28-09-21 02	---	01-10-21 03	21 Days	15-10-21 14 Days
GR (5)	Procurement of Laptop	No	01	OTM (NCT)	HOPE	Own Funds	TK 22,00,000/-	Planned Dates Planned Days	10-11-21 0	30-11-21 20	07-12-21 07	10-12-21 03	17-12-21 07	22-12-21 05	42 Days	31-12-21 09 Days
GR (6)	Procurement of Computer Software	Set	03	OTM (NCT)	HOPE	Own Funds	TK 10,00,000/-	Planned Dates Planned Days	03-01-22 0	24-01-22 21	03-02-22 10	11-02-22 08	18-02-22 07	18-03-22 28	74 Days	17-04-22 30 Days
GR (7)	Procurement of Bag for Training	No	500	RFQ	HOPE	Own Funds	TK 4,00,000/-	Planned Dates Planned Days	12-02-22 0	20-02-22 08	28-02-22 08	04-03-22 04	---	08-03-22 04	24 Days	18-03-22 10 Days
GR (8)	Procurement of Furniture (Sofa Set, Revolving Chair)	No	02	RFQ	HOPE	Own Funds	TK 4,00,000/-	Planned Dates Planned Days	22-04-22 0	03-05-22 10	10-05-22 07	13-05-22 03	---	18-05-22 05	25 Days	01-06-22 14 Days
GR (9)	Procurement of Vehicle	No	01	RFQ	HOPE	Own Funds	TK 1,00,00,000/-	Planned Dates Planned Days	22-04-22 0	03-05-22 10	10-05-22 07	13-05-22 03	---	18-05-22 05	25 Days	01-06-22 14 Days
GR (10)	Procurement of Desktop Computer	No	10	RFQ	HOPE	Own Funds	TK 3,00,000/-	Planned Dates Planned Days	26-04-22 0	05-05-22 10	12-05-22 07	16-05-22 04	---	22-05-22 07	28 Days	06-06-22 14 Days
GR (11)	Procurement of TV/LED Display	No	01	RFQ	HOPE	Own Funds	TK 3,00,000/-	Planned Dates Planned Days	10-11-21 0	30-11-21 20	07-12-21 07	10-12-21 03	17-12-21 07	22-12-21 05	42 Days	31-12-21 09 Days


মো: সাদ হোসেন শাহী
সহকারী পরিচালক (ভাড়া)
বাংলাদেশ পেট্রোলিয়াম ইনস্টিটিউট
কুলালি ও খনিজ সম্পদ বিভাগ।


(মোঃ সাইদুজ্জামান)
উপপরিচালক (অতিরিক্ত দায়িত্ব)
বাংলাদেশ পেট্রোলিয়াম ইনস্টিটিউট
কুলালি ও খনিজ সম্পদ বিভাগ।


মো: সামসুল আলম
প্রধান বৈজ্ঞানিক কর্মকর্তা
বাংলাদেশ পেট্রোলিয়াম ইনস্টিটিউট
কুলালি ও খনিজ সম্পদ বিভাগ।


সািবুর রহমান
পরিচালক (স্বাস্থ্য ও প্রশিক্ষণ)
বাংলাদেশ পেট্রোলিয়াম ইনস্টিটিউট
কুলালি ও খনিজ সম্পদ বিভাগ
বিদ্যুৎ, কুলালি ও খনিজ সম্পদ মন্ত্রণালয়, ঢাকা।

PART – B- SERVICE(Non-Consulting Services)

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR(1)	Appointment of IIFC for organogram rearrangement.	---	01	OTM	HOPE	Own Funds	TK. 27,00,000/-	Planned Dates Planned Days	<u>25-08-21</u> 0	<u>12-09-21</u> 17	<u>19-09-21</u> 07	<u>05-10-21</u> 17	<u>12-11-21</u> 07	<u>20-11-21</u> 28	72 Days	

মো: সাদ হুসনে শাহীম
সহকারী পরিচালক (ভারত)
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
কুলাশি ও বনিজ সম্পদ বিভাগ।

মোঃ সাহিদুজ্জামান
(মোঃ সাহিদুজ্জামান)
উপপরিচালক (অতিরিক্ত দায়িত্ব)
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
কুলাশি ও বনিজ সম্পদ বিভাগ।

মো: সাহাবুল আলম
প্রথম সেকেন্ডারি কর্মকর্তা
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
কুলাশি ও বনিজ সম্পদ বিভাগ।

মোঃ মাহবুবা ফারজানা
পরিচালক (প্রশাসন ও প্রশিক্ষণ)
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
কুলাশি ও বনিজ সম্পদ বিভাগ
বিদ্যুৎ, কুলাশি ও বনিজ সম্পদ বিভাগ, ঢাকা।