

ANNUAL PROCUREMENT PLAN (2026-27)

Ministry / Division : Energy & Mineral Resources Division
Procuring Entity Name : Bangladesh Petroleum Institute

Budget : BPI's OWN/Govt.

PART - A- GOODS

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR (1)	Procurement of Interactive Panel & AC	No	1	RFQ	HOPE	Own Funds	TK. 6,00,000/-	Planned Dates 19-07-26 0 Planned Days	19-07-26 0	28-07-26 09	28-07-26 00	29-07-26 01	---	30-07-26 01	11 Days	13-08-26 14 Days
GR (2)	Procurement of Bag for Training	No	400	RFQ	HOPE	Own Funds	TK. 3,50,000/-	Planned Dates 03-08-26 0 Planned Days	03-08-26 0	11-08-26 08	11-08-26 00	12-08-26 01	---	13-08-26 01	10 Days	27-08-26 14 Days
GR (3)	Procurement of Furniture	No	Lot	OTM	HOPE	Own Funds	TK. 8,00,000/-	Planned Dates 24-08-26 0 Planned Days	24-08-26 0	17-09-26 24	20-09-26 03	23-09-26 03	24-09-26 01	30-09-26 06	37 Days	14-10-25 14 Days
GR (4)	Procurement of Livestock of IV Class Employees	No	Lot	RFQ	HOPE	Own Funds	TK. 1,00,000/-	Planned Dates 12-11-26 0 Planned Days	12-11-26 0	22-11-26 10	22-11-26 00	23-11-26 01	---	26-11-26 03	14 Days	06-12-26 10 Days
GR (5)	Procurement of Bag for Training	No	400	RFQ	HOPE	Own Funds	TK. 3,50,000/-	Planned Dates 10-03-27 0 Planned Days	10-03-27 0	21-03-27 11	21-03-27 00	22-03-27 01	---	24-03-27 02	13 Days	07-04-27 14 Days

মোঃ শরীফুল ইসলাম
উপ-পরিচালক
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
জ্বালানি ও খনিজ সম্পদ বিভাগ

লুৎফ-উম-মাকসুদ মুন্স
সহকারী পরিচালক (ভাড়া)
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
জ্বালানি ও খনিজ সম্পদ বিভাগ

১৩.০৭.২৬

১৩.০৭.২০২৬
মোঃ মাসুদ
উপ-পরিচালক
(অতিরিক্ত সিনিয়র)
বাংলাদেশ পেট্রোলিয়াম ইন্সটিটিউট
জ্বালানি ও খনিজ সম্পদ বিভাগ