

Bangladesh Rural Development Board  
Annual Procurement Plan 2019-20

Annual Procurement Plan for Goods and Related Service 2019-2020

Ministry/Division: Rural Development & Cooperatives Division

Agency: Bangladesh Rural Development Board

Procuring Entity & Code: Deputy Director (Programming)

Project/Program Name & Code: Revenue, 4911

Pkg No	Description of Procurement Package Goods	Unit	Qnt.	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost In Thous and taka	Time Code for Processes	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature (Days)	Time for Completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Computer (Desktop & Laptop)	Nos	-	OTM	HOPE	GOB	1500.0	Planned Dates	-	14.11.2019	01.12.2019	17.12.2019	24.12.2019	12.01.2020	09.02.2020	-	-
								Planned Days	-	0	17	18	7	25	28	95	120
								Actual Dates	-								
GR-02	Printer	Nos	-	OTM	HOPE	GOB	900.0	Planned Dates	-	21.11.2019	05.12.2019	19.12.2019	29.12.2019	20.01.2020	17.02.2020	-	-
								Planned Days	-	0	14	14	7	21	28	84	120
								Actual Dates	-								
GR-03	Toner	Nos	-	OTM	HOPE	GOB	800.0	Planned Dates	-	01.01.2020	16.01.2020	30.01.2020	09.02.2020	08.03.2020	05.04.2020	-	-
								Planned Days	-	0	15	14	9	27	28	93	120
								Actual Dates	-								

*Handwritten signature*

*Handwritten signature*

GR-04	Accessories(Pendrive, Mouse, Keyboard etc)	Nos	-	RFQ	HOPE	GoB	500.0	Planned Dates	05.01.2020	12.01.2020	13.01.2020	20.01.2020	27.01.2020	-	-	-	
								Planned Days	0	7	1	7	7	-	22	40	
								Actual Dates									
GR-05	Computer(Repair & Maintenance)	No	-	DPM (Frame work Contract)	HOPE	GOB	500	Planned Dates	As per instant requirement (July/19-June/20)								
								Planned Days									
								Actual Dates									
GR-06	Networking Equipment	No	-	OTM	HOPE	GOB	3500	Planned Dates	02.03.2020	17.03.2020	05.04.2020	12.04.2020	02.05.2020	31.05.2020	-	-	
								Planned Days	0	15	15	7	21	28	86	120	
								Actual Dates									

  
 মো: মাইদুল ইসলাম  
 অ/স কাম-কম্পি. অপারেটর  
 বিআরডিবি, ঢাকা  
 31.07.19

  
 এস.এম. মাসুদ বিল্লাহ  
 সহকারী মাইনটেন্যান্স ইঞ্জিনিয়ার  
 আইসিটি সেল, প্রোগ্রামিং শাখা, বিআরডিবি, ঢাকা।

  
 ৩০/৭/১৯  
 মাহমুদুল খানম  
 উপসহকারী (প্রোগ্রামিং)  
 বিআরডিবি, ঢাকা।