

ANNUAL PROCUREMENT PLAN 2019-20

Ministry/Division: Rural Development & Cooperatives
 Agency: Bangladesh Rural Development Board
 Procuring Entity & Code: Deputy Director (Admin-2)
 Project/Program Name & Code: Revenue (Head: Stationery & Printing)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Esttd. Cost In Million taka	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract	
								Planned Dates	Actual Dates										
1								9	10										
GD 1	মনিষ্যী মাল্যমান করা	No	-	OTM/ Frame Work Contract	HOPE	GOB	1.1	Planned Dates											
								Planned Dates											
								Actual Dates											
GD 2	বিজ্ঞানভিত্তিক দাঙ্করিক অফিসেরী, পাড়, মেয়াল কালাজুর ৬ অগালি মূদন	No	-	RFQ	HOPE	GOB	0.5	Planned Dates											
								Planned Dates											
								Actual Dates											
GD 3	সময় সময় জরুরী প্রয়োজন অনুযায়ী সরাসরি কদেরর আততার বিভিন্ন ধরণের মাল্যমান করা।	No	-	DPM	HOPE/Dir. As per DFP	GOB	0.3	Planned Dates											
								Planned Dates											
								Actual Dates											

1.9 Million

Tamir
২৬/১০/১৯

[Signature]
২৬/১০/১৯

[Signature]
২৬/১০/১৯

OFFICE OF THE DEPUTY DIRECTOR (ADMIN-2)
RURAL DEVELOPMENT BOARD
DHAKA

Ministry/Division: Rural Development & Cooperatives
 Agency: Bangladesh Rural Development Board
 Procuring Entity & Code: Deputy Director (Admin-2)
 Project/Program Name & Code: Revenue (Head: Machineries & Equipment)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million taka	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
								Planned Dates	Actual Dates								
1								9	10		11	12	13	14	15	16	17
GD 4	হাটকাপিরার মেশিন করা (উন্নয়নের/উচ্চ ক্ষমতা সম্পন্ন)	No	2	OTM/RFQ	HOPE	GOB	0.45	Planned Dates	-		14/10/19	31/10/19	04/11/19	11/11/19	18/11/19	17/12/19	64 days
								Planned Dates									
								Actual Dates									
GD 5	এসি করা	ton	3	RFQ	HOPE	GOB	0.4	Planned Dates	-		6/11/19	13/11/19	21/11/19	28/11/19	05/12/19	08/12/19	32 days
								Planned Dates									
								Actual Dates									
GD 6	ট্রান্সমিটার তেল পরিবর্তন ও বোরামড	No	1	RFQ/DPM	HOPE	GOB	0.2	Planned Dates			03/11/19	11/11/19	18/11/19	25/11/19	02/12/19	07/12/19	30 days
								Planned Dates									
								Actual Dates									
GD 7	ক্রেতারিজ মালমাল করা	No	-	RFQ	HOPE	GOB	0.2	Planned Dates	-		10/10/19	17/10/19	24/10/19	31/10/19	7/11/19	14/11/19	35 days
								Planned Dates									
								Actual Dates									

১৬/১০/১৯

১৬/১০/১৯

১৬/১০/১৯

১৬/১০/১৯

১৬/১০/১৯

১৬/১০/১৯

Ministry/Division: Rural Development & Cooperatives

Agency: Bangladesh Rural Development Board

Procuring Entity & Code: Deputy Director (Admin-2)

Project/Program Name & Code: Revenue (Head: Machineries & Equipment)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost in Million taka	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time to Contract	
								Planned Dates	Actual Dates										
1			4				8	Planned Dates		10	11	12	13	14	15	16	17	2	
GD 8	স্থান করা	No	40	RFQ	HOPE	GOB	0.1	Planned Dates										35 days	2
GD 9	পুলিভিশন করা	No	2	DPM/RFQ	HOPE	GOB	0.2	Planned Dates			5/11/19	13/11/19	19/11/19	26/11/19	3/12/19	10/12/19			2
GD 10 (a,b,c,d...)	সবর সময় জরুরী প্রয়োজনে সরাসরি নগদে করার আওতা বিক্রি করার পরামর্শ করা, মোটামুত ৯	No	-	DPM	HOPE/Dir. As per DFP	GOB	1	Planned Dates											

2.55 Million

Tamir
২৫/১১/১৯

AKM
২৫/১১/১৯

AKM
২৫/১১/১৯

স্বাক্ষরিত কর্তৃক
২৫/১১/১৯

Ministry/Division: Rural Development & Cooperatives
 Agency: Bangladesh Rural Development Board
 Procuring Entity & Code: Deputy Director (Admin-2)
 Project/Program Name & Code: Revenue (Head: Furniture)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost In Million Taka	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of	
								Planned Dates	Actual Dates										
1								Planned Dates											
GD 11	স্বয়ং কার্যালয়ের জন্য বিভিন্ন ধরনের আপদাধিপত্র ক্রয়	No	-	OTM E-GP RFQ DPM	HOPE	GOB	1.2	Planned Dates											
								Planned Dates											
								Actual Dates											
GD 12	বিভিন্ন ধরনের আসবাবপত্র মোবাইল ও রক্ষণাবেক্ষণ।	No	-	RFQ DPM	HOPE	GOB	0.2	Planned Dates											
								Planned Dates											
								Actual Dates											
GD 13 (a,b,c,...)	সময় সময় জরুরী ঋণোজ্ঞন অনুযায়ী সরাসরি ক্রেতার আওতায় বিভিন্ন ধরনের মালামাল ক্রয় (জরুরী মেবামতসহ)।	No	-	DPM	HOPE	GOB	0.275	Planned Dates											
								Planned Dates											
								Actual Dates											

1.675 Million

Tony
 ডেপুটি ডিরেক্টর (অ্যাডমিন-২)
 বাংলাদেশ রুরাল ডেভেলপমেন্ট বোর্ড
 (সি.বি.ই. ভবন, পল্টন সড়ক, ঢাকা)

26/11/19
 2019

20/11/19

স্বাক্ষরিত: ২০১৯
 ডেপুটি ডিরেক্টর (অ্যাডমিন-২)
 বাংলাদেশ রুরাল ডেভেলপমেন্ট বোর্ড

Ministry/Division: Rural Development & Cooperatives
 Agency: Bangladesh Rural Development Board
 Procuring Entity & Code: Deputy Director (Admin-2)
 Project/Program Name & Code: Revenue (Head: Liveries)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost In Million Taka	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Total O Cpm	
1	১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২
GD 14	সদর কার্যালয়ের আইজার ও ৪র্থ শ্রেণীর কর্তারিদের জন্য শীতকালীন/ শ্রীকালীন পোশাক ক্রয়।	No	-	OTM/ DPM	DG	GOB	1.1	Planned Dates	-	22/10/19	1.1	1.1
1.1 Million												

Tom
 25/10/2019
 কোঃ জাঃ জিঃ
 ডিঃ অফিসঃ

25/10/19
 2 am
 ডিঃ অফিসঃ

22/10/19

Ministry/Division: Rural Development & Cooperatives
 Agency: Bangladesh Rural Development Board
 Procuring Entity & Code: Deputy Director (Admin-2)
 Project/Program Name & Code: Revenue (Head: Vehicle Purchase)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estid. Cost in Million taka	Time Code for Process		Not Used In Goods	Invite/ Advertise Tender	Tender Opening	tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
								Planned Dates	Actual Dates								
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GD 15	গাড়ী ক্রয়	No	3	G2G	HOPE	GOB	15										

15.0 Million

Tow
 ২৫/১১/১৯
 ০৫/১১/১৯
 ০৫/১১/১৯

26/11/19
 2020

22/11/19

০৫/১১/১৯
 ০৫/১১/১৯
 ০৫/১১/১৯

