

Annual Procurement Plan for FY (2025-2026) (1st Revision) (Revenue Budget)

Ministry/ Division

Agency

Procuring Entity Name & Code

Ministry of Road Transport & Bridges


Bridges Division


Bridges Division


159


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Desktop Computer- 05, Printer- 01, Scanner – 03, Operating System – 11, Economic Code:4112202 (Computer And Accessories)	-	LS	E-GP	Secretary	GoB	10.50	Planned Dates		2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	42 days	10 days
2	Coffee Machine – 01, Water Filter – 02. Economic Code: 4112310 (Office Equipment)	-	LS	RFQ	Secretary	GoB	1.20	Planned Dates		2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	21 days	15days
3	Souvenir for Bridges Division Economic Code 3255105 (Others Stationary)	-	LS	RFQ	Secretary	GoB	1.50	Planned Dates		2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	21 days	15days
4	Printer Toner – 14, Photocopy Toner – 01, Printer – 01, Monitor – 01. Economic Code:3255101 (Computer Consumables)	-	LS	RFQ-1	Secretary	GoB	2.90	Planned Dates		1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	21 days	10 days
5	Printer Toner – 06, Photocopy Toner – 02, Mouse Pad – 12, Mouse – 12, SSD – 07, Printer – 05, Pen drive- 10, UPS- 10. Economic Code:3255101 (Computer Consumables)	-	LS	RFQ-2	Secretary	GoB	4.00	Planned Dates		2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	21 days	10 days
6	Economic Code 4112314	-	LS	RFQ	Secretary	GoB	2.30	Planned Dates		2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	21 days	10 days
7	Economic Code 4112314	-	LS	RFQ	Secretary	GoB	2.70	Planned Dates		3 rd Quarter	3 rd Quarter	3 rd Quarter	3 rd Quarter	3 rd Quarter	3 rd Quarter	21 days	10 days
8	Economic Code 4112314	-	LS	E-GP	Secretary	GoB	7.00	Planned Dates		3 rd Quarter	3 rd Quarter	3 rd Quarter	3 rd Quarter	3 rd Quarter	3 rd Quarter	42 days	10 days

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9	Summary File Cover-50, Envelope (Small)- 1500, Envelope (A4)- 500, Tissue Box- 1000 Economic Code 3255102 (Printing and Binding)	-	LS	RFQ	Secretary	GoB	2.00	Planned Dates		1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	15 days	10 days
10	Slip pad - 400 Economic Code 3255102 (Printing and Binding)	-	LS	RFQ	Secretary	GoB	1.54	Planned Dates		1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	15 days	10 days
Total=							35.64 Lakh										


 ২০/১০/২০২৫
 এ. কে. এম. আনিজ্জামান
 সিনিয়র সহকারী সচিব
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 ২০.১০.২০২৫
 ড. তেনসা রিন্জিন
 উপসচিব
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 ২০/১০/২৫
 মোহাম্মদ মমতাজ বেগম
 যুগ্মসচিব (প্রশাসন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 ২০.১০.২০২৫
 মোহাম্মদ আবদুর রউফ
 সচিব, সেতু বিভাগ