


Annual Procurement Plan for FY (2025-2026) (2nd Revision) (Revenue Budget)


Ministry/ Division
Agency
Procuring Entity Name & Code


Ministry of Road Transport & Bridges	
Bridges Division	
Bridges Division	159


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Desktop Computer- 05, Printer- 01, Scanner - 03, Operating System - 11, Economic Code:4112202 (Computer And Accessories)	-	LS	OTM	Secretary	GoB	10.50	Planned Dates		3 rd Quarter	3 rd Quarter	3 rd Quarter	4 th Quarter	4 th Quarter	4 th Quarter	42 days	10 days
2	Coffee Machine - 01, Water Filter - 02. Economic Code: 4112310 (Office Equipment)	-	LS	RFQ	Secretary	GoB	1.20	Planned Dates		2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	21 days	15days
3	Smart Interactive Flat Panel Display Economic Code: 4112310 (Office Equipment)	-	LS	OTM	Secretary	GoB	9.00	Planned Dates		3 rd Quarter	3 rd Quarter	3 rd Quarter	4 th Quarter	4 th Quarter	4 th Quarter	42 days	10 days
5	Printer Toner - 14, Photocopy Toner - 01, Printer - 01, Monitor - 01. Economic Code:3255101 (Computer Consumables)	-	LS	RFQ	Secretary	GoB	2.90	Planned Dates		1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	21 days	10 days
6	Printer Toner - 06, Photocopy Toner - 02, Mouse Pad - 12, Mouse - 12, SSD - 07, Printer - 05, Pen drive- 10, UPS- 10. Economic Code:3255101 (Computer Consumables)	-	LS	RFQ	Secretary	GoB	4.00	Planned Dates		3 rd Quarter	3 rd Quarter	3 rd Quarter	4 th Quarter	4 th Quarter	4 th Quarter	21 days	10 days
7	Office Furniture Economic Code 4112314	-	LS	RFQ	Secretary	GoB	2.20	Planned Dates		2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	2 nd Quarter	21 days	10 days
9	Office Furniture Economic Code 4112314	-	LS	OTM	Secretary	GoB	9.70	Planned Dates		3 rd Quarter	3 rd Quarter	3 rd Quarter	4 th Quarter	4 th Quarter	4 th Quarter	42 days	10 days

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	Summary File Cover-50, Envelope (Small)- 1500, Envelope (A4)- 500, Tissue Box- 1000 Economic Code 3255102 (Printing and Binding)	-	LS	RFQ	Secretary	GoB	2.00	Planned Dates		1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	1 st Quarter	15 days	10 days
Total=							41.50	Lakh									


08.06.2024
এ. কে. এম. আনিজ্জামান
সিনিয়র সহকারী সচিব
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়


8.6.2024
উ. ভেনিসা রুদ্రిক্স
উপসচিব
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়


8.6.2024
শ্যামলী নবী
যুগ্মসচিব (প্রশাসন)
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়


8.6.2024
মোহাম্মদ আবদুর রউফ
সচিব
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার